CITY ADMINISTRATOR

City Council

ROBERT OMANS Agenda MAYOR
MATTHEW LUNDH
CITY CLERK May 28, 2024
DEBBIE LEE 6:00 PM MAYOR PRO TEM
T STEVEN HARPER
CITY TREASURER
ROBIN NEWCOMB CITY COUNCIL
JOHN GLONDO
PUBLIC WORKS BETH WILLIAMS
JERRED WEIS
POLICE CHIEF KEN RATLIFF
RICH ALBO STEVEN COOK
AUDREY MALEK
FIRE CHIEF
ED MILLS CITY ATTORNEY
ALEXANDRA KENYON
PLANNER

1
119 W FIRST STREET
CLE ELUM, WA 98922

Join Virtually with Zoom: https://zoom.us/j/7573184018?pwd=dERndjBJVCIGdVO1d2ISRExwZFhXZz09
Meeting ID: 757 318 4018 Passcode: 98922

Join by Phone: 1-(253)215-8782, Meeting ID: 757 318 4018, Passcode:98922
TextMyGov Receive city text alert notifications: text CLEELUM to 91896

DISCLAIMER: The City does not guarantee that virtual or telephonic access to the City Council meeting will be
available and the City does not warrant audio quality. Attendees are encouraged to attend in-person.

1.

6.

7.

Call to Order, Pledge of Allegiance, and Roll Call
a. May 28, 2024 Sign In Sheet
Public Comment — Limited to 5 Minutes

Announcements, Appointments, Awards & Recognition

Approval of Meeting Agenda

Consent Agenda

Items listed have been distributed to Council Members in advance for study and will be enacted by
one motion. If a separate discussion is desired on an item, that item may be removed from the
Consent Agenda and placed on a regular Agenda at the request of a Council Member or at the
request of a member of the public with concurrence of a Council Member:

a. Approve the City Council Meeting Minutes Dated May 14, 2024
b. Approve the Payables Dated May 28, 2024 $871,173.26

c. Pacifica Law Group LLP Bond Counsel Legal Services

Staff Reports
Public Works, Police Chief

a. Police - Chief Albo
b. Public Works - Aaron Barr
Public Appearances — 15-Minute Limit

a. Cle Elum Downtown Association - Jordan Peterson
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https://zoom.us/j/7573184018?pwd=dERndjBJVC9GdVQ1d2ISRExwZFhXZz09

City Council Agenda
May 28, 2024

119 W FIRST STREET
CLE ELUM, WA 98922

b. PSE Wildfire Mitigation and Public Safety Power Shut Off - Carryn Vande Griend PSE

8. Business Requiring Public Hearings
a. Johansen ROW Vacation - Colleda Monick HLA
9. Unfinished Business
a. Rotary Club of Upper Kittitas County Foundation Skatepark Project Phase 2 -2024 Lodging
Tax Application - Lodging Tax & Event Committee
10. New Business
a. Second Street & Rossetti Way Water Main Improvements Change Order No. 3 Ascent
Foundations & More - Ben Annen HLA
b. Downtown Revitalization Phase 3 Pay Request No. 2 Active Construction - Ben Annen
HLA
c. WSDOT Construction Agreement for Second Street Pathway Phase 1 (portion on SR 903) -
Ben Annen HLA
d. Bid Award Second Street Pathway McCann Trucking LLC - Ben Annen HLA
e. 2023 Annual Report Submission - Robin Newcomb Finance Director
11. Report of Committees
12. Councilmember Comments - Limited to 5 Minutes
13. Mayor's Report
14. Adjournment by Motion
Upcoming Meetings:

Regular Council Meeting: June 11, 2024 @ 6:00 p.m.

Planning Commission Meeting: June 18, 2024 @ 6:00 p.m.

General Government Committee Meeting: May 29, 2024 @ 8:30 a.m.

Lodging Tax & Events Committee Meeting: June 10, 2024 @ 8:30 a.m.

Public Safety & Health Committee Meeting: June 18, 2024 @ 1:00 p.m.

Public Works & Community Development Committee Meeting: June 6, 2024 @ 12:00 p.m.
Coal Mines Trail Commission Meeting: June 3, 2024 @ 6:00 p.m.
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DRAFT

CLE ELUM CITY COUNCIL
MINUTES
MAY 14,2024
6:00 PM

119 W FIRST STREET
CLE ELUM, WA 98922

Call to Order. Pledge of Allegiance. and Roll Call

John Glondo - Councilmember present

Ken Ratliff - Councilmember present

Beth Williams - Councilmember present

Steven Harper - Councilmember present via zoom
Jerred Weis - Councilmember present

Steven Cook - Councilmember present

Audrey Malek - Councilmember present

Matthew Lundh - Mayor

Rob Omans - City Administrator

Debbie Lee - Clerk

Aaron Barr - Public Works

Rich Albo - Police Chief present via zoom
Ed Mills - Fire Chief

William LaRue - Veolia

Colleda Monick - Planner HLA

Ben Annen - HLA

Brad Helgeson - Police

a. May 14, 2024 Sign In Sheet

Public Comment — Limited to 5 Minutes

No public comment.

Announcements, Appointments. Awards & Recognition

Volunteer Appreciation Proclamation May 2024 - Mayor Lundh

Mayor Lundh presented the Volunteer Appreciation Proclamation.

Building Safety Month Proclamation May 2024 - Rob Omans

Mayor Lundh presented the Building Safety Month Proclamation.

City Administrator Omans stated that building codes are important to keep buildings safe

for the public.
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City Council Agenda
May 14, 2024

119 W FIRST STREET
CLE ELUM. WA 98922

4. Approval of Meeting Agenda

MOTION: Councilmember Williams made a motion to approve the agenda as presented;
seconded by Councilmember Glondo.
MOTION CARRIED: 7 yes 0 no.

5. Consent Agenda

Councilmember Williams was curious as to why Councilmember Harper's payroll is $10 less than
other Councilmembers. It was explained that Councilmember Harper has an additional $10 taken
out of his payroll.

MOTION: Councilmember Glondo made a motion to approve the consent agenda; seconded

by Councilmember Cook.
MOTION CARRIED: 7 yes 0 no.

a. Approve the Study Session Minutes Dated April 23, 2024

b. Approve the City Council Meeting Minutes Dated April 23, 2024

c. Approve the Payroll Vouchers Dated May 5. 2024, $268,949.18 - As Approved by the
General Government Committee

d. Approve Accounts Payvable Vouchers Dated May 14, 2024, $918.967.53 - As Approved by
the General Government Committee

6. Staff Reports

a. City Admnistrator - Rob Omans

See attached report.

b. Planning Department - Colleda Monick HLA

Colleda reported that the City is seeking members for the Climate Advisory Team. This is a
one-year term.

On June 4, 2024, there will be a Public Hearing at the Planning Commission meeting to
discuss the zoning changes, and sign code changes.
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City Council Agenda
May 14, 2024

119 W FIRST STREET
CLE ELUM. WA 98922

See attached report.

c. Public Works - Aaron Barr

Aaron Barr reported that a new container for storage will be delivered to the cemetery. as
they need more storage. He also ordered sod in preparation for Memorial Day.

Aaron, Jessica, Marshall and Mikey attended asbestos training. They have one more 8 hour
class to take, and they will all be certified.

Councilmember Ratliff has concerns about the paving on Second Street.
The meeting adjourned for 2 minutes to look at the new loader and tractor.

See attached report.

d. Police Chief - Rich Albo
See attached report.

e. Fire Chief - Ed Mills

See attached report.

Ed also talked about the Ed Becker Award and Volunteer of the Year Award. Kaylee
Thompson was the recipient and she was present with both awards.

f.  Veolia - William LaRue

See attached report.

74 Public Appearances — 15-Minute Limit

a. Boys & Girls Club - Ann Leichleiter

Ann gave a presentation regarding the Boys & Gitls Club. She stated that Cle Elum
currently has 17 kids enrolled. The City of Kittitas has 35 members.

b. Hanson Pond Update Kittitas Conservation Trust/Interfluve - Mel Babik/Pollyanna Lind

Ben Annen, Mel Babik & Pollyanna Lind gave a presentation on the update of Hanson
Ponds.

Pollyanna discussed the general concepts that were shown to the advisory committee. The

Kittitas Conservation Trust proposed the outfall locations and recommended the approach
that was presented tonight. On August 13, 2024, this will be presented again to the Council.
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City Council Agenda
May 14, 2024

119 W FIRST STREET
CLE ELUML WA 08922

This plan is on schedule with the use of the grant funds.

c. Kittitas County Fire Adaptive Communities - Tony Craven

Tony Craven gave a presentation on KFAC and the Fire Protection Plan.

8. Business Requiring Public Hearings

a. Clifton Right of Way Vacation - Colleda Monick

The Public Hearing opened at 7:50 p.m. and closed at 7:52 p.m.

Dan Clifton was the only public comment. He stated that he was ok with an access easement
or merging the properties.

MOTION: Councilmember Ratliff made a motion to approve the ROW Vacation and
have staff prepare an Ordinance as defined in Resolution 2024-007, once an easement
or property merger has been filed and approved for parcel 593134, with the vacated
portion of the public right-of-way belonging to the abutting property owners, one-half
to each, and to request the applicant to provide payment to the city not to exceed one
half of the appraised valued; seconded by Councilmember Williams.

MOTION : 7 yes 0 no.

Councilmember Harper asked Councilmember Ratliff why he chose option A for a motion.
Councilmember Ratliff stated there was no preference. The utility easement is not

necessarily an issue for future development. $10,980.00 is 1/2 of the appraisal.

9. Unfinished Business

a. Senior Center Funding Discussion - General Government Committee

Councilmember Harper reported that the Senior Center has requested funding from the City
of Cle Elum. The City of Cle Elum provides a great deal with the land provided for the
center at $1 per year. The Council would like to find a way to associate the amount donated
for funding correlating with the usage of current City of Cle Elum residents. Attached is the
Kittitas County contract and what their agreement is.

Originally, the Senior Center requested $75,000 from the City of Cle Elum. Currently,
Roslyn does not contribute. Kittitas County contributes $40,000 per year. Council agreed to
give $10.000 this year and have the General Government Committee look at getting a
contract in place regarding usage and possibly increasing the amount in the 2025 budget.
This revenue will come from the general fund.

Discussion was had about adding an addendum to the current Senior Center Contract.
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City Council Agenda
May 14, 2024

119 W FIRST STREET
CLE ELUM. WA 08922

MOTION: Councilmember Ratliff made a motion to approve giving the Senior Center
$10,000 this year, drawing up a contract and possibly an additional amount given for
the 2025 budget year; seconded by Councilmember Cook.

MOTION CARRIED: 7 yes 0 no.

b. Upper Kittitas County Community Rec Center 2024 Lodging Tax Application - Lodging
Tax & Event Committee

Discussion was had that the Upper Kittitas County Rec Center is looking for Lodging Tax
Funds to cover the shortfall for the architect services. This will keep the project moving
forward. The Lodging Tax & Events Committee recommends the Council to approve the
$75,000 request.

MOTION: Councilmember Williamns made a motion to approve the 2024 Lodging Tax
Application presented by the Upper Kittitas County Rec Center; seconded by
Councilmember Malek.

MOTION CARRIED: 7 yes 0 no.

10. New Business

a. Pump Shaft Replacement - William LaRue

MOTION: Councilmember Williams made a motion to approve the Pump Shaft
Replacement at the WWTP; seconded by Councilmember Ratliff.
MOTION CARRIED: 7 yes 0 no.

This pump was last replaced in 2019 for approximately $2,000. The cost today is $8,964.77.

b. Task Order 2024-004 Update Design and Construction Standards - Ben Annen HLA

Ben Annen of HLA stated the building codes have not been updated since 2002. This Task
Order is not to exceed $30,000. The Public Works & Community Development Committee
recommends the Council to approve this Task Order.

MOTION: Councilmember Ratliff made a motion to approve Task Order 2024-004;
seconded by Councilmember Harper.
MOTION CARRIED: 7 yes 0 no.

c. Second Street Pathway Phase No. | TIB Construction Services - Ben Annen HLA

This is the TIB Grant portion of Phase No. 1. The bid opening is next week for this project.
It is a 45-day working contract, so it's about 2.5 months. Currently, there are 8 contractors
who are plan holders, which is a good number.

MOTION: Councilmember Harper made a motion to approve the Mayor to sign

Page Sof 8

Page 8 of 220



City Council Agenda
May 14, 2024

119 W FIRST STREET
CLE ELUM. WA 98922

Second Street Pathway Phase No. 1 TIB Construction Services; seconded by
Councilmember Weis.
MOTION CARRIED: 7 yes 0 no.

2nd Street Multi-Use Pathway - Construction Services - TIB Consultant Agreement - Ben
Annen HLA

Ben Annen of HLA stated that this is the Complete Streets portion of the Second Street
Multi-Use Pathway.

MOTION: Councilmember Cook made a motion to approve the Mayor to sign the 2nd
Street Pathway Multi-Use Pathway Construction Services Agreement; seconded by
Councilmember Haiper.

MOTION CARRIED: 7 yes 0 no.

Progress Estimate No. 7 Ascent Foundations & More Second Street & Rossetti Way Water
Main Improvements - Ben Annen HLA

Ben Annen of HLA explained that this includes all the water main connections and includes
some of the pavement. The punch list is being worked on and three of the patch jobs are
included in that list.

Discussion was had about the state of Second Street. It was explained that Second Street is
currently on the 6-year TIP.

Councilmember Ratliff is not in favor of passing this pay request due to the state of Second
Street.

MOTION: Councilmember Harper made a motion to approve Progress Estimate No. 7
Ascent Foundations & More Second Street & Rossetti Way Water Main
Improvements; seconded by Councilmember Glondo.

MOTION CARRIED: 6 yes 1 no. (Councilmember Ratliff)

Ordinance 1670 - Changes ta the CEMC 15.04.030 (as attached) and the adoption of the
2021 Building Code - Rob Omans

Rob Omans, City Administrator, stated that typically, municipalities are 3 years behind the
state. The Public Works & Community Development had a good discussion regarding the
Ordinance update and recommended the Council to approve it.

Discussion was had regarding the updates to the building codes and the effects they have on
the cost of building homes.

MOTION: Councilmember Ratliff made a motion to approve Ordinance 1670;
seconded by Councilmember Williams.
MOTION CARRIED: 7 yes 0 no.
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City Council Agenda
May 14,2024

119 W FIRST STREET
CLE ELUML. WA 98922

g. Public Works Signs 2024 Lodging Tax Application - Lodging Tax & Events Committee

The Lodging Tax & Events Committee recommends the Council to approve this 2024
Lodging Tax Application from Public Works to purchase signs for all the events. They felt
this was a good use of Lodging Tax Funds. Kittitas County Micro Grants might also be a
good resource. The cost of the signs is $5,052.00, not including sales tax.

MOTION: Councilmember Cook made a motion to approve the Public Works 2024
Lodging Tax Application for the purchase of signs; seconded by Councilmember
Williams.

MOTION CARRIED: 7 yes 0 no.

h. 2024-013 Resolution Public Works Surplus Equipment May 2024

Aaron Barr of Public Works stated he was cleaning up the yard at Public Works. This
equipment is either not being used, has been replaced, or not in working order.

MOTION: Councilmember Ratliff made a motion to approve Public Works Surplus
Resolution No. 2024-013; seconded by Councilmember Weis.
MOTION CARRIED: 7 yes 0 no.

11. Report of Cominittees

a. Lodging Tax & Event Committee

Skate Park - Lodging Tax

Discussion was had about the grants that the Upper Kittitas Rotary Club have applied for
regarding the Skate Park. Three of the four were not successful. Every year that the project
is extended, the cost increases approximately 5%. The group does have a fundraiser
planned. About $435,000 is needed to complete the Skate Park. They talked about the signs
that were ordered but not placed yet in the park. These would be beneficial to install as they
have QR Codes that will track attendees and where they travel from to enjoy the park.

The Council advised the Skate Park Committee to apply for Capital Lodging Tax Funds.
Discussion was had about the amount they would be willing to consider. It was from
$100,000 - $160,000. This will show that the City of Cle Elum is committed to having this
project completed.

Upper Kittitas County Senior Center Dinner Theater - 2024 Lodging Tax Application

The Lodging Tax & Event Committee recommends the Council to approve the Senior
Center Dinner Theater Application for $2,500. Councilmember Malek gave the center ideas
on how to track the 50-mile radius rule to qualify for funds. They can advertise digitally and
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City Council Agenda
May 14, 2024

119 W FIRST STREET
CLE ELUM. WA 08922

in newspapers that are at least S0 miles away. Councilmember Harper wants to make sure
that only allowable expenses will be reimbursed to the applicant.

MOTION: Councilmember Cook made a motion to approve funding the Senior Center
$2,500 for the Dinner Theater 2024 Lodging Tax Application; seconded by
Councilmember Ratliff.

MOTION CARRIED: 7 yes 0 no.

12. Councilmember Comments - Limited to S Minutes

Councilmember Ratliff has concerns about the paving on Second Street. He would like to meet
with Public Works, the Mayor and HLA.

Councilmember Williams announced that the Kittcom 2/10 sales tax was approved. KITTCOM

was able to hire two new dispatchers and four are starting soon. They are still looking for a full-
time director.

13. Mavor's Report

Mayor Lundh reported that he would be having a meeting with Sun Communities and its potential
buyer next week.

The Department of Agriculture was in town to discuss the $154 million national investment to help
ensure that the public lands are protected.

The Mayor was encouraged by Kim Schrier's statement that 15 projects were moved forward in the
2025 appropriations budget. This is a step in the right direction. This funding request is for the
Upper Kittitas County Rec Center.

William LaRue with Veolia, Rob Omans and the Mayor met with Kittitas County to discuss the fill
station issue. The County is taking the lead on this as it is their citizens that are affected.

14. Adjournment by Motion

Councilmember Glondo made a motion to adjourn at 9:11 p.m.

Matthew Lundh, Mayor Debbie Lee, Clerk
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City Of Cle Elum

CHECK REGISTER
Time: 14:01:27 Date: 05/22/2024

05/15/2024 To: 05/28/2024 Page: 1
Trans Date Type Acct # Chk#  Claimant Amount Memo
2207 05/15/2024 Claims 1 EFT WA State Dept of Licensing 36.00 Gun Permits 1043 and 1044
2227 05/15/2024 Claims 1 EFT Crystal Springs 86.80 April water service
2230 05/15/2024 Claims 1 EFT Cintas Corporation 296.65 Public works mats, towels,
uniforms, cleaning 5/6
2233 05/15/2024  Claims 1 EFT Verizon Wireless 426.39 Police Dept cell phones/April
2241 05/15/2024  Claims 1 EFT Kittitas County P.U.D. #1 714.78 April power public works shop,
east street lights, sewer lift station
2255 05/15/2024 Claims 1 EFT Pitney Bowes Global Financial 551.54 City hall postage meter lease 3/30
Services L 0 6/29
2257 05/15/2024 Claims 1 EFT Puget Sound Energy 3,024.75 April 2024 Gas and Electric-- City
hall, library, palice, fire, parks,
street lights shop, restrooms, old
water plant, cemetery
2259 05/15/2024 Claims 1 EFT Puget Sound Energy 945.69 April 2024 add'l electric: 100/333
S. Cle Elum Old Plant; 438 Grant St
Park /301 N Penn Fire
2279 05/16/2024  Claims 1 EFT WA State Dept of Licensing 18.00 Gun permit #1047
2339 05/21/2024 Claims 1 EFT Cintas Corporation 273.25 Public works mats, towels,
uniforms cleaning 5/14
2351 05/22/2024  Claims 1 EFT WA State Dept of Revenue 13,860.89 April Excise Tax
2352 05/22/2024  Claims 1 EFT Umpqua Bank 33,120.00 Interest payment on merged loans
2356 05/28/2024 Claims 1 46591 Active Construction Inc 340,295.34 First Street Phase 3 DOT $6M
grant and TIB Oakes Grant
progress estimate #2
2357 05/28/2024 Claims 1 46592 Ashbaugh Beal 53,440.00 April legal services for City Heights
arbitration
2358 05/28/2024 Claims 1 46593 Canon Financial Services, Inc. 622.46 5/1 1to 5/31 Copier lease -- library
and public works; 5/1 1to 5/31
Copier lease City hall
2359 05/28/2024 Claims 1 46594 CivicPlus LLC 9,273.48 Public records request software 1
year
2360 05/28/2024 Claims 1 46595 Daily Record 411.40 1 year city hall subscription
2361 05/28/2024 Claims 1 46596 HLA Engineering and Land 194,603.66 HLA Planning Services/April -- 1st
Surveying, Inc. Penn, Alpine motel, skydive,
clifton, permits, plan comm, code
enforce, Johansen, KC public
works, mid cascade, , UKC Comm
Center; HLA engineering Services
April -
2362 05/28/2024 Claims 1 46597 Ironclad Company 1,070.19 Tube broom #13 for broce
sweeper
2363 05/28/2024 Claims 1 46598 James Qil/Pacific Pride 807.44 Public works fuel 5/1 to 5/15
2364 05/28/2024 Claims 1 46599 Jerrol's 228.49 City hall staples, trash bags, sheet
protectors; Fire Dept towels and
soap
2365 05/28/2024 Claims 1 46600 Kent D Bruce Company LLC 4,886.22 Police Dept storage/drawers
2366 05/28/2024 Claims 1 46601 Kittitas Valley Clinics 109.00 Brian Welch exam fit for duty
2367 05/28/2024 Claims 1 46602 Marson & Marson 51.79 Flag pole park coupling; Public
works brass hose barb; Public
works brass hose barb
2368 05/28/2024 Claims 1 46603 Menke Jackson Beyer LLP 20,593.31 April legal services/Dearmin; April
legal services/City Heights
Arbitration
2369 05/28/2024  Claims 1 46604 New York Life Insurance Company 4,099.12 LEOFF 1 long term care ins for
Krahenbuhl 6/6 to 9/5
2370 05/28/2024 Claims 1 46605 Northern Kittitas County Tribune 180.60 Ad for bids Construciton Second

Street Pathway
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City Of Cle Elum

CHECK REGISTER

05/15/2024 To: 05/28/2024

Time: 14:01:27 Date: 05/22/2024
Page: 2

Trans Date Type Acct # Chk# Claimant Amount Memo
2371 05/28/2024 Claims 1 46606 Pape Machinery 433,19 Public works park weedeater
2372 05/28/2024 Claims 1 46607 Perteet Inc. 4,508.75 April planning fees/Sun
Communities; Perteet Planning
April Fees -- City Heights
Arbitration; Planning fees for April
-- City Heights
2373 05/28/2024 Claims 1 46608 Puget Sound Energy 10,266.12 First Street Project street light
conversion, 301 Penn Fire Dept,
and street lights #5847
2374 05/28/2024 Claims 1 46609 Stripe Rite Inc. 5,313.66 2024 striping
2375 05/28/2024 Claims 1 46610 Summit Law Group, PLLC 375.00 April fees for labor attorney
2376 05/28/2024 Claims 1 46611 Kaylee Thompson 607.50 April cleaning all departments
2377 05/28/2024 Claims 1 46612 Van Ness Feldman LLP 37,943.41 Sun Communities attorney fees --
April
2378 05/28/2024 Claims 1 46613 Veolia Water North America 39,661.33 Veolia WWTP PSE Electricity
Repair & maintenenace All Phase
Grainger May; Veolia waeter May
PSE Electric feb/march, hach
grainger knobel's electric CTC,
eurofins, no
2379 05/28/2024 Claims 1 46614 WA State Dept of Trans. 971.39 Library sign; April services for TIB
Grant Stafford Ave Roundabout;
April fees for 1st and SCE Way
signal maintenance
2380 05/28/2024 Claims 1 46615 WA State Dept of Transportation 10,790.74 Police Dept fuel March and April
2381 05/28/2024 Claims 1 46616 Waste Management of Ellensburg 74,695.52 May solid waste collection and
removal
2382 05/28/2024 Claims 1 46617 Xiologix LLC 1,579.41 IT City wide firewall annual
renewal
511 Legislative 180.60
515 Legal Services 8,803.16
518 Centralized Services 8,250.24
521 Police Department 18,655.81
522 Fire Department 1,612.27
536 Cemetery 10.21
558 Planning & Community Devel 23,769.76
559 Housing & Community Develop 4,157.00
572 Libraries 726.97
576 Park Facilities 1,265.53
001 Current Expense/General Fund 67,431.55
518 Centralized Services 1,126.75
002 UKC Recreation Center 1,126.75
515 Legal Services 65,605.15
004 City Heights WCIA Settlement Agreement 2023 65,605.15
542 Streets - Maintenance 21,711.92
543 Streets Admin & Overhead 1,083.09
591 Debt Service - Principal Repayment 160.93
595 Capital Expenditures- Streets 359,747.52
101 Street Fund 382,703.46
595 Capital Expenditures- Streets 64,126.62
102 TIB Complete Streets Grant 64,126.62
521 Police Department 2,005.50
554 Environmental Services 338,53
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CHECK REGISTER

City Of Cle Elum Time: 14:01:27 Date: 05/22/2024
05/15/2024 To: 05/28/2024 Page: 3
Trans Date Type Acct#  Chk# Claimant Amount Memo
104 Police 3/10's Sales Tax Fund 2,344.03
558 Planning & Community Devel 51,173.64
123 Sun Communities CRA 2018-01 Devel. Fund 51,173.64
558 Planning & Community Devel 4,117.41
127 City Heights CRA 2020-01 Devel. Fund 411741
534 Water Utilities 10,667.07
592 Debt Service - Interest Costs 28,862.17
401 Water Fund 39,529.24
537 Garbage & Solid Waste 80,053.20
402 Garbage Fund 80,053.20
546 Airports, Port, Terminal 1,474.45
403 Airport Fund 1,474.45
534 Water Utilities 2241084
404 Water Regional Fund 22,410.84
594 Capital Expenditures 51,959.48
406 Water Capital Reserve Fund 51,959.48
535 Sewer 15,555.12
592 Debt Service - Interest Costs 4,257.83
409 Sewer Fund 19,812.95
535 Sewer 17,250.49
410 Sewer Regional Fund 17,250.49
580 Non Expeditures 54.00
699 State Agency Fund 380/580 54.00
Claims: 871,173.26
871,173.26
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CHECK REGISTER
City Of Cle Elum Time: 14:01:27 Date: 05/22/2024
05/15/2024 To: 05/28/2024 Page: 4

Trans Date Type Acct # Chk # Claimant Amount Memo

I, the undersigned, do hereby certify under penalty of perjury that the materials have been furnished, the
services rendered or the labor performed as described, or that any advance payment is due and payable
pursuant to a contract or is available as an option for full or partial fulfillment of a contractual
obligation, and that the claim is a just, due and unpaid obligation against the city, and that [ am
authorized to authenticate and certify to said claim(s). Approved by the Auditing Committee:

Date
Jerred Weis

Date
Steven Harper

Date
Beth Williams

%w b 52224
@@ WQ O MK 3_/\ 0N I~ OLQOOYK
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T 206.245.1700
1191 2nd Avenue, Suite 2000
Seattle, WA 98101-3404

PACI F I CA pacificalawgroup.com

LAW GROUP

Sent Via Email Only
May 20, 2024

City of Cle Elum

Mayor Matthew Lundh

Alexandra L. Kenyon, City Attorney, Kenyon Disend, PLLC
119 West First Street

Cle Elum, WA 98922

Re:  City of Cle Elum, Washington - Legal Services
Dear Mayor Lundh:

Pacifica Law Group LLP is pleased to provide bond counsel legal services to the City of Cle Elum,
Washington (the “City”) in connection with debt issuances, securities laws, tax laws, and other
financing matters (the “Project”). This letter will also apply to any additional matters that we undertake
at the City’s request, unless otherwise specified in a separate engagement letter addressing that matter.

Our fees for bond counsel services, as described in the attached Scope of Services, are based on the
size of the bonds actually issued. Stacey Lewis (bond partner), Alison Benge (bond partner,
specializing in Federal tax law), and I will be the main contacts for City bond matters. I will have
primary oversight for Pacifica Law Group’s representation of the City, but we assign other firm lawyers
and paralegals when necessary, beneficial or cost-effective and when desirable to meet the time
constraints of the matter. You can reach me at the office at 206.245.1716 or any of the attorneys or
other staff at Pacifica Law Group at 206.245.1700.

We have attached a proposed fee schedule for City bond issues. We will not separately charge the City
for responding to questions related to City bond issues — including questions regarding post issuance
compliance, federal tax law requirements, and other matters — without your prior approval. Payment
of such legal fees shall be contingent upon closing of the bond issue and shall be payable based upon
an invoice to be delivered to the City after closing. Fixed fee rates may be adjusted not more frequently
than annually. Please let us know if you would like to discuss the proposed fees - we are committed
to finding an arrangement that works for City.

For special projects and with your prior approval, we propose to provide services on an hourly basis.
Our proposed hourly 2024 rates are attached to this letter. These rates reflect the discount off standard
rates we customarily offer public and not-for-profit clients. Billing rates may be adjusted not more
frequently than annually, usually on January 1. Services performed after the effective date of the new
rates will be charged at the new applicable rates. We do not charge for costs incurred internally
(photocopying, long distance telephone charges, electronic legal research services and the like).
However, to the extent we incur costs from outside vendors directly related to City work, these costs
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will be passed through to you without mark-up. We issue invoices for hourly fees and disbursements
on a monthly basis.

As lawyers, we are of course regulated by ethical rules, including rules governing conflicts of interest,
in the jurisdictions in which we practice. Based on our review of our records, the representation of the
City as of the date of this letter does not create a conflict of interest for Pacifica, however, we may
serve as outside counsel and bond counsel to other municipalities that interact and/or contract with the
City, and we serve as underwriter’s counsel from time to time to underwriting firms (such as Barclays
Capital Inc., Piper Sandler & Co., Wells Fargo, RBC Capital Markets, Goldman Sachs & Company,
and D.A. Davidson) on matters unrelated to the City’s bonds. We would not serve as underwriter’s
counsel on transactions involving the City when we were serving as bond counsel to the City. Your
signature below constitutes the City’s consent to such representation. We agree not to use any
proprietary or other confidential nonpublic information concerning the City acquired by us as a result
of our representation of the City to the City’s material disadvantage in connection with any litigation
or other matter in which we are adverse to the City.

Please let me know immediately if there are other adverse or potentially adverse party names to check,
or other names that you believe we should check. If you learn about significant name changes of any
of the entities or about additional adverse or potentially adverse parties, please advise us so our records
can be updated. Our representation of the City does not include acting as counsel for any entity in
which the City holds equity or any subsidiary, affiliate, equityholder, employee, family member or
other person unless such additional representation is separately and clearly undertaken by us.

During our representation of the City, there may from time to time be issues that raise questions as to
our duties under the rules of professional conduct that apply to lawyers. These might include, e.g.,
conflict of interest issues, and could even include issues raised because of a dispute between us and a
client over the handling of a matter. Under normal circumstances when such issues arise we would
seek the advice of our Professional Standards Counsel, Loss Prevention partners or Professional
Standards Conflicts Attorneys who are experts in such matters. Historically, we have considered such
consultations to be attorney-client privileged conversations between firm personnel and the counsel
for the firm. In recent years, however, there have been judicial decisions indicating that under some
circumstances such conversations involve a conflict of interest between client and attorney and that an
attorney’s consultation with its counsel may not be privileged, unless the attorney either withdraws
from the representation of the client or obtains the client’s consent to consult with its counsel.

We believe that it is in our client’s interests, as well as Pacifica Law Group’s interest, that in the event
legal ethics or related issues arise during a representation, we receive expert analysis of our obligations.
Accordingly, as part of our agreement concerning our representation of the City, you agree that if we
determine in our own discretion during the course of the representation that it is either necessary or
appropriate to consult with our firm counsel (either Pacifica Law Group’s internal counsel or, if we
choose, outside counsel) we have your consent to do so and that our representation of you shall not,
thereby, waive any attorney-client privilege that Pacifica Law Group may have to protect the
confidentiality of our communications with counsel. Pacifica Law Group shall not bill the City for any
such consultation with Pacifica Law Group’s internal or external counsel on any such matters.

Effective January 1, 2024, the U.S. Department of Treasury’s Financial Crimes Enforcement
Network (“FinCEN”) is requiring certain companies to file informational reports and updates
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about the company and its beneficial owners. Pacifica’s engagement does not include providing

advice regarding, or assisting with the FinCEN filings.

This letter confirms the terms and conditions on which Pacifica Law Group LLP will provide legal
services to the City. Unless otherwise agreed in writing, the terms of this letter will also apply to any

additional matters that we undertake at the City’s request.

If this letter correctly sets forth our

understanding, please sign and date a copy of this letter and promptly return it to me. If you have any

questions about this letter or generally about our services or bills, please call me at any time.

We look forward to working with you and thank you for placing your confidence in Pacifica Law

Group.
Sincerely yours,
PAcirFica LAw Groupr LLP

Qseclfagrs

Deanna Gregory
Partner

ACCEPTED AND AGREED:

City OF CLE ELUM, WASHINGTON

{licti D)

Mayor Matthew Lundh

Date: May 20, 2024

Enclosures
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SCOPE OF SERVICES

As bond counsel, Pacifica Law Group (the “Law Firm”) shall provide all necessary legal services
necessary to issue bond, notes and other evidences of indebtedness, including but not limited to:

e Draft and distribute election documents, if needed

e Assist in the development or review of a distribution list and proposed schedule, flagging key
notice, action and document deadlines

e Gather appropriate facts regarding the financing and the proposed project, generally through
an in-person or remote kick off or “scoping” meeting

e Conduct federal and state law analysis; review election documents

» Assess financing options and work with underwriters, placement agents, lenders and financial
advisors to consider legal issues

e Draft and distribute bond (and, if requested, disclosure and/or RFP) documents

* Revise, discuss, and explain documents

e Arrange and participate in conference calls and meetings with City staff and other members of
the finance team, as necessary, to follow up on issues identified at the scoping meeting or to
review document drafts

e Present documents to, and answer questions from, the City Council and other groups

e Complete appropriate tax due diligence analysis

» Review the results of pricing, answer legal questions from potential investors/lenders, and draft
or comment on the bond purchase agreement, loan agreement or continuing covenant
agreement

e Prepare closing certificates, prepare and print the notes or bonds, and deliver bond opinions
(legality and enforceability of bonds or notes, tax opinion if tax-exempt obligation,
supplemental opinion if required, defeasance opinion if required, and disclosure letter if
required)

e Deliver hard (upon request) and electronic copies of the final transcript to the finance team

e Coordinate with City staff on post-issuance compliance obligations (state, federal tax, and
securities law) as necessary

»  Work cooperatively with the City Attorney and other special legal counsel retained by the City
for special projects involving the issuance of bonds, closing of bond transactions, tracking of
bond proceeds and related issues
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FEE SCHEDULE

Bond

Counsel Issue Size General Revenue LID Assessment

Fee (par, plus original issue premium, Obligations Obligations Obligations
if any)
Less than $5,000,000 $18,000 $20,000 $24,000
$5,000,001-$10,000,000 $22,000 $26,000 $28,000
$10,000,001-$15,000,000 $26,000 $30,000 $34,000
$15,000,001-$20,000,000 $30,000 $34,000 $38,000
$20,000,001 and above $34,000 $38,000 $42,000

All bond counsel fees, costs and expenses are included in the fee matrix above. Bond counsel fees
include all of our work related to the bond issue (including but not limited to document preparation,
state and federal tax law analysis, attending finance team and City Council meetings, expenses, costs,
delivering the final opinion, answering questions during and between bond issues, and providing
other services as outlined in the Scope of Services), unless another fee arrangement is agreed to by
the City. The fee matrix may be adjusted, not more frequently than annually, with prior City
approval.

For bank loans, depending on the complexity of the loan documents involved, we may discount our
fixed fee by a percentage (e.g. charge 85% of our fixed fee above). For refunding issues, we typically
charge 115% of the regular fee schedule. For complex transactions involving conduit borrowings,
lease financings, swaps or derivatives would be negotiable based on complexity of the transaction.
Substantially delayed financings (where the financing transaction stopped and restarted, for instance,
resulting in additional work) would be negotiable based on the resulting delay and work involved.

Disclosure | For publicly sold transactions, such as with an underwriter, we propose an additional fee of $16,000
Counsel per bond issue to serve as Disclosure Counsel (prepare the preliminary and final official statements
Fee and deliver a separate 10b-5 letter to City addressing securities laws) upon request. Note, we will
only serve as disclosure counsel and charge a corresponding fee if requested to do so by the City.
Providing comments on the preliminary and final official statements when such documents are
prepared by another party (e.g. underwriter or financial advisor) is included in our bond counsel fee.

Other fees | We propose to charge a discounted hourly public entity rate for all Pacifica attorneys performing
work for the City that cannot be allocated to our role as bond counsel (and therefore be absorbed in
the fee matrix above). Such work will only be performed at the request and with the consent of the
City. Hourly work may include assisting with an IRS audit, providing real estate advice, drafting
non-bond ballot measures, assisting with special research projects and/or litigation, and negotiating
development agreements. Our 2024 (effective January 1, 2024) public sector rates are below. Hourly
rates are subject to annual adjustment.

Name 2024
Alison Benge (bond counsel, federal tax) $540
Deanna Gregory (bond and disclosure counsel, general municipal law) $440
Stacey Lewis (bond and disclosure counsel, general municipal law) $500
Toby Tobler (bond and disclosure counsel, general municipal law) $295
Kiristin Patterson (paralegal support) $190
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Council Meetings
Honorable Mayor and council,

- WASPC was very informational
o Attended some leadership training sessions
o Got some important legislative updates coming June 6%
o Made some great contacts with agencies similar in size
o Talked to 2 Vendors specifically that will help our Agency
= Flock as mentioned before
= Redaction Software company that uses Al for public
records redaction
= This will greatly assist our front desk staff who are
consistently overwhelmed with public disclosure
requests
- Memorial Day Weekend was very busy
o Both with high volume of traffic and calls for service
o DOT has a lot projects going and traffic will remain an issue
o Will do more focused traffic emphasis where we can
- Received $6740 for the Wellness grant | applied for
o lasked for very specific items on a broad variety of topics,
however the scope of what | can spend the money on is
narrow (Mental Health Survey/Analysis and Wellness
Room/Exercise Equipment) and | will be updating you on
that projects as it moves forward
- We are ahead of pace for calls for service
o Sitting at near 1910 this year
o Last year was around 1390 at the same point
o This gap will continue to grow as our busy season hasn’t
even hit yet
- OQurintern Alana had her last day with us
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o It was a successful program that was mutually beneficial and
| look forward to running it again next Spring
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City of Cle Elum - City Council Report
May 2024

BEAUTIFICATION & FACADE GRANTS

Due to overwhelming interest, the CEDA Beautification and Facade Grant opening date was pushed
back to Wednesday, May 1, 2024, to ensure maximum funding would be available to serve as many
requests as possible this year. This is a 50/50 grant that can be used for most beautification and fagade
improvements, including but not limited to: awnings, murals, restoration, painting, windows, lighting, etc.
For more details and information please give us a call or visit our website at: Beautification and Facade
Grants - Cle Elum Downtown Association

CLE ELUM IN BLOOM

The CEDA sourced our flowers locally this year, through Cle Elum Farm and Home. We are happy (not surprised)
to share that they are BEAUTIFUL. The flowers are in shock right now, as are most of the plants in Kittitas
County, with this recent cold snap — but we anticipate they will make a full recovery with a little love and care.

We would like to acknowledge and send a HUGE thank you to the students at staff at Swiftwater Learning
Center for volunteering their time on May 22 (despite the less-than-ideal weather) to come out and help us prep
and plant the planters for Cle Elum in Bloom. Additionally, we would like to thank Aaron Barr, Dave and the rest
of the crew at the Cle Elum City Shop/Public Works for their help and continued support of this project, year-
after-year.

INTERNSHIPS

| am very excited to share that Shasta, our intern from Swiftwater Learning Center is getting ready to graduate
on June 4, 2024. She has been an incredible addition to the Cle Elum Downtown Association, even if just for a
short time. We wish her well and are excited to see what adventures await her! Ethan, a sophomore at
Swiftwater Learning Center, has also been a wonderful addition to CEDA through his internship, focusing on
marketing with a very creative eye.

NEW STAFF

You may recognize her from the presented awards at the last City Council meeting, Kaylee Thompson, who was
awarded the Ed Becker and Firefighter of the Year 2024 is now a full-time employee for the Cle Elum Downtown
Association. We are thrilled to have her on our team!

PIONEER DAY
The parade application is now OPEN! Pioneer Days 2024 - Cle Elum Downtown Association

Canned water in partnership with Dru Bru has been ordered — we are planning on just shy of 4,000 cans this
year. Thank you to our lovely sponsors, UKC Medic One and Winning Foundations Clinical Skincare.

Pioneer Day Planning Meetings are held every Wednesday in June and July 4:00PM — 5:00PM at the Cle Elum
Fire Department (ZOOM options are available).

Cle Elum Downtown Association
218 E 15t Street, P.O. Box 106, Cle Elum, WA 98922
www.cleelumdowntown.com
EIN 20-3716010
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PSE’s Wildfire
Program
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¢ Situational awareness: Evaluating the condition of
the electric system and the environment around it

¢ Grid hardening investments: Regular maintenance
and improvement activities that will further reduce the
risk of wildfire

Program

el e m e n tS ¢ Operational procedures: Prevention measures and
response activities for the operation of our electric

system during periods of elevated wildfire risk

¢ Community engagement: Keeping customers and
impacted communities engaged in our program and
providing timely communications
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PSE’s risk model includes:
9 wildfire probability and impact

P. S E !s psg:s msxﬁnﬁggﬂ — 2024
risk

| WHATCOM ‘ y‘ 5 historical fire data

correlated weather patterns

. | &
) - _"“Goncrete ./Marblemount . . 5 .
I I I O d eI i S S SR existing grid infrastructure
¢-Mount Vernon L \

SNOHOMISH.

CLALLAM

DOUGLAS

LINCOL
RISK LEVEL
@ VERY LOW
G, ¢ i "
iz "-vo&@pi‘a'/' ‘ ‘ oW
TN 5 e MEDIUM
."‘x A uﬁs{x-
. . RBOR h THURSTQN T - -
3 Wildfire Program = ik 20 YAKIMA s
IFIC ~"3 N

i BENTON _cosni2dg€ 26 Of 220

LEWIS




PSE’s risk model helps us
determine where to:

¢+ focus investments for grid hardening projects to reduce risk

¢ establish additional situational awareness tools like
weather stations

¢+ utilize operational procedures, such as Enhanced Powerline
Settings or Public Safety Power Shutoffs, during critical fire
weather conditions
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Operational
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Outages
during
fire
season

6 Wildfire Program

WHAT

WHY

HOW LONG
WILL THE
OUTAGE
LAST?

WILL | BE
NOTIFIED IN
ADVANCE?

WILL | GET
UPDATES?

REACTIVE
DE-

ENERGIZATION

PSE turns off
power lines

at the request

of emergency
officials during an
active wildfire.

To keep
emergency
responders safe

Several hours or

days, depending on
the fire

No

Yes

PSE will update
outage map and
share ETRs.

ENHANCED
POWER LINE
SETTINGS (EPS)

Power lines
automatically turn
off when they sense
a potential hazard
touching the line.

To help prevent
a wildfire

Several hours, until
lines are inspected
and restored

No

Yes

PSE will update
outage map and
share ETRs.

PUBLIC SAFETY
POWER SHUT-OFF
(PSPS)

PSE turns off
power lines when
wildfire weather
conditions reach
critical levels.

To help prevent
a wildfire

Up to several days,
depending on

the weather and
restoration needs

Yes

Yes

PSE will send
customer updates,
update outage

map, and share
ETRs.
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Public Safety Power Shutoff

A PSPS temporarily shuts off power lines during
extreme fire risk weather conditions to help prevent
wildfires from starting.

It is a measure of last resort to keep you and your
community safe.

PSE will communicate with impacted customers in
advance of and during a PSPS.
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Restoration after PSPS

We will only restore power when it is safe to do so — after the weather has passed \
and crews can inspect the impacted power lines and make any needed repairs. «

This could take several days if damaging winds occur, and we want you to be
prepared.

Q Weather “all clear”: Crews begin line patrols and damage
assessments once the high-risk weather conditions have passed.

Patrol and inspect: As our field teams gain boots-on-the-ground
& visibility, we add, and update estimated times of restoration (ETRS) on
the outage map.

(J ) Repair and restore: Once repairs have been made, and it is safe to do so,
% PSE will restore power to customers.
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Preparing for PSPS

Make sure your PSE account contact information is up to date
@ at pse.com or by calling 1-888-225-5773.

@ Learn more about our Medical Life Support designation
and sign up if you qualify.

Create and practice an emergency plan and
@ build an emergency Kit.

Bz @ Visit pse.com/wildfire to learn more

about how you can prepare for wildfire
season.
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Wildfire open houses

Learn more about how PSE is addressing wildfire risk, the Public Safety
Power Shutoffs (PSPS), and steps you can take to prepare!

Cle Elum: Tuesday, April 30, 4:30 — 6:30 pm, Upper Kittitas Senior Center
Kittitas: Thursday, May 2, 4:30 — 6:30 pm, Kittitas Community Center
Concrete: Tuesday, May 7, 4.30 — 6:30 pm, Concrete Community Center
Skykomish: Thursday, May 9, 4:30 — 6:30 pm, Skykomish Gymnasium
Vashon: Tuesday, May 14, 4:30 — 6:30 pm, Vashon Center for the Arts

Greenwater: Thursday, May 16, 4:30 — 6:30 pm, Greenwater Community Center

W. Thurston: Tuesday, May 21, 4:30 — 6:30 pm, Griffin Fire Department

Online: Visit our self-paced online open house April 30 — June 30 at www.pse.com/wildfire
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Questions?

www. pse.com/wildfire e S

wildfire.response@pse.com
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CITY OF CLE ELUM
Planning Department
STAFF REPORT

6™ Street Right-of-Way Vacation (VAC-2024-002)

AGENDA DATE:

ACTION REQUESTED:

May 28, 2024

Public Hearing to consider a Right-of-Way Vacation in the
vicinity of West Sixth Street, Block 3, abutting parcel 10534

BACKGROUND:

On March 26, 2024, the City passed Resolution 2024-008,
setting the date for a public hearing on a request for a 20 foot
right-of-way vacation in the vicinity of West Sixth Street, Block
3, abutting parcel 10534.

There are no future City plans for development of the subject
right-of-way, no recorded utility easements, and no
improvements to the existing alley. Four parcels west of the
proposed vacation were approved for the same vacation via
Ordinance No. 825

On May 28, 2024, a public hearing is being conducted before the
city council. Following the public hearing, the city council shall
determine whether to proceed with the vacation as proposed, to
modify the proposal, or deny the proposed vacation. If the city
council decides to proceed with a wvacation, city staff shall
prepare an ordinance to vacate the right-of-way. At this hearing,
city council may decide to require;

1. The owner(s) of the property abutting the street or
alley to be vacated to pay to the city an amount not to
exceed one-half of the full appraised or assessed value of
the area to be vacated as determined by the city.
a. If the street or alley has been part of a
dedicated public right-of-way for twenty-five
years or more, or if the subject property or
portions thereof were acquired at public
expense, the city may require the owners of the
property abutting the street or alley to
compensate the city in an amount that does not
exceed the full appraised or assessed value of
the area vacated.

2. The city may retain an easement or the right to
exercise and grant easements in respect to the vacated
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RECOMMENDATION:

ATTACHMENTS:

LEAD STAFF:

land for the construction, repair, and maintenance of
future public utilities and services.

3. Or deny the request.

If approved, a certified copy of the ordinance shall be filed with
the county assessor and recorded with the county auditor.

If compensation is determined to be required, one-half of the
revenue received by the city as compensation for the area
vacated must be dedicated to the acquisition, improvement,
development, and related maintenance of public open space or
transportation capital projects within the city.

The Planning Division recommends that the requested vacation
of 20 feet of unimproved City right-of-way in the vicinity of
West Sixth Street, Block 3, abutting parcel 10534 be approved.

Staff Report; Vicinity Map; Site Plan; Application; Resolution;
Land Use; Public Notices; Press Release; Parties Notified; Public
Comments

Colleda Monick, City Planner
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City of Cle Elum

119 West First Street
Cle Elum, WA 98922

Phone: (509) 674-2262
Fax: (509) 674-4097
www.cityofcleelum.com

CITY OF CLE ELUM
FINDINGS of FACT, CONCULIONS, & RECOMMENDATION
for
PETITION FOR RIGHT-OF-WAY VACATION

Application File: VAC-2024-002

PETITIONER:

REQUEST:

PROJECT LOCATION:

PARCEL NUMBER(S):

DATE OF REQUEST:
DATE OF HEARING:

STAFF CONTACT:

Jalen Johansen on behalf of These Guys LLC

Vacate the northerly 20.00 feet of West Sixth Street, Block 3,
Plat of Hillcrest Addition to Cle Elum, in the County of Kittitas

202 W Sixth Street, Cle Elum, WA
10534

March 13, 2024

May 28, 2024

Colleda Monick, Planning Consultant

.  DESCRIPTION OF REQUEST:

The applicant is requesting to vacate a 20-foot portion of public right-of-way abutting
parcel 10534, located in the Single-Family Residential zoning district. The full legal
description is, “vacate that portion of West Sixth Street, Block 3, Plat of Hillcrest
Addition to Cle Elum, in the County of Kittitas, State of Washington, as per plat thereof
recorded in Book 2 of plats, page 45, records of said County, more particularly
described as follows: the northerly 20.00 feet of said West Sixth Street, bounded on
the east by the southernly extension of the east line of lot 2, Block 3, and on the west
by the southerly extension of the west line of said Lot 2.

. SUMMARY OF RECCOMENDATION:
From the review of the site, the matters contained in the application, and a review of
the Cle Elum Comprehensive Plan 2037, the Cle Elum Unified Development Code,
and RCW 35.79, Planning Staff makes the following:
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Staff Report (VAC 2024-002)
May 28, 2024

FINDINGS:

A. Background: On March 13, 2024, the City of Cle Elum received a petition
from Jalen Johansen of These Guys LLC, for the vacation of a portion of right-
of-way. The proponent has requested this vacation for the purpose of
constructing a residential home. There are no future City plans for
development of the subject right-of-way. On March 14, 2024, the proposed
request was considered complete and ready for processing.

B. Council Authority: The Council has jurisdiction to conduct public hearings on
petitions and resolutions to vacate streets and public right-of-way pursuant to
CEMC 14.30.200.

C. Zoning Ordinance: Technically, street rights-of-way are not designated with
an underlying zoning district. However, upon vacation they become zoned the
same as the properties to which they are immediately contiguous. In this case,
the contiguous zoning is Single Family Residential. The entire portion of right-
of-way to be vacated will be zoned Single Family Residential, consistent with
the zoning that is currently located along the right-of-way.

D. Cle Elum Comprehensive Plan 2037: Street rights-of-way do not contain an
underlying Comprehensive Plan designation. Upon vacation they will obtain
the same Comprehensive Plan designation as the properties to which they are
immediately contiguous. The subject portions of right-of-way, once vacated,
will have a Future Land Use Designation of Residential.

E. Revised Code of Washington (RCW) 35.79: This chapter of state law
stipulates the state’s requirements for the process of vacating street right-of-
way. All requirements of this chapter that can be accomplished prior to the
public hearing have been fulfilled. State law provides that the property within
the limits to be vacated shall belong to the owners of the lots abutting each
side of the vacated area, one-half to the owners on each side of the vacated
area (RCW 35.79.040).

ZONING AND LAND USE:
The property being vacated is considered public right-of-way and surrounding
properties have the following characteristics:

Direction Zoning Land Use

North Planned Mixed Use Vacant

South Single-Family Residential ~ Single-Family Residence
East Single-Family Residential Vacant Land

West Single-Family Residential ~ Vacant Land

STAFF REVIEW:

A meeting was held to discuss the possible impacts of this vacation. No comments
were received from public agencies. One comment from the public was received
regarding this vacation and is included herein:
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VL.

VIL.

Staff Report (VAC 2024-002)
May 28, 2024

A. Traffic Engineering: No issue with the vacation. There are no future plans to
develop this area or to extend utilities through the existing right-of-way.

B. Heidi Lutz, “I would like to express my concerns regarding the proposal to
vacate a portion of the unimproved right-of-way in the vicinity of 61 street,
abutting parcel 15034. | own the house on 112 W 6" street and it has been in
my family for over 90 years. | am concerned that the proposal to vacate the
right-or-way is another attempt to put in a road and develop the lots behind my
house. | am afraid that if they start taking out the trees and developing the
hillside that the erosion will destroy the houses around it. There are also
underground spring in the area. During the spring thaw, the water comes down
from this steep region and runs through my basement like a river. | am very
concerned that by disturbing this steep hillside it would not only cause high
erosion, but also greatly increase the water run off problems affecting all the
property in this area. It would destroy my property. This is what happened
when they clear cut in Oso, Wa and also Perkins lane in Magnolia and Beach
Drive in West Seattle, resulting in lawsuits against the cities and developers. |
now understand that there are moratoriums preventing this type of activity in
steep areas which Cle Elum should also require. | strongly urge the city to
deny the vacating of the right-of-way if it is for the development of the lots.
Myself and all the neighbors strongly urge you to deny this disaster from
happening. Sincerely, Heidi Lutz.”

Staff response: The parcel in question, directly west of yours and separated
by 80 feet of right-of-way followed by 60 feet of adjoining parcel, is situated in
a hazardous slope area. Any development on parcel 10534 would necessitate
a critical areas permit to assess potential impacts on the critical area before
any further consideration to development. Additionally, any development
would be required to maintain all stormwater onsite.

It's crucial to note that according to CEMC 18.01.070(E)(g), a proposed
development cannot be approved if it poses risks to either the proposed
development itself or adjacent properties due to geologic hazards. Moreover,
if the project increases the risk of occurrence of such hazards without adequate
mitigation measures, it cannot proceed.

PUBLIC USE OF RIGHT-OF-WAY:

The subject portion of right-of-way to be vacated is completely unimproved on and
below the surface. No utilities, curb, gutter, or asphalt are located in this portion of
right-of-way.

CRITERIA FOR VACATION OF RIGHT-OF-WAY:

CEMC Ch. 14.30.200 provides specific guidelines for right-of-way vacations. These
guidelines include ten criteria that must be met in the granting of vacation petitions.
They are as follows:
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Staff Report (VAC 2024-002)
May 28, 2024

. The need for the proposed vacation.

Petitioner Response: We are requesting the vacation to allow the construction
of one residential house on the lot. The existing paved section of 6 street is
on the far south side of 6%. This vacation will allow the house to be moved
down hill closer to the paved section of 6! with much less cut required into the
hillside for the house foundation.

Staff Response: The petitioner has expressed interest in developing this area
for a residential dwelling. By vacating this section of right-of-way, the
developer believes they would be able to create more usable access.

. The current use of the street or alley.

Staff Response: There is no current use. The area proposed for vacation
includes no existing street, sidewalk, curb, gutter, or other facilities typical of a
public street.

Easement within the right-of-way.
Staff Response: No recorded easement through the right-of-way, there is an
8” waterline that runs along 6" Street, outside of the proposed vacation area.

. Whether the proposed vacation is consistent with the goals and policies
of the comprehensive plan.

Staff Response: The City’s Comprehensive Plan has the following policies
regarding right of way vacations. In each instance, this vacation meets these
requirements.

Transportation Policy #11: Street and alley vacations should be supported
when: a) The right of way to be vacated is not needed for future public use; b)
The right of way to be vacated is not needed for the interconnection of the
roadway system; c¢) The adjoining property owners have demonstrated a need
for the vacation; and d) The resulting configuration of the street and/or alley,
conforms with the adopted City plans, ordinances, and development
regulations.

Transportation Policy #12: Street vacations should only be supported in
Downtown and in neighborhoods that have been developed around a
traditional grid system when the resulting configuration will not significantly
interrupt the function of the overall grid system.

. Whether the street or alley abuts a body of water (See RCW 35.79.035).

Staff Response: N/A

The impact of the proposed vacation on neighboring properties.

Staff Response: The adjacent properties to the west were all vacated in a
similar manner under Ordinance No. 825. The property to the east of the
vacated parcel is under same ownership.

. Potential environmental impacts

Staff Response: Before development could occur, a Critical Areas report is
required as the parcel is located in a hazardous slope area. The adjacent
properties to the west were all successfully vacated without reported incidence,
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Staff Report (VAC 2024-002)
May 28, 2024

however, none of those parcels have been developed. The proposed vacation
of this portion of right-of~-way does not alleviate or modify any future critical
areas requirements.

h. Potential impacts on the public health, safety, and welfare.
Staff Response: None identified at this time. This vacation does not constitute
development approval, appropriate permitting would be required prior to any
construction or development of this lot.

i. The public benefit of the proposed vacation.
Staff Response: As there are no plans to improve this section of right-of-way,
or to extend utilities through this area, vacating this portion of right-of-way
should have no impact on the public.

j- The recommended methodology for determining the value of the street
or alley to be vacated.
Staff Response: The valuation method was conducted by Fidelity Appraisal
Service LLC and was based on the land assessment by Kittitas County. Based
on research of the surrounding parcels, the new parcel value was based on
the rate of increase consistent with surrounding parcels for size in relation to
value. The proposed vacated area was appraised at $6,013.

VIIl. COMPENSATION:
A. CEMC 14.30.200(G)(1) states, “The owner(s) of the property abutting the street or
alley to be vacated shall pay to the city an amount not to exceed one-half of the full
appraised or assessed value of the area to be vacated as determined by the city.”

B. CEMC 14.30.200(G)(1)(a) states, “If the street or alley has been part of a dedicated
public right-of-way for twenty-five years or more, or if the subject property or portions
thereof were acquired at public expense, the city may require the owners of the
property abutting the street or alley to compensate the city in an amount that does not
exceed the full appraised or assessed value of the area vacated.”

The appraised value, as provided by the Petitioner, is reported as $6,013 as
determined by Fidelity Appraisal Service LLC.

IX. TRAFFIC STUDY:
The City of Cle Elum’s Engineer Consultant has determined that a traffic study is not
required for this right-of-way vacation.

X. ENVIRONMENTAL REVIEW:
Street vacations are categorically exempt from SEPA review (WAC 197-11-800(2)(i)).

Xl. PUBLIC NOTICE:
The Cle Elum City Council set the date of this public hearing for street vacation on
March 26, 2024, by Resolution NO. 2024-008, in accordance with RCW 35.79.010.
Other notices of this hearing were provided for in the following manner:
Posting of the property April 3, 2024
Adjoining property owners notified April 4, 2024
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Staff Report (VAC 2024-002)

May 28, 2024
Legal ad published April 4, 2024
Posting in three public places April 4, 2024

Xll. CONCLUSION:
1. Petition signatures for this vacation were obtained from the necessary two-
thirds of the property owners fronting this vacation. As it is not a full right-of-
way vacation, if approved, the right-of-way would go directly to the petitioner.

2. Ifthis requestis approved, the vacated right-of-way will be zoned Single-Family
Residential.

3. No properties will be denied sole access to the public street system by vacating
this right-of-way.

4. The petition for vacation of this public right-of-way does not conflict with any
planned street improvement projects or other plans or projects of the City of
Cle Elum.

5. As there are no plans to improve this section of right-of-way, or to extend
utilities through this area, vacating this portion of right-of-way should have no
impact on the public.

6. A traffic study for this proposal was not required.

7. All necessary requirements for street vacations in RCW 35.79 are met.

8. Compensation to the City is at the discretion of the city council, per CEMC
14.30.200.

9. One letter against the vacation was received during the public comment period
and has been incorporated herein and attached in the records.

Xlll. RECOMMENDATION:
The Planning Division recommends that the petition for the vacation of platted right-of-way
adjacent to land owned by These Guys LLC, be approved.

Council Actions, Options and Potential Motions:

Request staff to prepare an ordinance vacating the 20 feet of right-of-way abutting parcel
10534 as defined in Resolution 2024-008 with the vacated portion of the public right-of-way
belonging to the abutting property owner, and to request the applicant to provide payment to
the city not to exceed one half of the appraised valued.

Move to close the public hearing and deny the vacation.
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Staff Report (VAC 2024-002)
May 28, 2024

JOHANSEN
VAC_2024 002

EXHIBIT LIST

Vicinity Map

Site Plan

Application for Right-of-Way Vacation

Resolution for Set Date (Resolution No. RES 2024-008)
Land Use Action Sign

Notice of Petion & Public Hearing

Press Release

Parties Notified

Public Comment, Heidi Klutz
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Fidelity Appraisal Service LLC
PLAT MAP File No, OFAS4595
Lot Line Adjustment
Bomower  Johansen Construction Company % Jalen Johansen
Property Address 202 W 6th St Alley Vacate
City Cle Elum County Kittitas State WA Zip Code 98922

Lender/Client Johansen Construction Company % Jalen Johansen Address P.O. Box 674, Buckley, WA 98321
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OFAS4595

File No.

Survey Map

Lot Line Adjustment
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119 West First Street
Cle Elum, WA 98922

Telephone - (509) 674-2262
Fax - (509) 674-4097

www.cityofcleelum.com

PETITION TO VACATE A CITY RIGHT-OF-WAY

The owners of an interest in any real festate abutting OFFICAL USE ONLY

upon any street or alley who may desire to vacate the :

street or alley, or any part thereof, may petition the Permit #: VAC-20 }L/_ oo !'

City to make vacation, giving a description of the

property to be vacated, or the City may itself initiate Staff Person: . / M

by resolution such vacation procedure. See RCW ; . D

35.79 for more information Fge Toml: \ / i / ?’5 -
Associated Permits:

TO THE CITY COUNCIL AND MAYOR:

The undersigned persons are owners of more than two-thirds (2/3) of all the private property
abutting upon the right-of-way described below and shown on the attached map:

Identification of Right-of-Way by name and/or Plat/Block: 30+ W 6 B Jk. b/l
Rlocte 3, H.lres/r Addiss

The undersigned desire that the above described right-of-way be vacated so that it will be
available for private use and further petition the City Council, to, by resolution, fix a time and
place when this Petition shall be heard and determined, which time shall be not less than twenty
(20) days nor more than sixty (60) days after the date of passage of said resolution; and further
petition the City Council to instruct the City Clerk, upon passage of the resolution, to give at
least twenty (20) days prior notice of the pendency of said Petition, by posting a notice in three
(3) of the most public places in the City of Cle Elum and a like notice in a conspicuous place on
each portion of right-of-way to be vacated, which notice shall contain a statement that a petition
has been filed to vacate said portion of street, which shall be described in the notice together with
a statement of the time and place fixed for the hearing of said petition. The applicant by signing
this agreement also agrees to pay all costs associated with its review.

Date:

P Owffer Signatures:

_, /
MY/
7 7

1|Page Version 10/2018

Page 47 of 220



Application Criteria’

1 A cover letter indicating the names of the applicants, a description of the right-of-way
" | and the reasons for its vacation.

5 A map clearly indicating the subject right-of-way to be vacated and the adjoining
" | propetty owners.

3. | A professional survey of the proposed vacation.

4. | Payment of a fee that is consistent with the City of Cle Elum’s fee schedule.

1, The application will not be processed and deemed incomplete if not all required criteria is not attached to application on the
day of submission. The Planner may chooses to wave some of the required criteria. If any of the required criteria is provided
in another permit please cite that permit.

2|Page Version 10/2018
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Receipt: 16086 03/13/2024
Acct #: 2399 cory
City Of Cle Elum

119 W First Street

Cle Elum, WA 98922

5096742262

Johansen Construction Company
PO Box 674
Buckley, WA 98321

Invoice Payment
Memo: Paid by These Guys LLC. Permit
VAC-2024-001

Invit: 7118 Amt Paid: 1,175.00
Petition To Vacate A City Right Of Way
Application Fee. Permit #

VAC-2024-001

Non Taxed Amt: 1,175.00
Total: 1,175.00
Chk: 1022 1,175.00
Ttl Tendered: 1,175.00
Change: 0.00

Issued By: Virgil
03/13/2024 10:34:19
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City of Cle Elum

119 West First Street

E Cle Elum, WA. 98922
509-674-2262

Account Information

Cust #: 2399

Johansen Construction Company Date: 03/08/2024 Due: 04/07/2024
PO Box 674 Invoice #: 7118
Buckley, WA 98321 For: Planning And Development
Item Taxed Quantity Amount| Total
Planning And Development N 1.0000 1,175.00| 1,175.00
Petition To Vacate A City Right Of Way Application Fee. Permit # Non Taxed: | 1,1 75.00__'
VAC-2024-001 Taxed: | 0,00
Tax @ 600% | 000
Payments: 0.00|
Total: 1,175.00
THANK YOU!
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DATE: 02/28/2024

TO:
Johansen Construction Company % Jalen Johansen
P.O. Box 674
Buckley, WA 98321

FROM: Amy L. Casto
Fidelity Appraisal Service LLC
114 W 1st St - Suite A
Cle Elum, WA 98922

RE: 202 W 6th St Alley Vacate, Cle Elum, WA 98922

The scope of this appraisal is for the purpose of a boundary (lot) line adjustment. It is to allow for the
modification of common property lines between adjacent lots, tracts, or parcels in order to accommodate a minor
transfer of land. The adjustment or elimination process shall not create any additional lots, tracts or parcels, nor
shall it create a build able lot from a parcel not originally intended to be build able. All resulting lots, tracts or parcels
shall contain sufficient area and dimension to meet minimum current requirements for zoning and building purposes.

The valuation method was based on the land assessment by Kittitas County. Based on research of the surrounding
parcels, the new parcel value was based on the rate of increase consistent surrounding parcels for size in relation to
value. The subject current land assessed value is $71,900 for a lot size of 10,380 sq ft. Based on the subject's new
site size of 11,580 sq ft corresponding value is $77,913. The increased assessment value of $6,013.

The said easement area of 1200 square ft, more or less in the lot line adjustment value is estimated at $6,013.

Thank you -”7 /j
Signature: {// /é% (:/'{’C 9"

Amy L. Casto
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CITY OF CLE ELUM
WASHINGTON
RESOLUTION NO. 2024-008

A RESOLUTION OF THE CITY OF CLE ELUM,
WASHINGTON, TO CONSIDER A PETITION TO VACATE
CITY ROW AND SETTING A TIME AND PLACE FOR A
PUBLIC HEARING

WHEREAS, the owners for more than two-thirds of the private property abutting
upon the subject right-of-way have petitioned the City Council of the City of Cle Elum to
vacate right-of-way contained in a section of West Sixth Street abutting parcel 10534,
and

WHEREAS, RCW 35.79.020 requires that the City Council set a public hearing
date on the potential street vacation.

NOW, THEREFORE, THE CITY COUNCIL OF THE CITY OF CLE ELUM,
WASHINGTON, DOES RESOLVE AS FOLLOWS:

Section 1. Initiation of Street Vacation. The City will consider vacating the following real
property:

That portion of West Sixth Street, Block 3, Plat of Hillcrest Addition to Cle Elum, in the
County of Kittitas, State of Washington, as per plat thereof recorded in Book 2 of Plats,
Page 45, records of said County, more particularly described as follows:

the northerly 20.00 feet of said West Sixth Street, bounded on the ease by the southerly
extension of the east line of Lot 2, Block 3, and on the west by the southerly extension of the
west line of said Lot 2.

Section 2. Street Vacation Petition Hearing. The City Council shall hold a hearing on the
street vacation described herein on May 28, 2024. The City Clerk shall provide notice as required
by RCW 35.79.020.

PASSED BY THE CLE ELUM CITY COUNCIL AT A REGULAR MEETING
THEREOF ON THE (™ DAY OF Mauzh, 2024.

ALt B, L2.0

Matthew Lundh, Maydf

ATTEST/AUTHENTICATED:
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Debbie Lee, City Clerk

Filed with the City Clerk™2 -0 -24
Passed by the City Council:z-( ~24
Resolution No.: 202 4-00

Date Posted: 2.2L-21

Page 53 of 220



CITY OF CLE ELUM
Planning Department
STAFF REPORT

Resolution 2024-008

Johansen Right-of-Way Vacation (VAC-2024-002)

AGENDA DATE:

ACTION REQUESTED:

March 26, 2024

Pass Resolution 2024-008 setting the time/date of a public
hearing regarding an ordinance to vacate public right-of-
way.

BACKGROUND:

RECOMMENDATION:

ATTACHMENTS:

LEAD STAFF:

On March 13, 2024, Jalen Johansen submitted a Right-of-Way
Vacation petition on behalf of property owner, These Guys LLC,
to vacate a portion of unimproved City right-of-way in the
vicinity of West Sixth Street, Block 3, abutting parcel 10534;
and the proposed request was determined complete for
processing on March 14, 2024. The purpose of this right-of-way
vacation is to remove unimproved land from the inventory of the
City (public property). Upon final City Council approval of a
Right-of-Way Vacation application, public right-of-way propernty
would revert to the parcel abutting the right-of-way.

The subject portion of right-of-way is unimproved. No curb,
gutter, sidewalks, or asphalt are present. There are also no utility
easements.

Per RCW 35.79.010, a Resolution must be passed to set the
date/time for a public hearing to review a right-of-way vacation
Ordinance. The date of the hearing shall be no less than 20 days
and no more than 60 days from the date of the Resolution.

Authorize the Mayor to sign Resolution 2024-008 setting a

time/date of a public hearing regarding an ordinance to vacate,

public right-of-way for May 14, 2024.

Resolution 2024-008 and supporting documents presented to
City Council

Colleda Monick, City Planner
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119 West First Street sl AN RECEIVED
Cle Elum, WA 98922 &
MAR 13 2024

Telephone - (509) 674-2262
Fax - (509) 674-4097

www.cityofcleelum.com

PETITION TO VACATE A CITY RIGHT-OF-WAY

The owners of an interest in any real .estate abutting OFFICAL USE ONLY

upon any street or alley who may desire to vacate the :

street or alley, or any part thereof, may petition the Permit #: VAC-20 ’.L/_ 0o I'

City to make vacation, giving a description of the

property to be vacated, or the City may itself initiate Staff Person: | / M

by resolution such vacation procedure. See RCW : . AP

35.79 for more information Fee Total: / P / ?’f .
Associated Permits:

TO THE CITY COUNCIL AND MAYOR:

The undersigned persons are owners of more than two-thirds (2/3) of all the private property
abutting upon the right-of-way described below and shown on the attached map:

Identification of Right-of-Way by name and/or Plat/Block: Yor w ¢ B Jk. /Iy
Rlocte 3, H.llresr Add' .t o

The undersigned desire that the above described right-of-way be vacated so that it will be
available for private use and further petition the City Council, to, by resolution, fix a time and
place when this Petition shall be heard and determined, which time shall be not less than twenty
(20) days nor more than sixty (60) days after the date of passage of said resolution; and further
petition the City Council to instruct the City Clerk, upon passage of the resolution, to give at
least twenty (20) days prior notice of the pendency of said Petition, by posting a notice in three
(3) of the most public places in the City of Cle Elum and a like notice in a conspicuous place on
each portion of right-of-way to be vacated, which notice shall contain a statement that a petition
has been filed to vacate said portion of street, which shall be described in the notice together with
a statement of the time and place fixed for the hearing of said petition. The applicant by signing
this agreement also agrees to pay all costs associated with its review.

Date:

Property/Owgfer Signatures:

, /
A /%
7 7

1|Page Version 10/2018
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Fidelity Appraisal Service LLC
PLAT MAP File No. OFAS4595

Lot Line Adjustment
Bomower  Johansen Construction Company % Jalen Johansen

Property Address 202 W 6th St Alley Vacate

Clty Cle Elum County Kittitas State WA Zip Code 08922
Lender/Client _Johansen Construction Company % Jalen Johansen Address P.O. Box 674, Buckley, WA 98321
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OFAS4595

File No.

Survey Map

Lot Line Adjustment

Borrower Johansen Construction Company % Jalen Johansen

Address 202 W 6th St Alley Vacate

City_Cle Elum

P!

WA __ Zip Code 98922

State

Kittitas
Address P.O. Box 674, Buckley WA 98321
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City of Qle Elum

119 West First Street
Cle Elum, WA 98922

Phone: (509) 674-2262
Fax: (509) 674-4097
www.cleelum.gov
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CITY OF CLE ELUM NOTICE OF PUBLIC HEARING
UNIMPROVED RIGHT-OF-WAY VACATION BETWEEN
WEST SIXTH AVE, ABUTTING PARCEL 10534

The City of Cle Elum has received an application to vacate a portion of unimproved right-of-way in
the vicinity of West Sixth Ave, abutting parcel 10534. The section of right-of-way is west of parcel
10535, east of parcel 511534. A map highlighting the proposed areas to be vacated and related
application materials can be examined at Cle Elum City Hall or on the City website at
http://cityofcleelum.com/city-services/administrative-services/public-notices/.

Written comments on this request to vacate City right-of-way are now being accepted by the City
and may be hand delivered, mailed, or emailed, provided that all comments must be received by
the City, or post marked no later than, April 19, 2024. All comments must clearly identify the name
and address of the person(s) submitting the comments. No comments may be submitted through
social media such as Facebook, Instagram, and the like.

- Comment letters may be mailed to: City of Cle Elum, Attention: Planning
Department/Johansen ROW Vacation, Cle Elum, WA 98922.

- Emails may be sent to planning@cleelum.gov. Please include Johansen ROW Vacation in
the subject line; or

- Written comments addressed to Planning Department/Johansen ROW Vacation may be
hand delivered to Cle Elum City Hall, 119 West First Street, or placed in the Drop Box located
outside of the Customer Entrance on Oakes Avenue.

In addition, the Cle Elum City Council will be conducting a public hearing to receive direct testimony
on the request to vacate this City right-of-way during the regular City Council meeting on Tuesday,
May 28, 2024, that starts at 6:00 pm.

The City Council meetings are conducted at the Cle Elum City Hall 119 W First Street, however
participation by Zoom is also available virtually by Zoom using the following link:
https://zoom.us/j/75731840187?pwd=dERNd|BJVCIGdVQ1d2ISRExwZFhXZz09 or by phone: 1
(253) 215 8782; Meeting ID: 757 318 4018; Passcode: 98922.

All written comments received prior to and during the hearing will be considered by the City Council
before a decision is made. Please note that following this public hearing the City Council may take
action on an ordinance to approve this proposed vacation the same night or at a future City Council
meeting. For more information, please contact City Planner Colleda Monick at (509) 674-2262 or
colleda.monick@cleelum.gov.
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http://cityofcleelum.com/city-services/administrative-services/public-notices/
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mailto:colleda.monick@cleelum.gov

NOTICE OF PUBLIC HEARING
CLE ELUM CITY COUNCIL

Notice is hereby given that the Cle Elum City Council will hold a public hearing at the Cle Elum City
Hall, 119 West First Street, Cle Elum, WA. 98922, on Tuesday, May 28, 2024, at 6:00 p.m. or soon
thereafter for the purpose of:

Vacate City Right-of-Way: That portion of West Sixth Street, Block 3, Plat of Hillcrest Addition to Cle
Elum, in the County of Kittitas, State of Washington, as per plat thereof recorded in Book 2 of Plats,
Page 45, records of said County, more particularly described as follows:

the northerly 20.00 feet of said West Sixth Street, bounded on the east by the southerly extension of the
east line of Lot 2, Block 3, and on the west by the southerly extension of the west line of said Lot 2.

Interested persons may appear and be heard at said hearing, or written comments may be submitted to the

City of Cle Elum, Attn: City Clerk, 119 West First Street, Cle Elum, WA. 98922, (Johansen), and no
later than 4:30 p.m. on April 19, 2024.
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NORTHERN KitTiTAs COUNTY

TRIBUNE

Invoice
509-674-2511 * PO.Box 308 « Cle Elum, WA 98922
www.nkctribune.com Invoice #: 00100210
Date: 4/4124
Terms: Net 30
City of Cle Elum
119 West First Street Due Date: S/4i24
Cle Elum, WA 98922 Reference: LEGAL NOTICE
QTY | UNIT DESCRIPTION PRICE |DISC % AMOUNT | TAXED
6.8 TCl | Legal Ad (04/04/2024) - Notice of May 28, 2024 Public Hearing for $10.50 $71.40
the purpose of Vacate City Right-of-Way portion of West Sixth
Street, Block 3, Plat of Hillcrest Addition to Cle Elum, etc.
(Johansen)
Notice of May 28, 2024 Public SUBTOTAL: $71.40
Hearing for the purpose of Vacate .
City Right-of-Way portion of West TAX: $0.00
Sixth Street, Block 3, Plat of Hillcrest TOTAL: $71.40
Addition to Cle Elum, etc. (Johansen)
APPLIED: $0.00
THANK YOU FOR YOUR BUSINESS! BALANCE: $71.40
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AFFIDAVIT OF PUBLICATION

STATE OF WASHINGTON )

) SS
COUNTY OF KITTITAS )
TERRY L. HAMBERG, being duly sworn on oath, deposes and
says that she is the publisher of the NORTHERN KITTITAS
COUNTY TRIBUNE, a weekly newspaper. That said
newspaper is a legal newspaper and has been approved as a
legal newspaper by order of the Superior Court in the county in
which it is published and it is now and has been for more than
six months prior to the date of the publications hereinafter
referred to, published in the English language continually as a
weekly newspaper in Cle Elum, Kittitas County, Washington,
and is now and during all of said time was published in an office
maintained at the aforesaid place of publication of said
newspaper. That the annexed is a true copy of

Notice of May 28, 2024 Public
Hearing for the purpose of Vacate
City Right-of-Way portion of West

Sixth Street, Block 3, Plat of Hillcrest
Addition to Cle Elum, etc. (Johansen)

as it was published in regular issues (and not in supplement form)
of said newspaper once a week for a period of

/ subsequent weeks, commencing on the % i
day of /,&;ﬂ/l/{/[/ , 2024 and ending on the

day of , 2024,

both dates inclusive, and that such newspaper was regularly
distributed to its subscribers during all of said period. That the full
amount of the fee charged for the foregoing publication is the

sum of § '7/, 740

been paid in full,

, which amount has

<7 [

Terry L. Hamberg

Subscribed and sworn to before me this g‘{"[’\ day of
A’D 1 \ , 2024

JANA E. STONER

%AQ&@

Notary Public in and for the State of Washington, residing
at Cle Elum, County of Kittitas. Expires 07/01/2026

[11]]
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NOTICE OF PUBLIC HEARING
CLE ELUM CITY COUNCIL

i i i il will hold a
tice is hereby given that the CI!e Elum City Council
l‘;;l"af:bllic hearing at the Cle Elum City Hall, 119 West First Street,
Cle Elum, WA. 98922, on Tuesday, May 28, 2024, at 6:00 p.m. or
soon thereafter for the purpose of:

Right-of-Way: That portion of West Sixth Street,
g?ggffgét ogHmcrest Addition to Cle Elum, in the Co:':‘;ﬂg
of Kittitas, State of Washington, as per plat thereof recorde
in Book 2 of Plats, Page 45, records of said County, more
particularly described as follows:

the northerly 20.00 feet of said West Sixth Street,
bounded on the east by the southerly extension of
the east line of Lot 2, Block 3, and on the west by the
southerly extension of the west line of said Lot 2.

id hearing, or
erested persons may appear and be haarq at sai i
:mitten corr?menls may be submitted to the City of Cle Elum, Attn:
City Clerk, 119 West First Street, Cle Elum, WA. 98922, (Jo-
hansen), and no later than 4:30 p.m. on April 18, 2024.

Debbie Lee, City Clerk .
(Published in the N.K.C. TRIBUNE, April 4, 2024.)
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Owner

CARLSON, RON L &

YOUNG, ROBERT M & WISE E
THESE GUYS LLC

THESE GUYS LLC

PAGE, JOHN W & MARGARET H
PRUSSIA, GREGORY A
STANCIK, JOSEPH L & KATHLEEN L
GRAHAM, CECIL)J

THESE GUYS LLC

THESE GUYS LLC

LUTZ, MARY E (LEASE FOR LIFE)
GLOBAL PROSPERITY LLC
PAGE, JOHN W ETUX TRUSTEES
VEREB, NINA

MALEK, STEPHEN & AUDREY
BURHANI DEVELOPERS NORTHWEST LLC
CITY HEIGHTS HOLDINGS LLC
GERE, EDWIN V

LUMSDEN, DENNIS ETUX
LUMSDEN, DENNIS ETUX
LUMSDEN, DENNIS ETUX

CITY HEIGHTS HOLDINGS LLC

Address2

115 W 6TH ST

206 W 5TH

PO BOX 674

PO BOX 674

112 W5TH ST

7021 SAND POINT WAY NE UNIT B408
209 W 6TH ST

201 W 6TH ST

PO BOX 674

PO BOX 674

112 W 6TH ST

133 COTTAGE AVE B2
112 W 5TH

271 N HENNING DR
204 W 5TH ST
24818 SE 13TH PL
PO BOX 1829

110 W 6TH ST
12903 74TH AVE E
12903 74TH AVE E
12903 74TH AVE E
PO BOX 1829
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City t2_State Zip

CLE ELUM, WA 98922-1155
CLE ELUM, WA 98922
BUCKLEY, WA 98321-0674
BUCKLEY, WA 98321-0674
CLE ELUM, WA 98922
SEATTLE, WA 98115-8153
CLE ELUM, WA 98922-1157
CLE ELUM, WA 98922
BUCKLEY, WA 98321-0674
BUCKLEY, WA 98321-0674
CLE ELUM, WA 98922-1156
CASHMERE, WA 98815-1001
CLE ELUM, WA 98922
CAMANO ISLAND, WA 98282
CLE ELUM, WA 98922-1152

SAMMAMISH, WA 98075-8178

ISSAQUAH, WA 98027
CLE ELUM, WA 98922
PUYALLUP, WA 98373
PUYALLUP, WA 98373
PUYALLUP, WA 98373
ISSAQUAH, WA 98027
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April 18,2024

To the City of Cle Elum Planning Commission,

| would like to express my concerns regarding the proposal to vacate a portion of the
unimproved right-of-way in the vicinity of 6th street, abutting parcel 10534.

| own the house on 112 W 6th street and it has been in my family for over 90 years. | am
concerned that the proposal to vacate the right-of-way is another attempt to put in a road and
develop the lots behind my house. | am afraid that if they start taking out the trees and
developing the hillside that the erosion will destroy the houses around it. The area is very steep
and all sandy soil, the only thing holding the soil in place is the tree roots. There are also
underground spring in the area. During the spring thaw, the water comes down from this steep
region and runs though my basement like a river. | am very concerned that by disturbing this
steep hillside it would not only cause high erosion, but also greatly increase the water run off
problems affecting all the property in this area. It would destroy my property. This is what
happened when they clear cut in Oso, Wa and also Perkins lane in Magnolia and Beach Drive
in West Seattle, resulting in law suits against the cities and the developers. | now understand
that there are moratoriums preventing this type of activity in steep areas which Cle Elum should
also require.

| strongly urge the city to deny the vacating of the right-of-way if it is for the development of the
lots. Myself and all of my neighbors strongly urge you to deny this disaster from happening.

Sincerely,

Heidi Lutz
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2024 Lodging Tax
Fund Application

Name of Applicant: Rotary Club of Upper Kittitas County Foundation

Name of Event: Cle Elum Skatepark Project Phase 2

Date Received:

Received By:
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City of Cle Elum
119 West First Street
Cle Elum, WA 98922

509-674-2262

Lodging Tax Funds — General Information

The City of Cle Elum imposes a lodging tax assessed on the sale or charge made for furnishings of lodging
according to RCW 67.28.180 and RCW 67.28.181. The committees’ purpose is to advise and recommend
to the legislative authority of the city how excise taxes on lodging should be allocated to support
tourism which in turn generates revenue.

Uses According to Law:
According to State Statute funds awarded under this process may be used for the following:
1. Tourism marketing;
2. The marketing and operations of special events and festivals designed to attract
tourists;
3. Supporting the operations of tourism-related facilities owned or operated by nonprofit
organizations described under 26 U.S.C. Sec. 501 (c) (3) and 26 U.S.C. Sec. 501 (c) (6) of
the internal revenue code of 1986, as amended.

Definitions included in state law which should be considered in any application requesting funding
include:
(1) Tourism means economic activity resulting from tourists, which may include sales of
overnight lodging, meals, tours, gifts, or souvenirs.

(2) Tourism promotion means activities, operations, and expenditures designed to increase
tourism, including but not limited to advertising, publicizing, or otherwise distributing
information for the purpose of attracting and welcoming tourists; developing strategies
to expand tourism; operating tourism promotion agencies; and funding marketing or the
operation of special events and festivals designated to attract tourists.

(3) Tourism-related facility means real or tangible personal property with a usable life of
three or more years, or constructed with volunteer labor that is: (a) (i) Owned by a
public entity; (ii) owned by a nonprofit organization described under section 501 (c) (3)
of the federal internal revenue code of 1986, as amended; or (iii) owned by a nonprofit
organization described under section 501 (c) (6) of the federal internal revenue code of
1986, as amended, a business organization, destination marketing organization, main
street organization, lodging association, or chamber of commerce and (b) used to
support tourism, performing arts, or to accommodate tourist activities.

Review Process:
The Committee will review grant applications and award lodging tax funds for special events and
festivals.

The Committee will compile the score sheets, rankings, and funding recommendations for further
consideration.

City of Cle Elum Lodging Tax Application
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Scoring sheets which determine the overall ranking of applications are included in this packet for your
reference and information.

Local Policy on Disallowed Uses:

The Committee has determined that certain types of activities are not eligible for funding awards even if
they may be tourism related. These include anything affiliated with the following: prizes for
contestants, resale items, food and drink, beautification, fundraising, and membership drives. This list
should not be considered comprehensive and all funding recommendation decisions are at the
discretion of the committees and subject to change by majority opinion.

Application Definitions:

Below is a list of terms and phrases which have specific meaning within this application. It may be
helpful for you to review these as you prepare responses so that you have a better understanding of the
reviewers’ expectations.

Date-specific is an event or project which occurs over less than one month.

Matching Funds is the amount of funding your organization is contributing to the project or
event. This includes both direct and indirect fund support. Direct funds can be in the form of
cash funding from your organization or funding secured from elsewhere but dedicated to the
project or event such as other grants, loans, donations, etc. Indirect funding support includes
in-kind support like labor, volunteer support, supplies, and services which directly relate to the
project or event, including those provided by your organization and others.

New Projects/Events are projects/events which are in the first four years of existence. For
example, a proposal for a barbeque competition which is in its third year would be defined as a
new project/event. Likewise, a project by an existing museum which expands its current
offerings, or a specific new strategy for appealing to a different target market that is in its first
year, would be considered a new project. Ongoing general marketing and advertising
campaigns or general operational support requests for organizations/event which have existed
for longer than four years are not defined as a new project/event.

Ongoing Projects/Events are defined as projects/events that have been established for more
than four years. Applications that qualify under this definition may be awarded up to 10% of the
project’s/event’s expense budget.

Partnerships are agreements between events/organizations/groups which enhance the overall
project/event by providing additional value-added benefits or opportunities for attendees as
well as the participating partners. For instance, as part of your event, you may have partnered
with a local hotel or campground for a special group rate for overnight attendees. You may
have also partnered with a local restaurant to provide a special meal discount or drink offer.
You may have also agreed to refer your attendees to another event simultaneously occurring in
another part of the county.

Project Budget is a written description of the complete budget for your project or event. It
must include anticipated revenues, expenses, and any potential profit or loss.

Seasonal means a project or event which operates at least 1 month and up to 6 months, and
during at least 2 seasons (Spring, Summer, Fall, Winter).

City of Cle Elum Lodging Tax Application
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Self-Sustaining is being able to provide for your own needs without the assistance of grant
funds.

Supports County as a Tourism Destination means including strategies within your proposal
which will assist in attracting tourists to our County during times of the year other than for your
project/event alone. This may include cross-promotion agreements with other projects/events,
it may include active marketing of other projects/events at your project/event, it may include
referring attendees directly to other tourist opportunities in Kittitas County, etc.

Year-round means a project or event is ongoing and actively working to attract tourists for at
least 6 months, and at least 3 seasons (Spring, Summer, Fall, Winter).

City of Cle Elum Lodging Tax Application
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SUBMITTAL INSTRUCTIONS

Please return ONE COPY of the entire original application (including the cover sheet and instructions
sheets) and answers to narrative questions to:
City of Cle Elum

119 West First Street
Cle Elum, WA 98922

Incomplete applications will not be considered. Applications may not be changed or amended by the
applicant after the deadline for submission.

Project Management:
Successful applicants shall be required, as a condition of the funding award, to enter into a contract. The
agreement may include, but not be limited to, the specific amount of the award and what it may be
used for, all reporting requirements associated with this funding, payment terms, and any and all other
appropriate terms of the funding. The City of Cle Elum will be the contracting agent for all approved
projects.

All funds awarded under this program will be available in the form of reimbursable grants. The funds
will be available for reimbursement beginning January 31 and ending December 31 of the calendar year
immediately following award notification. Any unexpended funds will be returned to the Lodging Tax
accounts from where they came and made available for re-appropriation. All requests for
reimbursement shall be made to the Treasurer’s office at the following address:

City of Cle Elum
119 West First Street
Cle Elum, WA 98922

For specific information and requirements regarding the reimbursement process, please contact the
Treasurer’s office at 509-674-2262

Project Reporting Requirements:
State law requires that all recipients of Lodging Tax revenues must submit a report to the municipality
describing the actual number of people traveling for business or pleasure on a trip:
A. Away from their place of residence or business and staying overnight in paid accommodations;
B. To a place fifty miles or more one way from their place of residence or business for the day or
staying overnight; or
C. From another country or state outside of their place of residence or their business.
A report form will be provided as part of the contract for receiving funds. We ask that you provide this
information within 60 days after your event is complete once you have critiqued your event.

In addition, any reports which are produced as a result of a grant award must be submitted within 60
days of completion as part of your project reporting requirements. This will provide evidence that the
work paid for by the grant has been completed.

City of Cle Elum Lodging Tax Application
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Applicant Categories and Eligibility:

Grants from lodging tax funds are provided for two types of applicants, New Projects/Events and
Ongoing Event Support. An organization may only apply for funding from one category per year.
The categories are defined as follows:

The New Project/Events category is for applications from events/projects which are within the
first three years of existence. Applications may be considered in this category from established
events (older than four years) which are proposing a new or expanded project designed to
increase tourism as part of an ongoing event.

The Ongoing Project/Event Support category is for applications from established events
(ongoing for more than four years) which may request continuing support. Grant awards are
limited in this category to no greater than 10% of the event’s expense budget. This category
includes project/events which may be operating under a new board or organization, moving
venues, changing dates, or implementing other non-substantial changes to a project/event
which is ongoing for more than four years.

Other Information:

Insurance: As part of its contract for performance, a municipality may require contractors to maintain
liability insurance in the amount of $1,000,000 or more and name the municipality as an additional
insured on its liability insurance policy.

Application Form: This packet is available at:

City of Cle Elum
119 West First Street
Cle Elum, WA 98922

Grant Preferences:

In the review of applications, the Lodging Tax Advisory Committee or designees will grant preference to
those proposals which (1) increase tourism, and (2) demonstrate ability toward eventual self-
sustainability. Applications from non-for-profit organizations will be given preference over those from
for-profit entities.

Guidelines and Requirements for Advertising Expenditures of Lodging Tax:

Branding

Contractors who have been approved to utilize grant awards for advertising expenditures must
incorporate appropriate City of Cle Elum information as follows:

A. Websites and Social Media Sites must include the City’s tourism website logo with an
operational link to the site(s). The logo must be displayed on the contractor’s home
page, it must be sized no smaller than % inch in height, and must be surrounded by
appropriate white space to allow easy recognition and legibility. Contractors shall not
change the logo(s) in color or appearance.

B. Print Advertising and Online Display Advertising of all types ( including but not
limited to newspaper, periodicals, flyers, posters, billboards, direct mail, e-newsletters,
third-party websites, streaming displays, etc.) and must include the City’s tourism

City of Cle Elum Lodging Tax Application
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website logo. The logo must be sized no smaller than % inch in height, and must be
surrounded by appropriate white space to allow easy recognition and legibility.
Contractors shall not change the logo(s) in color or appearance.

C. Video Advertising of all types (including but not limited to television, online,
electronic kiosks, motion billboards, etc.) must include the City’s tourism website logo.
The logo must be size no smaller than % inch in height, and must be surrounded by
appropriate white space to allow easy recognition and legibility. Contractors shall not
change the logo(s) in color or appearance.

All logos and website information may be obtained by contacting the City of Cle Elum
administration.
Advertising Reimbursements

Contractors seeking reimbursement from Lodging Tax Funds for advertising expenditures must
adhere to the following guidelines and requirements for each type of advertising media utilized:

A. Print Advertising:

1. Print advertising placed with any media provider which operates exclusively outside of
Kittitas County may be reimbursed at 100% of the cost, including any production costs. To
operate exclusively outside of Kittitas County, the provider must not be physically located in
the County and/or not distribute any media within the County.

2. Print advertising placed with any media provider which operates inside Kittitas County may
be reimbursed as follows:

a. For date-specific events, advertising the day of the event and up to 7 days prior to
the event may be reimbursed at 100% of the cost, including any production costs.

b. For seasonal or year-round events, or for date-specific events outside of the time-
frame in Section 2 A, (2)(a) above, advertising reimbursement requests must include a
statement from the media provider specifying the percentage distribution to areas
outside of Kittitas County. Reimbursements will be allowed for the amount distributed
outside of Kittitas County, including any production costs.

B. Television Advertising:

1. Television advertising placed with any media provider outside the Yakima/Kittitas DMA will
be reimbursed at 100% of the cost, including any production cost.

2. Television advertising placed with any media provider inside the Yakima /Kittitas DMA will
be reimbursed as follows:

a. For date-specific events, advertising the day of the event and up to 7 days prior to
the event may be reimbursed at 100% of the cost, including any production costs.

b. For seasonal or year-round events, or for date-specific events outside of the time-
frame in Section 2 B, 2(a) above, advertising may be reimbursed at the rate of 70% of
the total cost, including any production costs.

City of Cle Elum Lodging Tax Application
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C. Online Advertising:

1. Online advertising and promotion may be reimbursed at 100% of the cost, including any
production cost.

2. Streamed media (radio, television, other) requests for reimbursement must include a
statement from the media provider specifying the percentage of recipients which are
outside of Kittitas County. Reimbursements will be allowed for the percentage distributed
outside of Kittitas County, including any production costs.

D. Direct Mail:

1. Direct mail advertising may be reimbursed at 100% of the cost, including any production
cost, for each item mailed or shipped to a destination outside of Kittitas County. In order to
receive reimbursement, a list of the addresses and a signed statement from the contractor
that the list is accurate, or other proof of delivery, must be provided along with other
required documentation.

E. Flyers/Posters:

1. Flyers or posters which are placed outside of Kittitas County may be reimbursed at 100% of
the cost, including any production cost. In order to receive reimbursement, a list of the
locations where flyers or posters were posted outside of Kittitas County and a signed
statement from the contractor that the list is accurate must be provided along with other
required documentation.

F. Radio Advertising:

1. Radio advertising placed with any media provider located outside of Kittitas County may be
reimbursed at 100% of the cost, including any production cost.

2. Radio advertising placed with any media provider located inside of Kittitas County may be
reimbursed as follows:

a. For date-specific events, advertising the day of the event and up to 7 days prior to
the event may be reimbursed at 100% of the cost, including any production cost.

b. For seasonal or year-round events, or for date-specific events outside of the time-
frame in Section 2 F, 2(a) above, advertising may be reimbursed at the rate of 30% of
the total cost, including any production costs.

City of Cle Elum Lodging Tax Application
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APPLICATION FOR LODGING TAX GRANT FUNDING

Application Year; 2024

Name of Organization: Rotary Club of Upper Kittitas County Foundation
Organization mailing address: PO Box 1035
Cle Elum, WA 98922

Organization contact person & title: Melissa Speeg
Rotary Club of Upper Kittitas County Board Member

Organization/contact phone: 336.575.6030

Email: melissa.a.speeg@gmail.com
Organization Website: ukcrotary.com
Federal Tax ID Number: 46-5013224 UBI Number:
Organization is a (select one): [ ] Government Entity
X | 501(c)3
| [ 501(c)6
_]:l_ Other

(note: you must submit 501(c)3 or 501(c)6 approval documentation — see sample document)

Project/Event Name: Cle Elum Skatepark Project Phase 2

Project/Event Date: June 2024 - November 2024

Project/Event Location: City Park, 2nd & Pine, Cle Elum

Amount of Funding Requested: $ 170,000

For which funding category do you qualify (check one) (see instructions for definitions):
___|X | New Project/Event Ongoing Project/Event Support
Estimated # of overnight stays: 20

Tourism Seasons: From the list below, what season will your project enhance tourism? Please
indicate the appropriate season.

Season: Months:
Year-round January — December
Off season November — February
X Shoulder season October or March - May
X High season June — September

City of Cle Elum Lodging Tax Application
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APPLICATION QUESTIONS

Please answer each question completely, in the order listed, on a separate sheet attached to
this application. Please include any supporting data within the response narrative.

1. Please provide a description of your project/event and identify the specific tourism
audience/market that your organization will target with these funds. You must include
an itemized list of exactly how any grant funds awarded will be utilized.

2. Please provide the following estimates of how any money received will result in
increases in the number of people traveling for business or pleasure on a trip:
I.  Away from their place of residence or business and staying overnight in

paid accommodations;

II.  To a place fifty miles or more away from their place of residence or
business for the day or staying overnight; or

lll.  From another country or state outside of their place of residence or
business.

You must provide the evidence utilized in determining your projections.

3. What tools will you use to measure your event’s impact on tourism? Please be specific
and provide examples. Include the following information:
l. Is your project/event year-round or is it seasonal or date-specific?
Il. What strategies will you employ to assure you are attracting tourists from
at least 50 miles away?
Il What strategies will you use to assist in marketing all of Kittitas County as
a tourist destination with your event/project funding request?

4, Does your organization have, or have you applied for, grant funding from other sources?
If not, why not? If yes, please list the available funding you have for the project,
including any volunteer and in-kind sources, and/or the sources and amounts for which
you have applied. Please note which funding sources are secured and in hand so a true
matching fund determination may be determined. What changes would occur if the
project couldn’t be funded?

5. If your organization collaborates or has created partnerships with other organizations,
other groups, or other events to cross-promote in an effort to encourage county-wide
tourism, how is this accomplished?

6. Please explain what plans exist to allow this project to become self-sustaining. Include
any plans for ticket sales, event sponsors, and other cost-recovery models.

7. Additional information: Provide any additional information which will assist the
Committee in evaluating your project and its benefit to tourism. Please limit any
additional written information to one page and any other additional attachments to 3
pages.

8. Project Budget: Please attach a copy of the complete budget for this project/proposal.
If your agency operates independently of this project application it may not be
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necessary to submit the entire agency budget. You must submit a budget which
specifically pertains to the project/event for which you are requesting funding and
adheres to the basic budget format shown below.

The budget must include anticipated revenues, expenditures, and any potential profit or
loss. For projects/events which are ongoing for more than 1 year, please also submit
actuals from the previous three years of operations for the project/proposal if
applicable. Also, please supply any narratives necessary to understand the budget
being submitted and list separately any in-kind or volunteer contributions.

Please assure your budget, and actuals from previous years (if applicable), are in the
following basic format:

Revenues:
Cash
Donations/Sponsorships
Sales
Vendor Fees
Grants
Etc.
Total Revenues
In-Kind Contributions:
Volunteer Labor
Donated Services
Donated Materials
Etc.
Total In-kind
Expenses:
Venue
Insurance
Services
Advertising
Security
Etc.
Total Expenses
Profit/Loss (Revenue less Expenses)

9. Hasxayr event received Lodging Tax funds in previous years?
Yes [X No

If yes, please list each year and the amount received for that year. $35,000in 2023

All applicants must also provide the following information regarding the event/project:

A. How many participants and spectators Prior Year Projected
attended last year’s activity and/or will
attend this year? 986 1,000
City of Cle Elum Lodging Tax Application
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B. How many days did/will your event occur? 1 1
C. How many room nights were and /or will be

booked as a result of your project/event?

(You must provide a verifiable source of information as

evidence for your response to item C. Failure to do so 13
will disqualify your application. ) 20

10. Application Certification:
The applicant here certifies and affirms: 1. That it does not now, nor will it during the
performance of any contract arising from this application, unlawfully discriminate
against any employee, applicant for employment, client, customer, or other person who
might benefit from said contract, by reason of age, race, color, ethnicity, sex, religion,
military status, sexual orientation, creed, place of birth, or disability; 2. That it will abide
by all relevant local, state and federal laws and regulations and; 3. That it has read the
information contained in the Instructions on pages 1 and 2 and understands and will
comply with all provisions thereof.

Certified by:
(signature) Webszaa SW
(print name) Melissa Speeg
Title: Rotary Club of Kitittas County Board Member
Date: 5/21/2024

Or sign here:
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Lodging Tax
Grant Application Rating Form

Criteria Points Possible Application Questions Points Awarded
5
Partnerships Yes=5
No=0 Question 5
15
Length of Impact Date specific=5
Seasonal =10 Question 3
Year Round = 15
15
Attracts Tourists yes= up to 15
from at least 50 miles No =0 Question 3
away
15
Supports County yes= up to 15
as Tourism No=0 Question 2,3,5,7
Destination
20
0=0
Attributable 1-30=5
Lodging Stays 31-100=10 Question 9
101-250=15
More than 250 = 20
20
Lessthan 5% =0
Applicant's 5%-25% =5
Matching Funds 25% -49% =10 Question 4, 8
50% - 99% = 15
100% or more =20
10
Sustainable Future yes =10
Funding Identified No=0 Question 6

City of Cle Elum Lodging Tax Application
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Total Points: / 100
Applicant Checklist

For applicant use prior to submission

My application title page states: Request for Proposals, Lodging Tax Fund (YEAR).

My application is for a new project/event and/or for an ongoing project/event as

defined on page 2 of the application packet.

| have attached proof of non-profit status if applicable which matches the

sample document provided.

| have included an itemized list in response to item 1 in the application of how any grant

funds awarded will be utilized.

| have attached additional information in response to item 7 in the application, if

needed, which includes written information limited to one page and other attachments
limited to three pages.

| have attached a project budget, properly formatted according to item 8 in the

application.

If this event is ongoing for more than one year, | have also submitted actual financial

data from the previous three years if applicable, formatted properly according to item 8
in the application.

The application certification in item 10 is sighed and dated by the proper authority.

| have included one copy of the entire original application according the submittal

instructions on page 4.

My application is being delivered to:

City of Cle Elum
119 West First Street
Cle Elum, WA 98922

City of Cle Elum Lodging Tax Application
Page |13
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Submission Checklist
For office use only

Please mark “yes” or “no” to each criteria below:
3

Applicant filled out the proper application version for this
grant cycle.

Applicant answered each question.

A budget is attached which includes revenues, expenses
and anticipated profit or loss (plus previous 3 years
actuals for ongoing projects/events).

The applicant has signed and dated the certification
statement required in item 10 of the application.

The application was submitted on time.

Proof of non-profit status is included (if applicable).

Please date stamp the application and initial.

City of Cle Elum Lodging Tax Application
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LODGING TAX EXPENDITURE REPORT
CITY OF CLE ELUM (JLARC)

ACTIVITY INFORMATION:

Year: Organization:

Activity Name: Activity Type: Event/FestivaIQ MarketingQ FaciIity@

Event/Festival- encompasses specific activities such as fairs, festivals, celebrations, etc.

Marketing- encompasses activities which advertise the municipality or town (if lodging tax funds were used to advertise for a
specific event/festival, this expenditure falls under the “Event/Festival” category).

Facility- encompasses activities related to facility acquisition, upkeep, renovation, etc.

Start Date: End Date:

Funds Requested: Funds Awarded:

Total Activity Cost:

Notes:

. Organizations should provide an estimate of the predicted attendance and a *method for

OVERALL ATTENDANCE: determining the actual attendance. If lodging tax funds were used for an activity not
expected to generate measurable attendance (such as a general marketing campaign or
an expenditure related to facility upkeep), leave the field blank and use the Notes section
to explain.

Predicted: Actual:

*Method:

(See explanation of Method on last page)

Please Explain: Enter notes about the specific type of method used to determine
the attendance count (such as vehicle counts, etc.).

ATTENDANCE 50+ MILES: Determine the number of people who traveled more than 50 miles to attend the

activity and select the method to tell us how the attendance was quantified.

Predicted: Actual:

*Method:

City of Cle Elum Lodging Tax Application
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LODGING TAX EXPENDITURE REPORT
CITY OF CLE ELUM (JLARC) Continued

Enter notes about the specific type of method used to determine the attendance 50+ miles

Please ExPIam' count (such as surveys or hotel room reservations, etc.).

ATTENDANCE OUT OF STATE, OUT OF COUNTRY: (number of people)

Predicted: Actual:

*Method:

Please Exp|ain: Enter notes about the specific type of method used to determine the attendance count (such
as vehicle counts, hotel room reservations, etc.).

ATTENDANCE PAID FOR OVERNIGHT LODGING:

Enter the total number of people who paid for overnight lodging while attending the activity. Organizations using
lodging tax funds should quantify this figure and a method for determining it. If lodging tax funds were used for an
activity not expected to generate measurable attendance (such as a general marketing campaign or an expenditure
related to facility upkeep), leave the field blank and use the Notes section to explain.

Predicted: Actual:

*Method:

Please Explain: Enter notes about the specific type of method used to determine the attendance count (such
as vehicle counts, hotel room reservations, etc.).

PAID LODGING NIGHTS:

Enter the total number of lodging nights associated with this activity. A lodging night is one or more persons
occupying a room for a single night. Organizations using lodging tax funds should quantify this figure and select
the method used to determine it.

Predicted: Actual:

*Method:

Please Explain: Enter notes about the specific type of method used to determine the number of lodging nights (hotel room
reservations,interviews, raffle, etc.).

City of Cle Elum Lodging Tax Application
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*Method: Select the method used to determine the overall attendance from these categories to tell us how the
overall attendance was quantified.

« Direct Count: Actual count of visitors using methods such as paid admissions or registrations, clicker counts at entry
points, vehicle counts or number of chairs filled. A direct count may also include information collected directly from
businesses, such as hotels, restaurants or tour guides, likely to be affected by an event.

« Indirect Count: Estimate based on information related to the number of visitors such as raffle tickets sold, redeemed
discount certificates, brochures handed out, police requirements for crowd control or visual estimates.

* Representative Survey: Information collected directly from individual visitors/participants. A representative survey is
a highly structured data collection tool, based on a defined random sample of participants, and the results can be
reliably projected to the entire population attending an event and includes margin of error and confidence level.

« Informal Survey: Information collected directly from individual visitors or participants in a nonrandom manner that
is not representative of all visitors or participants. Informal survey results cannot be projected to the entire visitor
population and provide a limited indicator of attendance because not all participants had an equal chance of being
included in the survey.

« Structured Estimate: Estimate produced by computing known information related to the event or location. For
example, one jurisdiction estimated attendance by dividing the square footage of the event area by the international
building code allowance for persons (3 square feet)

« Please Explain: Enter notes about the specific type of method used to determine the attendance count (such as
vehicle counts, raffle tickets sold, etc.). You may also enter N/A or Other.

JLARC Lodging Tax Page |17
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1. Please provide a description of your project/event and identify the specific tourism
audience/market that your organization will target with these funds. You must include an
itemized list of exactly how any grant funds awarded will be utilized.

The Cle Elum Skatepark Revival Project is a joint venture of the Rotary Club of Upper Kittitas
County Foundation (Rotary), Cle Elum Skatepark Committee (CESC), and the City of Cle Elum.
The Rotary Club of Upper Kittitas County in partnership with the Cle Elum Skatepark Committee
is sponsoring the design and construction of a 11,000 sq. ft. new in-ground state-of-the-art
concrete skatepark at Cle Elum City Park for skaters and wheeled users of all ages, skills, and
abilities, as well as tourist and traveling enthusiasts. Grindline Skateparks, a nationally
renowned skatepark design and construction company, completed the designs in the summer of
2022 and the first phase of construction in 2023.

Following construction of Phase 1, CESC and Rotary raised $110,000 in private funding and are
working with Kittitas County to secure the remaining $175,000, providing $285,000 of the
$450,000 needed to complete Phase 2. If we can quickly raise the difference of $170,000,
Grindline is willing to adjust their construction schedule to complete the final phase in 2024. We
are requesting $170,000 in City Lodging Tax funding to complete Phase 2, the final 6,500 sq feet
(66%) of the skatepark.

An in-ground concrete skatepark drastically improves upon available activities for skatepark
users that travel across the region to visit skateparks and more general tourists visiting Cle
Elum for recreational pursuits. The new 11,000 sq ft skatepark will enhance and support the
physical and mental health of youth and adult visitors, provide a safe and visible location for
skaters and riders to have individual and shared experiences, and create a legitimate
opportunity to attract tourists participating in a competitive sport that is recognized worldwide.

Skatepark users tour skateparks around their area and take road trips to those beyond. They
come for the experience and stay for the other community tourism opportunities like dining and
shopping. Our goal is to build a skatepark of outstanding caliber that attracts skatepark users
and other visitors from across the Pacific NW and beyond. The new skatepark will attract riders
of all ages and abilities, and create a safe space for fun events that increase tourism. We are
building a legacy that will benefit Cle Elum for generations to come.

2. Please provide the following estimates of how any money received will result in
increases in the number of people traveling for business or pleasure on a trip:

The CESC has held two of the most successful fundraising events in recent Cle Elum history,
raising over $128,000 combined for the skatepark project. Over 1,000 supporters turned out to
attend the events at Dru Bru, who experienced their first and second highest single-day sales
record as a result (these high sales days remain unsurpassed). Of those that attended, 132
visitors were from 50+ miles away and many reported staying in local hotels or camped at Dru
Bru as part of their Harvest Host program. However, we have had difficulty obtaining this
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information from the establishments, as have our local economic development groups such as
the Cle Elum Downtown Association. We plan to continue this event annually to support the
skatepark and other community projects and will use the time leading up to construction to
devise a plan for passive and active tourism data collection to use in our required JLARC
reporting.

Skateparks are recreational community staples for residents. They are also tourist attractions for
skaters and their families who often travel from skatepark to skatepark for a range of skating
experiences. The literature supports tourism increases in communities that have invested in
their skatepark facilities.

The Phase 2 Skatepark project is located in Cle Elum’s City Park on SR 903, which connects to
SR 970/US 97, Hwy 10, and I-90, and carries an average daily traffic load of ~4,000 vehicles
per day (Source: WSDOT current traffic data). Many of these vehicles are passing by the park
on their way through to their final destination at the Suncadia Resort, the City of Roslyn tourism
district, a lakeside AirBnB, or to recreate in one of our many open spaces. The average daily
traffic between the 1-90 exits is approximately 30,000 vehicles, adding to the potential visitors
stopping to experience the skatepark.

The following articles represent a sample of how communities are supported by the skateparks
that they support. Each article title below is a link to the article.

An article in the National Recreation and Park Association newsletter reported that one City’s
skatepark increased their tourism:

Skateparks — a Key to Community Engagement

The City of Sault Ste. Marie, Ontario, located along the south end of Lake Superior,
undertook an economic development study for a regional skatepark and found that the
park would pay for itself in three years through increased and prolonged tourist traffic.

Spohn Ranch Skateparks posted an article with many skatepark benefits, including several
quotes related to increased tourism and economic benefits:

THE TOP 6 BENEFITS OF PUBLIC SKATEPARKS

“The immediate response to our park was overwhelming. Both the youth of our town, and
visitors alike bombarded our new park each and every day. This was a huge economic
boost for our town, and continues to be as this contest has put Carbondale and our skate
park on the map. Never underestimate the draw that a skatepark will have on your town.

Our town has been very pleased with the economic impact that the new skatepark has
brought to Carbondale. With many visitors staying here over the Summer months just to
skate our park, with large contests being held here and the free advertisements that
skaters pass on to each other about Carbondale, our skatepark has been exceptional for
town business.”
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Carbondale Recreation Coordinator Chris Woods — Carbondale, Colorado Source:
Skaters for Public Skateparks

The Public Skatepark Development Guide provides guidance to groups interested in creating
skateparks in their communities. They say this about economic development:

Skateparks are Economic Development Engines

Skateparks attract youth from the area, and that human activity will attract even more
people. The skatepark can become a component of a larger plan to incubate foot traffic
and build a vital, social space. Some Main Street business coalitions call this a “feet on
the street” economic development initiative that aims to get people out of their cars where
they can do some window-shopping.

Skateparks add to the amenities a community offers their residents and to the attractions that
create new and generate return visits. New users will come to experience the skatepark, they
will stay, return, and tell their friends and family of their excellent Cle Elum experiences.

3.What tools will you use to measure your event’s impact on tourism? Please be specific
and provide examples. Include the following information:

I. Is your project/event year-round or is it seasonal or date-specific?

The skatepark can be used spring through fall and during winter when snow is not on the
ground. The annual fundraising event described in #2 above will continue to collect
information on attendees. The annual events collect zip codes. Events held at the
skatepark throughout the year will collect similar information and the signs created for
installation at City park (currently in the City’s possession) have a QR code linked to a
simple visitor survey intended for Lodging Tax data collection - a feature integrated into
the last two City Lodging Tax supported projects (playground & gazebo).

Il. What strategies will you employ to assure you are attracting tourists from at
least 50 miles away?

Rotary and the CESC will work with the Kittitas Chamber of Commerce, Cle Elum
Downtown Association, and the City of Cle Elum to advertise the skatepark to attract
tourists to Kittitas County from at least 50 miles away. We will contact websites like
Skate the Skates and Concrete Disciples to add or update information about the Cle
Elum Skatepark. We will work to support the City in updating their website to provide
more information and link to the Cle Elum Skatepark Committee website and social
media accounts (Facebook & Instagram). Additionally, the recent skatepark Community
Fundraiser and Auction event taught us a lot. For future events we will work with
businesses, organizations, and the City of Cle Elum to advertise in the locations where
event visitors were from such as Yakima, Moses Lake, Richland, Seattle, and
Bellevue to attract additional tourism. We will also continue our strong social media
presence and advertisements on Facebook and Instagram.
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Given that Rotary and the Skatepark Committee are volunteer based, it will be
necessary to have passive ways of collecting information about tourist use. In 2021, the
Rotary’s playground renovation project in City Park included fundraising dollars in signs
with QR codes that still need to be posted. Once installed, users can scan the QR codes
on the signs to provide basic information, and during events we can require the
participants to provide the same information such as the number of people in their party,
the zip code they are coming from, and whether they plan to spend the night in Cle
Elum.

lll. What strategies will you use to assist in marketing all of Kittitas County as a
tourist destination with your event/project funding request?

Rotary and the CESC include many talented people. The Skatepark Committee’s
successful marketing campaigns resulted in ~1,000 people attending the Skatepark
Community Fundraiser and Auction events. As part of our marketing, we advertised for
local businesses that provided auction items and even sponsorships. Once constructed,
the CESC intends to fundraise annually to provide for programming in the skatepark for
locals and tourists. This will continue to promote the completed skatepark and attract
tourism to our community’s businesses and countywide amenities by developing
promotional materials such as social media content, etc.

4.Does your organization have, or have you applied for, grant funding from other
sources?If not, why not? If yes, please list the available funding you have for the
project,including any volunteer and in-kind sources, and/or the sources and amounts for
which you have applied. Please note which funding sources are secured and in hand so
a true matching fund determination may be determined. What changes would occur if the
project couldn’t be funded?

The CESC and Rotary have applied for multiple funding opportunities to fund the project. We
applied for and received $24,000 in funding from Suncadia Fund for Community Enhancement
and the Shoemaker Foundation to develop designs. Following, Rotary successfully applied for
funding from the Suncadia Fund for Community Enhancement ($75,000), Shoemaker
Foundation ($25,000), and Cle Elum City Lodging Tax ($35,000). Rotary unsuccessfully applied
for the Washington State Legislature’s Capital Request Grant in 2023 and 2024.

For Phase 2, the CESC and Rotary raised $85,000 at the 2023 Community Auction and
Fundraiser event and $25,000 from the Hein Legacy Foundation (formerly the Shoemaker
Foundation). Rotary supported the City’s application to the Recreation and Conservation
Office’s (RCO) Community Athletic Outdoor Facilities (COAF) and Youth Athletic Facilities
(YAF) grants. The COAF application was unsuccessful and the YAF grant process is still
underway. The YAF grant is highly competitive with many applicants. The outcome won’t be
known until the fall of 2024.

Excitingly, Grindline is willing to make room in their schedule to complete the project in 2024 if
the project is fully funded. The total Phase 2 cost is $450,000, of which, CESC has already
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raised $110,000. If the City of Cle Elum Lodging Tax grant funds the project at $170,000,
$170,000 will still need to be raised. The CESC recently discussed this shortfall with the Board
of Kittitas County Commissioners, who encouraged the project team to develop a proposal
requesting the difference from Kittitas County. If funded, Grindline will begin construction this
summer and complete it by November 2024.

Funding Source | Status | Amount
PHASE 2

City of Cle Elum Lodging Tax Secured $170,000
Hein Legacy Foundation Secured $25,000
Community Fundraising Secured $85,000
Kittitas County Requested $175,000
TOTAL $455,000

The skatepark project is a crucial upgrade to improve the overall state of the City Park’s safety
and aesthetics as part of the 2019 Comprehensive Plan vision for the park. The Cle Elum Parks
Committee, Rotary Club, and Kiwanis Club partnered with the Suncadia Fund for Community
Enhancement, Shoemaker Foundation, and numerous other donors and volunteers to complete
nearly $350,000 in much-needed upgrades to the City Park since early 2020 to construct the

Kiwanis Pavilion and complete the new playground and nearby mural in 2021. When completed,
the City Park improvements will total over $1,000,000.

The $170,000 request from the City of Cle Elum Lodging Tax grant program will represent 38%
of the Phase 2 construction costs. The City’s overall investment of $205,000 (including the
$35,000 granted in 2023) is 28% of the overall skatepark construction cost and 18% of the total
improvement costs invested into City Park since early 2020.
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Cle Elum City Park Improvements
Total improvements for the Cle Elum City Park will be $1,064,000.

Skatepark Ph 2 Fundraising
9.8%

Playground & Mural (2021)
$110,000 20.1%

$225,000

Skatepark Ph 2 Kittitas County
15.2%

$170,000

$160,000 Pavilion (2020)
14.3%

Skatepark Ph 2 Lodging Tax (2024)
15.2%

Skatepark Ph 1 Lodging Tax (2023)
3.1% I —
Skatepark Ph 1 Grants

9.8%

Skatepark Ph 1 Fundraising
12.5%

5.If your organization collaborates or has created partnerships with other
organizations,other groups, or other events to cross-promote in an effort to encourage
county-wide tourism, how is this accomplished?

We worked with Dru Bru, and several other local businesses, as well as the Northern Kittitas
County Tribune (which is distributed both hard copy and electronically beyond 50 miles), to
advertise the two fundraising events. The outcome was that we attracted over 1,000 people to
our events, 132 of which were confirmed from outside of Kittitas County with an estimated 30
overnight stays. We estimate that the skatepark will result in many more overnight stays and we
plan to refine our data collection process. To accomplish this we advertised in local
newspapers, and hosted booths at local events (many of which we’re planning to participate in
again this year), including:

e Easton Memorial Day Parade (2022, 2023)
Pioneer Days 4th of July Parade (2022, 2023)
Rotary’s charity Golf Tournament at Suncadia (2022, 2023)
High Country Log Show (2021, 2022, 2023)
Suncadia Harvest Festival (2023, 2023)
Rotary’s Snowmobile Fund Run (2023, 2024)
All of these events include hundreds and even thousands of attendees with high percentages of
these coming from at least 50 miles away. We also developed a successful social media
campaign and cross posted in many forums to spread awareness of the event.
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We have the opportunity to partner with the City of Ellensburg, who is looking to update their
local skatepark. We can further our efforts by collaborating with cities such as Wenatchee,
Leavenworth and Yakima to market a circuit of skateparks to tourists. Such a circuit exists on
the Oregon Coast. A 2005 article wrote:

“Oregon is the top draw for road-tripping skateboarders, with hundreds of top-notch
parks scattered around the state. A popular circuit runs down the state's rugged
coastline, stringing together parks in seaside towns from Lincoln City to Reedsport. And
then there's Portland's legendary Burnside skate park, built in 1990 under a city bridge
without permits or permission.”

The number of world class skateparks is growing in Washington in places like Omak, Seattle,
Leavenworth, Black Diamond, Wenatchee, Yakima etc. By working with other eastern
Washington municipalities, we can create a similar circuit to attract in and out of state skatepark
users to our area.

6. Please explain what plans exist to allow this project to become self-sustaining. Include
any plans for ticket sales, event sponsors, and other cost-recovery models.

One of the benefits of the project is that the new skatepark design will require little maintenance.
In fact, by replacing the old dangerous skatepark, the City’s ongoing maintenance and liability
responsibilities have been significantly reduced. Concrete skateparks are built to last and
require little cost to upkeep following completion providing a low cost event and recreational
space that will generate tourism dollars with little expense to the City of Cle Elum. Rotary and
the Skatepark Committee will continue to fundraise and hold events that attract tourists to Cle
Elum. Rotary and the Skatepark Committee have held two Community Auction and Fundraiser
events that attracted over 1,000 people including over 132 visitors. These visitors were from
locations such as Seattle, Bellevue, Snoqualmie, Tacoma, Richland, Maple Valley, Yakima,
Selah, Naches, Moses Lake, Port Angeles, Gig Harbor, and Cowiche.

7. Additional information: Provide any additional information which will assist the
Committee in evaluating your project and its benefit to tourism. Please limit any
additional written information to one page and any other additional attachments to 3
pages.

Since completion of Phase 1, usage of the skatepark has been high, averaging between 20 and
50 skaters a day. This high use creates congestion and waitlines for skatepark features. As a
result, the community is very motivated to complete Phase 2 of the skatepark by 2025. Phase 2
construction ensures space and safe circulation for rollers of all skill levels and keeps pace with
projected population growth. Additionally, once complete the project will result in the only
updated skatepark facility in Kittitas County, providing a safe recreational venue for youth and

addressing the need for accessible outdoor activities. With funding support from City of Cle
Elum Lodging Tax, Phase 2 of skatepark construction can begin this summer. We estimate that
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construction will take place through November 2024. Once the skatepark is complete, Rotary
and the Skatepark Committee will continue to fundraise to provide programming that allow youth
to develop their skateboard skills.

The project is a crucial upgrade to improve the overall state of the City Park’s safety and
aesthetics, but most importantly to enhance the experiences for our community and visitors by
improving local opportunities for getting Upper County residents and visitors outside and
moving. The Cle Elum Parks Committee, Rotary Club, and Kiwanis Club partnered with the
Suncadia Fund for Community Enhancement, Shoemaker Foundation, and numerous other
donors and volunteers to complete nearly $350,000 in much-needed upgrades to the City Park
since early 2020 to construct the Kiwanis Pavilion and complete the new playground and nearby
mural in 2021. The completed state-of-the-art skatepark will create a safer and better skate and
roller experience, complete the 2019 Comprehensive Plan vision for the City Park, and attract
users from around the Pacific Northwest.

8. Project Budget: Please attach a copy of the complete budget for this project/proposal.
If your agency operates independently of this project application it may not be necessary
to submit the entire agency budget. You must submit a budget which specifically
pertains to the project/event for which you are requesting funding and adheres to the
basic budget format shown below.

Cle Elum Skatepark Total Construction Costs

Funding Need | Notes | Amount
Phase 2

2024 Construction Cost $416,000
8% Sales Tax $34,000
TOTAL Includes 8% sales tax $450,000

Budget reflects the increasing cost every year Phase 2 is not constructed. With current inflation
rates, each year the project is delayed, the cost increases by approximately 5%. With current
inflation rates, each year the project is delayed, the cost increases by over $20,000, escalating
the urgency for our community to complete Phase 2 as soon as possible.

Phase 2 Grindline Construction Cost Estimate
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SKATEPARKS, INC
Cle Elum PH. 2
Estimate of Probable Construction Cost
21-May-24 6,500 SQFT
ITEMNO. | DESCRIPTION [ QUANTITY [ UNIT [ uNITPRICE SUBTOTAL
General
1 General Conditions 1 LS. $62,347.64 $62,347.64
Earthwork
2 Demo/Haul Off 1 LS. $4,156.51 $4,156 51
3 Mass Excavation/Rough Grading 1 LS. $8,313.02 $8,313.02
4 Fine Grading 1 LS. $24,939.06 $24,939.06
5 Aggregate Base 1 LS. $20,782.55 $20,782.55
Drainage
6 Skatepark Drainage ‘ 1 ‘ LS. ’ $4,156.51 $4,156 51
Formwork
7 Formwork/Lumber/Misc Hardware ‘ 1 ‘ LS. ‘ $95,599.71 $95,599.71
Rebar
8 Steel Reinforcing I 1 l LS. | $45.721.60 $45,721.60
Coping/Edging
9 ‘Coplngl Edging ‘ 1 ‘ LS. ‘ $37,408.58 $37,408.58
Shotcrete/Concrete
10 ‘Shotcrele & Concrete ‘ 1 ‘ LS ‘ $112,22575 $112,225.75
) $415,650.92
TOTAL ESTIMATE OF PROBABLE CONSTRUCTION COST (Excluding Sales Tax)
4619 14th Ave SW, Seattle, WA 98106 | 206.932.6414 | inform@grindline.com

The 2024 cost estimated provided by Grindline.
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CLE ELVUM SKATEPARK PROTECT
PHASE 2

Cle Elum Skatepark Concept Cle Elum Skatepark concept

Cle Elum, WA

Phase 2 skatepark construction, the final two-thirds of the designed area, is highlighted in yellow. Phase 1

of the skatepark (non-highlighted area) was constructed in 2023.

PHASEZ

CLE ELUM SKATEPARK ZEVV At
PHASE 2 FEATURES ——————
1) HIP TRANSITION 10) BOWL WITH METAL COPING
Z)QUARTER PIPE EXTENSION 11) BOWL WITH POOL COPING
SVHIP TRANSITION 12) DOORWAY

4RAIL 13) STAIRS

SIVOLCAND

6)2 TIER BOX & JERSEY BARRIER

TIHIP TRANSITION & LEDGE

§)CURB SPINE

9)SLAPPY CURB

Phase 2 will construct
13 features including
two bowls and multiple
transitions to provide
youth with
opportunities to
develop their skills.



PARKING

BASKETBALL B
COURT

PLAYGROUND

': N

A drone shot of the skatepark in relation to the other Cle Elum City Park amenities including the basketball
court, restrooms, and playground. Parking is located to the north (right) and east (top) of the skatepark.

Open area where Phase 2 will be costructed is on the left. Currently, user roW is constricted because of
the narrow width, which will be resolved once the skatepark is completed. Page 94 of 220




HLA CHANGE ORDER NO. 3

DATE: Thursday, May 16, 2024

PROJECT OWNER: City of Cle Elum

PROJECT NAME: Second Street and Rossetti Way Water Main Improvements
PWB PROJECT NO.: PC23-96103-116

HLA PROJECT NO.: 22188

CONTRACTOR: Ascent Foundations and More, LLC

THE FOLLOWING CHANGES ARE HEREBY MADE TO THE CONTRACT DOCUMENT:

Original Contract Price (Including Applicable Sales Tax): $ 2,307,995.80
Current Contract Price Adjusted by Previous Change Order(s) Including Applicable $ 2.426,905.80
Sales Tax:
Change in Contract Price Due to this Change Order (Including Applicable Sales $ 29.310.00
Tax):
Adju§ted Contract Price Including this Change Order (Including Applicable Sales $ 2.456,215.80
Tax):
Original Contract Working Days: 115
Current Contract Working Days Adjusted by Non-Working Days and/or Previous

128
Change Order(s):
Change in Contract Working Days due to this Change Order: 5
Revised Contract Working Days: 133

<
CONTRACTOR: 7444“/ W pate: D /22 / 26 L-]
@_CCL/—\ Digitally signed by Benjamin A. Annen
ENGINEER: Date: 2024.05.22 135’a3t:§:7'07 00

OWNER: Date:
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HLA

DATE:
PROJECT OWNER:
PROJECT NAME:

PWB PROJECT NO.:
HLA PROJECT NO.:

CHANGE ORDER NO. 3

Thursday, May 16, 2024
City of Cle Elum

Second Street and Rossetti Way Water Main Improvements

PC23-96103-116

22188

CONTRACTOR: Ascent Foundations and More, LLC
CHANGE
ITEM NO. DESCRIPTION UNIT QTY UNIT PRICE AMOUNT
CHANGE ORDER NO. 3
51 CO3 - Rossetti Way Water Line Extension LS 1 $ 2711378 |$ 27,113.78
CHANGE ORDER NO. 3 SUBTOTAL:| $ 27,113.78
8.1% SALES TAX| $ 2,196.22
CHANGE ORDER NO. 3 TOTAL:| $ 29,310.00

CHANGE ORDER JUSTIFICATION:

The existing water main in the alley parallel and south of First Street, west of Hartwig Boulevard is a dead end and
crosses Crystal Creek where it typically freezes during winter months, causing customer water outages. At the request
of the City, this Change Order will connect the existing westerly dead end termination to the new Rossetti Way water
main, providing a looped connection. The looped connection will provide water quality and reliability improvements to
this water main and associated customers serviced from it. The Change Order is a lump sum proposal for the contractor
to perform this water main extension and loop, approximately 250 linear feet. All water main pipe, fittings, valves, and
hydrant will be supplied by the City.
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m Ascent Excavation
ASEE T 106 N. Peoh Ave.

VATID
EAER A Cle Elum WA 98922

Contact: Benji Martin
Phone: (509)961-2293
Email: Benjimartin.ascent.ascent@gmail.com

Quote To: City of Cle Elum Job Name:

Phone:

Email:

ITEM DESCRIPTION QUANTITY | UNIT | UNIT PRICE AMOUNT
| | Rossetti Way water line extension 1.00] EA 27,113.78 27,113.78
GRAND TOTAL $27,113.78
NOTES:

Other than listed above the following are excluded:

Permits.taxes,meters, fees,bonds, over excavation, hard rock excavation, unsuitable matertal handling or disposal, hazardous or
contaminated materials handling or disposal, soil additives or treatment to existing soils, import or export of materials, soils
testing, retaining walls, cold weather protection, vapor barrier, erosion control.

NOTES:

This price is to hook onto an existing hydrant Tee on the dead end at West Rossetti and tie it in to the new main. This will make
a looped system. This will be done with 8" supplied by the city. We will install a new 6" hydrant at West st street and Rossetti
Way this is also supplied by the city. Our price is to dig, instsll, backfill/compact the trench. The city will supply all parts and
pieces to do the extension.

Page 1 of 1
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—e@HLA

Engmeermg and Land Surveying, Inc.

May 20, 2024

City of Cle Elum
119 West 1st Street
Cle Elum, WA 98922

Attn: Mayor Matthew Lundh

Re: City of Cle Elum
First Street Improvements Phase 3 - Downtown Revitalization
HLA Project No.: 23150C
Fed. Aid Project No.: STBG(R)-0903(086)
TIB Project No.: 6-E-930(008)-1
Progress Estimate No.: 02

Dear Mayor Lundh:

Enclosed is Progress Estimate No. 02 for work performed by Active Construction, Inc., through
April 30, 2024, in connection with their contract on the above referenced project. The amount
due to the Contractor is $340,295.34. As specified in the federal funding agreement associated
with this project, no retainage is being withheld by the City of Cle Elum.

Submission of Certified Payrolls for Active Construction, Inc. and subcontractors are required for
review. Our office is completing this task on behalf of the City of Cle Elum. Labor documents will
be provided to the City of Cle Elum upon completion of the project.

We recommend this Progress Estimate be considered and approved by the City of Cle Elum.
Please contact our office if you have questions or if we may provide additional information.

Sincerely,
Digitally signed by

Z;_Cc(/ﬂ Benjamin A. Annen

Date: 2024.05.20
11:19:28-07'00'

Benjamin A. Annen, PE

BAA/asr

Enclosures

Copy: Greg Gebhard, Josh Grau, Tommy Pelton, Active Construction, Inc.
Rob Omans, Aaron Barr, Debbie Lee, Robin Newcomb, City of Cle Elum
Taylor Denny, Dennis Perala, HLA

G:\PROJECTS\2023\23150C\10. Progress Estimates\PE 02\23150 - PE 02 - Ltr.docx

2803 River Road % Yakima, WA 98902 « (509) 966-7000 « www.hlacivil.com
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CONSTRUCTION PROGRESS ESTIMATE First Street Improvements Phase 3 - Downtown Revitalization
CITY OF CLE ELUM

119 WEST 1ST STREET HLA PROJECT NO.: 23150C
CLE ELUM, WA 98922 TIB Project No.: 6-E-930(008)-1
TO: Active Construction, Inc. FEDERAL AID NO. STBG(R)-0903(086)
PO Box 430 PROGRESS ESTIMATE NO.: 2
Puyallup, WA 98443 FROM:  Apr. 01, 2024 TO: Apr. 30, 2024

BID C%ZI?:C?I E%Z"‘ TOTAL WORK TO DATE PREVIOUS PAID A'}"Too ZTTP[::;OESW PERCENT

ITEM DESCRIPTION UNIT CONTRACT

NO. Qry UNIT PRICE cosT ary cosT ary cosT Qry cosT COMPLETE
1 Minor Change FA 1 $ 175,000.00 | $ 175,000.00 | 0.09 $ 14,912.04 [ 0.03 $ 5,494.03 | 0.05 $ 9,418.01 9%
2 |Training HR 1,200 | $ 1.00 | $ 1,200.00 120 $ 120.00 120 $ 120.00 0 $ = 10%
3 |SPCC Plan LS 1 $ 150.00 | $ 150.00 1 $ 150.00 1 $ 150.00 0 $ = 100%
4 |Archaeological and Historical Salvage FA 1 $ 100.00 | $ 100.00 0 $ - 0 $ - 0 $ - 0%
5 [Mobilization LS 1 $ 373,354.00 | $ 373,354.00 0.50 $ 186,677.00 0 $ - 0.50 $ 186,677.00 50%
6 Project Temporary Traffic Control LS 1 $ 270,000.00 | $ 270,000.00 0.18 $ 49,375.00 0.14 $ 37,000.00 0.05 $ 12,375.00 18%
7 |Clearing and Grubbing LS 1 $ 5,000.00 | $ 5,000.00 | 0.14 $ 714.29 0 $ - 0.14 $ 714.29 14%
8 Removal of Structures and Obstructions LS 1 $ 177,000.00 | $ 177,000.00 0.14 $ 25,285.71 0.02 $ 4,000.00 0.12 $ 21,285.71 14%
9 |Unclassified Excavation Incl. Haul CcY 2510 |'$ 85.00 | $ 213,350.00 | 484.38 |$  41,172.30 | 166.99 | $ 1419415 | 317.39 |$ 26,978.15 19%
10 |Crushed Surfacing Base Course TON 970 $ 38.00 | % 36,860.00 | 10861 | $ 4,127.18 0 $ - 10861 | $ 4,127.18 11%
11 |Crushed Surfacing Top Course TON 130 $ 58.00 | $ 7,540.00 0 $ - 0 $ - 0 $ - 0%
12 |HMA CI. 1/2-Inch PG 64H-28 TON 330 $ 230.00 | $ 75,900.00 0 $ - 0 $ - 0 $ = 0%
13 [Storm Sewer Pipe 12 In. Diam. LF 95 $ 110.00 | $ 10,450.00 0 $ - 0 $ - 0 $ - 0%
14  |Storm Sewer Pipe 6 In. Diam., Incl. Saddle LF 2 $ 3,500.00 | $ 7,000.00 0 $ - 0 $ - 0 $ - 0%
15 [Catch Basin Type 1 EA 2 $ 1,800.00 | $ 3,600.00 0 $ - 0 $ - 0 $ - 0%
16 |Adjust Catch Basin EA 32 $ 350.00 | $ 11,200.00 2 $ 700.00 0 $ - 2 $ 700.00 6%
17  |Adjust Monitoring Well EA 2 $ 350.00 | $ 700.00 0 $ - 0 $ - 0 $ - 0%
18 |Select Backfill, as Directed CcY 50 $ 75.00 | $ 3,750.00 0 $ - 0 $ - 0 $ - 0%
19 [D.l. Pipe for Water Main 6 In. Diam. LF 6 $ 190.00 | $ 1,140.00 0 $ - 0 $ - 0 $ - 0%
20 |Adjust Valve Box EA 4 $ 335.00 | $ 1,340.00 0 $ - 0 $ - 0 $ = 0%
21 |Hydrant Assembly with Tapping Valve Assembly EA 1 $ 20,000.00 | $ 20,000.00 0 $ - 0 $ - 0 $ - 0%
22 |Hydrant Assembly Replacement EA 1 $ 8,000.00 | $ 8,000.00 0 $ - 0 $ - 0 $ - 0%
23 |Adjust Meter Box EA 25 $ 400.00 | $ 10,000.00 0 $ - 0 $ - 0 $ = 0%
24 |Irrigation System, Complete LS 1 $ 265,000.00 | $ 265,000.00 0 $ - 0 $ - 0 $ - 0%
25 |ESC Lead DAY 66 $ 1.00 )% 66.00 0 $ - 0 $ - 0 $ = 0%
26 |Inlet Protection EA 54 $ 115.00 | $ 6,210.00 51 $ 5,865.00 51 $ 5,865.00 0 $ = 94%
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CONSTRUCTION PROGRESS ESTIMATE First Street Improvements Phase 3 - Downtown Revitalization
CITY OF CLE ELUM

119 WEST 1ST STREET HLA PROJECT NO.: 23150C
CLE ELUM, WA 98922 TIB Project No.: 6-E-930(008)-1
TO: Active Construction, Inc. FEDERAL AID NO. STBG(R)-0903(086)
PO Box 430 PROGRESS ESTIMATE NO.: 2
Puyallup, WA 98443 FROM:  Apr. 01, 2024 TO: Apr. 30, 2024

BID C%ZI?:C?I E%Z"‘ TOTAL WORK TO DATE PREVIOUS PAID A'}"Too ZTTP[::;OESW PERCENT

ITEM DESCRIPTION UNIT CONTRACT
NO. Qry UNIT PRICE cosT ary cosT ary cosT Qry cosT COMPLETE
27 |Plant Selection - Redpointe Maple (2-1/2" Caliper) EA 21 $ 675.00 | $ 14,175.00 0 $ - 0 $ - 0 $ - 0%
28 [Plant Selection - Metro Gold Maple (2-1/2" Caliper) EA 40 $ 555.00 | $ 22,200.00 0 $ - 0 $ - 0 $ - 0%
29 [Plant Selection - Kelseyi Dogwood (2 Gallon) EA 412 $ 55.00 | $ 22,660.00 0 $ - 0 $ - 0 $ - 0%
30 |Plant Selection - Dwarf Mugo Pine (2 Gallon) EA 80 $ 55.00 | $ 4,400.00 0 $ - 0 $ - 0 $ - 0%
31 |Plant Selection - Black Eyed Susan (1 Gallon) EA 1,035 | $ 20.00 | $ 20,700.00 0 $ - 0 $ - 0 $ - 0%
32 |Plant Selection - Woods Compact Kinnikinnick (2 Gallon) EA 1,795 | § 40.00 | $ 71,800.00 0 $ - 0 $ - 0 $ - 0%
33 |Plant Selection - Golden Nugget Barberry (2 Gallon) EA 105 $ 30.00 | $ 3,150.00 0 $ - 0 $ - 0 $ - 0%
34 |Plant Selection - Flower Carpet Pink Rose (2 Gallon) EA 59 $ 35.00 | $ 2,065.00 0 $ - 0 $ - 0 $ - 0%
35 |Plant Selection - Sun Rose Burgundy Dazzler (1 Gallon) EA 195 $ 20.00 | $ 3,900.00 0 $ - 0 $ - 0 $ - 0%
36 |Plant Selection - Moonbeam Coreopsis (1 Gallon) EA 600 $ 25.00 | $ 15,000.00 0 $ - 0 $ - 0 $ - 0%
37 |Topsoil Type A CcY 580 |$ 130.00 | $ 75,400.00 0 $ - 0 $ - 0 $ - 0%
38 |Subgrade Topsoil CcY 975 [ $ 110.00 | $ 107,250.00 0 $ - 0 $ - 0 $ - 0%
39 |Root Barrier LF 3,850 |'$ 16.00 | $ 61,600.00 0 $ - 0 $ - 0 $ - 0%
40 |Root Path LF 2,275 [ $ 20.00 | $ 45,500.00 0 $ - 0 $ - 0 $ = 0%
41 |Basalt Rock Mulch CcY 100 $ 110.00 | $ 11,000.00 0 $ - 0 $ - 0 $ - 0%
42 |Plant Establishment FA 1 $ 10,000.00 | $ 10,000.00 0 $ - 0 $ - 0 $ = 0%
43 |Cement Conc. Traffic Curb and Gutter LF 3,730 |'$ 34.00 | $ 126,820.00 495 $ 16,830.00 0 $ - 495 $ 16,830.00 13%
44 |Bench EA 12 $ 3,000.00 | $ 36,000.00 0 $ - 0 $ - 0 $ = 0%
45 [Trash Receptacle EA 6 $ 5,100.00 | $ 30,600.00 0 $ - 0 $ - 0 $ - 0%
46 |Bike Rack EA 18 $ 1,800.00 | $ 32,400.00 0 $ - 0 $ - 0 $ = 0%
47 |Bollard EA 3 $ 3,500.00 | $ 10,500.00 0 $ - 0 $ - 0 $ = 0%
48 |Monument Relocation FA 1 $ 2,500.00 | $ 2,500.00 0 $ - 0 $ - 0 $ - 0%
49 |Coal Cart Relocation FA 1 $ 10,000.00 | $ 10,000.00 0 $ - 0 $ - 0 $ - 0%
50 |Trash Compactor Relocation FA 1 $ 2,000.00 | $ 2,000.00 0 $ - 0 $ - 0 $ - 0%
51 |Cement Conc. Sidewalk 6-Inch Thick SY 225 $ 131.00 | $ 29,475.00 0 $ - 0 $ - 0 $ - 0%
52 |Cement Conc. Sidewalk 4-Inch Thick SY 45 $ 115.00 | $ 5,175.00 0 $ - 0 $ - 0 $ - 0%
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CONSTRUCTION PROGRESS ESTIMATE
CITY OF CLE ELUM

119 WEST 1ST STREET

CLE ELUM, WA 98922

First Street Improvements Phase 3 - Downtown Revitalization

HLA PROJECT NO.: 23150C
TIB Project No.: 6-E-930(008)-1
FEDERAL AID NO. STBG(R)-0903(086)
PROGRESS ESTIMATE NO.: 2

TO: Active Construction, Inc.
PO Box 430

LT

Puyallup, WA 98443 FROM:  Apr. 01, 2024 TO: Apr. 30, 2024

BID cfé'gﬁ:ﬂ E%Z"‘ TOTAL WORK TO DATE PREVIOUS PAID A'}"Too ZTTP[::;OESW PERCENT
ITEM DESCRIPTION UNIT CONTRACT
NO. Qry UNIT PRICE cosT ary cosT ary cosT Qry cosT COMPLETE

53 |Cement Conc. Sidewalk 4-Inch Thick Patterned SY 4990 |$ 115.00 | $ 573,850.00 0 $ - 0 $ - 0 $ - 0%

54 |Cement Conc. Curb Ramp EA 28 $ 3,400.00 | $ 95,200.00 0 $ - 0 $ - 0 $ - 0%

55 |Tree Lighting System, Complete LS 1 $ 280,000.00 | $ 280,000.00 | 0.04 $ 12,000.00 0 $ - 0.04 $ 12,000.00 4%

56 |Conduit Installation (PSE lllumination) LF 2690 |$ 25.00 | $ 67,250.00 533 $ 13,325.00 0 $ - 533 $ 13,325.00 20%

57 |Furnished Conduit Installation (PSE Power) LF 1,960 | $ 2400 | $ 47,040.00 | 1,040 |$  24,960.00 343 $ 8,232.00 697 $ 16,728.00 53%

58 |Furnished Conduit Installation (Wholesail Communications) LF 575 $ 15.00 | $ 8,625.00 402 $ 6,030.00 0 $ - 402 $ 6,030.00 70%

59 |Furnished Conduit Installation (Inland Networks) LF 1,025 | $ 15.00 | $ 15,375.00 461 $ 6,915.00 0 $ - 461 $ 6,915.00 45%

60 |Furnished Conduit Installation (Lumen Technologies) LF 500 $ 16.00 | $ 8,000.00 387 $ 6,192.00 0 $ - 387 $ 6,192.00 77%

61 |Electrical Service Connection EA 11 $ 4,500.00 | $ 49,500.00 0 $ - 0 $ - 0 $ - 0%

62 |Telecommunication Service Connection EA 13 $ 3,000.00 | $ 39,000.00 0 $ - 0 $ - 0 $ - 0%

63 |Accessible Pedestrian Push Button EA 16 $ 2,700.00 | $ 43,200.00 0 $ - 0 $ - 0 $ - 0%

64 |Permanent Signing LS 1 $ 15,000.00 | $ 15,000.00 0 $ - 0 $ - 0 $ - 0%

65 |Pavement Markings LS 1 $ 30,000.00 | $ 30,000.00 0 $ - 0 $ - 0 $ - 0%

66 |Segmental Block Wall SF 600 $ 45.00 | $ 27,000.00 0 $ - 0 $ - 0 $ - 0%
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CONSTRUCTION PROGRESS ESTIMATE First Street Improvements Phase 3 - Downtown Revitalization
CITY OF CLE ELUM

119 WEST 1ST STREET HLA PROJECT NO.: 23150C
CLE ELUM, WA 98922 TIB Project No.: 6-E-930(008)-1
TO: Active Construction, Inc. FEDERAL AID NO. STBG(R)-0903(086)
PO Box 430 PROGRESS ESTIMATE NO.: 2
Puyallup, WA 98443 FROM: Apr. 01, 2024 TO: Apr. 30, 2024
CONTRACT TOTAL AMOUNT DUE NOW
BID (Contract + COs) TOTAL WORK TO DATE PREVIOUS PAID (Total - Previous) PERCENT
ITEM DESCRIPTION UNIT CONTRACT
NO. Qry UNIT PRICE cosT Qry cosT Qrty cosT Qry cosT COMPLETE
Subtotal $ 3,759,220.00 $ 415,350.52 $ 75,055.18 $ 340,295.34 11%
Project Total $ 3,759,220.00 $ 415,350.52 $ 75,055.18 $ 340,295.34 11%
Plus Materials on Hand $ - $ - $ -
Amount Due Progress Estimate No. 2 $ 415,350.52 $ 75,055.18 $ 340,295.34

| hereby certify that the foregoing is a true and correct statement of the work performed under this contract.

Digitally signed by Benjamin A.
@_Céu/\ Annen
Date: 2024.05.20 11:19:38-07'00"

Benjamin A. Annen, PE
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PROJECT NAME: FIRST STREET IMPROVEMENTS PHASE 3 - DOWNTOWN REVITALIZATION

e HLA

anmeel ing and Land Surveying, Inc.

CITY OF CLE ELUM

HLA PROJECT NO.: 23150C

PRIME CONTRACTOR: ACTIVE CONSTRUCTION, INC

FORCE ACCOUNT SUMMARY
ACCUM
DATE COST TOTAL CONTRACTOR DESCRIPTION
BID ITEM 01 - MINOR CHANGE
3/25/24 $2,537.04 $2,537.04|ACI 225 Ij'lrlst .Street - Removal of obstructions in City right-of-way in front of
emini Fish Market.
3/25/24 $12,375.00 $14,912.04 Casual Const. 425 First Street - Removal of obstructions in City right-of-way in front of

Squared Up

Gemini Fish Market.

BID ITEM 04 - ARCHAEOLOGICAL AND HISTORICAL SALVAGE

$0.00
BID ITEM 42 - PLANT ESTABLISHMENT

$0.00
BID ITEM 48 - MONUMENT RELOCATION

$0.00
BID ITEM 49 - COAL CART RELOCATION

$0.00
BID ITEM 50 - TRASH COMPACTOR RELOCATION

$0.00
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A . .
7- Washington State ] Project Review
" Department of Transportation Reimbursable Ag reement

Project Review ,Aépfllcilgl orEll_ocaI Agency
Reimbursable ty ot Lie Eldm
Agreement
Agreement Number Billing Address
J City of Cle Elum
Fed ID/SWV/Payee # 8 2 l\E/Yfrflt \F,V'rjtg%tgzgt
91-6001239 '
Region Contact Email
South Central romans@cleelum.gov
Contact Name Contact Phone
Robert Omans (509) 674-2262
Estimated Costs Surety Amount
This estimate is based on the best available information to date and includes
WSDOT's Indirect Cost Rate $0
$10,000.00 Not Applicable
SR MP Project Name
903 2.25-2.06 Second Street Pathway Phase 1
Detailed Description of Work by WSDOT
Project Review Project review and inspection oversight including documentation and approvals associated with the
. City of Cle Elum's Second Street Pathway Phase 1 project.
Inspection

|:| Other

This AGREEMENT is entered into by and between the Washington State Department of Transportation, hereinafter
“WSDOT,” and the above named “APPLICANT OR LOCAL AGENCY,” hereinafter the “ENTITY;” herein after referred to
individually as the “Party” and collectively as the “Parties.”

Recitals

1. The ENTITY has requested WSDOT to perform the above described work, and WSDOT is authorized and willing to
perform the work.

2. The ENTITY is responsible for the costs associated with the work.
3. WSDOT is prohibited from the costs of mitigating utilities without a real property right under chapter 47.44 RCW

NOW THEREFORE, pursuant to the terms, conditions and performances contained herein and/or attached hereto, and by
this reference made a part of this Agreement,

It Is Mutually Agreed to As Follows:

1. GENERAL

1.1 The WSDOT agrees to perform the above described work requested by the ENTITY, using state labor,
equipment and materials.

1.2  To secure payment of the potential costs incurred in the review process, WSDOT requests that a Surety
Amount in the form of Bond, Assignment of Escrow, Certificate of Deposit, Irrevocable Letter of Credit, Check
or Money Order in the amount listed above accompany the endorsed original copy of this Agreement.

1.3 Al WSDOT reviews, and/or inspections provided by WSDOT are solely for the benefit of WSDOT and not for
the ENTITY or any other third party.
DOT Form 224-102

Revised 03/2024
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2. PAYMENT

2.1 The ENTITY, in consideration of the faithful performance of the work by WSDOT, agrees to reimburse
WSDOT for the actual direct and related indirect costs associated with the work, including WSDOT’s current
administrative indirect cost rate.

2.2 The ENTITY agrees to make payment for the work by WSDOT within thirty (30) calendar days from the date
of a state invoice.

2.3 The ENTITY agrees that if it fails to make payment within thirty (30) calendar days of the invoice, the WSDOT
may charge interest in accordance with RCW 43.17.240 and may elect to send the outstanding invoice(s) to
a WSDOT contracted collection agency resulting in the assessment of additional fees and/or penalties.

2.4 Upon payment of all WSDOT invoices by ENTITY, WSDOT will release rights of remaining Surety Amount.
3. INCREASE IN COST

3.1 The Parties agree that the estimated cost of the work may be exceeded by up to twenty-five (25) percent. In
the event costs exceed the estimated costs by more than twenty-five (25) percent the Parties agree to modify
the estimated cost of work by written amendment, signed by both Parties.

4. ASSIGNMENT

4.1 This Agreement, and any claim arising under this Agreement, shall not be assignable or delegable by either
Party, either in whole or in part.

5. INDEMNIFICATION

5.1 Indemnification: To the extent allowable in law, each Party to this Agreement will protect, defend, indemnify,
and save harmless the other Party, its officers, officials, employees, and agents, while acting within the scope
of their employment as such, from any and all costs, claims, judgments, and/or awards of damages (both to
persons and property), arising out of, or in any way resulting from, each Party’s negligent acts or omissions
with respect to the provisions of this Agreement. Neither Party will be required to indemnify, defend, or save
harmless the other Party if the claim, suit, or action for injuries, death, or damages (both to persons and
property) is caused by the sole negligence of the other Party. Where such claims, suits, or actions result
from the concurrent negligence of the Parties, their agents, officials, or employees, and/or involve those
actions covered by RCW 4.24.115, the defense and indemnity provisions provided herein will be valid and
enforceable only to the extent of the negligence of the indemnifying Party, its agents, officials, or employees.

5.2 The Parties agree that their obligations under this section extend to any claim, demand, and/or cause of
action brought by, or on behalf of, any of their officers, officials, employees, or agents. For this purpose only,
the Parties, by mutual negotiation, hereby waive, with respect to each other only, any immunity that would
otherwise be available against such claims under the Industrial Insurance provisions of Title 51 RCW.

5.3  This indemnification and waiver will survive the termination of this Agreement.

6. AMENDMENT

6.1  This Agreement may be amended by the mutual agreement of the Parties. Such amendments shall not be
binding unless they are in writing and signed by persons authorized to bind each of the Parties.

7. TERMINATION

7.1  Either Party may terminate this Agreement, with or without cause, by providing written notice to the other
of such termination and specifying the effective date thereof at least thirty (30) calendar days before the
effective date of such termination. The ENTITY will reimburse WSDOT for all charges up to the date of
termination.

8. DISPUTES

8.1  The Parties shall work collaboratively to resolve disputes and issues arising out of, or related to this
Agreement. Disagreements shall be resolved promptly and at the lowest level of hierarchy.

DOT Form 224-102
Revised 03/2024
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10.

8.2

8.3

In the event that a dispute arises under this Agreement which cannot be resolved by the parties as outlined
in Section 8.1, the dispute will be settled in the following manner: Each Party will appoint a member to a
dispute board. The members so appointed will jointly appoint a third member to the dispute board who is

not employed by or affiliated in any way with either Party. The dispute board will evaluate the facts, contract
terms, and applicable statutes and rules and make a determination of the dispute. The determination of the
dispute board will be final and binding on the Parties. Any costs associated with appointing the third member
will be equally shared between the Parties. Each Party shall be responsible for its own costs, including
attorneys fees.

The Parties agree that any legal action to enforce any right or obligation under this Agreement may only be
brought in Thurston County Superior Court.

UTILITY MITIGATION

9.1

9.2

The Parties agree that should there be any ultilities in conflict with the work, which are located within the
ENTITY’S jurisdiction, they shall be identified in a timely manner that does not delay the work. The Parties
agree to work together in good faith to identify all utilities in conflict with the work. The ENTITY shall develop
a utility listing of all facilities in conflict with the work and include the mode of occupation or accommodation
for each utility, including but not limited to a franchise, permit, lease, easement, etc. The Parties agree to
work together to conduct a thorough utility conflict analysis. Further, the ENTITY agrees that they shall
adequately mitigate all utilities so as to not be in conflict with the work, including temporary or permanent
relocation. This includes mitigating all utilities who occupy the underlying right-of-way via franchise, permit,
ordinance, lease, easement, or any other mode of occupation, in a timely manner that does not delay the
work.

State law prohibits WSDOT from expending any funds to mitigate a utility conflict unless the utility’s facilities
occupy the underlying right-of-way via a compensable, real property interest, such as an easement. WSDOT
does not recognize ENTITY issued franchises, permits, ordinances, or other similar accommodation
agreements issued by ENTITY as instruments that convey a compensable, real property interest to a utility.
WSDOT, at its sole discretion, reserves the right to alter, de-scope or terminate any of the work within the
ENTITY’s jurisdiction at any time if the terms of this section are not satisfied.

TERM OF AGREEMENT

10.1 The term of the Agreement shall begin upon the date of execution and shall remain in effect until WSDOT

has completed the above described work and the ENTITY has made full payment, whichever comes last,
unless modified according to Section 6, “AMENDMENT,” above.

IN WITNESS WHEREOF, the Parties hereto have executed this Agreement as of the date last signed by the
PARTIES below.

WASHINGTON STATE

R DEPARTMENT OF TRANSPORTATION

By: By:
Printed: Printed:
Title: Title:
Date: Date:

DOT Form 224-102
Revised 03/2024
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Washington State
' ’ Department of Transportation

Public Agency

Construction Agreement ContactName Robert Omans
Title City Administrator
Construction by Public Agency on Address City of Cle Elum
State Highway Right of Way at 119 West First Street
Public Agency Expense Cle Elum, WA 98922

Phone (509) 674-2262

Email romans@cleelum.gov

Agreement Number Project Title

GCB 4072 Second Street Pathway Phase 1

State Route Number Mile Post Control Section Description of Improvements

903 20610225 1932 Construction of a new 10-foot wide HMA pathway along the south

— side of SR 903, including new curb and gutter, storm water collection
Exhibits Attached systems, landscaping, concrete bulb-out sidewalks, and new road

Exhibit A: Special Provisions signs and markings.
Exhibit B: Contract Plans
Exhibit C:
Exhibit D:
Exhibit E:

This Agreement is between the Washington State Department of Transportation (WSDOT) and the above-named governmental entity
(Agency), hereinafter referred to individually as the “Party” and collectively as the “Parties.”

Recitals

1. The Agency wishes to construct certain improvements on state highway right of way located within (a) a county, (b) a state limited
access facility inside city limits, or (c) on areas under state jurisdiction within city streets that form part of the state highway system,
hereinafter referred to as “Improvements.”

2. WSDOT is willing to authorize the Agency to construct the Improvements subject to the terms and conditions of this Agreement.

3. In addition to the provisions below, construction, maintenance, and/or operation of the Improvements are subject to the Special
Provisions, attached as Exhibit A, which set forth Agency and Improvements requirements specific to the type of state highway
facility on which the Improvements will be constructed.

4. WSDOT is prohibited from the costs of mitigating utilities without a real property right under chapter 47.44 RCW

Now therefore, pursuant to RCW 47.28.140 and/or chapter 39.34 RCW, the above recitals, which are incorporated herein as if set
forth below, and in consideration of the terms, conditions, covenants, and performances contained herein, and in the Exhibits attached
hereto and hereby made a part of this Agreement, it is mutually agreed as follows:

1.0 Purpose of Agreement

The Agency provided WSDOT with its Plans and Specifications for the proposed Improvements. WSDOT has reviewed and
agreed with the plans and specifications, unless otherwise modified pursuant to the terms of this Agreement. The Agency agrees
to and shall construct, operate and/or maintain the Improvements in accordance with the terms of this Agreement.
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2.0
2.1

2.2

23

3.0
3.1

3.2.

3.3

34

3.5

Right of Entry

Agency

Subject to the terms of this Agreement, WSDOT hereby grants to the Agency, its authorized agents, contractors, subcontractors,
and employees, a right of entry upon state-owned highway right of way or upon state highway right of way under WSDOT
jurisdiction, onto which access is necessary to construct, operate and/or maintain the Improvements. While on WSDOT
premises, the Agency, its agents, employees, or subcontractors shall comply with all WSDOT safety and security policies and
regulations. Including requirements for the prevention of transmission of communicable diseases (such as Covid). Granting of
such right of entry in no way relieves the Agency of its permitting obligations set forth in Section 3.7 herein.

If WSDOT has approved any limited access breaks for the Improvements, the Agency shall comply with the terms and conditions
of such approval.

WSDOT

The Agency hereby grants to WSDOT, its employees, authorized agents, contractors, and subcontractors, a right of entry upon
all Agency-owned property necessary for WSDOT'’s design review, inspection, and, as applicable, maintenance and/or operation
of the Improvements as provided in Section 6, below.

Construction
Documents on Site

Copies of this Agreement shall be kept at the Agency’s project office and by the Agency or its contractor at the construction site.
The Agreement shall be shown, upon request, to any state representative or law enforcement officer.

Pre-Construction Conference

Prior to the beginning of construction, a preconstruction conference shall be held at which WSDOT, the Agency, and the Agency’s
contractor (if applicable) shall be present. The Agency shall give a minimum of ten (10) working days notice to WSDOT'’s
construction representative prior to holding the pre-construction conference. Working days for this Agreement are defined as
Monday through Friday, excluding Washington State furlough days or state holidays pursuant to RCW 1.16.050.

Construction of Improvements

3.3.1 The Agency shall construct the Improvements after review and prior written approval by WSDOT, in its sole discretion,
and as shown on the attached Exhibits. All design and construction shall be at the Agency’s sole cost and expense;
WSDOT shall not be required to contribute to the Improvements’ construction. Any proposed changes to the
Improvements’ plans or specifications previously approved by WSDOT require further WSDOT review and prior
written approval before implementing the changes.

3.3.2 The Agency agrees and shall construct the Improvements to the satisfaction of WSDOT. All material and
workmanship shall conform to the Washington State Department of Transportation’s Standard Specifications for
Road, Bridge, and Municipal Construction, current edition, and amendments thereto (Standard Specifications), and
shall be subject to WSDOT inspection. All terms and conditions of the Standard Specifications shall be satisfied in
every respect by the Agency and its contractors, unless the prior written approval of WSDOT has been obtained
authorizing such changes. The Parties agree that WSDOT inspections and acceptances regarding the Improvements
are solely for the benefit of WSDOT and not for the benefit of the Agency, the Agency’s contractor (if any), or any
third party.

3.3.3 No excavation shall be made, or obstacle placed within the limits of the state-owned, or under state jurisdiction,
highway right of way in such a manner as to interfere with the construction of, operation of, maintenance of and/or
travel over the state highway, unless the Agency obtains WSDOT'’s prior written authorization.

Construction Schedule

In addition to the requirements in Section 3.2, WSDOT may, at any time, request a construction schedule or updates thereto from
the Agency, showing critical dates and activities that will lead to the timely completion of the Improvements. The Agency shall
notify WSDOT’s construction representative of any changes to the construction schedule at least five (5) working days prior to
implementation. Working days are defined in Section 3.2.

Public Agency Representative

Should the Agency choose to perform the work outlined herein with other than its own forces, an Agency representative shall be
present on-site at all times during performance of the work, unless otherwise agreed to, in writing, by WSDOT. Where the Agency
chooses to perform the work with its own forces, it may elect to appoint one of its own employees engaged in the construction

as its representative. Should the Agency fail to comply with this section, WSDOT, in its sole discretion, may restrict any further
Agency work within state highway right of way until the requirements of this section are met. All contact between WSDOT and the
Agency’s contractor shall be through an authorized representative of the Agency.
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3.6

3.7

3.8

3.9

3.10

3.11

3.12

4.0
4.1

42

Supervision of Work
The Agency, at its own expense, shall adequately supervise construction of the Improvements by itself, its contractor,
subcontractor, agent, and others, so as not to endanger or injure any person or property. The Agency’s responsibility for
the proper performance, safe conduct, and adequate supervision of the work shall not be lessened or otherwise affected by
WSDOT'’s review and concurrence with the Agency’s plans, specifications, or work, or by WSDOT’s construction representative’s
presence at the work site to assist in determining that the work and materials meet this Agreement’s requirements.
Required Permits
The Agency shall obtain all necessary Federal, State, and Local Permits including, but not limited to, permits required by the
Washington State Department of Ecology, the Washington State Department of Fish and Wildlife, U.S. Army Corps of Engineers,
and the National Environmental Policy Act (NEPA) prior to beginning construction.
Compliance with Clear Zone Guidelines
The Agency hereby certifies that the Improvements described in this Agreement are in compliance with the WSDOT's Clear Zone
Guidelines as specified within WSDOT'’s Utilities Manual (publication M 22-87.01). If applicable, for Improvements constructed
within the Agency’s city streets that form part of the state highway system, the Agency may apply its own clear zone guidelines in
lieu of WSDOT'’s guidelines.
Protection of Property
Unless authorized by WSDOT or other affected property owner in writing, the Agency shall assure that all public and private
property, including but not limited to signal equipment, signs, guide markers, lane markers, and utilities, are not damaged,
destroyed, or removed. If any such property is damaged, destroyed, or removed without prior written authorization, the Agency
shall notify WSDOT'’s construction representative within eight (8) hours of such damage, destruction or removal.
The Agency shall replace, repair, or fully restore any private or public property that is damaged, destroyed, or removed to
WSDOT'’s and/or the property owner’s sole satisfaction.
The Agency shall not disturb, remove, or destroy any existing Survey Monument before first obtaining a Washington State
Department of Natural Resources (DNR) permit. The Agency agrees that resetting Survey Monuments shall be done by or under
the direct supervision of a Licensed Professional Land Surveyor.
Information on Survey Monuments can be found at WSDOT’s Geographic Services Office Website: https://www.wsdot.wa.gov/
Monument/gis/index.html.

Cultural Resources

If any archaeological or historical resources are revealed in the work vicinity, the Agency shall immediately stop work, notify
WSDOT’s construction representative and retain a US Secretary of the Interior’s qualified archaeologist. Said archaeologist shall
evaluate the site and make recommendations to WSDOT regarding the continuance of the work.

Clean Up

Upon completion of the work, the Agency shall immediately remove all rubbish and debris and shall leave the state highway right
of way neat and presentable to WSDOT'’s sole satisfaction. The Agency agrees to take corrective action if directed by WSDOT.
Failure to Complete Project

Should for any reason, the Agency decide not to complete the Improvements in a timely manner after construction has

begun, WSDOT shall determine what work must be completed to restore WSDOT facilities and right of way to a condition and
configuration that is safe for public use. If the Agency or its contractor is not able to restore facilities and right of way, WSDOT
may perform, or contract to perform, the restoration work at the Agency’s sole expense. The Agency agrees that all direct and
related indirect costs associated with Agreement termination, including engineering, completing WSDOT facility and right of way
restoration, and contractor claims will be the sole responsibility of the Agency.

This section shall survive Agreement termination.

Acceptance of Improvements

Final Inspection

The Agency shall notify WSDOT, in writing, of its completion of the Improvements within five (5) working days of such completion.
The Agency shall include in the written notice a proposed date on which to meet with WSDOT for the purpose of conducting a
final inspection of the Improvements.

WSDOT will not make its final inspection of the Improvements until all Agency construction work required under this Agreement
has been completed.

WSDOT’s Acceptance

421 WSDOT will provide the Agency with a Letter of Acceptance for the Improvements after the following items have
been completed:
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(a) Satisfactory completion of the Improvements and all Agency obligations hereunder;

(b) Final inspection of the Improvements;
(c) Submittal by the Agency to WSDOT of a complete set of as-built plans for the Improvements;
(d) Receipt of material acceptance documentation by WSDOT (if required under the Special

Provisions hereto); and
(e) Final payment pursuant to Section 7.

The Letter of Acceptance shall not waive any potential claims against the Agency or its contractor for defective work or
materials, nor bar WSDOT from requiring the Agency to remedy any and all work deficiencies not identified by WSDOT during
its inspection.

422 WSDOT may withhold acceptance of the Improvements by submitting written notification, including the reason(s)
for withholding acceptance, to the Agency, within thirty (30) calendar days following the final inspection. The Parties
shall work together in good faith to resolve the outstanding issues identified in WSDOT’s written notification. If any
issues cannot be resolved within forty-five (45) calendar days after WSDOT'’s notification, the Parties mutually agree
to seek resolution of the issues through the process described in Section 8.7.

423 Upon resolution of the outstanding issues, WSDOT will deliver the Letter of Acceptance to the Agency.

424 The Agency shall continue to be responsible for all actual direct and related indirect costs to WSDOT, including
inspection and monitoring, until the outstanding issue(s) has been resolved and a Letter of Acceptance has
been issued.

5.0 Insurance and Indemnification
5.1 Insurance

In addition to any required workers compensation insurance, the Agency and its contractors must provide proof of the following

insurance coverage prior to performing any work within state highway right of way:

a) Commercial General Liability covering the risks of bodily injury (including death), property damage and personal injury,
including coverage for contractual liability; this coverage may be any combination of primary, umbrella and/or excess
coverage affording total liability limits of not less than $3 million per occurrence/$3 million general aggregate;

b) Business Automobile Liability (owned, hired, or non-owned) covering the risks of bodily injury (including death) and property
damage, including coverage for contractual liability; this coverage may be any combination of primary, umbrella and/or
excess coverage affording total liability limits of not less than $1 million per accident;

c) Employers Liability (Stop Gap) insurance covering the risks of Agency’s employees’ bodily injury by accident or disease
with limits of not less than $1 million per accident for bodily injury by accident and $1 million per employee for bodily injury
by disease;

d) Such insurance policies or related certificates of insurance shall name the Washington State Department of Transportation
(WSDOT) as an additional insured on all general liability, automobile liability, employers’ liability, and excess policies,
and shall only be provided pursuant to form CG-20-10 (1985 edition) or a combination of the following: CG 2010 entitled
“Additional Insured - Owners, Lessees or Contractors - Scheduled Person or Organization” and CG 2037 entitled “Additional
Insured - Owners, Lessees or Contractors - Completed Operations”; or CG 2033 entitled “Additional Insured - Owners,
Lessees or Contractors - Automatic Status When Required in Construction Agreement With You” and CG 2037 entitled
“Additional Insured - Owners, Lessees or Contractors - Completed Operations”. No form shall contain limitations or
exclusions with respect to “products/completed operations” or ongoing operations coverage. No additional insured
endorsement shall seek to limit coverage for the additional insureds for their own negligence with respect to liability arising
out of Project operations and/or solely to vicarious liability arising out of the ongoing or completed operations of the named
insured, its contractors, subcontractors of any tier, consultants, agents or employees. The additional insured coverage
afforded shall be “primary and non-contributory” with respect to any other coverage which may be available to WSDOT. All
coverages afforded to WSDOT as an additional insured shall also contain a waiver of subrogation endorsement made in
favor of WSDOT.

e) In lieu of satisfying the insurance requirements of a. - d. above, the Agency may comply with these insurance requirements
through a program of self-insurance that meets or exceeds these minimum limits. The Agency must provide WSDOT with
adequate documentation of self-insurance prior to performing any work within state highway right of way. Should the Agency
no longer benefit from a program of self-insurance, the Agency agrees to promptly obtain insurance as provided above.

f) Aforty-five (45) Calendar Day written notice shall be given to prior to termination of or any material change to the policy(ies)
as it relates to this Agreement.
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g) 5.2 Indemnification

To the extent permissible under law, the Agency, its successors and assigns, agree to indemnify, defend, and hold harmless
WSDOT and the State of Washington and its officers and employees, from all claims, demands, damages (both to persons
and/or property), expenses, regulatory fines, and/or suits that: (1) arise out of or are incident to any acts or omissions by the
Agency, its agents, contractors, and/or employees, in the use of the state highway right of way as authorized by the terms

of this Agreement, or (2) are caused by the breach of any of the conditions of this Agreement by the Agency, its contractors,
agents, and/or employees. The Agency, its successors and assigns, shall not be required to indemnify, defend, or hold harmless
WSDOT or the State of Washington and its officers and employees, if the claim, suit, or action for damages (both to persons
and/or property) is caused by the sole acts or omissions of WSDOT, its officers and employees; provided that, if such claims,
suits, or actions result from the concurrent negligence of (a) WSDOT, its officers and employees and (b) the Agency, its agents,
contractors, and/or employees, or involves those actions covered by RCW 4.24.115, the indemnity provisions provided herein
shall be valid and enforceable only to the extent of the concurrent acts or omissions of WSDOT, its officers and employees and
the Agency, its agents, contractors, and/or employees.

The Agency agrees that its obligations under this section extend to any claim, demand and/or cause of action brought by, or

on behalf of, any of its employees or agents while performing construction, operation and/or maintenance of the Improvements
under this Agreement. For this purpose, the Agency, by mutual negotiation, hereby waives with respect to WSDOT only, any
immunity that would otherwise be available to it against such claims under the Industrial Insurance provisions chapter 51.12
RCW.

This indemnification and waiver shall survive the termination of this Agreement.

6.0 Maintenance
6.1 General Maintenance Responsibilities
Unless otherwise agreed to pursuant to a separate written agreement between WSDOT and Agency, upon completion of the
Improvements authorized herein, all future operation and maintenance of the Improvements shall be in accordance with each
Party’s ownership and/or jurisdictional responsibilities as follows:
a) For Improvements on state-owned highway right of way located within unincorporated county limits and/or within any
limited access highway rights of way:
WSDOT has sole ownership, operation and maintenance responsibilities for the Improvements.
b) For Improvements located inside city limits within managed access highway rights of way:
Ownership, operation and maintenance responsibilities shall be apportioned between the city and WSDOT pursuant
to chapter 47.24 RCW and the City Streets as Part of State Highways Guidelines developed between the Association of
Washington Cities and WSDOT, as may be revised from time to time.
6.2 Emergency Work by WSDOT
If WSDOT determines in good faith that emergency work to any Improvements is immediately needed to protect (a) any aspect
of the state highway, or (b) to secure the safety of the traveling public, as a result of a failure of the Agency’s Improvements, such
work may be performed by WSDOT without prior approval of the Agency, and the Agency agrees to pay all of WSDOT’s direct
and related indirect costs for performing the work. The Agency will be notified of the emergency work and the necessity for it at
WSDOT’s earliest opportunity. WSDOT shall provide to the Agency a detailed invoice for such emergency work.
The terms of this section shall survive the termination of this Agreement.
7.0 Payment
7.1 Reimbursable Costs
The Agency shall reimburse WSDQOT for all actual direct and related indirect costs incurred by WSDOT under this Agreement.
Such costs include, but are not limited to, agreement preparation, plan review, including review of proposed revisions to plans
and specifications contained in the Exhibits, construction inspection, and administrative overhead.
Costs incurred under this Agreement may be billed under the following account:
7.2 Invoices
The Agency agrees to reimburse WSDOT for the actual direct and related indirect costs, within thirty (30) calendar days from
receipt of an invoice (the “Due Date”). In the event the Agency fails to make payment by the Due Date, the Agency will pay
WSDOT interest on outstanding balances at the rate of twelve percent (12%) per annum, or the highest rate of interest allowable
by law, whichever is greater. Interest shall be calculated from the Due Date to the date of payment.

8.0 Utility Mitigation

8.1 The Parties agree that utilities in conflict with the Project, shall be identified in a timely manner that does not delay the Project.
The Parties agree to work together in good faith to identify all utilities in conflict with the Project. The Agency shall develop

DOT Form 224-032 Page 5 of 7
Revised 10/2023
Page 111 of 220



a utility listing of all facilities in conflict with the project located in each jurisdiction and include the mode of occupation or
accommodation for each utility, including but not limited to a franchise, permit, lease, easement, etc. The Parties agree to work
together to conduct a thorough utility conflict analysis. The Agency further agrees that all utility conflicts within WSDOT right-
of-way, shall be resolved according to WSDOT standards contained within the WSDOT Utility Accommodation Policy and in a
manner as to not adversely affect the safety of the traveling motor public.

8.2 The PARTIES agree that WSDOT will require any utilities in conflict with the project which occupy the right-of-way under a
WSDOT franchise to be responsible for the costs related to mitigation. The Agency agrees it shall reimburse WSDOT all direct
and indirect costs incurred by WSDOT for any work related to mitigating utility conflicts located within WSDOT right-of-way.

8.3  The Parties agree that WSDOT will not be responsible for any cost related to utility mitigation for the Project. WSDOT, at its sole
discretion, reserves the right to alter, de-scope or terminate any of the Project within the Agency’s jurisdiction at any time if the
terms of this section are not satisfied.

9.0 Miscellaneous Terms
9.1 Failure to Comply with Terms and Conditions

Any breach of the terms and conditions of this Agreement, or failure on the part of the Agency to proceed with due diligence

and in good faith in the construction and maintenance of the Improvements provided for herein, shall subject this Agreement

to be terminated. In case of termination WSDOT, in its sole discretion, may require the Agency to remove all or part of the
Improvements constructed hereunder at the Agency’s sole expense. If the Agency fails to remove its Improvements, removal may
be performed by WSDOT without prior approval of the Agency. The Agency agrees to pay WSDOT's direct and related indirect
costs for performing the work. WSDOT shall provide to the Agency a detailed invoice for such removal work.

9.2  Term of Agreement

Should the Agency not begin construction within eighteen (18) months after the date of execution, the Agreement shall
automatically terminate, unless WSDOT, in its sole discretion, grants a prior, written time extension. As part of any time extension
granted by WSDOT, the Plans and Specifications attached hereto must be revised to meet WSDOT’s most current design and
construction standards. If this Agreement is terminated, the Agency may be required to repeat the entire application, review, and
approval process in WSDOT'’s sole discretion.

Unless otherwise provided herein, the term of this Agreement shall commence as of the date this Agreement is fully executed
by the Parties and shall continue until the Improvements are accepted by WSDOT pursuant to Section 4 or as otherwise
provided herein.

9.3  Assignment of Agreement

No assignment or transfer of this Agreement in any manner whatsoever shall be valid, nor vest any rights hereby granted, until
WSDOT consents thereto in advance and in writing, and the assignee accepts all terms of this Agreement.

9.4  Non-Exclusivity

This Agreement shall not be deemed or held to be an exclusive one and shall not prohibit WSDOT from granting permits or
franchise rights; or entering into other Agreements of like or other nature with other public or private companies or individuals, nor
shall it prevent WSDOT from using any of its highways, streets, or public places, or affect its right to full supervision and control
over all or any part of them, none of which is hereby surrendered.

9.5 Records Retention and Audit

All records related to this Agreement shall be held and kept available for inspection and audit for a period of six (6) years from
the date of termination of this Agreement or any final payment authorized under this Agreement, whichever is later. Each Party
shall have full access to and right to examine said records, during normal business hours and as often as deemed necessary.
In the event of litigation or claim arising from the performance of this Agreement, the Parties agree to maintain the records and
accounts until such litigation, appeal or claims are finally resolved. This section shall survive the termination of this Agreement.

9.6  Modification
This Agreement may be amended or modified only by the mutual agreement of the Parties. Such amendments or modifications

shall not be binding unless they are agreed to in advance and in writing and signed by persons authorized to bind each of
the Parties.

9.7 Disputes
In the event that a dispute arises under this Agreement, it shall be resolved as follows: WSDOT and the Agency shall each
appoint a member to a Dispute Board, these two members shall select a third board member not affiliated with either Party. The
three-member board shall conduct a dispute resolution hearing that shall be informal and unrecorded. An attempt at such dispute
resolution in compliance with aforesaid process shall be a prerequisite to the filing of any litigation concerning the dispute. The
Parties shall equally share in the cost of the third Dispute Board member; however, each Party shall be responsible for its own
costs and fees.
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9.8 Venue and Attorney’s Fees
In the event that either Party to this Agreement deems it necessary to institute legal action or proceedings to enforce any right
or obligation under this Agreement upon completion of the dispute resolution process set forth in Section 8.7 above, the Parties
hereto agree that any such action or proceedings shall be brought in Olympia , Washington Superior Court.
Further, the Parties agree that each will be solely responsible for payment of its own attorney’s fees, witness fees, and costs.
9.9 Independent Contractor
The Agency shall be deemed an independent contractor for all purposes under this Agreement, and the employees of the Agency
or any of its contractors, subcontractors, consultants, and the employees thereof, shall not in any manner be deemed to be
employees or agents of WSDOT.
9.10 Termination of Agreement
WSDOT may terminate this agreement in whole or in part, without penalty or further liability in the event of the following:
a) Termination for Default
Upon prior written notice, WSDOT may terminate this Agreement for failure to perform or abide by any provision of
this Agreement.
b) Termination for Cause
If for any cause either Party does not fulfill in a timely and proper manner its obligations under this Agreement, or if either
Party violates any of these terms and conditions, the aggrieved Party will give the other Party written notice of such
failure or violation. The responsible Party will be given the opportunity to correct the violation or failure within fifteen (15)
working days. If the failure or violation is not corrected, this Agreement may be terminated immediately by written notice
of the aggrieved Party to the other.
c) Termination for Withdrawal of Authority
In the event that either Party’s authority to perform any of its duties is withdrawn, reduced, or limited in any way, or if
funding is withdrawn after the commencement of this Agreement, either Party may terminate this Agreement by seven (7)
calendar days written notice. No penalty shall accrue to the terminating Party in the event this section shall be exercised.
If this Agreement is terminated prior to the fulfilment of the terms stated herein, the Agency shall reimburse WSDOT for its actual
direct and related indirect expenses and costs incurred up to the date of termination. Any termination of this Agreement shall not
prejudice any rights or obligations accrued to the Parties prior to termination.
9.11 Counterpart and Electronic Signature
This Agreement may be signed in multiple counterparts, each of which constitutes an original and all of which taken together
constitute one and same agreement. Electronic signatures or signatures transmitted via e-mail in a “PDF” may be used in place
of original signatures on this Agreement. The Parties intend to be bound by its electronic or “PDF” signature on this Agreement,
are aware that the other Parties are relying on its electronic or “PDF” signature and waives any defenses to the enforcement of
this Agreement based upon the form of signature.
In Witness Whereof, the parties hereto have executed this Agreement as of the Party’s date last signed below.

Washington State
Public Agency Department of Transportation
Signature: Signature:
By: By:
Print Name Print Name

Title: Title:

Date: Date:
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SPECIAL PROVISIONS for Construction Agreement

City Projects within Managed Access Areas
(Cities UNDER 27,500 Population)

Construction Agreement Number: GCB 4072

WSDOT and Public Agency Agreement and these Special Provisions apply to all construction items within State jurisdiction
and maintenance responsibility only.

Applicable provisions are denoted by ( )

1. STATE REPRESENTATIVE. No work provided for herein shall be performed until the Agency is authorized by the
following WSDOT representative:

Aaron Hatfield

Transportation Engineer Il
WSDOT - South Central Region
2809 Rudkin Road

Union Gap, WA 98903-1648

Email: HatfieA@WSDOT.WA.GOV
Phone (509) 268-8497

2, PLAN CHANGES (Applicable to ALL Projects)

+ AGENCY CHANGE ORDERS / ADDENDAS. Changes to any Approved Plan affecting WSDOT owned highway
right-of-way or highway right-of-way under WSDOT jurisdiction must be reviewed and approved by WSDOT prior to
execution.

+ STATE REQUIRED CHANGES OR CORRECTIONS. WSDOT reserves the right to require changes or corrections
due to plan omissions or details not in conformance with WSDOT’s Standard Specifications, Standard Plans,
Design Manual Design Standards and/or Project Special Provisions.

3. DELAY TO STATE CONTRACTS. (Applicable to ALL Projects) The Agency agrees to schedule and perform the work
herein in such a manner as not to delay the WSDOT’s contractor in the performance of any WSDOT contract in the
area. WSDOT shall in no way be held liable for any damage to the Agency by reason of any such work by WSDOT, its
agents or representatives, or by the exercise of any rights by WSDOT upon roads, streets, public places, or structures
in question.

4. AMERICANS WITH DISABILITIES ACT (ADA) REQUIREMENTS. (Applicable to ALL New Construction and
Alteration Projects). All public entities are required to follow the Americans with Disabilities Act of 1990 (ADA),
regardless of funding sources. Wherever pedestrian facilities are intended to be a part of the transportation facility,
federal regulations require that those pedestrian facilities meet ADA guidelines. All new construction or alteration of
existing transportation facilities must be designed and constructed to be accessible to and usable by persons with
disabilities per Title Il of the ADA (28 CFR Part 35.151) and Section 504 regulations (49 CFR Part 27.7(c)).

Neither cost nor schedule are factors in determining whether the ADA standards can be met, nor are they factors
in determining the feasibility of complying with the standard. An alteration project must be planned, designed, and
constructed so that the required accessibility improvements occur at the same time as the alteration.

The following are not considered Alteration Projects: Spot Pavement Repair, Liquid-Asphalt Sealing, Chip Seal (BST),
Crack Sealing, and Lane Restriping that does not alter the usability of the shoulder.

If there is uncertainty as to whether a project meets the definition of an Alteration Project, WSDOT's Construction
Representative and the Agency’s Representative shall consult with WSDOT's Regional ADA Coordinator.

If a situation is encountered where it may not be possible to fully meet the applicable accessibility requirements
during alterations of existing facilities, WSDOT’s Construction Representative and the Agency’s Representative shall
consult with WSDOT’s Regional ADA Coordinator in order to develop a workable solution to meet the accessibility
requirements to the maximum extent feasible (MEF).
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5. TRAFFIC CONTROL AND PUBLIC SAFETY. (Applicable to all City Projects within Limited Access Areas and/or
City Projects within Managed Access Areas involving WSDOT maintained Traffic Signals, Freeway Ramps, or Ferry
Traffic. Applicable to all other City Projects when WSDOT assistance is requested by the City. Applicable to all County
Projects)

+ TRAFFIC CONTROL PLANS (TCP’s). During the construction and/or maintenance of this facility, the Agency
shall submit Traffic Control Plans to WSDOT for Review and Approval at least ten (10) days in advance of the time
that signing and other traffic control devices will be required. These TCP’s shall be in compliance with one of the
following:

|:| a The Manual on Uniform Traffic Control Devices (MUTCD) for Streets and Highways — Part 6; Chapter 6H
(http://mutcd.fhwa.dot.gov/HTM/2003r1/part6/part6h1.htm) and Washington modifications thereto

|:| b WSDOT Work Zone Traffic Control Guidelines - M54-44 —
(http://www.wsdot.wa.gov/publications/manuals/fulltext/M54-44/Workzone.pdf)

|:| ¢ The WSDOT Standard Plans Manual — M21-01; Section K for Work Zone Traffic Control.
(http://www.wsdot.wa.gov/Design/Standards/Plans.htm#StandardPlans)

d Project Specific Traffic Control Plans in accordance with WSDOT Work Zone Traffic Control Guidelines
M54-44 - or the Manual on Uniform Traffic Control Devices (MUTCD) for Streets and Highways — Part 6;
Chapter 6H and Washington modifications thereto

+ MODIFICATION OR REVOCATION OF APPROVED TRAFFIC CONTROL PLANS. WSDOT reserves the right
to modify or revoke any Traffic Control Plan at any time due to safety and operational problems for the traveling
public. All costs and time delays associated with modification or revocation shall be borne by the Agency or their
contractor.

+ PERMITTED HOURS FOR LANE CLOSURES / STATE NOTIFICATION. The working hours within WSDOT
owned highway right-of-way or highway right-of-way under STATE jurisdiction for this project are restricted per the
Approved Traffic Control Plan(s). Any extension of these hours must be requested in writing and approved prior to
construction. Weekend or Holiday (including Canadian Holidays-Skagit & Whatcom Counties) work is not permitted
without written permission from WSDOT. Five (5) working days notification shall be given to WSDOT’s Construction
Representative prior to any lane closure.

« SUSPENSION OF TRAFFIC CONTROL OPERATIONS. WSDOT reserves the right to suspend all lane and
shoulder closure operations due to unexpected emergencies or impediments to the flow of traffic. All costs
associated with this suspension shall be borne by the Agency or their contractor.

+ HAZARD PROTECTION. All hazards to vehicular, pedestrian, and bicycle traffic shall be marked by warning signs,
barricades, and lights.

+« STORAGE OF EQUIPMENT AND MATERIALS. All lanes shall be open and the shoulders shall be clear of
construction equipment and materials during non-working hours. The Work Zone Clear Zone (WZCZ) applies
during working and non-working hours. The WZCZ applies only to temporary roadside objects introduced by the
Contractor’s operations and does not apply to pre-existing conditions or permanent work. Those work operations
that are actively in progress shall be in accordance with adopted and approved Traffic Control Plans, and other
Contract or Permit requirements.

During nonworking hours, equipment or materials shall not be within the WZCZ unless they are protected by
permanent guardrail or temporary concrete barrier. The use of temporary concrete barrier shall be permitted only if
WSDOT approves the installation and location.

During actual hours of work, unless protected as described above, only materials absolutely necessary to
construction shall be within the WZCZ and only construction vehicles absolutely necessary to construction shall be
allowed within the WZCZ or allowed to stop or park on the shoulder of the roadway.

The Contractor’s non-essential vehicles and employees private vehicles shall not be permitted to park within the
WZCZ at any time unless protected as described above.

Deviation from the above requirements shall not occur unless the Contractor has requested the deviation in writing,
and WSDOT has provided written approval.
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6. TRAFFIC CONTROL SUPERVISOR. (Applicable to City Projects within Limited Access Areas; and/or City Projects
within Managed Access Areas involving WSDOT maintained Traffic Signals, Freeway Ramps, or Ferry Traffic.
Applicable to all County Projects). The Agency or their Prime Contractor shall employ an individual or individuals to
perform the duties of Full-Time Traffic Control Supervisor (TCS), certified by WSDOT. The TCS shall be responsible
for safe implementation of Approved Traffic Control Plans. The TCS shall be present on the project whenever flagging,
spotting, or other traffic control is being utilized. The TCS shall be responsible for having a current set of approved
Traffic Control Plans, Inspecting traffic control devices and nighttime lighting for proper location, installation, message,
cleanliness, and effect on the traveling public. Traffic control devices shall be inspected at least once per hour during
working hours. The TCS shall correct, or arrange to have corrected, any deficiencies noted during these inspections.
The Agency or Prime Contractor shall maintain 24-hour telephone numbers at which the TCS can be contacted and be
available upon request of the WSDOT Representative at other than specified working hours.

7. WORKER VISIBILITY (Applicable to Counties and Limited Access in All Cities)

+ FLAGGER APPAREL. Traffic Control Supervisors, Flaggers, Spotters, and others performing Traffic Control
Labor of any kind shall comply with the following: 1. During daylight hours with clear visibility, workers shall wear
a high-visibility ANSI/ ISEA 107-2010 Class 2 or 3 vest or jacket, and hardhat meeting the high-visibility headwear
requirements of WAC 296-155-305; and 2. During hours of darkness (2 hour before sunset to %2 hour after sunrise)
or other low visibility conditions (snow, rain, fog, etc.), workers shall wear a high-visibility ANSI/ISEA 107-2010
Class 2 or 3 vest or jacket, high-visibility lower garment meeting ANSI/ISEA 107-2010 Class E, and hardhat
meeting the high-visibility headwear requirements of WAC 296-155-305.

* APPAREL - OTHER CONTRACTOR PERSONNEL. The Agency and/or the Contractor shall require all other
personnel in WSDOT owned highway right-of-way or highway right-of-way under WSDOT jurisdiction under their
control (including Service Providers, Subcontractors, and lower tier Subcontractors) that are on foot in the work
zone and are exposed to vehicle traffic or construction equipment to wear the high-visibility apparel meeting
Performance Class 2 or 3 requirements of the ANSI/ISEA 107-2010 publication titled “American National Standard
for High Visibility Safety Apparel and Headwear.

8. MATERIALS AND QUALITY ASSURANCE / QUALITY CONTROL (QA/QC) (Applicable to ALL Projects)

* MATERIALS AND WORKMANSHIP. All materials and workmanship shall conform to the Washington State
Department of Transportation Standard Specifications for Road, Bridge and Municipal Construction, current edition,
and amendments thereto, and shall be subject to inspection by WSDOT.
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+ APPROVAL OF MATERIALS -

REQUEST for APPROVAL of MATERIALS (RAM). The RAM shall be prepared by the Contractor or Public Agency
in accordance with the instructions on Form 350-071 and submitted to WSDOT’s Construction Representative for
approval before the material is incorporated into the work. All material, including proposed Aggregate Sources, shall
be listed on the RAM Form. Approval of the material does not constitute acceptance of the material for incorporation
into the Work. Additional acceptance actions as noted on the RAM need to be completed prior to the materials
being incorporated into the Work. When requesting approval of an item that requires fabrication, both the fabricator
and the manufacturer of the base material shall be identified on the RAM.

QUALIFIED PRODUCTS LIST (QPL). The most current QPL list available at the time the product is proposed

for use shall be used. The QPL submittal shall be prepared by the Contractor or Public Agency in accordance

with the instructions in the QPL and submitted to WSDOT’s Construction Representative prior to use. The QPL
identifies the approved products, the applicable Specification Section, and the basis for acceptance at the project
level. The acceptance and use of these products is based upon additional job sampling and/or documentation. All
additional acceptance actions need to be completed prior to the material being incorporated into the Work. Qualified
products not conforming to the Specifications, not fulfilling the acceptance requirements, or improperly handled or
installed, shall be replaced at the Contractor’s expense. If there is a conflict between the QPL and the Contract, the
provisions of the Contract shall take precedence over the QPL. The current QPL can be accessed online at www.
wsdot.wa.gov/biz/mats/qgpl/gpl.cfm.

AGGREGATE SOURCE APPROVAL (ASA). All aggregates proposed for use on the project shall be from Pre-
Approved WSDOT Sources. Pre-Approved Sources can be found on WSDOT’s ASA database which contains
results of WSDOT preliminary testing of aggregate sources. The ASA database can be accessed online at the
agency website at: wsdot.wa.gov/biz/mats/ASA/ASASearch.cfm. This database is used by WSDOT to indicate

the approval status of these aggregate sources for applications that require preliminary testing as defined in the
Contract. The ASA ‘Aggregate Source Approval Report’ identifies the currently approved applications for each
aggregate source listed. The acceptance and use of these aggregates is contingent upon additional job sampling
and/or documentation. Aggregates approved for applications on the ASA ‘Aggregate Source Approval Report’ not
conforming to the Specifications, not fulfilling the acceptance requirements, or improperly handled or installed, shall
be replaced at the Contractor’s or Public Agency’s expense.

* MATERIALS TESTING/REPORTING OF RESULTS. All materials testing is to be performed by the Agency or an
Independent Certified Testing Laboratory of their choice. Copies of all test results shall be submitted to WSDOT'’s
Construction Representative prior to beginning the next phase of construction. WSDOT reserves the right to verify
the test results or to perform the testing.

+ HOT MIX ASPHALT (HMA) DESIGN. Prior to Paving Operations, the Agency shall submit WSDOT approved HMA
Mix Design(s) for use on this project.

+ PAVING OPERATIONS. NO PAVING OPERATIONS WILL BE PERMITTED WHEN IT IS RAINING or SNOWING.
Written permission from WSDOT’s Construction Representative shall be required if paving operations begin before
April 1st, or after October 1st. Surface temperature and other paving limitations as per the WSDOT Standard
Specifications shall be enforced.

* MATERIAL TRANSFERING DEVICE / VEHICLE. Direct transfer of HMA from the hauling equipment to the paving
machine will not be allowed in the top 0.30 feet of the pavement section of hot mix asphalt (HMA) used in traffic
lanes with a depth of 0.08 feet or greater. A material transfer device or vehicle (MTD/V) shall be used to deliver the
HMA from the hauling equipment to the paving machine. HMA for pre-leveling, pavement repair, or HMA placed
in irregularly shaped and minor areas such as road approaches, tapers, and turn lanes are excluded from this
requirement. At the Contractor’s request, WSDOT’s Construction Representative may approve paving without an
MTD/V. The MTD/V shall mix the HMA after delivery by the hauling equipment and prior to laydown by the paving
machine. Mixing of the HMA shall be sufficient to obtain a uniform temperature throughout the mixture. If a windrow
elevator is used, the length of the windrow may be limited in urban areas or through intersections, at the discretion
of WSDOT'’s Construction Representative.

* ROLLERS. The type of rollers to be used and their relative position in the compaction sequence shall generally be
the Contractor’s option, provided the specified densities are attained. An exception shall be that pneumatic tired
rollers shall be used for compaction of the wearing course beginning October 1st of any year through March 31st
of the following year. Coverage with a steel wheel roller may precede pneumatic tired rolling. Operation of the roller
shall be in accordance with the manufacturer’s recommendations. The use of equipment that results in crushing of
the aggregate will not be permitted. Rollers producing pickup, washboard, uneven compaction of the surface, or
displacement of the mixture, or other undesirable results shall not be used.
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+ JOINT SEALING. All joints between existing and new pavement; or other cracks requiring repair shall be
adequately cleaned and then sealed with PG 67-22 Liquid Asphalt in accordance with the manufacturer’s
recommendations. Filling shall be controlled to confine the material within the crack or joint. If, in the opinion of
WSDOT'’s Construction Representative, the Contractor’s method of filling results in an excessive amount of sealant
on the pavement surface, filling shall be stopped and the method changed. Any overflow shall be cleaned from the
pavement surface.

* QUALIFICATION of CONCRETE SUPPLIERS. Concrete Batch Plant Prequalification requires a certification by
the National Ready Mix Concrete Association (NRMCA). A copy of that Certificate shall be submitted to WSDOT'’s
Construction Representative prior to placement of cement concrete.

+ CONCRETE MIX DESIGN. Prior to any placement of cement concrete, the Agency shall submit WSDOT approved
Mix Design(s) for use on this Project to WSDOT's Construction Representative.

* DRAINAGE STRUCTURES. Only structures stamped APPROVED by WSDOT'’s Fabrication Inspection Office shall
be used on this project.

0. UNSUITABLE MATERIALS. (Applicable to ALL Projects) If determined necessary by WSDOT, unsuitable material
encountered during any excavation shall be removed and replaced to the satisfaction of WSDOT at the Agency’s
expense. The replacement material shall be freedraining and granular, or other materials as determined by WSDOT'’s
Construction Representative in accordance with the Standard Specifications.

|:| 10. EROSION CONTROL / DRAINAGE (Applicable to Counties and Limited Access in All Cities)

+ BEST MANAGEMENT PRACTICES (BMP’s). During construction of this project, the Agency shall comply with
the Washington State Department of Transportation Highway Runoff Manual and implement Best Management
Practices (BMP’s) as detailed in the manual to mitigate erosion and pollution.

+ WATER DISCHARGES ON THE PROJECT. All discharges to WSDOT owned highway right-of-way or highway
right-of-way under WSDOT jurisdiction on this project shall conform to WSDOT and Local water quality regulations
and shall meet WAC 173-201A.

D 1. INTERFERENCE TO STATE HIGHWAY DRAINAGE (Applicable to Counties and Limited Access in All Cities) If the
work done under this WSDOT and Agency Agreement interferes in any way with the drainage of WSDOT highway, the
Agency shall wholly and at its own expense make such provision - as WSDOT may direct, to deal with said drainage.

|:| 12. LANDSCAPING ON STATE RIGHT-OF-WAY (Applicable to Counties and Limited Access in All Cities)

» PLANTINGS. If the Agency desires to plant and/or cultivate any shrubs, trees, hedges, or other domestic or native
ornamental growth on WSDOT owned highway right-of-way that is more extensive than regular WSDOT vegetation,
the Agency shall obtain a Roadside Vegetation Permit (DOT Form 220-018) from WSDOT for the maintenance of
the plantings.

» IRRIGATION SYSTEMS. If the Agency obtains a Roadside Vegetation Permit for Plantings, The Agency may be
required to obtain additional approval for permanent irrigation systems. The Agency shall be responsible for water
and electrical costs.

|:| 13. DISTURBANCE OF EXISTING VEGETATION (Applicable to Counties and Limited Access in All Cities) This
Construction Agreement does not give the Agency or any agent or contractor, of the Agency any rights to cut, spray,
retard, remove, destroy, damage, disfigure, or in any way modify the physical condition of any vegetative material
located on WSDOT owned highway right-of-way or highway right-of-way under WSDOT jurisdiction, except by written
permission from WSDOT. All restoration shall be done to the satisfaction of WSDOT at the sole expense of the Agency.

D 14. RIGHT-OF-WAY RESTORATION (Applicable to Counties and Limited Access in All Cities) Upon completion of work,
the Agency shall remove and dispose of all scraps, brush, timber, materials, etc. off of WSDOT owned highway right-
of-way or highway right-of-way under WSDOT jurisdiction. The aesthetics of the highway shall be as it was before
work started - or better.

D 15. SEVERANCE AND SALE OF TIMBER AND OTHER PERSONALTY — REMOVAL OF NON-MARKETABLE
MATERIALS (Applicable to Counties and Limited Access in All Cities) This WSDOT and Agency Agreement is subject
RCW 47.12.140, and amendments thereto.

16. MAINTENANCE OF LANDSCAPING (Applicable to Cities ONLY) The Agency is responsible for the maintenance of
all landscaping beyond the face of the curbs or edge of pavement, and in the median of divided highways.

I:' 17. ILLUMINATION CONSTRUCTION / INSPECTION (Applicable to Counties and Limited Access in All Cities)
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+ CONSTRUCTION. The Agency shall assure that the construction of all illumination installed within WSDOT owned
highway right-ofway or highway right-of-way under WSDOT jurisdiction meets all requirements of WSDOT.

* ILLUMINATION DURING CONSTRUCTION. Pre-existing illumination shall be maintained and functional at all
times during construction until the new illumination is operational.

|:| 18. TRAFFIC SIGNAL CONSTRUCTION / INSPECTION (Applicable to City Projects within Limited Access Areas,
Projects within Cities < 25,000 Population, and all County Projects).

+ DESIGN/CONSTRUCTION/INSPECTION. The Agency shall assure that the design and construction of Traffic
Signals and illumination on signal poles installed within WSDOT Highway right-of-way meets all requirements of
WSDOT.

+ TRAFFIC SIGNAL STANDARDS - APPROVAL. Traffic signal standards shall be furnished and installed in
accordance with the methods and materials noted in the applicable Standard Plans, pre-approved plans, or special
design plans. If the proposed signal standards are not on WSDOT’s PRE-APPROVED LIST (http://www.wsdot.
wa.gov/eesc/bridge/lightsignalstandards/index.cfm), Signal Pole Shop Drawings (Electronically, or Seven (7) sets of
copies) shall be submitted to WSDOT’s Construction Representative for transmittal to HQ for approval.

+ ILLUMINATION DURING CONSTRUCTION. Pre-existing illumination shall be maintained and functional at all
times during construction until the new illumination is operational.

+ TEMPORARY VIDEO DETECTION SYSTEM. If any induction loop is scheduled to be disabled, a temporary video
detection system shall be completely installed and made operational prior to any associated induction loop being
disabled.

+ TRAFFIC DETECTION LOOPS. The Contractor shall notify the Area Traffic Engineer through WSDOT’s
Construction Representative a minimum of five (5) working days in advance of pavement removal or grinding in
areas with existing loops.

All new traffic detection loops shall be installed after grinding or prior to paving the final lift of asphalt unless
otherwise approved by WSDOT’s Construction Representative.

If WSDOT’s Construction Representative suspects that damage to any loop, not identified in the Plans as being
replaced, may have resulted from Contractor’s operations or is not operating adequately, WSDOT’s Construction
Representative may order the Contractor to perform the field tests specified in Section 8 20.3(14)D. The test results
shall be recorded and submitted to WSDOT’s Construction Representative. Loops that fail any of these tests shall
be replaced.

Loops that fail the tests, as described above, and are replaced shall be installed in accordance with current
WSDOT design standards and Standard Plans, as determined by WSDOT’s Construction Representative.

If traffic signal loops that fail the tests, as described above, are not replaced and operational within 48 hours, the
Contractor shall install and maintain interim video detection until the replacement loops are operational. The type of
interim video detection furnished shall be approved by WSDOT’s Construction Representative prior to installation.

+ TRAFFIC SIGNAL HEADS. Unless ordered by WSDOT's Construction Representative, signal heads shall not be
installed at any intersection until all other signal equipment is installed and the controller is in place, inspected, and
ready for operation at that intersection, except that the signal heads may be mounted if the faces are covered with
Signal Head Covering Material.

« SIGNAL HEAD COVERING. The signal head covering material shall be manufactured from a durable fabric
material, black in color with a mesh front, and designed to fit the signal head configuration properly. The covers
shall have an attachment method that will hold the cover securely to the signal in heavy wind. The covers shall be
provided with a drain to expel any accumulated water.
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+ TRAFFIC SIGNAL PRE-TURN-ON COORDINATION MEETING AND TESTING. Prior to a Traffic Signal Turn-on
event, the Agency/Contractor shall conduct a Pre Turn-on coordination meeting with the following Contracting
Agency personnel included as invited attendees: WSDOT’s Construction Representative, Electrical Inspector,
Signal Operations Engineer, and Signal Maintenance Technician. The Agency/Contractor shall provide the Engineer
a minimum of 5 days written notice of the proposed Pre Turn-on coordination meeting date and time. Prior to the
Pre Turn-on coordination meeting, the Agency/Contractor shall complete the items of work detailed in the Traffic
Signal Turn-on Checklist and submit the completed checklist to WSDOT'’s Construction Representative. The Traffic
Signal Turnon Checklist form will be furnished to the Agency/Contractor by WSDOT’s Construction Representative.

Unless approved by WSDOT’s Construction Representative, the permitted hours for Pre-Turn-On coordination and
testing shall be per the Approved Traffic Control Plan(s) for the specific operation.

+ TRAFFIC SIGNAL TURN-ON AND/OR SWITCHOVER OPERATIONS. The Agency shall contact WSDOT'’s
Construction Representative at least five (5) working days prior to scheduling a signal turn-on in order to assure
that all appropriate items on WSDOT'’s “Traffic Signal Turn-On Checklist” are satisfactorily addressed. The Signal
Turn-On or Switchover shall not occur until all applicable Checklist items are installed and/or connected. This
Checklist can be located on WSDOT’s web site at: http://www.wsdot.wa.gov/Northwest/DevelopmentServices/
LocalAgency.htm (Go to: “What is needed to turn on a traffic signal?”).

Prior to scheduling a turn-on date, the Agency/Contractor shall provide verification to the State Construction
Representative that all required testing has been satisfactorily completed. .

The traffic signal turn-on procedure shall not begin until all required channelization, pavement markings,
illumination, signs, and sign lights are substantially complete and operational unless otherwise allowed by the
State’s Construction Representative.

If the Contractor is directed to turn off the traffic signal, the Contractor shall schedule a new turn-on date with the
Engineer in accordance with the previously mentioned procedures.

+ PERMITTED HOURS FOR SIGNAL TURN-ON AND/OR SWITCH-OVER OPERATIONS. Unless approved by
WSDOT'’s Construction Representative, the permitted hours for Traffic Signal Turn-on or Switch-Over shall be
per the Approved Traffic Control Plan(s) for the specific operation. Signal Switchover and Turn-On operations are
permitted only on Tuesday, Wednesday, or Thursday — except in the case of an emergency. No Switchover or Turn-
On operations will be permitted on Monday, Friday, weekends, holidays, or the day preceding a holiday.

+ NEW SIGNAL AHEAD/SIGNAL REVISION WARNING SIGNING. “NEW SIGNAL AHEAD” (W20-902) or “SIGNAL
REVISION AHEAD” (W20-903)signs shall be installed in advance of all affected directions of travel on the Project
when a new traffic signal system is installed or when modifications to and existing signal are made. The location
of the signs shall be per Section 2C.05 of the MUTCD, or as directed by WSDOT’s Construction Representative.
These signs are 48” X 48” black letters on orange background, and shall be post mounted. The bottom of the sign
shall be mounted seven (7) feet above the pavement elevation. Each sign shall have three 12” by 12” Fluorescent
Orange flags or Flag Signs mounted on both sides and on top of the sign. The flags signs shall be made of
aluminum. Flags shall be made of durable cloth or plastic. The signs and flags shall stay erect for six to eight weeks
or as directed by WSDOT’s Construction Representative.

D 19. INTELLIGENT TRANSPORTATION SYSTEM CONSTRUCTION/INSPECTION (Applicable to City Projects within
Limited Access Areas, Projects within Cities < 27,500 Population, and all County Projects). The Agency shall assure
that the construction of Intelligent Transportation Systems owned by WSDOT meets all requirements of WSDOT.

20. SIGN INSTALLATION AND MAINTENANCE (Applicable to ALL Projects) All Directional, Regulatory, and Stop Signs
as well as Route Markers shall be installed as per the Approved Plans, the WSDOT Standard Plans, or as directed by
WSDOT'’s Construction Representative. The DEPARTMENT shall own and maintain these signs- unless the Agency
signs a Contract or Maintenance Agreement with WSDOT to perform sign maintenance.

|:| 21. TRAFFIC REVISION WARNING SIGNING (Applicable to ALL Projects) When the permanent channelization of the
highway is changed, “TRAFFIC REVISION AHEAD” (W20-901) signs shall be installed in advance of all affected
directions of travel of the Project. The location of the signs shall be per Section 2C.05 of the MUTCD, or as directed by
WSDOT'’s Construction Representative. These signs are 48” X 48” black letters on orange background, and shall be
post mounted. The bottom of the sign shall be mounted seven (7) feet above the pavement elevation. Each sign shall
have three (3) 12" by 12” Fluorescent Orange flags or Flag Signs mounted on both sides and on top of the sign. The
flags signs shall be made of aluminum. Flags shall be made of durable cloth or plastic. The signs and flags shall stay
erect for six to eight weeks or as directed by WSDOT’s Construction Representative.
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22. REMOVAL OF PAVEMENT MARKINGS (Applicable to ALL Projects) Removal of Pavement Markings Pavement
markings to be removed shall be obliterated until blemishes caused by the pavement marking removal conform to
the coloration of the adjacent pavement. Grinding to remove painted markings is only allowed prior to application of
a Bituminous Surface Treatment (BST). Grinding to remove pavement markings from hot mix asphalt and cement
concrete pavements is allowed to a depth just above the pavement surface, then water blasting or shot blasting
shall be required to remove the remaining markings. If in the opinion of WSDOT’s Construction Representative the
pavement is materially damaged by pavement marking removal, such damage shall be repaired by the Contractor in
accordance with Section 1-07.13(1). Sand or other material deposited on the pavement as a result of removing lines
and markings shall be removed as the Work progresses to avoid hazardous conditions. Accumulation of sand or other
material which might interfere with drainage will not be permitted.

23. APPLICATION OF CHANNELIZATION PAVEMENT MARKINGS (Applicable to City Projects within Limited Access
Areas, Projects within Cities < 27,500 Population, and all County Projects). Two applications of paint shall be required
for all paint stripe markings as per the Contract Plans or WSDOT Standard Specifications. Plastic Pavement Markings
shall be applied per the Contract Plans or WSDOT Standard Specifications.

24. NON PAYMENT OF REIMBURSABLE ACCOUNT (Applicable to ALL City Projects) The Agency agrees that if it
does not make payment for any WSDOT work, as provided herein, within ninety (90) calendar days after receipt of
a WSDOT invoice, WSDOT may deduct and expend any monies to which the Agency is entitled to receive from the
Motor Vehicle Fund as provided by RCW 47.24.050.
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EXISTING MARKER SIGN

EXISTING ANCHOR POLE

EXISTING PULL BOX

EXISTING TELEPHONE PED
EXISTING UTILITY POLE

EXISTING LIGHT

EXISTING PEDESTRIAN /YARD LIGHT
EXISTING TRAFFIC SIGNAL
EXISTING PUSH BUTTON SIGNAL
EXISTING WOOD POST

EXSTING STEEL POST

EXISTING HOSE BIB

EXISTING SPRINKLER

EXISTING STAND PIPE

EXISTING WELL

EXISTING MAIL BOX

EXISTING FLAG POLE

EXISTING WIND MACHINE

NEW CEMENT CONGRETE SIDEWALK

NEW PEDESTRIAN CURB RAVP

NEW CURE AND GUTTER
e e e e e e e NEW/ SEWER LINE

—— e NEW WATER LNE

NEW STORM DRAIN LNE
ot o mm NEW ELECTRICAL LINE
o 1 NEW GAS LINE

X X

NEW AND/OR RELOGATED CHAN LINK FENGE
NEW MONUMENT

NEW MANHOLE/CATCH BASIN TYPE 2

NEW CATCH BASIN TYPE 1

Me@eo

NEW DRYNELL
NEW SEWER CLEANOUT

NEW JUNCTION BOX

NEW SERVICE BOX

NEW STREET LiGHT

NEW PEDESTRIAN LIGHT

NEW UTLITY POLE

NEW FIRE HYDRANT

NEW FIRE DEPARTMENT CONNECTION
NEW WATER VALVE

NEW BLOW OFF VALVE

NEW REDUCER

NEW THRUST BLOCK

NEW WATER METER

NEW 0AS METER

NEW BOLLARD

NEW MAILBOX

NEW sion

LR ERA AR LR R

NEW RADIUS POINT
—— ELEVATION AT TGP BACK OF CURE
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GENERAL SITE NOTES

1. THE CONTRACTOR IS SPECIFICALLY CAUTIONED THAT THE LOCATION AND/OR ELEVATION OF
EXISTING UTILITIES, AS SHOWN ON THESE PLANS, IS BASED ON RECORDS OF THE VARIOUS
UTILITY COMPANIES AND, WHERE POSSIBLE, MEASUREMENTS TAKEN IN THE FIELD. THE
INFORMATION IS NOT TO BE RELIED UPON AS BEING EXACT OR COMPLETE. THE CONTRACTOR
MUST CALL THE LOCAL UTILITY LOCATION CENTER (811) AT LEAST 48 HOURS BEFORE ANY
EXCAVATION TO REQUEST EXACT FIELD LOCATIONS OF THE UTILITES. PRIOR TO CONSTRUCTION,
THE CONTRACTOR SHALL VERIFY PERTINENT LOCATIONS AND ELEVATIONS OF UTILITY CONNECTION
POINTS AND UTILITY CROSSINGS. FIELD VERIFY DEPTHS BY POTHOLING PRIOR TO BEGINNING ANY
NEW CONSTRUCTION TO ALLOW FOR ADJUSTMENT IN GRADE OR ALIGNMENT. NO ADDITIONAL
COMPENSATION WILL BE ALLOWED FOR POTHOLING OR ADJUSTMENT OF GRADES. NOTIFY THE
ENGINEER IMMEDIATELY IF CONDITIONS ARE OTHER THAN DEPICTED.

2. CONTRACTOR SHALL REMOVE ALL DEBRIS FROM THE SITE. NO BURNING WILL BE ALLOWED. THE
CONTRACTOR SHALL BE REQUIRED TO SECURE AND OPERATE HIS OWN WASTE DISPOSAL SITE AT
HIS OWN EXPENSE FOR THE DISPOSAL OF ALL UNSUITABLE MATERIAL, ASPHALT, CONCRETE,
DEBRIS, WASTE MATERIAL, AND ANY OTHER OBJECTIONABLE MATERIAL WHICH IS DIRECTED TO
WASTE. NO DEBRIS, INCLUDING CONCRETE OR ASPHALT, MAY BE PLACED IN ANY FILL AREAS.
THE CONTRACTOR SHALL COMPLY WITH THE STATE OF WASHINGTON REGULATIONS REGARDING
DISPOSAL OF WASTE MATERIAL AS OUTLINED IN WAC 173-304, SUBCHAPTER 461.

GENERAL PROJECT NOTES

1. ALL MATERIALS, WORKMANSHIP, AND CONSTRUCTION OF SITE IMPROVEMENTS SHALL MEET OR
EXCEED THE OWNER'S SITE WORK STANDARDS AND THE STANDARDS AND SPECIFICATIONS SET
FORTH IN THE CITY OF CLE ELUM PUBLIC WORKS REGULATIONS AND APPLICABLE STATE AND
FEDERAL REGULATION. ALL SITE AND UTILITY CONSTRUCTION SHALL CONFORM TO THE CURRENT
EDITION OF THE STANDARD SPECIFICATIONS FOR ROAD, BRIDGE, AND MUNICIPAL CONSTRUCTION
AS PUBLISHED BY THE WASHINGTON STATE DEPARTMENT OF TRANSPORTATION (WSDOT) AND THE
AMERICAN PUBLIC WORKS ASSOCIATION (APWA) AND THE SPECIAL PROVISIONS OF THE CITY OF
CLE ELUM FOR PRIVATE CONSTRUCTION OF PUBLIC FACILITIES. WHERE THERE IS CONFLICT
BETWEEN THESE PLANS AND THE SPECIFICATIONS, OR ANY APPLICABLE STANDARDS, THE HIGHER
QUALITY STANDARD SHALL APPLY. ALL WORK WITHIN PUBLIC RIGHT OF WAY OR EASEMENTS
SHALL BE INSPECTED AND APPROVED BY THE CITY OF CLE ELUM. ANY IMPROVEMENTS NOT
COVERED BY THE CITY OF CLE ELUM OR PROJECT SPECIFICATIONS SHALL USE THE 2023 EDITION
OF THE WSDOT STANDARD SPECIFICATIONS. ALL REFERENCES TO ANY PUBLISHED STANDARDS
SHALL REFER TO THE LATEST REVISION OF SAID STANDARD, UNLESS SPECIFICALLY STATED
OTHERWISE.

2. THE CONTRACTOR SHALL BE RESPONSIBLE FOR OBTAINING ALL NECESSARY PERMITS FROM ALL
APPLICABLE AGENCIES. THE CONTRACTOR SHALL NOTIFY THE INSPECTOR AT LEAST 48 HOURS
PRIOR TO THE START OF ANY EARTH DISTURBING ACTIVITY, OR CONSTRUCTION ON ANY AND ALL
PUBLIC IMPROVEMENTS.

3. A PRECONSTRUCTION MEETING WITH THE LOCAL JURISDICTION/PUBLIC WORKS DEPARTMENT,
WSDOT, THE ENGINEER, THE CONTRACTOR, AND INTERESTED UTILITY COMPANIES SHALL BE HELD A
MINIMUM OF ONE WEEK PRIOR TO BEGINNING CONSTRUCTION. INSPECTOR SHALL BE GIVEN
48—HOURS MINIMUM NOTICE PRIOR TO THE START OF WORK.

4. THE CONTRACTOR SHALL HAVE ONE (1) SIGNED COPY OF THE APPROVED PLANS, ONE (1) COPY
OF THE APPROPRIATE STANDARDS AND SPECIFICATIONS, AND A COPY DF ANY PERMITS AND
EXTENSION AGREEMENTS NEEDED FOR THE JOB, ON—SITE AT ALL TIMES.

5. THE CONTRACTOR SHALL BE RESPONSIBLE FOR PROVIDING ADEQUATE SAFEGUARDS, SAFETY
DEVICES, PROTECTIVE EQUIPMENT, FLAGGERS, AND ANY OTHER NEEDED ACTIONS TO PROTECT THE
LIFE, HEALTH, AND SAFETY OF THE PUBLIC, AND TD PROTECT PROPERTY IN CONNECTION WITH
THE PERFORMANCE OF WORK COVERED BY THIS CONTRACT. ALL SECTIONS OF THE WSDOT/APWA
STANDARD SPECIFICATIONS SECTION 1-10, TEMPORARY TRAFFIC CONTROL, SHALL APPLY IF WORK
WITHIN THE RIGHT OF WAY WILL INTERRUPT NORMAL TRAFFIC OPERATION.

6. THE CONTRACTOR SHALL SUBMIT A TRAFFIC CONTROL PLAN, IN ACCORDANCE WITH MUTCD FOR
APPROVAL PRIOR TO ANY CONSTRUCTION ACTIMTIES WITHIN, DR AFFECTING, THE RIGHT OF WAY.
THE CONTRACTOR SHALL BE RESPONSIBLE FOR PROVIDING ANY AND ALL TRAFFIC CONTROL
DEVICES AS MAY BE REQUIRED BY THE CONSTRUCTION ACTIVITIES.

7. IF, DURING THE CONSTRUCTION PROCESS, CONDITIONS ARE ENCOUNTERED BY THE CONTRACTOR,
HIS SUBCONTRACTORS, OR OTHER AFFECTED PARTIES, WHICH COULD INDICATE A SITUATION THAT
IS NOT IDENTIFIED IN THE PLANS OR SPECIFICATIONS, THE CONTRACTOR SHALL CONTACT THE
ENGINEER IMMEDIATELY.

8. THE CONTRACTOR IS RESPONSIBLE FOR PROVIDING ALL LABOR AND MATERIALS NECESSARY FOR
THE COMPLETION OF THE INTENDED IMPROVEMENTS SHOWN ON THESE DRAWINGS OR DESIGNATED
T0 BE PROVIDED, INSTALLED, CONSTRUCTED, REMOVED, AND RELOCATED UNLESS SPECIFICALLY
NOTED OTHERWSE.

9. THE CONTRACTOR SHALL BE RESPONSIBLE FOR KEEPING ROADWAYS FREE AND CLEAR OF ALL
CONSTRUCTION DEBRIS AND DIRT TRACKED FROM THE SITE.

10. ALL OPERATIONS CONDUCTED ON THE PREMISES, INCLUDING THE WARMING UP, REPAIR, ARRIVAL,
DEPARTURE, OR RUNNING OF TRUCKS, EARTHMOVING EQUIPMENT, CONSTRUCTION EQUIPMENT, AND
ANY OTHER ASSOCIATED EQUIPMENT SHALL GENERALLY BE LIMITED TO THE PERIOD BETWEEN 7:00
AM. AND 7:00 P.M. MONDAY THROUGH FRIDAY UNLESS OTHERWISE APPROVED BY THE
CONTRACTING AGENCY.

1. CONTRACTOR SHALL MAINTAIN ACCESS TO BUSINESSES AND/DR RESIDENCES AT ALL TIMES
DURING CONSTRUCTION.

GENERAL UTILITY NOTES

1. UNDERGROUND UTILITIES SHALL BE INSTALLED, INSPECTED, AND APPROVED BEFORE BACKFILLING.

2. THE CONTRACTOR SHALL BE RESPONSIBLE FOR RECORDING AS-BUILT INFORMATION ON A SET OF
RECORD DRAWINGS KEPT AT THE CONSTRUCTION SITE, AND AVAILABLE TO THE INSPECTOR AT
ALL TIMES. THE CONTRACTOR SHALL DELIVER THESE DRAWINGS TO THE ENGINEER AT THE
COMPLETION OF THE WORK.

3. DIMENSIONS FOR LAYOUT AND CONSTRUCTION ARE NOT TO BE SCALED FROM ANY DRAWING. IF
PERTINENT DIMENSIONS ARE NOT SHOWN, CONTACT THE ENGINEER FOR CLARIFICATION, AND
ANNOTATE THE DIMENSION ON THE AS—BUILT RECORD DRAWINGS.

4. ALL WORK WITHIN THE PUBLIC RIGHT OF WAY IS SUBJECT TO THE JURISDICTION STANDARD
DETAILS AND SPECIFICATIONS.

< HLA
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CEMENT CONCRETE .
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6" CRUSHED SURFACING — BASE COURSE
TYPICAL SECTION STA 1+00 TO 23+51+ 3" HMA CLASS 3/8" PG 64—28*%
NOTTO SCALE * 2' PAVEMENT REPAIR ONLY APPLICABLE WHERE CURB IS ADJACENT TO EXISTING ASPHALT.
NOTES: TYPICAL THICKENED PAVEMENT SECTION AS PER SHEET 18, DETAIL 1.1 WHEN REPAIRS ARE LOCATED IN SR 903.
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END
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zoamm”
) siens (1) /(&) anD (2) / (B) SHALL TYPICALLY BE PLACED

500'+ FROM BEGINNING AND END OF CONSTRUCTION.
SIoN (3) /(C) SHALL TYPICALLY BE INSTALLED 200+
FROM THE START OF CONSTRUCTION.

2) THE CONTRACTOR SHALL SUBMIT A TRAFFIC CONTROL
PLAN, IN ACCORDANCE WITH THE MUTCD, TO THE CITY
OF CLE ELUM FOR APPROVAL PRIOR TO ANY
CONSTRUCTION ACTIVITIES. THE CONTRACTOR SHALL BE
RESPONSIBLE FOR PROVIDING ANY AND ALL TRAFFIC

CONTROL DEVICES AS MAY BE REQUIRED BY THE

CONSTRUCTION ACTIVITIES.
3) THE CONTRACTOR'S TCS IS RESPONSIBLE FOR FINAL
PLACEMENT OF SIGNS.
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TEMPORARY EROSION/SEDIMENTATION CONTROL SILT FENCES:

A_|mmo ZOlﬂmm N FILTER FABRIC SHALL BE PURCHASED IN A CONTINUOUS ROLL CUT

1. CONTRACTOR SHALL BE RESPONSIBLE FOR PROPER INSTALLATION AND MAINTENANCE R L i A VISP

" OF ALL EROSION AND SEDIMENT CONTROL MEASURES, IN ACCORDANCE WITH LOCAL, N oy FOE W e e e OveRE T KLY AT
STATE, AND FEDERAL REGULANONS. SECURELY FASTENED AT BOTH ENDS TO POST.

2. THE IMPLEMENTATION OF THESE TESC PLANS AND CONSTRUCTION, MAINTENANCE,
REPLACEMENT, AND UPGRADING OF THESE TESC FAGILITIES 1S THE RESPONSIBILITY
OF THE CONTRACTOR UNTIL ALL CONSTRUCTION IS COMPLETED,

VEGETATION /LANDSCAPING IS ESTABLISHED, AND APPROVED BY THE LOCAL

2. POSTS SHALL BE SPACED A MAXIMUM OF 10 FEET APART AND
DRIVEN SECURELY INTO THE GROUND.

JURISDICTION. 3. A TRENCH SHALL BE EXCAVATED APPROXMATELY B INCHES WIDE
AND 12 INCHES DEEP ALONG THE LINE OF POSTS AND UPSLOPE
3. THE_CONTRACTOR SHALL USE PROPER EROSION AND SEDIMENT CONTROL PRACTICES FROM THE BARRIER
ON_THE_CONSTRUCTION SITE AND ADJACENT CONSTRUCTION STAGING AREAS TO
PREVENT ERCSION IN_ AND DOWNHILL OF DISTURBED AREAS, AND TO PREVENT 4 WHEN STANDARD STRENGTH FILTER FABRIC IS USED, A WIRE MESH
DISCHARGE OF UPLAND SEDIMENTS OR SEDIMENT-LADEN WATER INTO LOCAL SUPPORT FENCE SHALL BE FASTENED SECURELY TO THE UPSLOPE
DRAINAGE SYSTEMS. SIDE_OF THE POSTS USING HEAVY—DUTY WIRE STAPLES AT LEAST
1 INCH LONG. TIE WIRES OR HOG RINGS. THE WIRE SHALL EXTEND
4. THE MEASURES SHOWN ON THESE PLANS ARE THE MINIMUM THAT ARE REQUIRED INTO THE TRENCH A MINIMUM OF 4 INCHES AND SHALL NOT
FOR THE ANTICIPATED SITE CONDITIONS. THE CONTRACTOR SHALL PROVIDE EXTEND MORE THAN 36 INCHES ABOVE THE ORIGINAL GROUND
ADDITIONAL MEASURES AS REQUIRED DUE TO UNEXPECTED STORM EVENTS OR SURFACE.
CONSTRUCTION PROCEDURES USED BY THE CONTRACTOR AT THE CONTRACTORS
EXPENSE.

5. THE STANDARD STRENGTH FILTER FABRIC SHALL BE STAPLED OR
WIRED TO THE FENCE, AND 20 INCHES OF THE FABRIC SHALL BE

5. THE CONTRACTOR SHALL NOT DISCHARGE TURBID WATER GENERATED FROM EXTENDED IR0 THE TRENGH THE FABRYC SHALL NOT EXIEND
CONSTRUCTION ACTIVITIES DIRECTLY TO ANY STORM WATER SYSTEM INLETS, OR
DRAINAGE DITCHES BEFORE THE SOLIDS HAVE SETTLED OUT OF THE WATER MORE THAN 36 INCHES ABOVE THE ORIGINAL CROUND SURFACE.
- FILTER FABRIC SHALL NOT BE STAPLED TO EXISTING TREES.
6. THE CONTRACTOR SHALL PRDTECT AND PRESERVE ALL EXISTING VEGETATION
BEYOND THE CLEARING LIMITS. 6. WHEN EXTRA—STRENGTH FILTER FABRIC AND CLOSER POST
SPACING IS USED, THE WIRE MESH SUPPORT FENCE MAY BE
7. DUST CONTROL SHALL BE PROVIDED BY THE CONTRACTOR BY APPLYING WATER AS ELIMINATED. IN SUCH A CASE, THE FILTER FABRIC IS STAPLED OR
REQUIRED. WIRED DIRECTLY TO THE POSTS WITH ALL OTHER PROVISIONS OF

ABOVE NOTES APPLYING.
8. SEDIMENT BARRIERS SHALL BE PLACED IMMEDIATELY DOWNSLOPE OF ALL
STOCKPILES. 7. FILTER FABRIC FENCES SHALL NOT BE REMOVED BEFORE THE
UPSLOPE AREA HAS BEEN PERMANENTLY STABILIZED.

9. STABIUZED CONSTRUCTION ENTRANCES SHALL BE INSTALLED AT THE BEGINNING OF
CONSTRUCTION, AND MAINTAINED FOR THE DURATION OF THE PROJECT, ON ALL 5 FILIER FABRIC FENGES SHALL BE INSPECTED IMMEDIATELY AFTER
UNSURFACED CONSTRUCTION ROADS WHERE THE CONSTRUCTION ROAD EXITS ONTO EACH RAINFALL AND AT LEAST DAILY DURING PROLONGED
PAVED ROADS. ADDITIONAL MEASURES MAY BE REQUIRED TO INSURE THAT ALL RANFALL ANY REQUIRED REPAIRS SHALL BE MADE IMMEDIATELY.
PAVED AREAS ARE KEPT CLEAN FOR THE DURATION OF THE PROJECT. . -

10. THE TESC FACIITES SHOWN ON THIS PLAN AND ANY CHANGES REQUIRED BY THE
CONTRACTOR'S OPERATIONS, MUST BE CONSTRUCTED PRIOR TO ALL CLEARING AND
GRADING ACTIVITIES, AND IN SUCH A MANNER AS TO INSURE THAT SEDIMENT AND .

SEDIMENT LADEN WATER DOES NOT ENTER THE DRAINAGE SYSTEM. ROADWAYS, OR DUST CONTROL BMP:
VIOLATE APPLICABLE WATER STANDARDS. N WATER APPLIED TD CONSTRUCTION SITES FOR DUST CONTROL
11. THE TESC MEASURES SHALL REMAIN IN PLACE UNTIL FINAL STABILIZATION HAS BEEN MUST NOT LEAVE THE SITE AS SURFACE RUNOFF.
OBTAINED. INSTALLED EROSION AND SEDIMENT CONTROL MEASURES SHALL ONLY BE
2. LMIT DUST GENERATION BY CLEARING ONLY THOSE AREAS WHERE
REMOVED WITH THE APPROVAL OF THE ENGINEER. IMMEDIATE ACTIVITY WILL TAKE PLACE, LEAVING THE REMAINING
AREAS IN THE ORIGINAL CONDITIONS, IF STABLE. MAINTAIN THE

12. THE CONTRACTOR SHALL PROVIDE DAILY INSPECTION AND MAINTENANCE OF ALL y
TESC MEASURES. TESC MEASURES SHALL BE IN WORKING CONDITION AT ALL TIMES. ORIGINAL GROUND COVER AS LONG AS PRACTICAL.

THE CONTRACTOR SHALL NNEDIATELY REPAIR. REPLACE, AND INSTALL ADDITIONAL 3. EROIECT MUST COMPLY WIK THE LOCAL LENY AR AUTHORITY

13. AFTER ANY 24-HOUR RAINFALL GREATER THAN 0.5 INCH, THE CONTRACTOR SHALL

INSPECT TESC MEASURES FOR INTEGRITY. ANY DAMAGED TESC MEASURES SHALL
BE BROUGHT TO THE ATTENTION OF THE ENGINEER AND REPAIRED IMMEDIATELY.

14. AT NO TIME SHALL SEDIMENT BE ALLOWED TD ACCUMULATE MORE THAN 1/3 THE
BARRIER HEIGHT. ALL CATCH BASINS AND CONVEYANCE LINES SHALL BE CLEANED
PRIOR TO PAVING. THE CLEANING OPERATIONS SHALL NOT FLUSH SEDIMENT-LADEN
WATER INTO THE DOWNSTREAM SYSTEM.

15. THE CONTRACTOR SHALL SET ASIDE A SEPARATE AREA, WHICH DOES NOT HAVE
ANY POSSIBILITY OF DRAINING TO SURFACE WATERS, FOR THE WASH-OUT OF
CONSTRUCTION EQUIPMENT AND TOOLS.

THE CONTRACTOR SHALL NOT DISCHARGE ANY CLEANING SOLVENTS OR CHEMICALS
UTILIZED FOR TOOL OR EQUIPMENT CLEANING TQ THE GROUND. REFUELING OF
EQUIPMENT SHALL BE CONDUCTED AWAY FROM THE DRAINAGE FACILITIES AND DONE
IN SUCH A MANNER AS TO PREVENT SPILLS FROM ENTERING THE GROUNDWATER OR
DRAINAGE WAYS.

o

~

THE CONTRACTOR SHALL TAKE EXTREME CARE TO PREVENT ANY PETROLEUM
PRODUCTS, CHEMICALS, OR OTHER TOXIC OR DELETERIOUS MATERIALS FROM
ENTERING THE GROUNDWATER OR DRAINAGE WAYS.

=

. THE ENGINEER HAS THE AUTHORITY TO HALT CONSTRUCTION IF EROSION CONTROLS
ARE NOT MAINTAINED PROPERLY OR IF A VIOLATION HAS NOT BEEN CORRECTED.
THE CONTRACTOR SHALL BEAR ALL RISK AND ALL COSTS OF ANY WORK DELAYS
CAUSED BY THESE ACTIONS.

@

ADJUST ALL TESC MEASURES AS NECESSARY TO ALLOW FOR PROGRESSION OF
CONSTRUCTION AT NO ADDITIONAL EXPENSE TO THE OWNER,

20. PUBLIC STREETS ARE TO BE KEPT CLEAR OF DIRT AND DEBRIS DURING EXCAVATION
AND FILL OPERATIONS.

21. STORM DRAIN INLETS, BASINS, AND AREA DRAINS SHALL BE PROTECTED UNTIL
PAVEMENT SURFACES ARE COMPLETED AND/OR VEGETATION IS RE—ESTABLISHED.

22. TESC MEASURES SHALL BE IN WORKING CONDITION AT ALL TIMES. THE
CONTRACTOR SHALL IMMEDIATELY REPAIR, REPLACE, AND INSTALL ADDITIONAL
MEASURES SO THAT THEY ARE EFFECTIVE.

CAST IRON

FRAME & GRATE LB H H H

-

ADJUSTMENT
SECTION

1

FILTER FABRIC,
[>—OR APPROVED
EQUAL

I
0

%:ﬁma PIPE —

AN

OUTLET PIPE m

DETAIL NOTES:

1. PROVIDE STORM DRAIN INLET PROTECTION
ON ALL EXISTING CATCH BASINS.

2. ALL STRUCTURES AND PIPES SHALL BE
THOROUGHLY FLUSHED BEFORE FINAL
ACCEPTANCE.

3. ABSOLUTELY NO SEDIMENT LADEN WATER

IS ALLOWED TO ENTER ANY SUBSURFACE
INFILTRATION TRENCH SYSTEM.

STORM DRAIN INLET PROTECTION
/1 BMP C220
/(._._\ NOT TO SCALE
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’ ’ 509.966.7000
Fax 509.965.3800

" Engineering and Land Surveying, Inc. |  www hiacivil.com

TIB PROJECT NO.'S P-E-930(P06)-1 & C-E-930(004)-1

CITY OF CLE ELUM
SECOND STREET PATHWAY
STAFFORD AVENUE TO WRIGHT AVENUE

TESC PLAN

GCB 4072

126 of 220

D
rage1




27 of 220

Billings Ave

OF LNE

<+
1 1 1 1 1 1 1 1 [} v 1 o N c
- 312 W SECOND ST 310 W SECOND ST - =9 5))
320 W SECOND ST %y 316 W SECOND ST 314 W SECOND ST FRANK & RICHARD & 308 W SECOND ST Gz 306 W SECOND ST 53 3 5
JAMES STENNETT 28 JAMES FELICETTY JOSE PEREZ JEANELL FABURRIETA SUSAN BLAKELY JUDITH STEWART o LARRY NEWTON R W d
322 W SECOND ST g2 0% 733035 424035 gzlg 123435 SE|8 i o
| PAUL & KIRSTAN HOYT) 484035 L | 464035 | 454035 | s | C=as D ) 1 SE8 \ e
I BT | 1L 235 I I I I I o 2gF 12818 = °
o & o % e o) 01020 40
i \ |/ "5 ‘u%z i JE |
2 wnxmnw.l S sEs =% ~RETAINING WALL~ W
U ST o - ]
= %]
LEGEND
= T.0.P:1922.18) _—
JeANDONER 2 Ac. W w—lfw s w 4 4 w
w w W w w w wwwwwwwwwwwwwwww NEW IMPROVEMENTS. (FOR REFERENCE ONLY)
i f 5
19} INSTALL STORM DRAIN INLET PROTECTION AT
1400 % /\<. mmoo:a w.”w‘(%umx wowv = hiod 12 CLAY BOTT (COLLAPSED), I ® NEW TYPE 1 CATCH BASIN OR CONCRETE
LA L / 4 \N / _ Au / / / L 157 CONC. T0P (COLLARSED). < INLET PER DETAIL 1 ON SHEET 5.
< 55 2L ss 27" S8 oo, %]
a5 s¢ & P ss $
=
7 W TESC NOTES:
T =z
- | AV INSTALL STORM DRAIN INLET PROTECTION PER
xI DETAIL 1 ON SHEET 5.
8]
=
W ‘ <
xm ~LAWNA  STARS =
| | | | | | W\N\\,zo
1 1 1 1 1 1 o
_ _ _ _ 307 W SECOND ST 301 W SECOND ST
315 W SECOND ST 313 W SECOND ST 311 W SECOND ST 309 W SECOND ST MARGUERITE STANCIK 305 W SECOND ST CORP OF THE CATHOLIC
VICENTE BENAVIDES | JEFFREY ERVIN | DEAN & DOROTHY MONNIE | AMIE SPRAGUE | (LIFE ESTATE) | MEGAN EVERLEY | BISHOP OF YAKIMA
273035 | 103935 | 263935 | 933935 | 613935 | 283935 \ 213635
| [ . . , , ! | ,
l | | | | !
! I 2t0wseconnsT 208 W SECOND ST 206 W SECOND ST 204 W SECOND ST sewseconost 1|
! ELIZABETH COX STEVEN SCOTT STANLEY & MICHELE SMITH [ STANLEY & MICHELE SMITH | STANLEY & MICHELE SMITH !
273435 113435 623435 943435 603435 g
SO BRICK | | | (14 i
191217
| w(coubese € werorsor w coweseny 1 1 1 1707 oF NoT1a10.00
w L IE Of:1305'50 £ I OUT 11140 £ I OUT: 130980 5 it
>
3 | o ~
< K =
L
L L
L T
7] »
7 ‘2 T
ABANDQNED 12" A C. 3
o 12 En v s&c‘, T U z%ﬁn{ I
S o s = |7
<2 I
+ LIl s‘lv o
35 mmoo:a mﬁ Amm mowv Ry =)
. L o0 o o .
< [ <
= =
%) %)
Ll L
= =
| |
I I
S ]
= =
< <
= =

6" CONC.

GCB 4072

2| I I
| |
211 W SECOND ST 207 & 00207 1/2 W T.OP912:
3 -] JEFFREY & SIGNE 209 W SECOND ST SECOND ST 205 W SECOND ST 203 W SECOND ST 201 WSECOND ST ~— W Y
w | X P CASEBEER ALAN PETRICH DAVID YOUNG JUSTIN FLEMING MICHAEL & DEBRA SHEA JESSICA JAMESON 2
51 Czs ) (Czs ) (o ) Coems ) Czss ) (o D =
' . . . . |
TIB PROJECT NO.'S P-E-930(P06)-1 & C-E-930(004)-1 J0B Zczmma_oimH
P CITY OF CLE ELUM -
y Yakima, WA 98902 FILE NAMES:
’ ’ $09.966.7000 DRANG:  aws - SECOND STREET PATHWAY
’, Fax 509.965.3800 PROFILE: 24056.dwg STAFFORD AVENUE TO WRIGHT AVENUE o
Engineering and Land Surveying, Inc. |  www.hlacivil.com DESIGNED BY: BAA
gucerng e - B e A TESC, STA. 0+00 TO STA. 10+00 24
Page 6 of 24 Exhibit B



28 of 220

6" CONC.

STA.

I I I
| [} w [} = [} ]
116 W SECOND ST 114 W SECOND ST 3% 2%
RICHARD SPEARS AGAPITO RIZO 112 W SECOND ST 110 W SECOND ST ow |3 gel8 106 W SECOND ST 301 N PENNSYLVANIA AVE
AT | ST | ELZABETHWILLAMS | SCOTTSHROYER | &F B | Sg[3| |soHNLOsH TRUSTEE | CITYOFGLEELUM
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| | Py | 083435 | 073435 | z zZ|° | 23 | 633435 | 053435
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o 1 = . U
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L e =
e <A e
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e I wE W It [
o &

90505 SW
901.30/E (COLLAPSED]

190B.82
IN-1909.15 S

SEE ABOVE
e,

BURED 33" DEEP  BQTT-190418
TO TOP OF LNES ~ IE:1807.01 E

! o
9028 qut 10932 N ) I
EoUTima1s s, |SY) B
105 W SECOND ST 103 W SECOND ST 2% o o
109 W SECOND ST 107 W SECOND ST KATIE & RUSSELL CAROL PERKINS & 101 W SECOND ST 221 PENNSYLVANIA AVE S
BRANDON PUGH WILL & STEPHANIE HAAG STEFANOVICH DAN DAVIS WWG 101 LLC a\ NORTHWEST OUTFITTERS INC P
203335 “ 133335 | 633335 913335 593335 [ % 323335 S
| | T
_),N | | | —_—,——,—,———e— e e — - R
= | 1 1 1 | = il
E ! ! 115 E SECOND ST ! % /
ST 103 E SECOND ST 109 E SECOND ST UPPER COLUMBIA CORP | o
“=7| 302N PENNSYLVANIA AVE JOSHUA & SHANNON 105 E SECOND ST 107 E SECOND ST TED & REBECCA 111 E SECOND ST 113 E SECOND ST OF SEVENTH-DAY 4
o CITY OF CLE ELUM KOSSOW JOHN & NANCY DRAGELAND SEAN VENABLES WHITESCARVER GEORGE & CARRIE MENZEL JOYE SIMISTER ADVENTISTS =
z 223435 | 213435 | 203435 | 193435 | 183435 | 173435 | 163435 903435 £ %
S | RN: 190974 | | | R
= SSowH 00.41 W (COLLAPSED) %
S 0.21 1900.31 E (COLLAPSED)

—=

05,50 sW & olp
“atook g T Rhudonsze
BLOCK e BLoCK 5 .
L JF-18 Buock waw AN WAL =1 BoTT;1508,06

LEGEND

15+00

STA.

TESC NOTES:

DETAIL 1 ON SHEET 5.

MATCHLINE

-

8
RIM/1909.26
BOTT: 130810

5
&
L

15+00

STA.

—

E

55

.
12 WVM@MWH‘M"‘\% 1o
Ve

ssA =58

= s

Sy |

E. Second St.

MATCHLINE

BULDNG

B
RIN: 1908.50
BOTT: 1906.42
1E:1906.92 NW
CANOPY
220 PENNSYLVANIA AVE
EAGLES 649
273335

5

% ConM. VAULT
T RN:1081S

BOTT: 1805,
1E:1907.29

2190715

403435

110 E SECOND ST
JEFFREY DANTZLER

363435

102 E SECOND ST
WARREN PENDREY

DIRECT BURY COPPER AND FO
BURIED 24 DEEP TO TOP OF LINES

W BUIDING
2

ca
RIM: 1908, 38
BOTT: 1907.21

R

SHEET 8

=
o] 8
STA. 20+00

MATCHLINE

=3

T RVC

%

Harris Ave

SEE BELOW

““““““““ NEW IMPROVEMENTS. (FOR REFERENCE ONLY)

NEW TYPE 1 CATCH BASIN OR CONCRETE

® INSTALL STORM DRAIN INLET PROTECTION AT
INLET PER DETAIL 1 ON SHEET 5.

AV INSTALL STORM DRAIN INLET PROTECTION PER

4

D

2803 River Road TIB PROJECT NO.'S P-E-930(P06)-1 & C-E-930(004)-1 Lomww_%%@mmx”_o%umwwm» O _|_|< O _H O _I m m _I C —/\_ pp—
y o ik , -
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4

202 #117 E THIRD ST
KEN & ANNE EVERAERT

14169

WV (RRG) VAULT

WATER VAULT

301 E SECOND ST
R B & WILMA PHILLIPS

(773435

SHEET 7

STA. 20+00

MATCHLINE

200 E SECOND ST
ELUMWOOD
APARTMENTS LLC

423435 )

3
Rl 1908.50
BOTT:1907.50

205 N WRIGHT AVE
KYLE ELDRED

433435

Wright Ave

ss

th

R

Pyt

HP;

o
i

i

‘w“““

302 E SECOND ST
CHURCH OF THE
NAZARENE OF
CLE ELUM WA

LEGEND

TESC NOTES:

AV INSTALL STORM DRAIN INLET PROTECTION PER

DETAIL 1 ON SHEET 5.

NEW IMPROVEMENTS. (FOR REFERENCE ONLY)

INSTALL STORM DRAIN INLET PROTECTION AT
NEW TYPE 1 CATCH BASIN OR CONCRETE
INLET PER DETAIL 1 ON SHEET 5.

D
rage1

GCB 4072
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rage1
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| | | | | | (B} \ | N
l | | I I I 1 \ I __LEGEND
= 312 W SECOND ST 310 W SECOND ST = S E
12 316 W SECOND ST 314 W SECOND ST FRANK & RICHARD & 308 W SECOND ST bz 306 W SECOND ST 53 W
29 JAMES FELICETTY JOSE PEREZ JEANELL FABURRIETA SUSAN BLAKELY JUDITH STEWART e LARRY NEWTON oF EXISTING ASPHALT 7 4 g
0
3<|8 464035 454035 444035 434035 424035 I ) 123435 Sz |8 TO REMAIN
I RBe I I | I I (I L Iz |d S
&
[} o[ [} I [} I [} [ Wm © \ ] Mm & EXISTING ASPHALT
o W o W ~Z PAVEMENT AND
| 2 WETAL B0X W g g§2V| = ReliovED
4" 90 POy . @ >
_ 19 R wﬂ i 3 ~RETAINING \ ] T TTITTTIT
o STARS =5 ZRETANNG WAL~ g9 i £ ] ExisTING CONcReTe  RERZRERIREREREREEES
e | = om TO BE REMOVED S SIS
o et i - BRI
f B B
= )
" {£BANDONER, 12" Ac w v w—w w w GUTTER, OR
P

W w w
w zllﬁ.wz w TO BE REMOVED

ss

ss

s

s§

ﬁ F o
S e wome
o W, Second St (SR 903) L T T T T T 7 o o TS B oo
+\ [ 0 a A e *+++¢e++V+++%+:m;m%m.:mv+@5ﬂm%++m¢5 ONLY)
- VA DEMOLITION NOTES:
< DEMOLITION NOTES
(%]

SAWCUT FULL DEPTH AT MATCHLINE.

e I|Aw,| \vly
| m[m’m o ss
o, i
,

REMOVE EXISTING SURFACE AND BASE
MATERIAL NECESSARY TO CONSTRUCT NEW
IMPROVEMENTS. CONTRACTOR TO PROVIDE
SUBGRADE COMPACTION.

S| L S § R LA | Y Faty Ayl <guity | Ay S gy S G ~gy w - GRPARE

b= i
PR ot
R =

REMOVE EXISTING CURB, GUTTER AND BASE
MATERIAL. CONTRACTOR TO PROVIDE SUBGRADE
COMPACTION.

MATCHLINE

IE OUT:1916.60 E REMOVE EXISTING TRAFFIC SIGNS AND/OR

| W\N\\ MAILBOXES. EXISTING MAILBOXES SHALL BE
| BUILDIN SALVAGED TO THE PROPERTY OWNER; ROAD
SIGNS SHALL BE RESET AS SHOWN ON THE

MARKING AND SIGNING PLANS.

|
|
_ 307 W SECOND ST
|
|
'

| | |
| | |
315 W SECOND ST _ 313 W SECOND ST _ 311 W SECOND ST _ 309 W SECOND ST
| | |
| | |
1 ] ]

301 W SECOND ST
MARGUERITE STANCIK 305 W SECOND ST CORP OF THE CATHOLIC (©3) PROTECT EXISTING UTILITIES AND SITE
VICENTE BENAVIDES JEFFREY ERVIN DEAN & DOROTHY MONNIE AMIE SPRAGUE (LIFE ESTATE) MEGANEVERLEY | BISHOP OF YAKIMA FEATURES TO REMAIN.
273935 103935 =39 (QECEEEE ) (@EGES D) = ) (GRS
! (©8) LUMEN/PSE TO REMOVE AND RELOCATE UTILITY
POLE, STREET LIGHT, JUNCTION BOXES, AND
. . - , ! | ) ) , _ | OVERHEAD WIRE.
% | | 4
1 | 210WSECONDST 208 W SECOND ST 206 W SECOND ST 204 W SECOND ST aowseconost b @ revove EXSTNG DRAN PIPE AND CATCH
com, vt 8, ELIZABETH COX STEVEN SCOTT STANLEY & MICHELE SMITH | STANLEY & MIGHELE SMITH ) BASIN /MANHOLE. ANY REMAINING PIPE
msiezr | % gl C s CmEm s STANLEY & MICHELE SMITH H > OPENINGS SHALL BE FILLED WITH CONCRETE
Bort e B ) \ H Cess > PP e e /< AND ABANDONED.
seanoonen wl N\ E% Ric1s1217 »
HAN: ) u Pl O 1 1 | 1707 G W00 o @ PROTECT SIGN/OVERHEAD CANOPY/BALCONY.
02 D1 _Hm . © (B) REMOVE AND RESET FENCE TO ORIGINAL
[T =i [N g I | o] LOCATION, OR AS SHOWN ON THE PLANS.
[t S _ qam =% A~ 7] K JUPTINE-3 o SALVAGE REMNANTS TO PROPERTY OWNER.
2 S o A e —— o P T =
< E— - == R B el s — @ REMOVE PAVEMENT MARKINGS AT LOCATIONS
o s T o s B R E [ e — ] SHOWN.
E = 5 [— p—" i o 4
a é%@! ——— (FAooNER, 12 Ag e - 7 samoqyes - S » e REMOVE EXISTING VEGETATION WITHIN RIGHT OF
W w W w o B " o — - WAY INCLUDING BRANCHES /ROOTS.
= ;
019 O
. { A DI W, Secohd_st(SR903). . & |~ 3
Q ) L e g 3 77605, P S e A R A A ay . Ire]
O % e pes e W e rope g g g oo e i anpmss A ] +
A Ay st i rhagic ) e S il o i ey oy @
. S e 9 7R o b el o gy “TE= .
< =] 77 SS SsA sy~ K5 L 49l [ & [ S ss s s <
= = = e e Y 9 RG =
" Y| f b LN g
ety S bay ol Aol e il R gt - s A a2 s St sl et e iynshmsnretond mdbe L R L T J_ NOTES:
R Bl =fE PR S NP S SR S T Sl T SR o 7. ALL REMOVAL INCLUDES DISPOSAL UNLESS OTHERWISE
w T e e e e e e e e et ot ooy 7 w INDICATED ON PLANS OR AS DIRECTED BY ENGINEER.
o o P oy p Al S L e L T ety P P z
5 S = z 5 2. SR 903 (STAFFORD AVENUE TO OAKES AVENUE)
I & . k TN i a4 == B z PROFILE: 0.58' OF HMA OVER 0.67' OF CONCRETE.
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[fua] | | | \ h
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.966. .dwg
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Engineering and Land Surveying, Inc. | www hlacivil.com DESIGNED BY: BAA
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Ed Z ROADWAY MARKINGS
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v W oecon D =
o~— ¥
||||||| e e e A —— Q' NEW IMPROVEMENTS ~ -=---------------ooo-
S ol ty 1Sl el e A Q  (FOR REFERENCE
i Rt

DEMOLITION NOTES:
SAWCUT FULL DEPTH AT MATCHLINE.

STA. 9+50

4 e |

F[FTE T
PRy

190876 SH

REMOVE EXISTING SURFACE AND BASE
MATERIAL NECESSARY TO CONSTRUCT NEW
IMPROVEMENTS. CONTRACTOR TO PROVIDE

T === 25 - =
by 4y's TLI@W it atialh | friviur gt Sl daigetyhcdtely- ] ok /
S8 ss S5 55 S5—F— s s§ ss ss 55 ——=ss bt 4 Vst
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STA.
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&
L
St

=

i ' o " 1 r :
W AR N
] SR SRR ORI S SUBGRADE COMPACTION.
2 2*° X i 7 £ @ REMOVE EXISTING CURB, GUTTER AND BASE
< tamine oReer oy M o MATERIAL. CONTRACTOR TO PROVIDE SUBGRADE
oD @) COMPACTION.
g @ e D e | <
“ | 1 TO TOP OF LNes ol = e REMOVE EXISTING TRAFFIC SIGNS AND/OR
\ ! ! 1 e MAILBOXES. EXISTING MAILBOXES SHALL BE
S| D s @ SALVAGED TO THE PROPERTY OWNER; ROAD
105 W SECOND ST ECOND ST > SIGNS SHALL BE RESET AS SHOWN ON THE
12 R I o B e— T VmOCAD SO rias
3 STEFANOVICH AVIS WWG 101 LLC 7]
| K =m0 | 13333 ) I Cem ) | 513355 | T | NORTHWEST OUTFITTERS INC D)= e PROTECT EXISTING UTILITIES AND SITE
o ! ! [ | | 32335 D c FEATURES TO REMAIN.
2 (o]
‘ 3 _ _ _ —_—_———— o e LUMEN/PSE TO REMOVE AND RELOCATE UTILITY
POLE, STREET LIGHT, JUNCTION BOXES, AND
OVERHEAD WIRE.
S0 N ! ! 115ESECOND ST [
RIM: 1910.50 103 E SECOND ST -
109 E SECON =
7 oo s " 302 N PENNSYLVANIA AVE JOSHUA & SHANNON 105 E SECOND ST 107 E SECOND ST N xmo D ST 111 E 8800 UPPER COLUMBIA CORP | = o e REMOVE EXISTING DRAIN PIPE AND CATCH
[ (corAeseD) CITY OF CLE ELUM ossow JOHN & NaNGY DRAGELAND BECCA ND ST 113 E SECOND ST OF SEVENTH-DAY 4 BASIN/MANHOLE. ANY REMAINING PIPE
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M4 | 213435 | 203435 “m,ﬂ%% I ez I CmEs D 1 e 1 Comas ) £ » AND: ABANDONED.
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: R T Tl
= - - Sy I 6O Tees T L
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%] = CoravelSo s s < ¢ G . . n SHOWN.
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= =Fp et A P M ML iy Z 1. ALL REMOVAL INCLUDES DISPOSAL UNLESS OTHERWISE
= 3 INDICATED ON PLANS OR AS DIRECTED BY ENGINEER.
e s S S Rodks N\ [T 7 Gt e ety R A i 3 S S A 2 2 koo (STAFFORD AVENUE TO OAKES AVENUE)
< 4 5 ~ LA~ < PROFILE: 0.58' OF HMA OVER 0.67' OF CONCRETE.
4 D6 oo 908,46 =
= < D7 03 o3 3. 905.63
D5 D7 1905, D7 @ 729 DIRECT BURY COPPER AND FO 21
8 Rt 180850 = BURED 247 DEEP TO TOP OF LINES ()7 1
c b8 BOTT-1906.42 oM pe
z 1305182 45 1 22
= “ 58 rocx” A7
2| canopY = 33 DR =
> = 220 PENNSYLVANIA AVE A 110 E SECOND ST B
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Czms D e C e ) s
< | = " gsyU, 363435 D1 S
g A B " S EE ]
. TIB PROJECT NO.'S P-E-930(P06)-1 & C-E-930(004)-1 JOB_NUMBER:| DATE: SHEET
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Yakima, WA 98902 FILE NAMES: 10
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rage1

LEGEND

EXISTING ASPHALT
TO REMAIN

EXISTING ASPHALT
PAVEMENT AND

BASE TO BE
REMOVED
R R IR ATRAI
EXISTING CONCRETE RSB
T0 BE REMOVED B e
e s

aistellntotlntotentotlatotlntotentotl]

EXISTING FENCE,
DRAIN, CURB &
GUTTER, OR
ROADWAY MARKINGS
TO BE REMOVED

NEW IMPROVEMENTS - - === === ===~

DEMOLITION NOTES:

SAWCUT FULL DEPTH AT MATCHLINE.

REMOVE EXISTING SURFACE AND BASE
MATERIAL NECESSARY TO CONSTRUCT NEW
IMPROVEMENTS. CONTRACTOR TO PROVIDE

B

Wright Ave

o = . —— 301 E SECOND ST SUBGRADE COMPACTION.

2 3 202 S

V¢ 5, <k xm_m Mﬁrﬂm qma_w%)mmWa W (RRG.) VAULT \ 301 NWRIGHTAVE 8 RB & WILMA PHILLIPS
(1509 YATER VALY HNHRENTALS LLC 8% 773435 REMOVE EXISTING CURB, GUTTER AND BASE
o 14169 ; aoe.02 954801 i | MATERIAL. CONTRACTOR TO PROVIDE SUBGRADE

BOTT: 905,10

s
/ o COMPACTION.
i
4 BorT190810
P

B
REMOVE EXISTING TRAFFIC SIGNS AND/OR
MAILBOXES. EXISTING MAILBOXES SHALL BE
SALVAGED TO THE PROPERTY OWNER; ROAD
SIGNS SHALL BE RESET AS SHOWN ON THE
MARKING AND SIGNING PLANS.

SHEET 10

PROTECT EXISTING UTILITIES AND SITE

3 Ly L L L Y FEATURES TO REMAIN.
2 ¢|E. Second St
o)} 1 7 V4 @ Fcimz\tmm TO REMOVE AND RELOCATE UTILITY

POLE, STREET LIGHT, JUNCTION BOXES, AND
OVERHEAD WIRE.

STA.

REMOVE EXISTING DRAIN PIPE AND CATCH
BASIN /MANHOLE. ANY REMAINING PIPE
OPENINGS SHALL BE FILLED WITH CONCRETE
AND ABANDONED.

W
z
z N a PROTECT SIGN /OVERHEAD CANOPY,/BALCONY.
5 R TN T e e SRRSO S e S e e REMOVE AND RESET FENCE TO ORIGINAL
o s S S e s e SR R SRR e LOCATION, OR AS SHOWN ON THE PLANS.
< LA ; JUTTN A~ 5 SALVAGE REMNANTS TO PROPERTY OWNER.
< Fithocs [ " & 2 2 ooaves
189822 N e s @ e @ REMOVE PAVEMENT MARKINGS AT LOCATIONS
our:ags.ie s Rl 190850 L suions SHOWN.
N _,m 0UT:1897.12 E BOTT: 1907.50 Y
Nz - | ko
= b D, | B ! g REMOVE EXISTING VEGETATION WITHIN RIGHT OF
Sl oY= 200 £ SECOND ST ¥ seseconst | WAY INCLUDING BRANCHES /ROOTS.
T = ELUMWOOD / 205 N WRIGHT AVE 20" F £  CHURCHOFTHE
=1 APARTMENTS LLC . KYLE ELDRED FROM R 10 = NAZARENE OF
14 = 423435 233435 £ CLE ELUM WA
; B / " - 513435 1

ALL REMOVAL INCLUDES DISPOSAL UNLESS OTHERWISE
INDICATED ON PLANS OR AS DIRECTED BY ENGINEER.

NOTES:
1.

2 SR 903 (STAFFORD AVENUE TO OAKES AVENUE)
PROFILE: 0.58" OF HMA OVER 0.67' OF CONCRETE.

’ N%w River Road TIB PROJECT NO.'S P-E-930(P06)-1 & C-E-930(004)-1 LOme_%%mmmm c\mﬁmm\m» O _ |_|< O —” O _|m m _I C —/\_ SHEET
‘. ’ mﬁ> 5_”“%%%3 DRANG: - an SECOND STREET PATHWAY 1
Fax 509.965.3800 FROFLE. 24056 dws STAFFORD AVENUE TO WRIGHT AVENUE o

Engineering and Land Surveying, Inc. | www.hiacivil.com N | Ban DEMOLITION, STA. 19+50 TO E.O.P. 24
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464035

316 W SECOND ST
JAMES FELICETTY

312 W SECOND ST
FRANK &
JEANELL FABURRIETA

314 W SECOND ST
JOSE PEREZ

454035
1 1

RHONDA MOE
474035

318 W SECOND ST

Camm >
STA 24974, 1.2 LT,

CONNECT NEW STORM DRAIN INTO EXISTING
STORM DRAIN WITH 12" STORM DRAIN, AND

310 W SECOND ST
RICHARD &
SUSAN BLAKELY

434035 )

JUDITH STEWART

424035

|
308 W SECOND ST _
|
I

306 W SECOND ST
LARRY NEWTON
524035

METAL BOX Wt

FERNCO STRONGBACKH CONNEC

S

LA

=
5,

OR. ‘

ESTUEVL SN

=3 =3

47 90" OUN T

S
~reranne a5

= - —

;/
N o

306 W SECOND ST
LARRY NEWTON

123435

CURETANING ],/

WS

302 W SECOND ST
BILLINGS RENTAL LLC
283435

—

~ CRAVELN =
WG W
w w

oHP-

w

owrv/ﬁLnJ\V GiF P "

7%

| "W, Second St(SR 903)

27" 58

£

TZ LAY BOTT

CLTAPSED,

54

167 CONC. TOP (COLLAPSED

27 85

%,

S5 55

755/

O

s5 s}

L
#wooo | %

315 W SECOND ST
VICENTE BENAVIDE:

273935

4 WooD

\u%

N8

a
o

10" HMA —

S

JEFFREY ERVIN

103935

|
|
PATH
_ 313 W SECOND ST
|
|

DEAN & DOROTHY MONNIE

263935

N8 ) (N10,

N10, N8 10,

STA 3+32+, 23.5 RT,

CONSTRUCT 11'x3'x0.5" CONCRETE LANDING AS
PER SHEET 18, DETAIL 2.3. SEE SHEET 18,
DETAIL 3.5, FOR CBU TYPE AND INSTALLATION.

309 W SECOND ST
AMIE SPRAGUE

933935

MARGUERITE STANCIK
(LIFE ESTATE)

613935

|
|
311 W SECOND ST _
|
|

|
|
_ 307 W SECOND ST
|
|

305 W SECOND ST
MEGAN EVERLEY

283935

|[STA. 4+25+, 23.5 RT.
_OOzwamcoa 12" DRIVEWAY
PER SHEET 18, DETAIL 1.4.

301 W SECOND ST
CORP OF THE CATHOLIC
BISHOP OF YAKIMA

213535

W\N\\\
B0 DN}

SHEET 13

STA 5+00

MATCHLINE

w T e —

S
CONSTRUCTION NOTES

D 4
rage1

DRAINAGE STRUCTURE NOTE. SEE SHEET 17.
MATCH NEW IMPROVEMENTS INTO EXISTING

1935

1835

1930 B

1930

1925

1925

1
T

1920

1920

1915

1915

® ©0e

© 0606

PROFILE NOTES:

000 00 © O

SIDEWALK, ASPHALT, OR CONCRETE.

CONSTRUCT NEW CEMENT CONCRETE CURB
AND GUTTER, PER SHEET 18, DETAIL 2.1
AND TYPICAL SECTION ON SHEET 3.

CONSTRUCT NEW HMA PATHWAY, PER
TYPICAL SECTION ON SHEET 3.

CONSTRUCT NEW 4—INCH DEPTH CEMENT
CONCRETE SIDEWALK WITH TYPE
PERPENDICULAR 'A’ RAMPS AND DETECTABLE
WARNING SURFACE PER WSDOT STD. PLANS
F—40.15 AND F-45.10, SHEET 18 DETAILS
1.3 AND 2.3, AND SHEETS 40-43, DETAILS
RO1-R15.

CONSTRUCT ASPHALT PAVEMENT REPAIR PER
SHEET 18, DETAIL 1.1.

INTENTIONALLY LEFT BLANK.

INSTALL TYPE 1 CATCH BASIN AS SHOWN
ON THE PLANS, SHEET 19, DETAIL 2.1., AND
DRAINAGE NOTES SHEET 17.

ADJUST VALVE BOX/METER
BOX/MANHOLE /CLEANOUT/VAULT TO FINISH
GRADE PER SHEET 19, DETAILS 1.1. & 1.2.

INTENTIONALLY LEFT BLANK.

CONSTRUCT NEW HMA TRANSITION AT BACK
OF PATHWAY AS PER SHEET 18, DETAIL 3.4.

INSTALL NEW 12" STORM DRAIN PIPE AS
PER SHEET 19, DETAIL 1.3, AND DRAINAGE
NOTES ON SHEET 17.

INSTALL NEW TYPE 1 CATCH BASIN W/

12" x 12" AREA DRAIN CONNECTED TO NEW
TYPE 1 CATCH BASIN AS PER SHEET 19,
DETAIL 2.3.

INTENTIONALLY LEFT BLANK.
INSTALL NEW TYPE 2 CATCH BASIN PER
WSDOT STANDARD PLANS B-10.20, AND
DRAINAGE NOTES SHEET 17.
INTENTIONALLY LEFT BLANK.
INTENTIONALLY LEFT BLANK.

INSTALL BENCH AS SHOWN ON THE PLANS.

1910

1910

1905

1905

1900

1900

2+00

3+00

IT IS THE RESPONSIBILITY OF THE CONTRACTOR
TO VERIFY PERTINENT LOCATIONS AND
ELEVATIONS OF UTILITY CROSSINGS. FIELD
VERIFY DEPTHS OF UTILITIES BY POTHOLING
PRIOR TO BEGINNING ANY NEW CONSTRUCTION
TO ALLOW FOR ADJUSTMENT IN GRADE OR
ALIGNMENT. NO ADDITIONAL COMPENSATION WILL
BE ALLOWED FOR POTHOLING OR ADJUSTMENT
OF PIPE GRADE. NOTIFY THE ENGINEER IF
CONDITIONS ARE OTHER THAN DEPICTED.

CONTRACTOR TO CONFIRM DIAMETER OF
EXISTING STORM DRAIN PRIOR TO FINAL
CONNECTIONS.

e HLLA

Engineering and Land Surveying, Inc.

2803 River Road
Yakima, WA 98902

509.966.7000
Fax 509.965.3800

www.hlacivil.com

TIB PROJECT NO.'S P-E-930(P06)-1 & C-E-930(004)-1

JOB NUMBER:

24056

DATE:
4-16-24

DRAWING:

PLAN:
PROFILE:

FILE NAMES:

Shess - PiPdug
24056.dwg
24056.dwg

CITY OF CLE ELUM
SECOND STREET PATHWAY
STAFFORD AVENUE TO WRIGHT AVENUE -

SHEET

12

DESIGNED BY:

REVISION

DATE

ENTERED BY:

BAA
AJH

PLAN AND PROFILE, STA. 1+00 TO STA. 5+00

24

GCB 4072

Page 12 of 24
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1
i916.27

ASANDONED W1

SHEET 12

13.07 W. (COLLAPSED),
ouT: 1

40 E, IE OUT: 1909.90 §

LAWY

N +
T
N “ i) W “ 1 1 1 1 1 s, e 01920 w0 D
e 210 W SECOND ST 208 W SECOND ST 206 W SECOND ST 204 W SECOND ST sewseconost b | w4 | )]
com o gl | ELIZABETH COX STEVEN SCOTT STANLEY & MICHELE SMITH | STANLEY & MICHELE SMITH | STANLEY & MICHELE SMITH g £ X ]
5.27 % 273435 113435 623435 943435 o035 ) T (1l
) 4
|

Oakes Ave

G

s|

W w w v w w
A ™ A B

w

E»zo )
W w

@G

W

5 N 6ga3n

SHEET 14

GOD|]]| W Secohrd’ SHI(SR 903)
2 L T a0

(@)

e s vy s

7+00 = "
w%_-
o

b

STA. 5+00

MATCHLINE

5]
@|¢

Billings Av

HP:

T
s

OHP:

1.0’ RUN.

STA B+31%, 36.5 RT.
CONSTRUCT CONCRETE
STAIRS, 0.5" RISE OVER

TOFWAT] _|

STA 7+61+, 23.5 RT,

CONSTRUCT 11'x3’x0.5" CONCRETE
LANDING AS PER SHEET 18, DETAIL
2.3. SEE SHEET 18, DETAIL 3.5,
FOR CBU TYPE AND INSTALLATION. |

211 W SECOND ST
JEFFREY & SIGNE
CASEBEER

223335

209 W SECOND ST
ALAN PETRICH

233335

207 & 00207 12W
SECOND ST
DAVID YOUNG

073335

205 W SECOND ST
JUSTIN FLEMING

243335

203 W SECOND ST
MICHAEL & DEBRA SHEA

253335

DRECT iy
N1G COPPER AND

JESSICA

B
),
2/
3
<8

023335

\
i
\
i
\
)
)

i
iy

T
Tt
A
BAGI
I
i
L
A

z
&
i
\ﬁ
i
i
\
i
i

t

i
\
)
i

B
T
h

i
i

o |

T

Fi

JAMESON

W

. e @ﬂwx\\

STA. 9+50

N
N
MATCHLINE

S
CONSTRUCTION NOTES:

DRAINAGE STRUCTURE NOTE. SEE SHEET 17.

MATCH NEW IMPROVEMENTS INTO EXISTING
SIDEWALK, ASPHALT, OR CONCRETE.

CONSTRUCT NEW CEMENT CONCRETE CURB
AND GUTTER, PER SHEET 18, DETAIL 2.1
AND TYPICAL SECTION ON SHEET 3.

CONSTRUCT NEW HMA PATHWAY, PER
TYPICAL SECTION ON SHEET 3.

CONSTRUCT NEW 4—INCH DEPTH CEMENT
CONCRETE SIDEWALK WITH TYPE
PERPENDICULAR 'A’ RAMPS AND DETECTABLE
WARNING SURFACE PER WSDOT STD. PLANS
F—40.15 AND F-45.10, SHEET 18 DETAILS
1.3 AND 2.3, AND SHEETS 40-43, DETAILS
RO1-R15.

©06 O

CONSTRUCT ASPHALT PAVEMENT REPAIR PER
SHEET 18, DETAIL 1.1.

® 0

INTENTIONALLY LEFT BLANK.

INSTALL TYPE 1 CATCH BASIN AS SHOWN
ON THE PLANS, SHEET 19, DETAIL 2.1., AND
DRAINAGE NOTES SHEET 17.

ADJUST VALVE BOX/METER
BOX/MANHOLE /CLEANOUT/VAULT TO FINISH
GRADE PER SHEET 19, DETAILS 1.1. & 1.2

INTENTIONALLY LEFT BLANK.

CONSTRUCT NEW HMA TRANSITION AT BACK
OF PATHWAY AS PER SHEET 18, DETAIL 3.4.

INSTALL NEW 12" STORM DRAIN PIPE AS
PER SHEET 19, DETAIL 1.3, AND DRAINAGE
NOTES ON SHEET 17.

INSTALL NEW TYPE 1 CATCH BASIN W/
12" x 12" AREA DRAIN CONNECTED TO NEW

1930

1930

1925

1925

1920

1920

1915

1915

1910

1910

1
T
f
I

TYPE 1 CATCH BASIN AS PER SHEET 19,
DETAIL 2.3.

INTENTIONALLY LEFT BLANK.
INSTALL NEW TYPE 2 CATCH BASIN PER

WSDOT STANDARD PLANS B-10.20, AND
DRAINAGE NOTES SHEET 17.

G0 © 6060 @ 06

INTENTIONALLY LEFT BLANK.

INTENTIONALLY LEFT BLANK.

000

INSTALL BENCH AS SHOWN ON THE PLANS.

PROFILE NOTES:

1905

1900

1900

1895

1895

IT IS THE RESPONSIBILITY OF THE CONTRACTOR
TO VERIFY PERTINENT LOCATIONS AND
ELEVATIONS OF UTILITY CROSSINGS. FIELD
VERIFY DEPTHS OF UTILITIES BY POTHOLING
PRIOR TO BEGINNING ANY NEW CONSTRUCTION
TO ALLOW FOR ADJUSTMENT IN GRADE OR
ALIGNMENT. NO ADDITIONAL COMPENSATION WILL
BE ALLOWED FOR POTHOLING OR ADJUSTMENT
OF PIPE GRADE. NOTIFY THE ENGINEER IF
CONDITIONS ARE OTHER THAN DEPICTED.

2. CONTRACTOR TO CONFIRM DIAMETER OF
EXISTING STORM DRAIN PRIOR TO FINAL
CONNECTIONS.

5+00

6+00

7400

9+00

9+50

S HLA

Engineering and Land Surveying, Inc.

2803 River Road
Yakima, WA 98902

509.966.7000
Fax 509.965.3800

www.hlacivil.com

TIB PROJECT NO.'S P-E-930(P06)-1 & C-E-930(004)-1

JOB NUMBER:|DATE:
24056 4-16-24

FILE NAMES:
DRAWING: Sheets - PUP.dng
PLAN: 24056.dwg
PROFILE: 24056.dwg

CITY OF CLE ELUM

SECOND STREET PATHWAY

STAFFORD AVENUE

SHEET

13
TO WRIGHT AVENUE oF

REVISION

DATE

DESIGNED BY:
ENTERED BY:

BAA
AdH

PLAN AND PROFILE, STA. 5+00 TO STA. 9+50

24

GCB 4072

Page 13 of 24
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INSTALL NEW 6” STORM|
DRAIN AND CONNECT
TO EXISTING PIPE WITH
FERNCO STRONGBACK
CONNECTOR.

Oakes Ave

116 W SECOND ST
RICHARD SPEARS

293435

AGAPITO RIZO

093435

|
114 W SECOND ST _
|
|

ALAWNA

|

112 W SECOND ST _
ELIZABETH WILLIAMS | SCOTT SHROYER

|

083435

110 W SECOND ST

063435
133435

073435

BONITA REAY
BONITA REAY

108 1/2 W SECOND ST
108 W SECOND ST

g =

JOHN LOSH, TRUSTEE

|
| 633435

CITY OF CLE ELUM

053435

|

106 W SECOND ST _ 301 N PENNSYLVANIA AVE
|
|

SHEET 13

5|

/~ GRAVEL |
w

<

orP—F

3 - 8 o
="/ # s [ .

=)

z
4

e o 1920
W n ﬂ

S
CONSTRUCTION NOTES:

DRAINAGE STRUCTURE NOTE. SEE SHEET 17.

rage1

D

MATCH NEW IMPROVEMENTS INTO EXISTING
SIDEWALK, ASPHALT, OR CONCRETE.

CONSTRUCT NEW CEMENT CONCRETE CURB
AND GUTTER, PER SHEET 18, DETAIL 2.1
AND TYPICAL SECTION ON SHEET 3.

CONSTRUCT NEW HMA PATHWAY, PER
TYPICAL SECTION ON SHEET 3.

® 006

SHEET 15

CONSTRUCT NEW 4—INCH DEPTH CEMENT
CONCRETE SIDEWALK WITH TYPE

PERPENDICULAR ‘A’ RAMPS AND DETECTABLE

STA. 9+50

MATCHLINE

GATE

Sos\mmOOZUm.— _
BRANDON PUGH

293335

a0t 0 E (s

S5 555555 s

11 absen;

i

WARNING SURFACE PER WSDOT STD. PLANS

1 L]

2
G
T
=

F—40.15 AND F—45.10, SHEET 18 DETAILS
1.3 AND 2.3, AND SHEETS 40-43, DETAILS
o . RO1-R15.

2015
g
14+50

o
A

STA

CONSTRUCT ASPHALT PAVEMENT REPAIR PER
SHEET 18, DETAIL 1.1.

T
A
il
W
M
Lo
i
i
i
P
A
i
g
\
!

INTENTIONALLY LEFT BLANK.

STA 11436+, 23.5 RT,
CONSTRUCT 11°x3'x0.5" CONCRETE LANDING AS
PER SHEET 18, DETAIL 2.3. SEE SHEET 18, CONSTRUCT 10" DRIVEWAY
DETAIL 3.5, FOR CBU TYPE AND INSTALLATION. PER SHEET 18, DETAIL 1.4.

SS-MH
RIM: 191073
IE IN: 1899.23 W

IE QUT:1899.05 £
IE QUT:1899.13 S,

STA. 12+05+, 23.5 RT.

107 W SECOND ST _

WILL & STEPHANIE HAAG

133335

101 W SECOND ST
WWG 101 LLC

593335 I =
|

KATIE & RUSSELL CAROL PERKINS &
STEFANOVICH DAN DAVIS

||mwwwwm ||E 3335

105 W SECOND ST _ 703 W SECOND ST

o

3 =

—
=
LVK..% "
©,

COPPER

STA. 12+889+, 23.5 RT.
CONSTRUCT 70" DRIVEWAY
PER SHEET 18, DETAIL 1.4,

221 PENNSYLVANIA AVE
NORTHWEST OUTFITTERS INC

323335

S

DIRECT BURY

AND FD

BURIED 38° DEEP
TO TOP OF LINES

N1

}
i
\
A
W
i
i
i
N
i
i

)
i
A
iy
110

!

!

!

)

A

INSTALL TYPE 1 CATCH BASIN AS SHOWN
ON THE PLANS, SHEET 19, DETAIL 2.1., AND
DRAINAGE NOTES SHEET 17.

i
i
!
i
i

|

A

)
i
\\
i
At

AN

=
S
e,
T
W
i
|

i
b
A
2 \\‘\\\;\“\\
Pennsylvania Ave

i
i

i
\\
|
!
i
|
)\

h

i

Al

ADJUST VALVE BOX,/METER
BOX /MANHOLE /CLEANOUT/VAULT TO FINISH
GRADE PER SHEET 19, DETAILS 1.1. & 1.2.

N TR

R

AL

ol

|
MATCHLINE

INTENTIONALLY LEFT BLANK.

CONSTRUCT NEW HMA TRANSITION AT BACK
OF PATHWAY AS PER SHEET 18, DETAIL 3.4.

G
S,
% %
AR,
z
J
©

Y

INSTALL NEW 12" STORM DRAIN PIPE AS
PER SHEET 19, DETAIL 1.3, AND DRAINAGE
NOTES ON SHEET 17.

;&

INSTALL NEW TYPE 1 CATCH BASIN W/
12" x 12" AREA DRAIN CONNECTED TO NEW

© 6

TYPE 1 CATCH BASIN AS PER SHEET 19,

DETAIL 2.3.

INTENTIONALLY LEFT BLANK.
1925 @

1925

@ INSTALL NEW TYPE 2 CATCH BASIN PER

WSDOT STANDARD PLANS B-10.20, AND

DRAINAGE NOTES SHEET 17.

1920

1920 {15) INTENTIONALLY LEFT BLANK.

i

6 INTENTIONALLY LEFT BLANK.

INSTALL BENCH AS SHOWN ON THE PLANS.
1915 @

1915

1910

1910

195 pROFILE NOTES:

1. IT IS THE RESPONSIBILITY OF THE CONTRACTOR
\\\\\ TO VERIFY PERTINENT LOCATIONS AND

1900 ELEVATIONS OF UTILITY CROSSINGS. FIELD

1900

VERIFY DEPTHS OF UTILITIES BY POTHOLING

PRIOR TO BEGINNING ANY NEW CONSTRUCTION

TO ALLOW FOR ADJUSTMENT IN GRADE OR

ALIGNMENT. NO ADDITIONAL COMPENSATION WILL

1895 BE ALLOWED FOR POTHOLING OR ADJUSTMENT

1895

OF PIPE GRADE. NOTIFY THE ENGINEER IF

CONDITIONS ARE OTHER THAN DEPICTED.

2. CONTRACTOR TO CONFIRM DIAMETER OF

1890 EXISTING STORM DRAIN PRIOR TO FINAL

CONNECTIONS.

9+50 10400

12400

13+00

14400 14450

< HLA

" Engineering and Land Surveying, Inc.

2803 River Road
Yakima, WA 98902

509.966.7000
Fax 509.965.3800

www.hlacivil.com

TIB PROJECT NO.'S P-E-930(P06)-1 & C-E-930(004)-1

Lomzcvsmmx”
24056

DATE:

4-16-24

FILE NAMES:

s Pipdng
24056.dwg
24056.dwg

CITY OF CLE ELUM -
SECOND STREET PATHWAY
STAFFORD AVENUE TO WRIGHT AVENUE oF

DESIGNED BY:

REVISION

DATE

ENTERED BY:

BAA
AJH

PLAN AND PROFILE, STA. 9+50 TO STA. 14+50 24

GCB 4072

Page 14 of 24
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s

12" CONC:

B PVC

302 N PENNSYLVANIA AVE
CITY OF CLE ELUM

103 E SECOND ST

KOssOwW

JOSHUA & SHANNON
JOHN & NANCY DRAGELAND

! 213435 !

105 E SECOND ST 107 E SECON

203435

RIM: 130974

190550 SW

SEAN VENABLES

1900.41 W (COLLAPSED)
1900.31 E {COLLAPSED)

o S-S 3 [ P

D ST TED & REBECCA

WHITESCARVER

183435

'
|
_ 109 E SECOND ST
|
|

111 E SECOND ST
GEORGE & CARRIE MENZEL

| (173435 )
|

113 E SECOND ST
JOYE SIMISTER

163435

218 BLock wal

115 E SECOND ST

UPPER COLUMBIA CORP

OF SEVENTH-DAY
ADVENTISTS

903435

TN {GeBEs -

-

HP:

Ave

2]
f=
=
®©

v

3 G
ONED 127 A.C
ABAD 9

4

S

SHEET 14

[ 745

SHEET 16

o‘
oﬂ \@
o

Y i

14+50

STA.

MATCHLINE

N

1930

107 HMA
PATH

CONSTRUCT 20°
PER SHEET 18,

220 PENNSYLVANIA AVE
EAGLES 649

285 )

STA. 16+51%, 23.5 RT.

DRIVEWAY
DETAIL 1.4

oMM, VAULT

@

—
fr—tra
e

- '
\Py s

19+50

\
i

\
i
\
il
i
YA

i
A
A

i
|
STA.

T
iR
)
it
il
Abih

1A

i

L
i
i
!
i
0
|

’

2.3. SEE SHEET 18,

STA 17+11%, 23.5 RT,
CONSTRUCT 11'x3'x0.5" CONCRETE
LANDING AS PER SHEET 18, DETAIL|

FOR CBU TYPE AND INSTALLATION.

DIRECT BURY COPPER AND FO
BURIED 24" DEEP TO TOP OF LINES

. 18419+, 23.5 RT.

DETAIL 3.5, CONSTRUCT 21" DRIVEWAY

102 E SECOND ST
WARREN PENDREY
403435

110 E SECOND ST
JEFFREY DANTZLER

363435 )

PER SHEET 18, DETAIL 1.4.

TV
RN
W
M
Nt
R
el
i

%\
|
|

h
i
110
i
i
T
N
W
L

ikl
b
b
I
i
A
i
A
AR
U

W
!

o
|

|

\

N
MATCHLINE

Y
I

4

W

o 1020 ”o

s
CONSTRUCTION NOTES:

DRAINAGE STRUCTURE NOTE. SEE SHEET 17.

D
rage1

MATCH NEW IMPROVEMENTS INTO EXISTING
SIDEWALK, ASPHALT, OR CONCRETE.

CONSTRUCT NEW CEMENT CONCRETE CURB
AND GUTTER, PER SHEET 18, DETAIL 2.1
AND TYPICAL SECTION ON SHEET 3.

CONSTRUCT NEW HMA PATHWAY, PER
TYPICAL SECTION ON SHEET 3.

®6 006

CONSTRUCT NEW 4—INCH DEPTH CEMENT
CONCRETE SIDEWALK WITH TYPE
PERPENDICULAR ‘A’ RAMPS AND DETECTABLE
WARNING SURFACE PER WSDOT STD. PLANS
F—40.15 AND F—45.10, SHEET 18 DETAILS
1.3 AND 2.3, AND SHEETS 40-43, DETAILS
RO1-R15.

CONSTRUCT ASPHALT PAVEMENT REPAIR PER
SHEET 18, DETAIL 1.1.

INTENTIONALLY LEFT BLANK.

INSTALL TYPE 1 CATCH BASIN AS SHOWN
ON THE PLANS, SHEET 19, DETALL 2.1, AND
DRAINAGE NOTES SHEET 17.

ADJUST VALVE BOX,/METER

BOX /MANHOLE /CLEANOUT/VAULT TO FINISH
GRADE PER SHEET 19, DETAILS 1.1. & 1.2.
INTENTIONALLY LEFT BLANK.

CONSTRUCT NEW HMA TRANSITION AT BACK
OF PATHWAY AS PER SHEET 18, DETAIL 3.4.

INSTALL NEW 12" STORM DRAIN PIPE AS
PER SHEET 19, DETAIL 1.3, AND DRAINAGE
NOTES ON SHEET 17.

INSTALL NEW TYPE 1 CATCH BASIN W/

0000 0 000

1925

12" x 12" AREA DRAIN CONNECTED TO NEW
TYPE 1 CATCH BASIN AS PER SHEET 19,
DETAIL 2.3.

INTENTIONALLY LEFT BLANK.

©

1920

INSTALL NEW TYPE 2 CATCH BASIN PER
WSDOT STANDARD PLANS B-10.20, AND
DRAINAGE NOTES SHEET 17.

1915

EXH
AT
13- EXE
3 AT

STING GR!

FRONT OF)
TING-BROY
ROADWAY|

IND  PROF
PATHWAY
IND-{PROFH
ENTERLING

E

INTENTIONALLY LEFT BLANK.

1920 @
@
1915 @

INTENTIONALLY LEFT BLANK.

INSTALL BENCH AS SHOWN ON THE PLANS.

1910 e e

15(H29.53

ENE
WTB

DESIGN.

PROFILELPG

STA = 11641500
ELEV = 1905132

STA =/ 16+65.00

ELEVI=11909.

1905

‘STA = 17+50.00
[ELEV=[190945

STA =18+ 55/00

ELEVI=1909.

([STA = 18493.26

ELEV = 1909.28

1910

!

=850% =

|

=)

=
5

1905

STORM S=D.

1A STORY [

COULARSED)

NEW 127 {STORM $=0.002

il

1900

EX. 27" SEWER

EMOVE EX:

CH CLAY |STORM

MAIN AND CONNECT

1895

W
IANHOLE
OLLARIN:

nsz

—INC]

ANTINTO
PENETRAT
T OF PENI

EXF
AT EXISTING ONS/

SIDE [AND O

TING
INS
ETRATION.

TORM DRAT i

N
ALL 1:2 GROUT

SEVER

1900

PROFILE NOTES:

1. IT IS THE RESPONSIBILITY OF THE CONTRACTOR
TO VERIFY PERTINENT LOCATIONS AND
ELEVATIONS OF UTILITY CROSSINGS. FIELD
VERIFY DEPTHS OF UTILITIES BY POTHOLING
PRIOR TO BEGINNING ANY NEW CONSTRUCTION
TO ALLOW FOR ADJUSTMENT IN GRADE OR
ALIGNMENT. NO ADDITIONAL COMPENSATION WILL

1895 BE ALLOWED FOR POTHOLING OR ADJUSTMENT

1890

DESH
EXIS

:_1909.4¢

NG: T809.67

DESI!

1908.
EXISTING:

T909.68

DESIGN:
EXISTING:

1909.4¢

T909. 81

OF PIPE GRADE. NOTIFY THE ENGINEER IF
CONDITIONS ARE OTHER THAN DEPICTED.
2. CONTRACTOR TO CONFIRM DIAMETER OF

1890 EXISTING STORM DRAIN PRIOR TO FINAL

14450

15400

17400

18+00

19+00

19450

CONNECTIONS.

< HLA

" Engineering and Land Surveying, Inc.

2803 River Road
Yakima, WA 98902

509.966.7000
Fax 509.965.3800

www.hlacivil.com

TIB PROJECT NO.'S P-E-930(P06)-1 & C-E-930(004)-1

JOB NUMBER:

24056

DATE:
4-16-24

SHEET

FILE NAMES:
3 Sheets - PEP.dvg

24056.dwg

24056.dwg

CITY OF CLE ELUM
SECOND STREET PATHWAY
STAFFORD AVENUE TO WRIGHT AVENUE

DESIGNED BY: BAA

REVISION

DATE

ENTERED BY: AJH

PLAN AND PROFILE, STA. 14+50 TO STA. 19+50

15

24

GCB 4072
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)
/

bl
/ 8
180326
% BOTT: 190810

PV

1

0

301 E SECOND ST
R B & WILMA PHILLIPS

773435 |

-

SHEET 15

e

BANGONED 107,

W
>m>zu%ma w

19+50

STA.

MATCHLINE

S8

200 E SECOND ST
ELUMWOOD
APARTMENTS LLC

423435

55

Wright Ave

ss

—s5

BUILDING

|

302 E SECOND ST !

CHURCH OF THE _
I

|

|

A

NAZARENE OF
CLE ELUM WA

513435

®6 006

® 6 0006

1925

1925

1920

1920

1915

1915

1910

1910

1905 e e

1905

0 60 © 006

©

z
4

e o 1920
W n ﬂ

S
CONSTRUCTION NOTES:

DRAINAGE STRUCTURE NOTE. SEE SHEET 17.

D

MATCH NEW IMPROVEMENTS INTO EXISTING
SIDEWALK, ASPHALT, OR CONCRETE.

CONSTRUCT NEW CEMENT CONCRETE CURB
AND GUTTER, PER SHEET 18, DETAIL 2.1
AND TYPICAL SECTION ON SHEET 3.

CONSTRUCT NEW HMA PATHWAY, PER
TYPICAL SECTION ON SHEET 3.

CONSTRUCT NEW 4—INCH DEPTH CEMENT
CONCRETE SIDEWALK WITH TYPE
PERPENDICULAR ‘A’ RAMPS AND DETECTABLE
WARNING SURFACE PER WSDOT STD. PLANS
F—40.15 AND F—45.10, SHEET 18 DETAILS
1.3 AND 2.3, AND SHEETS 40-43, DETAILS
RO1-R15.

CONSTRUCT ASPHALT PAVEMENT REPAIR PER
SHEET 18, DETAIL 1.1.

INTENTIONALLY LEFT BLANK.
INSTALL TYPE 1 CATCH BASIN AS SHOWN
ON THE PLANS, SHEET 19, DETALL 2.1, AND
DRAINAGE NOTES SHEET 17.

ADJUST VALVE BOX,/METER

BOX /MANHOLE /CLEANOUT/VAULT TO FINISH
GRADE PER SHEET 19, DETAILS 1.1. & 1.2.
INTENTIONALLY LEFT BLANK.

CONSTRUCT NEW HMA TRANSITION AT BACK
OF PATHWAY AS PER SHEET 18, DETAIL 3.4.

INSTALL NEW 12" STORM DRAIN PIPE AS
PER SHEET 19, DETAIL 1.3, AND DRAINAGE
NOTES ON SHEET 17.

INSTALL NEW TYPE 1 CATCH BASIN W/
12" x 12" AREA DRAIN CONNECTED TO NEW
TYPE 1 CATCH BASIN AS PER SHEET 19,
DETAIL 2.3.

INTENTIONALLY LEFT BLANK.

INSTALL NEW TYPE 2 CATCH BASIN PER
WSDOT STANDARD PLANS B-10.20, AND
DRAINAGE NOTES SHEET 17.
INTENTIONALLY LEFT BLANK.
INTENTIONALLY LEFT BLANK.

INSTALL BENCH AS SHOWN ON THE PLANS.

PROFILE NOTES:

1900 |-

1895

1900

1895

1890

19450 20400

24400

IT IS THE RESPONSIBILITY OF THE CONTRACTOR
TO VERIFY PERTINENT LOCATIONS AND
ELEVATIONS OF UTILITY CROSSINGS. FIELD
VERIFY DEPTHS OF UTILITIES BY POTHOLING
PRIOR TO BEGINNING ANY NEW CONSTRUCTION
TO ALLOW FOR ADJUSTMENT IN GRADE OR
ALIGNMENT. NO ADDITIONAL COMPENSATION WILL
BE ALLOWED FOR POTHOLING OR ADJUSTMENT
OF PIPE GRADE. NOTIFY THE ENGINEER IF
CONDITIONS ARE OTHER THAN DEPICTED.

CONTRACTOR TO CONFIRM DIAMETER OF
EXISTING STORM DRAIN PRIOR TO FINAL
CONNECTIONS.

< HLA

Engineering and Land Surveying, Inc.

2803 River Road
Yakima, WA 98902

509.966.7000
Fax 509.965.3800

www.hlacivil.com

P06)-1 & C-E-930(004)-1

4-16-24

s Pipdng
24056.dwg
24056.dwg

CITY OF CLE ELUM 6
SECOND STREET PATHWAY
STAFFORD AVENUE TO WRIGHT AVENUE w
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4

DRAINAGE STRUCTURE NOTES

=
°

STATION /OFFSET

TYPE

RIM ELEV

IE IN

IE oUT

3+00.0, 23 RT.

INSTALL NEW TYPE 1 CATCH BASIN WITH AREA DRAIN, SINGLE DIRECTION VANED GRATE,
AND 18 L.F. OF NEW 12—INCH STORM DRAIN PIPE. CONNECT INTO NEW TYPE 2 CB 2.

1924.43

1920.93

D

3+00.0, 1.2' LT.

INSTALL NEW 48" DIAMETER TYPE 2 CATCH BASIN WITH CIRCULAR FRAME, RING, AND
COVER AS PER WSDOT STANDARD DETAIL B—30.70. ADJUST RIM TO MATCH EXISTING
ROADWAY FINISH GRADE. CONNECT NEW, STORM MAIN INTO EXISTING 12" STORM DRAIN
AND NEW TYPE 2 CATCH BASIN AS SHOWN ON THE PLANS.

1924.75

1919.00 W,S

1916.36

5+03.0, 23’ RT.

INSTALL NEW TYPE 1 CATCH BASIN WITH AREA DRAIN, SINGLE DIRECTION VANED GRATE,
AND 21 L.F. OF NEW 12—INCH STORM DRAIN PIPE. CONNECT INTO NEW 12—INCH STORM
MAIN WITH NEW 12—INCH TEE.

1918.90

1915.90

5+58.0, 1.0° RT.

INSTALL NEW 48" DIAMETER TYPE 2 CATCH BASIN WITH CIRCULAR FRAME, RING, AND
COVER AS PER WSDOT STANDARD DETAIL B—30.70. ADJUST RIM TO MATCH EXISTING
ROADWAY FINISH GRADE. CONNECT EXISTING NORTH AND SOUTH STORM MAIN INTO NEW
TYPE 2 CATCH BASIN AS SHOWN ON THE PLANS.

1918.57

1909.90 W,S
1810.57 N

1909.82

8+80.2, 23’ RT.

INSTALL NEW TYPE 1 CATCH BASIN WITH AREA DRAIN, SINGLE DIRECTION VANED GRATE,
AND 19 L.F. OF NEW 12—INCH STORM DRAIN PIPE. CONNECT INTO NEW 12—INCH STORM
MAIN WITH NEW 12—INCH TEE.

1912.35

1909.35

9+74.1, 2.6' RT.

INSTALL NEW TYPE 2 CATCH BASIN WITH CIRCULAR FRAME, RING, AND COVER AS PER
WSDOT STANDARD DETAIL B—30.70. ADJUST RIM TO MATCH EXISTING ROADWAY FINISH
GRADE. CONNECT NEW, STORM MAIN INTO THE NEW TYPE 2 CATCH BASIN AND CONNECT
EXISTING 6" STORM DRAIN INTO NEW 6" STORM MAIN W/ 6" FERNCO STRONGBACK
COUPLING AND AS SHOWN ON THE PLANS.

191212

1905.23 W
1909.35 NW

1905.15

12+12.9, 23 RT.

INSTALL NEW TYPE 1 CATCH BASIN WITH BI-DIRECTIONAL VANED GRATE, AND 21 LF. OF
NEW 12—INCH STORM DRAIN PIPE. CONNECT INTO NEW 12—INCH STORM MAIN WITH NEW
12—INCH TEE.

191017

1807.17

12+95.0, 0.1" LT

INSTALL NEW TYPE 2 CATCH BASIN WITH CIRCULAR FRAME, RING, AND COVER AS PER
WSDOT STANDARD DETAIL B—30.70. ADJUST RIM TO MATCH EXISTING ROADWAY FINISH
GRADE.

1910.85

1901.38 W
1905.05 sw

1801.30

13+92.6, 23’ RT.

INSTALL NEW TYPE 1 CATCH BASIN WITH AREA DRAIN, SINGLE DIRECTION VANED GRATE,
AND 22 L.F. OF NEW 12—INCH STORM DRAIN PIPE. CONNECT INTO NEW 12—INCH STORM
MAIN WITH NEW 12—INCH TEE.

1809.61

1906.61

14+25.5, 26.2' RT.

CRIOHGHONNOCIICINCRIOINONIS

INSTALL NEW TYPE 1 CATCH BASIN WITH BI-DIRECTIONAL VANED GRATE AND 25.5 L.F. OF
NEW 12—INCH STORM DRAIN PIPE. CONNECT INTO NEW 12—INCH STORM MAIN WITH NEW

12—INCH TEE. CONTRACTOR TO COORDINATE WITH LUMEN ON RELOCATED COMMUNICATION
LINES AROUND NEW CATCH BASIN.

1909.34

1906.34

1906.26

14+61.0, 0.0 RT.

INSTALL NEW 48" DIAMETER TYPE 2 CATCH BASIN WITH CIRCULAR FRAME, RING, AND
COVER AS PER WSDOT STANDARD DETAIL B—30.70. ADJUST RIM TO MATCH EXISTING
ROADWAY FINISH GRADE.

1910.39

1900.80 W
1906.39 N

1900.80

14+25.7, 70.4' RT.

INSTALL NEW TYPE 1 CATCH BASIN WITH BI-DIRECTIONAL VANED GRATE AND 43 L.F. OF
NEW 12—INCH STORM DRAIN PIPE. CONNECT NEW 12—INCH STORM DRAIN PIPE INTO CATCH
BASIN B AS SHOWN ON THE PLANS.

1908.87

1906.87

14+97.6, 70.8' RT.

INSTALL NEW TYPE 1 CATCH BASIN WITH BI-DIRECTIONAL VANED GRATE AND 47 L.F. OF
NEW 12—INCH STORM DRAIN PIPE. CONNECT NEW 12—INCH STORM DRAIN PIPE INTO CATCH
BASIN 11 AS SHOWN ON THE PLANS.

1909.04

1906.45

14+99.6, 24.3 RT.

INSTALL NEW TYPE 1 CATCH BASIN WITH BI-DIRECTIONAL VANED GRATE AND 23 L.F. OF
NEW 12—INCH STORM DRAIN PIPE. CONNECT INTO NEW 12—INCH STORM MAIN WITH NEW
12—INCH TEE.

1909.15

1906.20

1806.15

16+15.0, 23" RT.

INSTALL NEW TYPE 1 CATCH BASIN WITH AREA DRAIN, BI-DIRECTIONAL VANED GRATE, AND
22 LF. OF NEW 12-INCH STORM DRAIN PIPE. CONNECT INTO NEW 12—INCH STORM MAIN
WITH NEW 12—INCH TEE.

1908.82

1905.82

17+50.0, 23 RT.

INSTALL NEW TYPE 1 CATCH BASIN WITH AREA DRAIN, BI-DIRECTIONAL VANED GRATE, AND
22.5 L.F. OF NEW 12-INCH STORM DRAIN PIPE. CONNECT INTO NEW 12—INCH STORM MAIN
WITH NEW 12—INCH TEE.

1908.65

1905.65

18+93.3, 23’ RT.

SHIGROISIOIO]

INSTALL NEW TYPE 1 CATCH BASIN WITH AREA DRAIN, BI-DIRECTIONAL VANED GRATE, AND
23 LF. OF NEW 12-INCH STORM DRAIN PIPE. CONNECT INTO NEW 12—INCH STORM MAIN
WITH NEW 12—INCH TEE.

1908.78

1905.78

19+24.7, 25' RT.

INSTALL NEW TYPE 1 CATCH BASIN WITH BI-DIRECTIONAL VANED GRATE AND 25.5 L.F. OF
NEW 12—INCH STORM DRAIN PIPE. CONNECT INTO NEW 12—INCH STORM MAIN WITH NEW
12—INCH TEE. CONTRACTOR TO COORDINATE WITH LUMEN ON RELOCATED COMMUNICATION
LINES AROUND NEW CATCH BASIN.

1908.90

1905.50

1905.40

19+24.0, 70' RT.

INSTALL NEW TYPE 1 CATCH BASIN WITH BI-DIRECTIONAL VANED GRATE AND 22.5 L.F. OF
NEW 12—INCH STORM DRAIN PIPE. CONNECT NEW 12—INCH STORM DRAIN PIPE INTO CATCH
BASIN 15 AS SHOWN ON THE PLANS.

1908.66

1905.66

19+98.0, 56.1" RT.

INSTALL NEW TYPE 1 CATCH BASIN WITH BI-DIRECTIONAL VANED GRATE AND 58 L.F. OF
NEW 12—INCH STORM DRAIN PIPE. CONNECT INTO NEW 12—INCH STORM MAIN WITH NEW
12—INCH TEE.

1908.82

1905.82

20+95.0, 23' RT.

INSTALL NEW TYPE 1 CATCH BASIN WITH AREA DRAIN, BI-DIRECTIONAL VANED GRATE, AND
22.5 L.F. OF NEW 12—INCH STORM DRAIN PIPE. CONNECT INTO NEW 12—INCH STORM MAIN
WITH NEW 12—INCH TEE.

1908.88

1905.88

22+00.0, 23’ RT.

INSTALL NEW TYPE 1 CATCH BASIN WITH AREA DRAIN, BI-DIRECTIONAL VANED GRATE, AND
22 LF. OF NEW 12—INCH STORM DRAIN PIPE. CONNECT INTO NEW 12—INCH STORM MAIN
WITH NEW 12—INCH TEE.

1908.95

1905.95

23+10.0, 22.9' RT.

® e e e ©

INSTALL NEW TYPE 1 CATCH BASIN WITH BI-DIRECTIONAL VANED GRATE AND 22 L.F. OF
NEW 12—INCH STORM DRAIN PIPE. CONNECT INTO NEW 12—INCH STORM MAIN WITH NEW
12—INCH TEE.

1909.35

1906.35

NOTE

1. CONTRACTOR TO VERIFY EXISTING

INVERTS AT CONNECTION LOCATIONS AND AT ALL UTILITY CROSSINGS

PRIOR TO CONSTRUCTION. CONTACT ENGINEER IF ALIGNMENT OR INVERTS ARE DIFFERENT THAN SHOWN.

2. WHERE NEW STORM DRAIN PIPE CONNECTS INTO EXISTING MANHOLES THE RIM AND INVERT ELEVATIONS
ARE SHOWN ON THE PLANS.

rage1
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DEPRESSED - DRIVEWAYS FULL HEIGHT - BARRIER CONCRETE SPILL CURB

TRANSITION FROM

COLD JOINT
BARRIER_CURB

S = SEE PLANS
e

THROUGH JONT WITH 3/B" EXPANSION <
B D T oAtk JONT JOINT MATERIAL AT PONTS OF TANGENCY AT GRADE
SURE AND QUTTER AND 20" INTERVALS IN SIDEWALK AND 100" 1D}
HOT NIX ASPHALT PATCH u HOT MIX ASPHALT PATGH w MINIMUM IN CURS & GUTTER, TYPICAL )
H
LINITS SAWCUT = LMITS — SANCUT 3 THICK 7 DRIVEWAY WIDTH VARIES, SEE PLAN 7
EXCAVATION LINE | =" 5| VARIES| EXCAVATION LINE | VARIES|S uZ ROCK L I I I [0
> > 8z YR SURFACING I |
EXSTNG ] & EXSTING & o
PAVEMENT g I3 1o PAVENENT R | —T
g 5 SURFAGING
SAWCUT SeeC sawour— 8 ¢ © ANy DEPTH - —
VARIES VARES 11/2" DEEP DUMMY SEE SIDEWALK CONSTRUCTION JOIT-
1 O RAVP DETALL.
BANY REARNRRNYAREEN EXISTING 12° — (TYPICAL) ELEVATION VIEW
"V GROOVE (TYPICAL)
L~ PROVDE 42"
3 HMA CLASS . MINIMUM
NOTES: .
3/8° PG 64-28 oy R oUGH JOINTS WIH S/8° INT CLEARANCE STanoane, 3" THICK HNA PATHWAY TYPICAL
L & cuseo WATERIAL SHALL BE PLAGED AT 20 AROUND POLES Sre N DRIVEWAY APPROACHES + vor o
REAGHG = ALTERNATE BACKSLOPE AT 5" HMA CLASS COMPACTED ALTERNATE BACKSLOPE AT oy 3 CSBC TYPICAL IN 0E Hu O
AN o CONTRACTORS GPTION 3/8° PG 64-28 SeLect ) DRIVEWAY ARPROAGHES. | e | WO VARES |
BACKALL 6" CSBC BACKFILL AT | | | |
COMPACTED FULL DEPTH THCKENED ROADWAY SECTION. 2-#4 BARS
NATIVE BACKFILL s 72z
TYPICAL SECTION YPICAL THICKENED SECTION (SR 903 4
INTERVALS. PROVIDE Samaoant
NQTES: s THROUGH JOINT DEPRESSED
> ON EACH SIDE oURg_AND
1. CONTRACTOR SHALL BE RESPONSIBLE FOR ALL TRENCH SURFACE RESTORATION BEYOND THE PAYMENT LMITS SHOWN, INCLUDING WDER TRENCH SECTIONS RESULTING HAVING A 1/4° RADIUS. OF AND_AROUND, CROSS SECTION
FROM LAYING BACK TRENGH SIDES AT THE CONTRACTORS OPTION. NO MEASUREVENT OR PATMENT WILL BE MADE FOR SURFACE REPAIR BEYOND THE PAYMENT LIMITS. 6. SEE PLANS FOR WIDTH AND POSITION EAGH UTILITY s enu
2. ALL PAVING AND TRENCH REPAIR WITHIN SR 903 SHALL BE AS PER THE TYPICAL THICKENED SECTION. SHOULDERS BEYOND FOG LINE SHALL BE 47 DEPTH HMA. OF SIDEWALK. APPURTENANCE
3. SAWCUTS IN SR 903 SHALL BE MADE SUCH THAT HMA JOINTS ARE LOCATED IN THE CENTER OF THE TRAVEL LANE AS DIRECTED BY THE ENGINEER. 7. CURB & GUTTER JOINTS SHALL MATCH AND CATCH
4. NO MEASUREMENT OR PAYMENT WILL BE MADE FOR TRENCH SURFACING REPAR IN UNSURFACED AREAS. SIDEWALK JOINTS WHERE SIDEWALK BASIN.
5. AL THCKNESS ARE COMPACTED DEPTH. ABUTS CURS. | see |
TPCAN]
<
SEE PLANS
coLo JoNT
S = SEE PLANS \
— BARRIER CURB
AND GUTTER
COMPACTED
EARTH
2" COMPACTED DEPTH A
CRUSHED SURFACING TOP PR |
COURSE V/NQ/N
YK 4" THICK BULBOUT SIDEWALK SECTION 4" CONCRETE X
K MATCH BACK SDEWALK
OF LANDING

o

6" CONCRETE OVER 2" CSTC.
MATCH INTO EXISTING

EXISTING CONCRETE
SIDEWALK WIDTH VARY.

47 CONCRETE

LA 10 ToP
Cohe o ShiL cuRe oo BAGK O kb wne 7 oste Sofon
SHALL BE OVER 6" 27 csTe
RHERE S on _6" THICK CBU LANDING | ISOMETRIC
i o
1. SIDEWALK AND GBU LANDING CONGRETE SECTIONA-A
SRLEE SRS 8000
STANDARD CONCRETE CURB AND GUTTER 2.3 CONCRETE SIDEWALK SECTION 04 CONCRETE TRANSITION RAMP
NoT 10 SCALE WoT 10 SoALE NoT TO SCALE
I 30 1/2 I [
_ T 1 T 1
USE EXCESS FILL TO 10° WIDE HMA TR °
BUILD TRANSITION WHERE PATHWAY TYPICAL B s FRoNT
ADUACENT 1o EXSTHG sEhon D <
NATIVE MATERIAL. USE 3*
oF 85118 B0 D D
SRARSITON WHERE
ABAGENT 8 P <
UATEE TRANSITER 1o .
4" SIDEWALK FINISH GRADE AS SHOWN. 2" DEPTH HMA CLASS
SECTION, TYPICAL 3/8" PG 64/28 ol e
4" CRUSHED SURFAGING o @
for Courst A
v rex
AseALT TavSITON .
|SOMETRIC T Pt
. 7
coucrere
SoRe e
3 CONCRETE CURB TRANSITION, SHOWN ON
B ST TR S N conns e | | TR\ /
ouRe SDEWALK TRANSITION —
soseios Z s ol S TR Ton T O ASS Sonckee
ISOMETRIC SURFACING TOP. o 3/8 PG 64/28 LANDNG
ISOMETRIC St R A RN el
s o wores:
ToR e RGUSH A GsPR AprRovt BioBUToR. 0 PUCHASED
SECTION A-A PLAN coupAcTED 2 CB 10 BE NSTALLED AN I OPERATION BEFORE EXSTNG
_— i MAILEOXES ARE PERMANENTLY REMOVED FROM SERVICE.
5. BUSTG MALBCYES SHALL B SALINGED 10-TiE
FRGPERTY QUNERS. URcH INSTALLATN OF GaLs.
CURB TRANSITION ASPHALT TRANSITION 3.5 CLUSTER MAIL BOX UNIT (CBU)
NoT T0 SoALE NoT 10 SCALE WoT 10 SoALE
TIB PROJECT NO.'S P-E-930(P06)-1 & C-E-930(004)-1 JOB NUMBER: | DATE: SHEET
PS CITY OF CLE ELUM
Yakima, WA 98902 FILE NAMES: 18
’ 9 509.966.7000 DRAVNG: s e SECOND STREET PATHWAY
.966. : dwg
Fax 509.963.3800 PROFILE: __ 24056.dwg STAFFORD AVENUE TO WRIGHT AVENUE o
Engineering and Land Surveying, Inc. | www hacivil.com DESIGNED BY: BAA DETAILS 24
REVISION DATE ENTERED BY: AJH
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NOTE:

. MANHOLES SHALL BE ADJSTED TO FINISHED GRADE AFTER
PLACEMENT OF ASPHALT CONCRETE PAVENENT.

»

. GRADE RINGS AND/OR LEVELING BRICKS SHALL BE GROUTED IN
PLACE AND BE WATER TIGHT.

O MANHOLE/VAULT ADJUSTMENT

»— NOT TO SCALE

REQURED FOR
BUTTERFLY VALVE

NOTE:.
PROVIDE EXTENSION PIECE WHERE
REQURED FOR VALVE BOX. (OLYMPIC
FOUNDRY NG. 940R 12, 12-INCHES HIGH,
OR APPROVED EQUAL)

WATER-VALVE BOX ADJUSTMENT

NOT TO SCALE

STORM DRAIN PIPE,
SEE STRUCTURE:
TABLE FOR SIZE

MARKING TAPE, TYP.

oNoisTURSED ExT—

/

GRUSHED SURFACING TOP
COURSE SHALL BE USED
FOR PIPE ZONE MATERIAL

NOTE.

CONTRACTOR SHALL COMPLY WITH ALL
APPLICABLE DSHA. AND WISHA.
SAFETY AND HEALTH REGULATIONS.

NOT TO SCALE

@ TYPICAL STORM-ONLY TRENCH DETAIL

COMPACTION

ALL TRENCH BACKFILL INCLUDING
BEDDING MATERIAL SHALL BE
COMPACTED IN. ACCORDANCE WTH THE
SPECIFICATIONS EXCEPT HAND TAMP.
ONLY DIRECTLY OVER PIPE FOR 6
INCHES. _ MECHANICAL_COMPACTION IS
REQUIRED UNLESS WATER SETTUNG IS
ALLOWED BY THE SPECFICATIONS.

2" CLASS 3/8". N
ASPHALT
CONCRETE FULL DEPTH- ASPHALT- CONCRETE uv
OF SECTION Less 2° CEENT CONCRETE SDEWALK/ SEE SHEET 38, DETALL 1.1 FOR
ww»ﬁar/ ! ¢ e ceven conce J~ SIRFAGING REQURENENTS IS
£ - e 2B : AYNENT LIMITS 18
/ sSverra 3E
Vs 7 5
2o 18" 18" BACKSLOPE AT
SUBGRADE b2 CONTRACTOR'S
SUBGRADE < 0oPTION
g
LASS 3000 UPPER SECTION SLIDING TYPE T ,
CENENT CI. VALVE BOX (18-INCHES 52 J—
LEVELNG BRCKS  CONCRETE HIGH, OR APPROVED EQUAL) 83 NATIVE MATERIAL SHALL BE USED USED FOR BACKFILL
AS REQUIRED FULL DEPTH LOWER SECTION & EXCEPT ROAD CROSSINGS AND LONGITUDINAL TRENCHES IN
(36-INCHES HGH, DR SR 903 LMITS SHALL BE BACKFILLED WTH CRUSHED
APPROVED EQUAL) GATE VALVE SHOWN — R SURFACING BASE COURSE (FOR TRENCH BACKFILL) WHERE
SMILAR INSTALLATION | NOTED ON THE ORAWNGS OR AS DIRECTED BY THE CITY.
S
8 /
& DETECTABLE

10° LONG #4
REBAR_CEN TERED
ON CATCH BASIN

—/

/

3/8" DXP. JONT
MATERIAL. :ig

T
/

NOTE:.

NOT TO SCALE

ONE 6" ADJUSTMENT

TYPE 1 CATCH BASIN

10° LONG #4
REBAR_CENTERED
ON CATCH BASIN

INSIDE AND OUT.

DRAIN PIPE_BETWEEN
DRAN INLETS, SEE
DRAINAGE NOTES.

4" CRUSHED SURFACNG
TOP_ COURSE, COMPACTED
TO 85% MAXMUM DENSITY

1. CONSTRUCT NEW TYPE 1 CATCH BASIN AS PER THE PLANS AND
WSDOT STANDARD PLAN B-5.20.

3/8" EXP. JOINT

) ly

NATERIAL

\’

10" LONG 4
REBAR_CENTERED
ON CATCH BASIN

12" x 12" AREA DRAN W/ STEEL
COVER, WHERE SHOWN OGN THE PLANS.

10° LONG 4
REAAR GENTERED
ON CATCH BASN ONE 6" ADWSTMENT
SECTION IS’ REQUIRED

DRAIN PIPE BETWEEN
DRAIN INLETS, SEE
DRAINAGE NOTES.

/ 8" PvC
DRAIN LINE.

/

NOTE:

1. CONSTRUCT NEW TYPE 1 CATCH BASIN AS PER THE PLANS AND
WSDOT STANDARD PLAN B-5.20.

@ TYPE 1 CATCH BASIN W/ AREA DRAIN

NOT TO SCALE

SECTION A—A WITH AREA DRAIN

4 CRUSHED SURFACING
TOP_COURSE, COMPACTED
O 95% MAXIMUM DENSITY

’ 2803 River Road TIB PROJECT NO.'S P-E-930(P06)-1 & C-E-930(004)-1 408 NOVGER: omum\ﬁ O _|_|< O _H O _I m m _I C _<_ —
9 4 — — _ . > g e o SECOND STREET PATHWAY 19
Fax 509.965.3800 PROPILE: mmwmmﬁ STAFFORD AVENUE TO WRIGHT AVENUE o
mzm_smﬁsm and Land Surveying, Inc. |  www hlacivil.com I | iR A DETAILS 24

GCB 4072

Page 19 of 24

Exhibit B



41 of 220

4

29,

752

7,

___ = BilingsAve.

TRANSITION PER
DETAIL 3.1, SHEET 18.

%m @ BILLINGS AVE. AND W. SECOND STREET

ELEVATION AT TOP
" BACK OF CURe

ELEVATION AT FLOWLINE

TRANSITION PER
DETAIL 3.1, SHEET 18,

N.Oakes Ave.

N. OAKES AVE. AND W. SECOND STREET —— ELEWTION A ToP

&
23
10 20 -\L%,mw ™ Eevamon AT rLowne
+ GR SURFACE

D
rage1

N. Pennsylvania Ave.

(S

.b\\%r;
Ty

023>

o5

ELEVATION AT TOP
- BACK OF CURB

ELEVATION AT FLOWLINE
OR SURFACE

N. Harris Ave.

N. HARRIS AVE. AND W. SECOND STREET -VVW —— ELEVATION AT ToP
SN
&

10 20
OR SURFACE

ELEVATION AT FLOWLINE

© S
2803 River Road 1 & C-E-930(004)-1 Lomww_%%@mmx” o%umwwm» O _|_|< O _H O _I m m _I C —/\_ pp—
’ ’ — — — . > R DRAVING. e o SECOND STREET PATHWAY 20
’. -~ . Fa 509.965.3800 Protie  siosems|  STAFFORD AVENUE TO WRIGHT AVENUE o
Engineering and Land Surveying, Inc. |  wwiw.hlacivil.com — — DESoED o7 e GRADING PLAN 24
Exhibit B
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4|
D
D)
0
o
I
|
|
&,
—_ z
=
o
=i
2|
START CONCRETE |
TRANSITION RAMP PER
DETAIL 2.4, SHEET 18.
|
I
|
| |
Y
wm RO5 N. WRIGHT AVE. AND W. SECOND STREET e ot op
W # @ 10 20 %Jr/ ELEVATION AT FLOWLINE
S
TIB PROJECT NO.'S P-E-930(P06)-1 & C-E-930(004)-1 J0B NUMBER:[DATE:
<, H A A CITY OF CLE ELUM 21
Yakima, WA 98902 FILE NAMES:
’ 9 HlH > 3099667000 DA SECOND STREET PATHWAY
Fax 509.965.3800 PROFILE: 24056.dwg STAFFORD AVENUE TO WRIGHT AVENUE oF
m: ineering and Land Surveying, Inc. hlacivil. )
4 g ying, www.hlacivil.com EvSoN oA mmwmﬁwzmmoo mm& mbn GRADING PLAN 24
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<
| | | | | [ \ [N I
312 W SECOND ST 310 W SECOND ST = i) N c
.nw w 316 W SECOND ST 314 W SECOND ST FRANK & RICHARD & 308 W SECOND ST » W 306 W SECOND ST 17 M
W o JAMES FELICETTY JOSE PEREZ JEANELL FABURRIETA SUSAN BLAKELY JUDITH STEWART m M " LARRY NEWTON W .AM E D)
g2 l8 e ) 154035 GERZZ 434055 Czas S@|g 355 ) & W o
258 | | | I I Logzlg (4 Y a
238 |4 I I | | | 2P 128
=2 B3 22 S
o2& gs g3
& 3 32 =
@ w ] 10 20 ”o
_ - —— s B _| TR SR
L
7
PAVEMENT MARKING NOTES:
@ INSTALL PAINTED YELLOW DOUBLE LANE LINES AS
o SHOWN, AND AS PER WSDOT STANDARD PLAN
oo W. Second M»@%m_ﬂ 903) Seo0 v . < M=20.10.
+ + + -+ n
—_— - = = = = = —_— = © (M2) INSTALL PAINTED WHITE CROSSWALKS AS SHOWN,
< AND AS PER WSDOT STANDARD PLAN M-—15.10.
=
T %) (M3) INSTALL 18” WIDE PAINTED WHITE STOP BAR AS
SHOWN, AND AS PER WSDOT STANDARD PLAN
[ ] M—24.60.
! W
\ w (M%) RESET EXISTING SIGN AS SHOWN.
5
(M5) INSTALL NEW RAPID RECTANGULAR FLASHING
T
- =——X=—  —— S, N __ 11— \LL’\\[T\\ —x ===/ \\F[\‘\H\\\W BEACON AS SHOWN.
STA. 2485% 10 5+16%, 11" RT b i <
4 WHITE FOG LINE, PAINT TWO I =
COATS AND MATCH INTO EXISTING I
| | | | | | W\N\\
| | | | | | NOTES:
7 7 7 7 307 W SECOND ST 7 301 W SECOND ST - ALL PANTED MARKINGS SHALL INCLUDE TWO
315 W SECOND ST 313 W SECOND ST 311 W SECOND ST 309 W SECOND ST MARGUERITE STANCIK 305 W SECOND ST CORP OF THE CATHOLIC -
VICENTE BENAVIDES | JEFFREY ERVIN | DEAN & DOROTHY MONNIE | AMIE SPRAGUE | (LIFE ESTATE) | MEGAN EVERLEY BISHOP OF YAKIMA 2. SIGNS SHALL BE INSTALLED AND LOCATED IN
Cems H 1 (s D I 263935 1 s ) Comess ) (C2ee05 ) e ACCORDANCE WITH MUTCD GUIDELINES AND
REQUIREMENTS.
! ' 210w sECOND ST 208 W SECOND ST 206 W SECOND ST 204 W SECOND ST 202WSECONDST |
| ! ELIZABETH COX STEVEN SCOTT STANLEY & MICHELE SMITH | STANLEY & MICHELE SMITH STANLEY & MICHELE SMITH
7 C 23 ) s D o233 ) o ) Coems D
I I I I
I I I I I
| STA. 2485+ TO 5+16+, 11" RT | |
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o o
m -5 Hp— e e - = —
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[ q 1w
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» 2 6+27% 10 9t03E 2 ®
ik °
,N —-— —_— % o
8 o — W. Second St. (SR 903) — o 2
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I H - — -+ — z
> ! STA 5+99%, 40.7 RT 7 ST LEET o e
TO 9+69+
= 4 STA. 6+27% 10 8+03%, 11" RT| 455 BT AND Z =
J P73 | |4 WHITE FOG LINE, PAINT TWO | | |STA 91e9t P
» | [COATS. | | |10 9+82+ m
7 m.. 211 W SECOND ST 207 & 00207 112 W 40.3 RT. S
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| — CASEBEER ALAN PETRICH DAVID YOUNG JUSTIN FLEMING MICHAEL & DEBRA SHEA JESSICA JAMESON .
o o0 =) = D 073335 [ <) 1 =B I 023335 =z
] TIB PROJECT NO.'S P-E-930(P06)-1 & C-E-930(004)-1 108 Zczmmﬁ_ DATE: J—
® CITY OF CLE ELUM
Yakima, WA 98902 FILE NAMES: 22
‘ ’ 509. wg 7000 DRAWIN G heets ~ RIS & S g SECOND STREET PATHWAY
- - PLAN: 24056.dwg
Fax 509.965.3800 PROFILE: 24056.dwg STAFFORD AVENUE TO WRIGHT AVENUE oF
Engineering and Land Surveying, Inc. | www.hiacivil.com DESIGNED BY: BAA 24
e ’ ) . MARKING & SIGNING, STA. 1+00 TO STA. 10+00
REVISION SATE|ENTERED BY: AJH , . -
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o e qu PAVEMENT MARKING NOTES:
n| 0
T 2 (M1) INSTALL PAINTED YELLOW DOUBLE LANE LINES AS
0 2 SHOWN, AND AS PER WSDOT STANDARD PLAN
k3 o M-20.10.
- S
S oo 1400 12400 W. Second St. 13400 & 5 (M2) INSTALL PAINTED WHITE CROSSWALKS AS SHOWN,
SF- _ I ) AND AS PER WSDOT STANDARD PLAN M—15.10.
(=]
= < (M3) INSTALL 18" WIDE_PAINTED WHITE STOP BAR AS
. - I 247 STA 144032, 22.9 RT[M4 = SHOWN, AND AS PER WSDOT STANDARD PLAN
< (M4)STA 10+59%, 24.8 RT .ﬁ TA 12+52%, 24.7 RT I 2460,
(2]
\% ; ? = # (M%) RESET EXISTING SIGN AS SHOWN.
‘ — — — — — — v @ INSTALL NEW RAPID RECTANGULAR FLASHING
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| | | | | REQUIREMENTS.
103 E SECOND ST 109 E SECOND ST UPPER COLUMBIA CORP |
302 N PENNSYLVANIA AVE JOSHUA & SHANNON 105 E SECOND ST 107 E SECOND ST TED & REBECCA 111 E SECOND ST 113 E SECOND ST OF SEVENTH-DAY
CITY OF CLE ELUM KOSSOW JOHN & NANCY DRAGELAND SEAN VENABLES WHITESCARVER GEORGE & CARRIE MENZEL JOYE SIMISTER ADVENTISTS
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301 N WRIGHT AVE
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7 202 #117 E THIRD ST ,
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N 7
N T S —_——
— O ]
L
(")
T
7]
—
Q| m—CD E. Second St.
M o 22+00
(o)
=
’ _ | _

T T 11 T T 1
|

[T}
z
]
I \\\FF\‘\\ \\‘\\*T\‘l'x]xjw‘\\
o
< STA 20+30+ TO 22+83%, 13’ RT;
= INSTALL 4° WIDE PAINTED WHITE FOG LINE
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200 E SECOND ST
ELUMWOOD 205 N WRIGHT AVE
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! ) y CEmmo

301 E SECOND ST
R B & WILMA PHILLIPS |

773435 |

303 1/2 E SECOND ST
LOUIS MUSSO, JR

793435 |

23+5169

PT:

302 E SECOND ST
CHURCH OF THE
NAZARENE OF
CLE ELUM WA

513435

N. Wright Ave

304 E SECOND ST

ROBERT BIANCHETTO

523435 |

e ®6© ©

PAVEMENT MARKING NOTES:

INSTALL PAINTED YELLOW DOUBLE LANE LINES AS
SHOWN, AND AS PER WSDOT STANDARD PLAN
M-20.10.

INSTALL PAINTED WHITE CROSSWALKS AS SHOWN,
AND AS PER WSDOT STANDARD PLAN M-—15.10.

INSTALL 18” WIDE PAINTED WHITE STOP BAR AS
SHOWN, AND AS PER WSDOT STANDARD PLAN
M—24.60.

RESET EXISTING SIGN AS SHOWN.

INSTALL NEW RAPID RECTANGULAR FLASHING
BEACON AS SHOWN.

NOTES:

~

ALL PAINTED MARKINGS SHALL INCLUDE TWO
COATS.

SIGNS SHALL BE INSTALLED AND LOCATED IN
ACCORDANCE WITH MUTCD GUIDELINES AND
REQUIREMENTS.

D
rage—t4
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iver Roa 24056 4-16-24
& i T amorgEEM o
9.9 5099667000 DA st
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Engineering and Land Surveying, Inc. | wwwhlacivil.com I —— DESICNED Br: gaa MARKING & SIGNING, STA. 20+00 TO E.O.P. 24
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Engmeenng and Land Surveying, Inc.

May 23, 2024

City of Cle Elum
119 West 1st Street
Cle Elum, WA 98922

Attn:  Mayor Matthew Lundh

Re:  City of Cle Elum
Second Street Pathway Stafford Avenue to Wright Avenue
HLA Project No.: 24056C
TIB Project No.: P-E-930(P06)-1 and C-E-930(004)-1
Recommendation of Award

Dear Mayor Lundh:

The bid opening for the above referenced project was held at City of Cle Elum Council Chambers
at 11:30 a.m. on Thursday, May 23, 2024. A total of seven (7) bids were received with the low
bid of $929,458.00 being offered by McCann Trucking LLC, of Cle Elum, WA. This low bid is
approximately one (1) percent above the Engineer’s Estimate of $920,095.00.

We have reviewed and checked the bid proposals of all bidders and recommend the City of Cle
Elum award a construction contract to McCann Trucking LLC, in the amount of $929,458.00.
Please send us a copy of the Cle Elum Council meeting minutes authorizing award of this project.

Enclosed please find the project Bid Summary for your review. Please advise if we may answer
any questions or provide additional information.

Sincerely,
Digitally signed by

@@/\ Benjamin A. Annen

Date: 2024.05.23
16:45:23-07'00'

Benjamin A. Annen, PE

BAA/jdb

Enclosures

Copy: Rob Omans, Aaron Barr, Debbie Lee, Robin Newcomb, City of Cle Elum
Madeline St. John, Taylor Denny, Angie Ringer, HLA

G:\PROJECTS\2024\24056E\14. Bid Opening\2024-05-23 - 24056C - RECAward.docm

2803 River Road % Yakima, WA 98902 « (509) 966-7000 « www.hlacivil.com
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BID SUMMARY BIDDER NO. 1 BIDDER NO. 2 BIDDER NO. 3
: Ci . . . Ascent Foundation and More
g::?::t:(;z:g;: I;til:tm Pathway - Stafford Avenue to Wright Avenue McCann Trucking LLC Active Construction Inc LLC
HLA Project No.: 24056 661 Airport Rd PO Box 430 106 N Peoh Ave.
TIB PROJECT NO.: P-E-930(P06)-1 and C-E-930(004)-1 Cle Elum, WA 98922 Puyallup, WA 98371 Suite C
Bid Opening Date: May 23, 2024 Cle Elum, WA 98922
ITEM ENGINEER'S ESTIMATE
DESCRIPTION QTY. | UNIT
NO. UNIT PRICE AMOUNT UNIT PRICE AMOUNT UNIT PRICE AMOUNT UNIT PRICE AMOUNT
1 |Minor Change - Est. | $ 25,000.00 | $ 25,000.00 || $ 25,000.00 [ $ 25,000.00 || $ 25,000.00 | $ 25,000.00 || $ 25,000.00 | $ 25,000.00
2 |SPCC Plan - LS ||$ 1,000.00 | $ 1,000.00 (| $ 500.00 | $ 500.00 |[ $ 150.00 | $ 150.00 || $ 205.15 | $ 205.15
3 |Mobilization - LS [|$ 76,000.00 | $ 76,000.00 || $ 43,300.00 [ $ 43,300.00 || $102,625.00 [ $ 102,625.00 || $ 22,795.10 | $ 22,795.10
4 |Project Temporary Traffic Control — LS ||$ 25,000.00 [$ 25,000.00 |[ $ 33,000.00 | $ 33,000.00 $ 60,000.00 | $ 60,000.00 [ $ 17,152.61 | $ 17,152.61
5 |Clearing and Grubbing - LS ||$ 3,000.00 | $ 3,000.00|$ 1,500.00|$ 1,500.00| $ 3,500.00 |$ 3,500.00 [ $ 4,074.21|$ 4,074.21
6 |Removal of Structures and Obstructions - LS ||$ 10,000.00 | $ 10,000.00 || $ 45,840.00 | $ 45,840.00 | $ 80,000.00 | $ 80,000.00 || $ 7,54143 (% 7,541.43
7 |Unclassified Excavation Incl. Haul 990 CY | $ 55.00 | $ 54,450.00 || $ 22.00 ($ 21,780.00 || $ 80.00 | $ 79,200.00 |[ $ 69.20 | $ 68,508.00
8 |Crushed Surfacing Base Course 1,350 [ TON [ $ 4500 ($ 60,750.00 || $ 28.00 [ $ 37,800.00 |[ $ 36.00 | $ 48,600.00 [ $ 3064 | $ 41,364.00
9 |HMA CI. 3/8-Inch PG 64H-28 920 | TON | $ 120.00 | $ 110,400.00 (| $ 250.00 | $230,000.00 (| $ 148.00 | $ 136,160.00 || $ 198.54 | $ 182,656.80
10 [Storm Sewer Pipe 12 In. Diam. 2560 | LF ||$ 75.00 [ $ 192,000.00 (| $ 38.00 [ $ 97,280.00 || $ 68.00 ($ 174,080.00 | $ 98.17 [ $ 251,315.20
11 [Catch Basin Type 1 9 EA [$ 2,000.00 |$ 18,000.00 || $ 1,200.00 | $ 10,800.00 $ 1,650.00 | $ 14,850.00 | $ 1,943.48 | § 17,491.32
12 |Catch Basin Type 1 With Area Drain 9 EA [$ 3,000.00($ 27,000.00(|$ 1,600.00|$ 14,400.00( $ 3,100.00 | $ 27,900.00 [ $ 3,023.48 | $ 27,211.32
13 [Catch Basin Type 2 48 in. Diam. 5 EA [[$ 5,500.00 | $ 27,500.00 | $ 5,680.00 [ $ 28,400.00( $ 5,300.00 | $ 26,500.00 || $ 4,653.40 (% 23,267.00
14 |Adjust Manhole 3 EA ([ $ 800.00 | $ 2,400.00 || $ 200.00 | $ 600.00 |[ $ 500.00 | $ 1,500.00 || $ 695.60 | $ 2,086.80
15 [Shoring or Extra Excavation 2,560 LF [ $ 2.00($ 5,120.00 || $ 11.00 | $ 28,160.00 |[ $ 150 | $ 3,840.00 || $ 118 | $ 3,020.80
16 |[Select Backfill, as Directed 800 CY (|'$ 40.00 [ $ 32,000.00 || $ 40.00 | $ 32,000.00 || $ 50.00 | $ 40,000.00 [ $ 46.53 | $ 37,224.00
17 |Adjust Meter Box 20 EA (| $ 500.00 | $ 10,000.00 || $ 250.00 | $ 5,000.00 |[ $ 400.00 | $ 8,000.00 || $ 261.16 | $ 5,223.20
18 E:Zi':r:‘ﬁocr?”tm' and Water Pollution — | Ls |$ 250000($  2500.00($ 1500.00|$ 1,500.00| $ 5000.00|$  5000.00($ 889.24 | $ 889.24
19 |Basalt Rock Mulch 40 CY || $ 125.00 | $ 5,000.00 || $ 60.00 ($ 2,400.00 || $ 80.00 | $ 3,200.00 || $ 11174 | $ 4,469.60
20 |Landscape Restoration - FA ||$ 4,000.00 | $ 4,000.00 | $ 4,000.00 | $ 4,000.00| $ 4,000.00 | $ 4,000.00 || $ 4,000.00 | $ 4,000.00
21 |Bench 5 EA [$ 1,800.00 | $ 9,000.00||$ 1,500.00 |$ 7,500.00| $ 3,500.00 |$ 17,500.00 | $ 3,354.20 | $ 16,771.00
22 |Cement Conc. Traffic Curb and Gutter 2400 LF ||$ 35.00 [ $ 84,000.00 (| $ 37.00 [ $ 88,800.00 |[ $ 33.00 ($ 79,200.00 || $ 56.83 [ $§ 136,392.00
23 |Remove and Reset Fence and Gates 28 LF [ $ 50.00 | $ 1,400.00 (| $ 86.00 ($ 2,408.00 | $ 88.00 | $ 2,464.00 || $ 90.70 | $ 2,539.60
24 |Cement Conc. Sidewalk 4-Inch Thick 940 SY || $ 65.00 [ $ 61,100.00 (| $ 81.00 ($ 76,140.00 || $ 62.00 | $ 58,280.00 || $ 8167 | $ 76,769.80
25 |Cement Conc. Sidewalk 6-Inch Thick 15 SY || $ 125.00 | $ 1,875.00 || $ 190.00 | $ 2,850.00| $ 130.00 | $ 1,950.00 || $ 32715 | $ 4,907.25
26 |Cement Conc. Curb Ramp 18 EA [|$ 2,700.00 | $ 48,600.00 | $ 3,300.00 | $ 59,400.00 | $ 2,500.00 | $ 45,000.00 | $ 3,968.78 | $ 71,438.04
27 |Cluster Mailbox Unit 4 EA [[$ 3,000.00 | $ 12,000.00 || $ 2,300.00 | $ 9,200.00( $ 2,900.00 | $ 11,600.00 | $ 3,025.34 | $ 12,101.36
28 |Permanent Signing - LS ||$ 7,000.00 | $ 7,000.00 | $ 1,900.00 | $ 1,900.00 | $ 4,000.00 | $ 4,000.00 || $ 4,799.56 | $ 4,799.56
29 |Pavement Markings - LS ||$ 4,000.00 | $ 4,000.00 || $ 18,000.00 | $ 18,000.00 || $ 35,000.00 | $ 35,000.00 || $ 42,344.39 | $ 42,344.39
BID TOTAL $ 920,095.00 $ 929,458.00 $ 1,099,099.00 $ 1,113,558.78
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BID SUMMARY BIDDER NO. 1 BIDDER NO. 2 BIDDER NO. 3
Owner: City of Cle Elum . . . Ascent Foundation and More
McC Trucking LLC Active Construction i
Project: Second Street Pathway - Stafford Avenue to Wright Avenue clann Tfucking ctive Lonstruction inc LLC
HLA Project No.: 24056 661 Airport Rd PO Box 430 106 N Peoh Ave.
TIB PROJECT NO.: P-E-930(P06)-1 and C-E-930(004)-1 Cle Elum, WA 98922 Puyallup, WA 98371 Suite C
Bid Opening Date: May 23, 2024 Cle Elum, WA 98922
ITEM ENGINEER'S ESTIMATE
DESCRIPTION QTY. | UNIT
NO. UNIT PRICE | AMOUNT UNIT PRICE AMOUNT UNIT PRICE | AMOUNT UNIT PRICE | AMOUNT
ENGINEER'S REPORT ADDITIONAL BID TOTALS
BIDDER BID TOTAL

Competitive bids were opened May 23, 2024. All bids have been reviewed by this office. Belsaas & Smith $ 1,165,570.00
We recommend the contract be awarded to: McCann Trucking LLC. SE Inc., dba Smith Excavation $ 1,166,699.00

I db Granite Construction Company $ 1,202,550.00

Digitally signed by Benjamin A. Annen = -
ro Grade Enterprises Inc 1,490,900.00
@—CG‘A Date: 2024.05.23 16:44:53-07'00" d $
Project Engineer Date
[uguxxrulgmd Land Surveying, Inc

*Bid results can be found at: hlacivil.com *Highlighted amounts have been corrected.
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CITY OF CLE ELUM
Finance Department

AGENDA STAFF
REPORT
AGENDA DATE: May 28, 2024
ACTION REQUESTED: Certification and Submission of the 2023 Annual Report
BACKGROUND: The Washington State Auditors Office requires all

governmental entities to file an annual report each year
within 150 days of the first of the year. The annual report
includes the financial activity of the entity along with risk
management, property taxes, pension activity, and city
projects.

RECOMMENDED MOTION: Authorize the submission of the 2023 annual report to the
Washington State Auditors Office.

ATTACHMENTS: 2023 Annual Report

LEAD STAFF: Robin Newcomb, Finance Director
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CITY OF CLE ELUM
MCAG #0463
Notes to the Financial Statements
For the Year Ended December 31, 2023

]  iqnif : lici

The City of Cle Elum was incorporated on February 12, 1902, and operates under the laws of the state of Washington
applicable to a Code City. The city is a general-purpose local government and provides public safety, fire
protection, street improvements, parks and recreation and general administrative services. In addition, the city owns a
water and a sewer system. Veolia Water North America is hired by the city to operate both of these services. Solid waste

services

are also provided through a third party company, Waste Management.

The city reports financial activity in accordance with the Cash Basis Budgeting, Accounting and Reporting System

(BARS)

Manual prescribed by the State Auditor’s Office under the authority of Washington State law, Chapter 43.09

RCW. This manual prescribes a financial reporting framework that differs from generally accepted accounting principles
(GAAP) in the following manner:

A

Financial transactions are recognized on a cash basis of accounting as described below.

Component units are required to be disclosed but are not included in the financial statements.

(See Note 4 — Component Unit, Joint Ventures, and Related Parties).

Government-wide statements, as defined in GAAP, are not presented.

All funds are presented, rather than a focus on major funds.

The Schedule of Liabilities is required to be presented with the financial statements as supplementary
information.

Supplementary information required by GAAP is not presented.

Ending balances for proprietary and fiduciary funds are presented using classifications that are different
from the ending net position classifications in GAAP.

Fund Accounting

Financial transactions of the city are reported in individual funds. Each fund uses a separate set of self-
balancing accounts that comprises its cash and investments, revenues, and expenditures. The city’s resources
are allocated to and accounted for in individual funds depending on their intended purpose. Each fund is
reported as a separate column in the financial statements, except for fiduciary funds, which are presented by
fund types. The total column is presented as “memo only” because no interfund activities are eliminated. The
following fund types are used:

GOVERNMENTAL FUND TYPES:
General Fund

This fund is the primary operating fund of the city. It accounts for all financial resources except those
required or elected to be accounted for in another fund.

Special Revenue Funds

These funds account for specific revenue sources that are restricted or committed to expenditures for specified
purposes of the city.

Debt Service Funds

These funds account for the financial resources that are restricted, committed, or assigned to expenditures

1
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CITY OF CLE ELUM
MCAG #0463
Notes to the Financial Statements
For the Year Ended December 31, 2023

for principal, interest, and related costs on general long-term debt.

Capital Projects Funds

These funds account for financial resources which are restricted, committed, or assigned for the acquisition or
construction of capital facilities or other capital assets.

PROPRIETARY FUND TYPES:

Enterprise Funds

These funds account for operations that provide goods or services to the general public and are supported
primarily through user charges.

FIDUCIARY FUND TYPES:
Fiduciary funds account for assets held by the city in a trustee capacity or as an agent on behalf of others.
Custodial Funds

These funds are used to account for assets that the city holds on behalf of others in a custodial capacity.

B. Basis of Accounting and Measurement Focus

Financial statements are prepared using the cash basis of accounting and measurement focus. Revenues are
recognized when cash is received, and expenditures are recognized when paid.

In accordance with state law, the city also recognizes expenditures paid during twenty days after the close of the
fiscal year for claims incurred during the previous period.

C. Cash and Investments

See Note 3, Deposits and Investments.

D. Capital Assets

Capital assets are assets with an initial individual cost of more than $5,000.00 and an estimated useful life excess
of one year. Capital assets and inventory are recorded as capital expenditures when purchased.

E. Compensated Absences

For non-union employees, vacation leave may be accumulated up to 37.5 days (300 hours) and is payable upon
separation or retirement. Compensation hours can also be accumulated up to 30 days (240 hours) and are payable
upon separation or retirement. Sick leave may be accumulated indefinitely but paid out only at 25% with a cap of
30 days (240 hours) upon separation or retirement. Payments are recognized as expenditures when paid.

Per the union agreement with Teamsters Local #760, union employees’ annual leave may be accumulated up to
37.5 days (300 hours) unless the city has rejected a leave request, in which the employee can accumulate 37.5 days

2
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CITY OF CLE ELUM
MCAG #0463
Notes to the Financial Statements
For the Year Ended December 31, 2023

(300 hours) plus the time that was rejected and is payable upon separation or retirement. Sick leave can accumulate
up to 132 days (1,056 hours) of sick leave of which is accrued at a rate of 1 day (8 hours) per month. Sick leave
can only be paid out at separation or retirement at 25% of the accrued unused sick leave. Compensation hours can
accumulate up to 6.5 days (60 hours) and are also paid out upon separation or retirement. Payments again are
recognized as expenditures when paid.

The City of Cle Elum’s compensated absences/leave accrual at 12/31/23 was $226,843 and is documented within
Schedule 9. Subtotals per accrual are as follows:

Compensation Leave Accrual = $41,145
Sick Leave Accrual = $53,511
Vacation Leave Accrual = $132,187

F.  Long-Term Debt

See Note 6 - Long Term Debt (formerly Debt Service Requirements)

G. Restricted and Committed Portion of Ending Cash and Investments

Beginning and Ending Cash and Investments are reported as restricted or committed when it is subject to
restrictions on use imposed by external parties or due to internal commitments established by the city council,
granting agencies and RCW’s. When expenditures that meet restrictions are incurred, the city intends to use the
most restricted resources first.

Restrictions and commitments of Ending Cash and Investments consist of the following:

Portion of Ending Portion of Ending Reason for Restriction or

. . Combined .
Balance Restricted Balance Committed Commitment

Fire Truck Resolution #2018-

General SR P HIEAAD 027/ARPA Funds

Street 91,454 0 91,454 | TIB Grant

Police 3/10’s 146,766 0 146,766  Resolution 2013-004
Tourism Fund 446,236 0 446,236 | RCW 67.28.1816
REET/Excise Tax 544,908 0 544,908 | RCW 82.46

Water 175,000 0 175,000 = Columbia Bank Loan Reserve
Sewer 75,000 0 75,000 | Columbia Bank Loan Reserve
Pangrazi Memorial 14,416 0 14,416 ' Custodial Fund

State Agency 3,872 0 3,872 | Custodial Fund

Totals $1,828,067 $142,805 $1,970,872
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Note 2 — Budget Compliance

The city adopts annual appropriated budgets for all funds. These budgets are appropriated at the fund level.
The budget constitutes the legal authority for expenditures at that level. Annual appropriations for these funds
lapse at the fiscal year end.

Annual appropriated budgets are adopted on the same basis of accounting as used for financial reporting.
The appropriated and actual expenditures for the legally adopted budgets were as follows:

Explanation

Final Appropriated Actual of
Fund/Department Amounts Expenses Variance VELENLTLS

001 - Current Expense/General Fund

ARPA Funds
Current Expense/General Fund 5,420,827.00 4,516,009.02 904,817.98 not spent
Community
Center
UKC Recreation Center 1,809,850.00 768,834.60 1,041,015.40 Project
City Heights WCIA Settlement Agreement 2023 4,233,267.40 724,173.88 3,509,093.52 Settlement
Central Cascades/Weis Land CRA 2009-01 Devel.
Fund 11,331.32 0.00 11,331.32
Cle Elum Pines West Devel. Fund 3,000.00 322.25 2,677.75
Sun Communities CRA 2018-01 Devel. Fund 645,010.00 524,050.49 120,959.51
MVOLLC/Prium CRA 2005-02 Devel. Fund 7,292.72 0.00 7,292.72
Whispering Pines Devel. Fund 10,000.00 2,556.50 7,443.50
City Heights CRA 2020-01 Devel. Fund 220,000.00 154,594.20 65,405.80
Fowler Creek Trails Deneen Developer Fund 12,000.00 6,693.80 5,306.20
Trendwest/New Suncadia CRA 2002-01 Devel. Fund 18,391.82 62.01 18,329.81
Total 001 - Current Expense/General Fund 12,390,970.26 6,697,296.75 5,693,673.51
101 - Street Fund
Street Fund 3,492,448.00 2,274,429.64 1,218,018.36
4
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104 - Police 3/10's Sales Tax Fund

106 - Tourist/Lodging Tax Fund
110 - Coal Mine Trail Fund
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201 - General Obligation Loan/Debt Fund
300 - American Rescue Plant Act of 2021/2022 (ARPA)
309 - REET Excise Tax/Capital Projects Fund

401 - Water Fund
Water Fund

Water Regional Fund
Water Capital Reserve Fund
Total 401 - Water Fund
402 - Sanitary Fund
403 - Airport Fund
409 - Sewer Fund
Sewer Fund
Sewer Regional Fund
Sewer Capital Reserve Fund

Total 409 - Sewer Fund

630 - Pangrazi Memorial Fund
698 - State Agency Fund

Totals

1,588,849.00 1,100,369.31  488,479.69
5,081,297.00 3,374,798.95 1,706,498.05
386,780.00  248,141.25  138,638.75
515,250.00  139,905.45  375,344.55
43,050.00 12,474.62 30,575.38
46,147.50 46,147.50 0.00
569,179.00  569,179.00 0.00
1,401,900.00 477,678.89  924,221.11
1,356,500.00 1,075,550.69  280,949.31
1,912,100.00  796,523.73 1,115,576.27
2,501,300.00 1,885,314.11  615,985.89
5,769,900.00 3,757,388.53 2,012,511.47
1,189,650.00  972,374.69  217,275.31
70,893.00 7,426.68 63,466.32
1,057,300.00  770,809.66  286,490.34
1,367,440.00  762,293.85  605,146.15
883,059.87  234,077.80  648,982.07
3,307,799.87 1,767,181.31 1,540,618.56
15,015.00 1,657.53 13,357.47
41,242.60 18,531.30 22,711.30
$30,829,074 $18,090,182 $12,738,892

Grants

Reserves

Reserves

Budgeted amounts are authorized to be transferred between departments within any fund; however, any revisions that
alter the total expenditures of a fund, or that affect the number of authorized employee positions, salary ranges, hours,
or other conditions of employment must be approved by the city's legislative body.

5
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No transfers have been eliminated in the table above due to consolidation.
The 2023 budget was amended by Ordinance #1656 on October 26 and #1663 on December 14, 2023, for an amount of
$9,801,080. Some of the adjustments were for the Downtown Revitalization Project grants and loan, WCIA insurance

settlement, and developer fees.

This budget compliance table includes ending fund balances as part of the final appropriated amounts.

Note 3— Deposits and Investments

Investments are reported at original cost or fair value. Deposits and investments by type on December 31, 2023, are as
follows:

. . Deposits & investments held by
City Deposits and the city as custodian for other

Type of Deposit or Investment T local governments, individuals, Combined
or private organizations.
Bank Deposits (FMV) $6,564,656 $18,288 $6,582,944
Money Market Investment (FMV) 39,360 39,360
2 Year Government Bond (Cost) 3,495,407 3,495,407
Cash on Hand 915 915
Totals $10,100,338 $18,288 $10,118,626

It is the city's policy to invest all temporary cash surpluses. The interest on these investments is prorated to the various
funds.

Custodial Credit Risk

Custodial credit risk for deposits is the risk that, in event of a failure of a depository financial institution, the city
would not be able to recover deposits or would not be able to recover collateral securities that are in possession of an
outside party. The city’s deposits are mostly covered by federal depository insurance (FDIC) or by collateral held in a
multiple financial institution collateral pool administered by the Washington Public Deposit Protection Commission
(PDPC).

All investments are insured, registered, or held by the city or its agent in the city’s name.

Note 4 — Joint Ventures, Component Units, and Related Parties

1. Upper Kittitas County Regional Water Treatment Plant

The City of Cle Elum owns and operates a Regional Water Supply System (WSS) to supply potable water to the City of
Cle Elum, its Urban Growth Area, and neighboring communities consisting of:

6
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e Town of South Cle Elum.
e Suncadia Master Planned Resort.

In June 2001, the Water Supply System Project Development Agreement was executed identifying the project phases,
cost responsibilities of Suncadia (then Trendwest), and reimbursement charges.

The City of Cle Elum is responsible for operation, maintenance, and upkeep of the Water Supply System to provide a
reliable Water Supply Service to the Town of South Cle Elum, and the Suncadia Master Planned Resort as wholesale
customers.

Upper Kittitas County Regional Wastewater Treatment Plant

The Upper Kittitas County Regional Wastewater Treatment Plant (WWTP) is owned and operated by the City of Cle
Elum to treat wastewater flows from the City of Cle Elum, its Urban Growth Area, and neighboring communities
consisting of:

e Town of South Cle Elum.

o City of Roslyn.

e Unincorporated community of Ronald northwest of Roslyn along State Route 903.
e Pineloch Sun Il development within the Ronald UGA.

e Suncadia Master Planned Resort.

In 2002, the Upper Kittitas County Regional Wastewater Treatment Facilities Project Agreement and Development
Agreement was initiated, and in June 2008, the fourth amendment to this agreement was executed. Section 8 of the
agreement defines the regional governance of the WWTP. A portion of some the governance parameters is listed below
from this agreement:

e The city of Cle Elum shall be responsible for the operation, maintenance and upkeep of the Regional Elements
and compliance with the City’s NPDES permit.

e Title to the Regional Elements, including all facilities, improvements, permits, supplies, materials, equipment,
fixtures, and other property of whatsoever kind or nature that is included in the Regional Elements, whether
incorporated therein, shall be, and remain, in the City of Cle Elum. Title to the parcels of land on which the
upgraded wastewater treatment plant discussed in the Facilities Plan is constructed is now, and shall remain, in
the City of Cle Elum.

e Each Party shall own title to its Capacity Share as a separate property interest as set forth in Section 3.

¢ A Regional Sewer Committee shall be composed of four voting representatives, one from Cle Elum, one from
South Cle Elum, one from Roslyn, and one from the utility provider for Suncadia’s MPR properties.

e The Committee shall select its chair and such other officers, shall fix a time and place for meetings, and shall
establish such rules and procedures as it deems appropriate, provided that the Committee meets at least quarterly.

e A quorum of three voting members must be present before the chair can recognize a call for a vote on the
Committee.

e Motions shall be passed by a simple majority of voting members present at the meeting.

e The Committee’s action on all motions shall be in the form of a recommendation to Cle Elum. Cle Elum and
the other Parties will give good faith consideration to a recommendation of the Committee when it acts related
to the subject matter of the recommendation. Committee recommendations will be advisory only to Cle Elum
and the other Parties.

7
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e Cle Elum will submit to the Regional Sewer Committee all proposed and final budgets, contracts, rules, and
regulations, plans for additions or betterments, and other matters it deems appropriate for the Committee requests
relating to the Regional Elements.

e At least thirty (30) days prior to a committee meeting in the third quarter meeting of each year, Cle Elum will
submit the proposed annual operating budget and related expense information to the Committee for its review,
which review will be done promptly.

o All Parties will submit to the Regional Sewer Committee annually and at other times when requested, all data
relating to water consumption, sewage discharge, sewer connections and Residential Customer Equivalents, the
total annual amount of capital reimbursement charge payments collected and reimbursed to Suncadia pursuant
to Section 2.2, sewage quality, plans for additions or betterments to local Collection Facilities, and other
information relating to the Regional Facility.

o The Regional Sewer Committee shall annually calculate the total amount of capital reimbursement charge
payments that were collected and reimbursed to Suncadia pursuant to Section 2.2, during the preceding year.
The Regional sewer Committee shall also annually calculate the total amount capital reimbursement charge
payments that were collected and reimbursed to Suncadia pursuant to Section 2.2, since Cle Elum accepted the
Regional Elements, as well as the outstanding balance necessary to completely reimburse Suncadia for 44% its
expenditures under Sections 2.1.3, 2.1.4, and 2.1.5 above.

2. Related Party Transactions

The City of Cle Elum has one councilmember with a business where computer supplies are purchased. In 2023 the
total purchases were $583.69.

Note 5 -- Leases

Term in Cancellation Beginning Ending
Contract Description Classification =~ Payment Frequency Years Liability option Balance Additions  Reductions Balance
Cancelable With
NO Vested
L 92  Monthl
Police Copier 2021 case onthly 2 $0  Equity $734 0 $734 30
Police Postage Meter
2018 Lease 139 Quarterly 5 0 Non-Cancelable 557 (279) 278 0
Police Huntington
Cameras 2021 Lease 2,650 Monthly 5 93,727  Non-Cancelable 122,879 0 29,152 93,727
Cancelable With
Police Axon Tasers NO Vested
2019 Lease 2,760  Annually 5 0 Equity 2,760 0 2,760 0
Police 4 Cameras 2023 Lease 793  Monthly 5 44,405  Non-Cancelable 0 47,577 3,172 44,405
Police HZOO Postage
Meter 2023 Lease 243 Quarterly 5 1,457 Non-Cancelable 0 1,619 162 1,457
City Hall Postage
Meter 2021 Lease 519  Quarterly 5 4,670  Non-Cancelable 6,745 0 2,075 4,670
City Hall Folding
Machine 2021 Lease 80 Monthly 5 0 Non-Cancelable 644 0 644 0
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City Hall
Library/PW/New
Copier Lease A3 AL > 23,608 Non-Cancelable 30,518 0 6,910 23,608
Public Works Vactor
Truck 2023 Lease 105,882 Annually 5 475,207  Non-Cancelable 0 581,089 105,882 475,207
$643,074 $164,837 $630,006 $151,769  $643,074
Year Lease Payments
2024 $164,232
2025 166,656
2026 166,078
2027 139,603
2028 6,505
Total $643,074
The leases of the city include police copier, postage meter, tasers, and in car cameras. City hall leases include the
postage meter, copier, and folding machine. The library and public works each have a copier lease and public works
also has a vactor truck lease.
Note 6 — Long-Term Debt (formerly Debt Service Requirements)
The accompanying Schedule of Liabilities (09) provides more details of the outstanding debt and liabilities of the city
and summarizes the city's debt transactions for the year ended December 31, 2023.
The debt service requirements for general obligation bonds and revenue bonds are as follows:
Year Principal Interest Total Debt Service
2024 $215,400 $76,492 $291,892
2025 440,928 83,657 524,585
2026 313,787 74,606 388,393
2027 319,787 66,457 386,244
2028 325,787 58,092 383,879
2029-2033 1,444,534 157,611 1,602,145
2034-2038 431,935 48,031 479,966
2039-2043 431,935 18,012 449,947
Totals $3,924,093 $582,958 $4,507,051
9
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Unused Lines of Credit

At the fiscal year end, the city had $7,000,000 available in an unused line of credit through Umpqua Bank.

Note 7- Other Disclosures

1. Regional Agreements

In 2000 the City of Cle Elum entered into an interlocal agreement for Law Enforcement Services with the Town of
South Cle Elum and the City of Roslyn, which is administered and managed by the City of Cle Elum. In addition to
law enforcement services, animal control services are provided. The Town of South Cle Elum terminated this contract
on February 18, 2023.

2. Projects

A. Downtown Revitalization Project

Brief Project Description: In 2017, the City of Cle Elum initiated a Downtown Revitalization effort to enhance the
appearance of 1st Street (Main Street), increase economic growth and vitality, and create a safe walkable streetscape
consistent with their Complete Streets Ordinance. Stakeholders, business and property owners, residents, the public,
Planning Commission and City Council provided valuable input throughout the planning process, and as a result in
June 2017, the City Council unanimously adopted the Preferred Alternative by Resolution. This Alternative established
a conceptual plan for street and parking configuration, streetscape amenities, and landscape improvements for First
Street.

To implement the Plan, the corridor project was separated into three succinct phases:
e Phase 1 — Peoh Avenue and SR 903 (First Street) Intersection Improvements;
e Phase 2 — First Street Stormwater Improvements and Billings Avenue to Oakes Avenue Improvements; and

e Phase 3 — Downtown Revitalization including First Street pedestrian and street improvements.

Since adopting the Preferred Alternative in 2017, approximately $14.5 million in funding has been secured from 25
sources, including local, state, and federal programs; CDBG/Department of Commerce, Washington State Department
of Transportation (multiple), United States Department of Agriculture Rural Development, Transportation
Improvement Board (multiple), Kittitas County Council of Governments (multiple years) and a Department of
Commerce/Public Works Board loan. In addition, the city secured a line of credit with Umpqua Bank for a Limited
Tax Obligation Bond not to exceed $7,000,000.

Phase 1 was completed in December 2018, and constructed all storm water, sidewalk, and roadway improvements at
the First Street and Peoh Avenue Intersection.

Phase 2 was completed in August 2021, constructing all storm water improvements for the entire six block project
corridor, as well as sidewalk and roadway improvements at the First Street and Billings Avenue intersection and the
north block from Billings Avenue to Oakes Avenue.

Phase 3 construction was split into three phases commensurate with the available funding and as described below.
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The City secured six grants in 2021 and 2022 to construct the Phase 3A and 3B project segments. To improve the
economy of scale and bidder interest, and to reduce administrative costs, both phases were constructed under one First
Street revitalization project. The combined First Street Downtown Revitalization Phases 3A and 3B project included
improvements on the south side of First Street between Billings Avenue and Oakes Avenue, intersection improvements
to the northwest, southwest, and northeast corners of the First Street and Oakes Avenue intersection, improvements on
the north side of First Street between Oakes Avenue and Pennsylvania Avenue, improvements on the north side of
First Street between Pennsylvania Avenue and Harris Avenue, and intersection improvements to the northwest corner
of the First Street and Harris Avenue intersection. The project also included an overhead to underground conversion
of utilities along Harris Avenue, such that the overhead crossings on First Street are eliminated. This phase was
completed in 2023.

The City secured two grants in 2023 to construct the Phase 3C project segment. This phase included the south side of
First Street between Pennsylvania Avenue and Harris Avenue, and was constructed in 2023, with physical completion
in 2024.

The final phase including completion of all remaining blocks between Oakes Avenue and Peoh Avenue will begin in
spring 2024. This was made possible by securing a Federal Highway Administration Redistribution grant of $6.4
million and securing a TIB Small City Arterial Program grant for $1 million, both in 2023.

Downtown revitalization improvements include new bulb-outs at each intersection, mid-block crosswalks, 30-degree
angled parking, pavement markings with reduced lane widths, street signage with decorative pole provisions, curb and
gutter, wide sidewalks with scoring patterns, ADA curb ramps, pedestrian and street illumination, including fixture
accessories such as flag holders, banner supports, and hanging basket brackets, undergrounding utilities, planters with
trees, shrubs, and power outlets, irrigation system, and site furnishings, including benches, bike racks, relocating
existing coal carts, and trash receptacles.

B. Upper Kittitas County Community Center

In adherence to Section (A) of the 2002 Bullfrog UGA Development agreement, the City of Cle Elum presents an
update on the Upper Kittitas County Community Center project. Per the agreement, 12 acres are allocated for a
community center, overseen by the Upper Kittitas County Community Recreation Center Alliance.

The vision is to construct a facility using funds secured from Suncadia and supplemented by private donations and
grants. The center will be community-designed and maintained. The city continues to prioritize community
involvement, secure funding, and finalize plans for the Community Center, ensuring accessibility for all residents. The
City of Cle Elum remains committed to the development of the Upper Kittitas County Community Center, fostering
unity and enrichment for our community.

In 2021, the city received $2,000,000 from Sun Communities for the Suncadia obligation, marking a significant
milestone.

3. Litigation

A. City Heights Arbitration (Letter from attorney below)

Kenyon Disend, PLLC

February 29, 2024
11
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Office of Washington State Auditor

Re: City of Cle Elum — through December 31, 2023

Dear State Auditor’s Office:

This firm serves as the City Attorney for the City of Cle Elum. Pursuant to your request, the following is a summary
of litigation and claims with respect to the City of Cle Elum for which this office is providing legal representation. As
a preliminary matter, please be advised that this response is limited by and made in accordance with the Rules of
Professional Conduct for Washington attorneys, and the American Bar Association Statement of Policy Regarding
Lawyer’s Responsibility to Auditor’s Request for Information.

As you are probably aware, it is often difficult, if not impossible, to determine accurately the amount in controversy
and the likelihood of a favorable or adverse result in any given litigation or other contested proceeding. Accordingly,
unless such factors can be reasonably determined as of the time of your request, we will generally decline to speculate
about likely results for such items in our response. As we develop more comprehensive legal opinions about any such
matters, we would be pleased to supplement this response at your request.

As a further preliminary matter, please note that while this office serves as the City Attorney for the City of Cle Elum,
litigation falling within the scope of the City’s self-insured coverage is tendered to the Washington Cities Insurance
Authority (WCIA). WCIA, in turn, retains legal counsel of its choice on behalf of the City. In addition, claims for
damages which have not yet resulted in litigation are also referred to WCIA for investigation and possible settlement.
As to all such matters, we suggest that you contact WCIA directly at P.O. Box 88030, Tukwila, WA 98138. March 1,
2023.

In accordance with your specific request for information, as of the date of this response, the City is a party to an
arbitration hearing related to a dispute under a 2011 development agreement regarding the processing of land use
permits for property within the proposed City Heights development. The City Heights developer is seeking damages
for breach of contract and tort liability. The City denies liability and has asserted claims against the developer for
unpaid mitigation and City review fees. A claim has been filed with WCIA and attorneys Kenneth Harper with Menke
Jackson Beyer, LLP and Becki Ashbaugh with Ashbaugh Beal have been retained to represent the City for the
potential tort claim. Extensive discovery regarding the parties’ claims is ongoing and arbitration is set for Summer
2024,

City Heights Holdings, LLC v. City of Cle Elum — Kittitas County Superior Court
Cause No. 23-2-00166-19. City Heights filed this case on June 22, 2023 concerning alleged violations of the Public

Record Act. It is expected that resolution of this potential lawsuit will be included within any resolution of the
arbitration related to the development agreement.
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Paul D. Dearmin v. City of Cle Elum — United States District Court (Eastern Division)

Cause No. 1:23-cv-03165. Mr. Dearmin filed a lawsuit related to alleged taking of property/access without just
compensation and 42 U.C.S. 1983 claims. A claim was filed with WCIA and the City has retained Kenneth Harper
with Menke Jackson Beyer, LLP. Experts have been retained and discovery is ongoing.

Please feel free to contact me if you have any further questions, or if we can provide additional information. Thank
you.

Very truly yours,

Alexandra L. Kenyon
Kenyon Disend, PLLC

4. American Rescue Plan Act (ARPA)

The city received $284,589 from the U.S. Treasury in 2021 and $289,590 in 2022—Coronavirus Relief Funds from the
American Rescue Plan Act. The city has decided to use a portion of these funds for two police officers and two patrol
cars. In 2023, these funds were changed from fund #300 to fund #001.

5. Blake Decision
On February 25, 2021, the Washington State Supreme Court issued an opinion in State of Washington v. Blake (pdf),

declaring RCW 69.50.4013, Washington’s simple possession of a controlled substance statute, violates the due process
clause of the state and federal constitutions and is therefore void.

The role of the Washington State Department of Corrections is to carry out sentences imposed by courts. Corrections
does not have the authority to amend or correct judgments and sentences. The department cannot unilaterally correct a
judgment and sentence and must wait for the court to issue an order vacating conviction, amending judgment,
dismissal or directing release. This means that further direction from the courts continues to be necessary in the
process of determining the next steps.

The department is working with the Washington State Office of the Attorney General to understand the decision and
its potential impacts. The ruling could impact some judgements, and the Department is communicating with

the Washington Association of Prosecuting Attorneys and the Washington State Office of Public Defense.

The City does not have the information necessary to estimate any potential liability at the time, mitigation received or
allocated from the state and how the city is accounting for the repayment. March 13, 2023, the city paid out $475.00 in
claims.
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Note 8 — Other Postemployment Benefits (OPEB Plans)

The LEOFF | Retiree Medical Plan is a closed, single-employer, defined-benefit OPEB plan administered by the City
of Cle Elum as required by RCW 41.26.150. The plan pays for 100% of eligible retirees’ healthcare costs on a pay-as-
you-go basis. As of December 31, 2023, the plan had 1 member, a retiree. As of December 31, 2023, the City of Cle
Elum’s total OPEB liability was $403,084 as calculated using the alternative measurement method.

For the year ended December 31, 2023, the City of Cle Elum paid $21,969 in defined benefit plans.

The City of Cle Elum administers a supplemental health plan for a LEOFF 1 retiree which is a defined benefit plan.
The total cost for 2023 was $5,573 and is through United Health Care Insurance.

In addition, the city administers a long-term care plan for this retiree which is also a defined benefit plan. The total cost
for this plan for 2023 was $16,396 and is through New York Life Insurance Company.

Fiscal Year 2023

Number of Retired Plan Member 1
Benefits Paid $21,969
*Total OPEB Liability $403,084

*Measured Using the Alternative Measurement Method

The City of Cle Elum administers the health retirement account, HRA VEBA, a defined contribution plan for 34 active
employees. The total cost for this plan for 2023 was $83,138.

Sick leave is paid out at 25% to the HRA VEBA account upon separation or retirement.

Type # Of Active # Of Employer

Plan (DBP Employees Retired Contribution
Administr  or Plan Employees

Plan Name ator Description

Leoff 1

Supplemental ~ New York Long Term

Health Life DBP  Care 0 1 $16,396
United

Leoff 1 Long Health Supplemental

Term Care Care DBP  Health 0 1 $5,573

Voluntary

Employees’

Beneficiary One Bridge

Association Benefits DCP HRAVEBA 34 0 $83,138

Note 9 — Pension Plans

A. State Sponsored Pension Plans

Substantially all the city's full-time and qualifying part-time employees participate in the following statewide retirement
systems administered by the Washington State Department of Retirement Systems (DRS), under cost-sharing, multiple-
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employer public employee defined benefit and defined contribution retirement plans:

Public Employees’ Retirement System Plan 2 (PERS)
Law Enforcement Officers’ and Fire Fighter’s Retirement System Plan 2 (LEOFF)

The State Legislature establishes, and amends, laws pertaining to the creation and administration of all public retirement
systems.

The Department of Retirement Systems, a department within the primary government of the State of Washington, issues
a publicly available Comprehensive Annual Financial Report (ACFR) that includes financial statements and required
supplementary information for each plan. The DRS ACFR may be obtained by writing to:

Department of Retirement Systems
Communications Unit

P.O. Box 48380

Olympia, WA 98540-8380

Also, the DRS ACFR may be downloaded from the DRS website at www.drs.wa.gov.

The city also participates in the Volunteer Fire Fighters’ and Reserve Officers’ Relief and Pension Fund (VFFRPF)
administered by the State Board for Volunteer Fire Fighters and Reserve Officers. Detailed information about the plan
is included in the State of Washington ACFR available from the Office of Financial Management website at
www.ofm.wa.gov.

On June 30, 2023, (the measurement date of the plans), the city’s proportionate share of the collective net pension
liabilities, as reported on the Schedule of Liabilities (09), was as follows:

e Sl eton v iy
PERS 1 UAAL $43,928 0.006446%  2,282,732,000 $147,145
PERS 2/3 73,221 0.008328% (4,098,683,000) S(341,338)
LEOFF 1 0 0.001050% (2,968,024,000) (31,164)
LEOFF 2 43,317 0.019191% (2,398,598,000) (460,315)
VFFRPF 0 0.17% (34,334)
Totals $147,145 S(867,151)
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LEOFF Plan 1

The city also participates in LEOFF Plan 1. The LEOFF Plan 1 is fully funded, and no further employer contributions
have been required since June 2000. If the plan becomes underfunded, funding of the remaining liability will require
new legislation. Starting on July 1, 2000, employers and employees contribute zero percent.

LEOFF Plan 2

The city also participates in the LEOFF Plan 2. The Legislature, by means of a special funding arrangement, appropriates
money from the state general fund to supplement the current service liability and fund the prior service costs of Plan 2

in accordance with the recommendations of the Pension Funding Council and the LEOFF Plan 2 Retirement Board. This
special funding situation is not mandated by the state constitution and could be changed by statute.

Note 10 - Property Tax

The county treasurer acts as an agent to collect property tax levied in the county for all taxing authorities. Collections
are distributed after the end of each month.

Property tax revenues are recognized when cash is received by the city. Delinquent taxes are considered fully collectible
because a lien affixes to the property after tax is levied.

Assessed
L T P 1
evy Type R Valuation
Regular Levy 1.191719 $518,725,602 $618,175
Fire Department Maintenance and Operation Levy (11/3/20) 0.50 518,725,602 259,363

Note 11 — Risk Management

Health and Welfare

The City of Cle Elum is a member of the Association of Washington Cities Employee Benefit Trust Health Care
Program (AWC Trust HCP). Chapter 48.62 RCW provides that two or more local government entities may, by
Interlocal agreement under Chapter 39.34 RCW, form together or join a pool or organization for the joint purchasing
of insurance, and/or joint self-insurance, to the same extent that they may individually purchase insurance or self-
insure.

An agreement to form a pooling arrangement was made pursuant to the provisions of Chapter 39.34 RCW, the
Interlocal Cooperation Act. The AWC Trust HCP was formed on January 1, 2014, when participating cities, towns,
and non-city entities of the AWC Employee Benefit Trust in the State of Washington joined together by signing an
Interlocal Governmental Agreement to jointly self-insure certain health benefit plans and programs for
participating employees, their covered dependents, and other beneficiaries through a designated account within the
Trust.
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As of December 31, 2023, 264 cities/towns/non-city entities participate and have enrollment in the AWC Trust HCP.

The AWC Trust HCP allows members to establish a program of joint insurance and provides health and welfare
services to all participating members.

In April 2020, the Board of Trustees adopted a large employer policy, requiring newly enrolling groups with 600 or
more employees to submit medical claims experience data to receive a quote for medical coverage. Outside of this, the
AWC Trust HCP pools claims without regard to individual member experience. The pool is actuarially rated each year
with the assumption of projected claims run out for all current members.

The AWC Trust HCP includes medical, dental and vision insurance through the following carriers: Kaiser Foundation
Health Plan of Washington, Kaiser Foundation Health Plan of Washington Options, Inc., Regence BlueShield, Asuris
Northwest Health, Delta Dental of Washington, Willamette Dental Group, and Vision Service Plan. Eligible members
are cities and towns within the State of Washington. Non-city Entities (public agency, public corporation,
intergovernmental agency, or political subdivision within the State of Washington) are eligible to apply for coverage
into the AWC Trust HCP, submitting application to the Board of Trustees for review as required in the Trust
Agreement.

Participating employers pay monthly premiums to the AWC Trust HCP. The AWC Trust HCP is responsible for
payment of all covered claims. In 2023, the AWC Trust HCP purchased medical stop loss insurance for
Regence/Asuris and Kaiser plans at an Individual Stop Loss (ISL) of $2 million through United States Fire Insurance
Company. The aggregate policy is for 200% of expected medical claims.

Participating employers contract to remain in the AWC HCP for a minimum of three years. Participating employers
with over 250 employees must provide written notice of termination of all coverage a minimum of 12 months in
advance of the termination date, and participating employers with under 250 employees must provide written notice of
termination of all coverage a minimum of 6 months in advance of termination date. When all coverage is being
terminated, termination will only occur on December 31. Participating employers terminating a group or line of
coverage must notify the AWC Trust HCP a minimum of 60 days prior to termination. A participating employer’s
termination will not obligate that member to past debts, or further contributions to the AWC Trust HCP. Similarly, the
terminating member forfeits all rights and interest to the AWC Trust HCP Account.

The operations of the Health Care Program are managed by the Board of Trustees or its delegates. The Board of
Trustees is comprised of four regionally elected officials from Trust member cities or towns, the Employee Benefit
Advisory Committee Chair and Vice Chair, and two appointed individuals from the AWC Board of Directors, who are
from Trust member cities or towns. The Trustees or its appointed delegates review and analyze Health Care Program
related matters and make operational decisions regarding premium contributions, reserves, plan options and benefits in
compliance with Chapter 48.62 RCW. The Board of Trustees has decision authority consistent with the Trust
Agreement, Health Care Program policies, Chapter 48.62 RCW, and Chapter 200-110-WAC.

The accounting records of the AWC Trust HCP are maintained in accordance with methods prescribed by the State
Auditor’s office under the authority of Chapter 43.09 RCW. The AWC Trust HCP also follows applicable accounting
standards established by the Governmental Accounting Standards Board (“GASB”). In 2018, the retiree medical plan
subsidy was eliminated, and is noted as such in this report for the fiscal year ending December 31, 2018. Year-end
financial reporting is done on an accrual basis and submitted to the Office of the State Auditor as required by Chapter

17

Page 166 of 220



CITY OF CLE ELUM
MCAG #0463
Notes to the Financial Statements
For the Year Ended December 31, 2023

200-110 WAC. The audit report for the AWC Trust HCP is available from the Washington State Auditor’s office.

Liability Insurance

The City of Cle Elum is a member of the Washington Cities Insurance Authority (WCIA). Utilizing Chapter 48.62
RCW (self-insurance regulation) and Chapter 39.34 RCW (Inter Local Cooperation Act), nine cities originally formed
WCIA on January 1, 1981. WCIA was created for the purpose of providing a pooling mechanism for jointly
purchasing insurance, jointly self-insuring, and / or jointly contracting for risk management services. WCIA has a total
of 169 Members.

New members initially contract for a three-year term, and thereafter automatically renew on an annual basis. A one-
year withdrawal notice is required before membership can be terminated. Termination does not relieve a former
member from its unresolved loss history incurred during membership.

Liability coverage is written on an occurrence basis, without deductibles. Coverage includes general, automobile,
police, errors or omissions, stop gap, employment practices, prior wrongful acts, and employee benefits liability.
Limits are $4 million per occurrence in the self-insured layer, and $16 million in limits above the self-insured layer is
provided by reinsurance. Total limits are $20 million per occurrence subject to aggregates and sublimits. The Board
of Directors determines the limits and terms of coverage annually. The City of Cle Elum’s deductibles are $25,000 for
property and $1,000 for automobile.

All Members are provided a separate cyber risk policy and premises pollution liability coverage group purchased by
WCIA. The cyber risk policy provides coverage and separate limits for security & privacy, event management, and
cyber extortion, with limits up to $1 million and subject to member deductibles, sublimits, and a $5 million pool
aggregate. Premises pollution liability provides Members with a $2 million incident limit and $10 million pool
aggregate subject to a $100,000 per incident Member deductible.

Insurance for property, automobile physical damage, fidelity, inland marine, and equipment breakdown coverage are
purchased on a group basis. Various deductibles apply by type of coverage. Property coverage is self-funded from the
members’ deductible to $1,000,000, for all perils other than flood and earthquake, and insured above that to $400
million per occurrence subject to aggregates and sublimits. Automobile physical damage coverage is self-funded from
the members’ deductible to $250,000 and insured above that to $100 million per occurrence subject to aggregates and
sublimits.

In-house services include risk management consultation, loss control field services, and claims and litigation
administration. WCIA contracts for certain claims investigations, consultants for personnel and land use issues,
insurance brokerage, actuarial, and lobbyist services.

WCIA is fully funded by its members, who make annual assessments on a prospectively rated basis, as determined by
an outside, independent actuary. The assessment covers loss, loss adjustment, reinsurance, and other administrative
expenses. As outlined in the interlocal, WCIA retains the right to additionally assess the membership for any funding
shortfall.

An investment committee, using investment brokers, produces additional revenue by investment of WCIA’s assets in
financial instruments which comply with all State guidelines.
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A Board of Directors governs WCIA, which is comprised of one designated representative from each member. The
Board elects an Executive Committee and appoints a Treasurer to provide general policy direction for the organization.

The WCIA Executive Director reports to the Executive Committee and is responsible for conducting the daily
operations of WCIA.

Unemployment Self-Insured Coverage

The City of Cle Elum is self-insured for unemployment coverage. In 2023, there was one claim paid for a total of
$52.08 as reflected on Schedule 21.
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MCAG Fund #

0463 001
0463 001
0463 001
0463 001
0463 001
0463 001
0463 001
0463 001
0463 001
0463 001
0463 001
0463 001
0463 001
0463 001
0463 001
0463 001
0463 001
0463 001
0463 001
0463 001

City of Cle Elum

Schedule 01

For the year ended December 31, 2023

Fund Name

Current Expense/General
Fund

Current Expense/General
Fund

Current Expense/General
Fund

Current Expense/General
Fund

Current Expense/General
Fund

Current Expense/General
Fund

Current Expense/General
Fund

Current Expense/General
Fund

Current Expense/General
Fund

Current Expense/General
Fund

Current Expense/General
Fund

Current Expense/General
Fund

Current Expense/General
Fund

Current Expense/General
Fund

Current Expense/General
Fund

Current Expense/General
Fund

Current Expense/General
Fund

Current Expense/General
Fund

Current Expense/General
Fund

Current Expense/General
Fund

BARS Account

3084100

3085100

3085100

3085100

3085100

3085100

3085100

3085100

3085100

3085100

3085100

3085100

3089100

3089100

3089100

3089100

3089100

3111000

3131100

3137100

BARS Name

Committed Cash and
Investments - Beginning

Assigned Cash and
Investments - Beginning

Assigned Cash and
Investments - Beginning

Assigned Cash and
Investments - Beginning

Assigned Cash and
Investments - Beginning

Assigned Cash and
Investments - Beginning

Assigned Cash and
Investments - Beginning

Assigned Cash and
Investments - Beginning

Assigned Cash and
Investments - Beginning

Assigned Cash and
Investments - Beginning

Assigned Cash and
Investments - Beginning

Assigned Cash and
Investments - Beginning

Unassigned Cash and
Investments - Beginning

Unassigned Cash and
Investments - Beginning

Unassigned Cash and
Investments - Beginning

Unassigned Cash and
Investments - Beginning

Unassigned Cash and
Investments - Beginning

Property Tax

Local Retail Sales and
Use Tax

Criminal Justice Sales
and Use Tax

$117,188

$1,722,324

$8,161

$3,290

$0

$18,183

$24,876

$30,056

$100,000

$38,425

$123,451

$131,230

$421,923

($670)

($4,275)

($249,573)

($1,430)

$710,431

$1,398,158

$81,027
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0463 001 Current Expense/General 3164100 Business and $242,167
Fund Occupation Taxes on
Utilities
0463 001 Current Expense/General 3164300 Business and $36,101
Fund Occupation Taxes on
Utilities
0463 001 Current Expense/General 3164600 Business and $304
Fund Occupation Taxes on
Utilities
0463 001 Current Expense/General 3164700 Business and $21,825
Fund Occupation Taxes on
Utilities
0463 001 Current Expense/General 3164800 Business and $125,995
Fund Occupation Taxes on
Utilities
0463 001 Current Expense/General 3164900 Business and $116,112
Fund Occupation Taxes on
Utilities
0463 001 Current Expense/General 3168100 Gambling Tax - Punch $10,160
Fund Boards and Pull Tabs
0463 001 Current Expense/General 3181100 Admissions Tax $993
Fund
0463 001 Current Expense/General 3219100 Franchise Fees and $5,000
Fund Royalties
0463 001 Current Expense/General 3219900 Other Business Licenses $44,622
Fund and Permits
0463 001 Current Expense/General 3221000 Buildings, Structures $150,867
Fund and Equipment
0463 001 Current Expense/General 3229000 Other Non-Business $1,347
Fund Licenses and Permits
0463 001 Current Expense/General 3229000 Other Non-Business $500
Fund Licenses and Permits
0463 001 Current Expense/General 3319704 Federal Direct Grant $185,238
Fund from Department of
Homeland Security
0463 001 Current Expense/General 3319704 Federal Direct Grant $15,107
Fund from Department of
Homeland Security
0463 001 Current Expense/General 3340490 State Grant from $554
Fund Department of Health
0463 001 Current Expense/General 3350091 PUD Privilege Tax $31,497
Fund
0463 001 Current Expense/General 3360621 Criminal Justice - Violent $1,000
Fund Crimes/Population
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MCAG Fund #

0463 001
0463 001
0463 001
0463 001
0463 001
0463 001
0463 001
0463 001
0463 001
0463 001
0463 001
0463 001
0463 001
0463 001
0463 001
0463 001
0463 001
0463 001
0463 001
0463 001

Fund Name

Current Expense/General
Fund

Current Expense/General
Fund

Current Expense/General
Fund

Current Expense/General
Fund

Current Expense/General
Fund

Current Expense/General
Fund

Current Expense/General
Fund

Current Expense/General
Fund

Current Expense/General
Fund

Current Expense/General
Fund

Current Expense/General
Fund

Current Expense/General
Fund

Current Expense/General
Fund

Current Expense/General
Fund

Current Expense/General
Fund

Current Expense/General
Fund

Current Expense/General
Fund

Current Expense/General
Fund

Current Expense/General
Fund

Current Expense/General
Fund

BARS Account

3360626

3360642

3360651

3360694

3377272

3413300

3414200

3421000

3421000

3423600

3426000

3436000

3436100

3458100

3458100

3458100

3458100

3458100

3458100

3458900

BARS Name

Criminal Justice - Special
Programs

Marijuana Excise Tax
Distribution

DUI and Other Criminal
Justice Assistance

Liquor/Beer Excise Tax

Local Grants,
Entitlements, Tribal
Government
Distributions, and Other
Payments

District/Municipal Court -
Administrative Fees

Treasurers’ Fees

Law Enforcement
Services

Law Enforcement
Services

Detention and
Correction Services

Ambulance Services

Cemetery Sales and
Services

Cemetery Sales and
Services

Zoning and Subdivision
Services

Zoning and Subdivision
Services

Zoning and Subdivision
Services

Zoning and Subdivision
Services

Zoning and Subdivision
Services

Zoning and Subdivision
Services

Other Planning and
Development Services

$2,872

$16,325

$156

$15,776

$28,000

$404

$20,435

$916

$350,038

$798

$4,560

$61,874

$10,111

$20,636

$1,033

$518,664

$2,455

$20,000

$18,124

$50,924
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0463

0463

0463

0463

0463

0463

0463

0463

0463

0463

0463

0463

0463

0463

0463

0463

0463

0463

0463

0463

0463

MCAG Fund # Fund Name

001 Current Expense/General
Fund

001 Current Expense/General
Fund

001 Current Expense/General
Fund

001 Current Expense/General
Fund

001 Current Expense/General
Fund

001 Current Expense/General
Fund

001 Current Expense/General
Fund

001 Current Expense/General
Fund

001 Current Expense/General
Fund

001 Current Expense/General
Fund

001 Current Expense/General
Fund

001 Current Expense/General
Fund

001 Current Expense/General
Fund

001 Current Expense/General
Fund

001 Current Expense/General
Fund

001 Current Expense/General
Fund

001 Current Expense/General
Fund

001 Current Expense/General
Fund

001 Current Expense/General
Fund

001 Current Expense/General
Fund

001 Current Expense/General
Fund

BARS Account

3458900

3458900

3458900

3458900

3458900

3458900

3458900

3458900

3458900

3458900

3472000

3473000

3523000

3531000

3552000

3558000

3569000

3573300

3573700

3573700

3611100

BARS Name

Other Planning and
Development Services

Other Planning and
Development Services

Other Planning and
Development Services

Other Planning and
Development Services

Other Planning and
Development Services

Other Planning and
Development Services

Other Planning and
Development Services

Other Planning and
Development Services

Other Planning and
Development Services

Other Planning and
Development Services

Library Services

Activity Fees

Proof of Motor Vehicle
Insurance

Traffic Infraction
Penalties

Driving Under Influence
(DUI) Fines

Other Criminal Traffic
Misdemeanor Fines

Other Criminal Non-
Traffic Fines

Public Defense Cost

District/Municipal Court
Cost Recoupments

District/Municipal Court
Cost Recoupments

Investment Earnings

$8,400

$162,000

$6,000

$12,000

$1,500

$13,500

$600

$4,500

$26,000

($1,400)

$1,272

$500

$698

$4,549

$94

$1,857

$400

$2,149

$130

$1,814

$5,900
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0463 001 Current Expense/General 3611100 Investment Earnings $36
Fund
0463 001 Current Expense/General 3611100 Investment Earnings $2
Fund
0463 001 Current Expense/General 3611100 Investment Earnings $9
Fund
0463 001 Current Expense/General 3611100 Investment Earnings $15
Fund
0463 001 Current Expense/General 3611100 Investment Earnings $1
Fund
0463 001 Current Expense/General 3611100 Investment Earnings $81
Fund
0463 001 Current Expense/General 3614000 Other Interest $4,934
Fund
0463 001 Current Expense/General 3614100 Other Interest $659
Fund
0463 001 Current Expense/General 3625000 Rents and Leases $27,600
Fund
0463 001 Current Expense/General 3625000 Rents and Leases $1
Fund
0463 001 Current Expense/General 3625000 Rents and Leases $1,500
Fund
0463 001 Current Expense/General 3626000 Rents and Leases $26,400
Fund
0463 001 Current Expense/General 3671100 Contributions and $3,510
Fund Donations from
Nongovernmental
Sources
0463 001 Current Expense/General 3671100 Contributions and $3,600
Fund Donations from
Nongovernmental
Sources
0463 001 Current Expense/General 3671100 Contributions and $10,000
Fund Donations from
Nongovernmental
Sources
0463 001 Current Expense/General 3671100 Contributions and $295
Fund Donations from
Nongovernmental
Sources
0463 001 Current Expense/General 3671100 Contributions and $1,000
Fund Donations from
Nongovernmental
Sources
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0463 001 Current Expense/General 3699100 Miscellaneous Other $294
Fund Operating
0463 001 Current Expense/General 3699100 Miscellaneous Other $1,438
Fund Operating
0463 001 Current Expense/General 3699100 Miscellaneous Other $1,365
Fund Operating
0463 001 Current Expense/General 3699100 Miscellaneous Other $1,230
Fund Operating
0463 101 Street Fund 3083100 Restricted Cash and $186,352
Investments - Beginning
0463 101 Street Fund 3085100 Assigned Cash and $51,968
Investments - Beginning
0463 101 Street Fund 3085100 Assigned Cash and $54,664
Investments - Beginning
0463 101 Street Fund 3085100 Assigned Cash and $47,250
Investments - Beginning
0463 101 Street Fund 3085100 Assigned Cash and $25,017
Investments - Beginning
0463 101 Street Fund 3111000 Property Tax $177,608
0463 101 Street Fund 3131100 Local Retail Sales and $155,351
Use Tax
0463 101 Street Fund 3224000 Street and Curb Permits $5,000
0463 101 Street Fund 3229000 Other Non-Business $3,450
Licenses and Permits
0463 101 Street Fund 3319703 Federal Direct Grant $17,523

from Department of
Homeland Security

0463 101 Street Fund 3332020 Federal Indirect Grant $14,740
from Department of
Transportation

0463 101 Street Fund 3332020 Federal Indirect Grant $115,609
from Department of
Transportation

0463 101 Street Fund 3332020 Federal Indirect Grant $299,983
from Department of
Transportation

0463 101 Street Fund 3340180 State Grant from Military $2,504
Department

0463 101 Street Fund 3340360 State Grant from $547,850
Department of
Transportation
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0463 101 Street Fund 3340382 State Grant from $244,835
Transportation
Improvement Board
(TIB)

0463 101 Street Fund 3340382 State Grant from $681,736
Transportation
Improvement Board
(TIB)

0463 101 Street Fund 3340382 State Grant from $37,918
Transportation
Improvement Board
(TIB)

0463 101 Street Fund 3340420 State Grant from $173,655
Department of
Commerce

0463 101 Street Fund 3360071 Multimodal $2,922
Transportation - Cities

0463 101 Street Fund 3360087 Motor Vehicle Fuel Tax - $41,662
City Streets

0463 101 Street Fund 3360695 Liquor Control Board $17,203
Profits

0463 101 Street Fund 3370002 Local Grants, $504,244
Entitlements, Tribal
Government
Distributions, and Other
Payments

0463 101 Street Fund 3458500 Growth Management Act $26,782
(GMA) Impact Fees

0463 101 Street Fund 3458500 Growth Management Act $40,740
(GMA) Impact Fees

0463 101 Street Fund 3458900 Other Planning and $48,250
Development Services

0463 101 Street Fund 3458900 Other Planning and ($47,250)
Development Services

0463 101 Street Fund 3458900 Other Planning and $2,050
Development Services

0463 101 Street Fund 3611100 Investment Earnings $964
0463 101 Street Fund 3625000 Rents and Leases $30,000
0463 101 Street Fund 3629000 Rents and Leases $37,287

0463 101 Street Fund 3671200 Contributions and $612
Donations from
Nongovernmental
Sources

0463 101 Street Fund 3699100 Miscellaneous Other $200
Operating

Page 175 of 220



MCAG Fund # Fund Name BARS Account BARS Name Amount

0463 104 Police 3/10's Sales Tax 3083100 Restricted Cash and $179,121
Fund Investments - Beginning

0463 104 Police 3/10's Sales Tax 3085100 Assigned Cash and $10,835
Fund Investments - Beginning

0463 104 Police 3/10's Sales Tax 3131500 Special Purpose Sales $186,842
Fund and Use Tax

0463 104 Police 3/10's Sales Tax 3223000 Animal Licenses $691
Fund

0463 104 Police 3/10's Sales Tax 3421000 Law Enforcement $27,740
Fund Services

0463 104 Police 3/10's Sales Tax 3452300 Animal Control and $18
Fund Shelter Services

0463 104 Police 3/10's Sales Tax 3611100 Investment Earnings $681
Fund

0463 106 Tourist/Lodging Tax 3083100 Restricted Cash and $368,445
Fund Investments - Beginning

0463 106 Tourist/Lodging Tax 3133100 Hotel/Motel Sales and $215,311
Fund Use Tax

0463 106 Tourist/Lodging Tax 3611100 Investment Earnings $2,386
Fund

0463 110 Coal Mine Trail Fund 3083100 Restricted Cash and $35,929

Investments - Beginning

0463 110 Coal Mine Trail Fund 3443000 Repair Services $2,000

0463 110 Coal Mine Trail Fund 3611100 Investment Earnings $112

0463 201 General Obligation 3085100 Assigned Cash and $2,812
Loan/Debt Fund Investments - Beginning

0463 201 General Obligation 3458100 Zoning and Subdivision $41,325
Loan/Debt Fund Services

0463 201 General Obligation 3611100 Investment Earnings $3
Loan/Debt Fund

0463 300 American Rescue Plant 3083100 Restricted Cash and $569,179
Act of 2021/2022 (ARPA) Investments - Beginning

0463 309 REET Excise Tax/Capital 3083100 Restricted Cash and $521,903
Projects Fund Investments - Beginning

0463 309 REET Excise Tax/Capital 3083100 Restricted Cash and $33,280
Projects Fund Investments - Beginning

0463 309 REET Excise Tax/Capital 3183400 REET 1 - First Quarter $67,159
Projects Fund Percent

0463 309 REET Excise Tax/Capital 3183500 REET 2 - Second $67,159
Projects Fund Quarter Percent

0463 309 REET Excise Tax/Capital 3611100 Investment Earnings $2,385

Projects Fund
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0463 401 Water Fund 3083100 Restricted Cash and $175,000
Investments - Beginning

0463 401 Water Fund 3085100 Assigned Cash and $515
Investments - Beginning

0463 401 Water Fund 3085100 Assigned Cash and $394,243
Investments - Beginning

0463 401 Water Fund 3085100 Assigned Cash and $7,944
Investments - Beginning

0463 401 Water Fund 3085100 Assigned Cash and $4,000
Investments - Beginning

0463 401 Water Fund 3085100 Assigned Cash and $7,944
Investments - Beginning

0463 401 Water Fund 3085100 Assigned Cash and $7,944
Investments - Beginning

0463 401 Water Fund 3085100 Assigned Cash and $1,041,334
Investments - Beginning

0463 401 Water Fund 3434000 Water Sales and $818,532
Services

0463 401 Water Fund 3434000 Water Sales and $30,656
Services

0463 401 Water Fund 3434000 Water Sales and $40,000
Services

0463 401 Water Fund 3434000 Water Sales and $85,370
Services

0463 401 Water Fund 3434000 Water Sales and $145,716
Services

0463 401 Water Fund 3434000 Water Sales and $339,312
Services

0463 401 Water Fund 3434000 Water Sales and $57,370
Services

0463 401 Water Fund 3434000 Water Sales and $309,898
Services

0463 401 Water Fund 3434000 Water Sales and $45,980
Services

0463 401 Water Fund 3434000 Water Sales and $104,844
Services

0463 401 Water Fund 3434000 Water Sales and $18,269
Services

0463 401 Water Fund 3434000 Water Sales and $86,480
Services

0463 401 Water Fund 3434000 Water Sales and $19,844
Services
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0463

0463

0463
0463
0463
0463

0463

0463

0463

0463

0463

0463

0463

0463

0463

0463

0463
0463

0463

0463
0463
0463
0463

0463

401

401

401
401
401
401

401

401

401

401

402

402

402

402

402

402

402
402

403

403
403
403
408

409

Fund Name

Water Fund

Water Fund

Water Fund
Water Fund
Water Fund
Water Fund

Water Fund

Water Fund

Water Fund

Water Fund

Sanitary Fund

Sanitary Fund

Sanitary Fund

Sanitary Fund

Sanitary Fund

Sanitary Fund

Sanitary Fund
Sanitary Fund

Airport Fund

Airport Fund
Airport Fund
Airport Fund

Stormwater Fund

Sewer Fund

BARS Account

3458900

3591100

3611100
3611100
3611100
3681000

3699100

3699100

3699100

3699100

3085100

3085100

3437000

3437000

3437000

3591100

3611100
3699100

3085100

3611100
3625000
3625000
3458900

3083100

BARS Name

Other Planning and
Development Services

Non-Court Fines and
Penalties

Investment Earnings
Investment Earnings
Investment Earnings

Special Assessments -
Capital

Miscellaneous Other
Operating

Miscellaneous Other
Operating

Miscellaneous Other
Operating

Miscellaneous Other
Operating

Assigned Cash and

Investments - Beginning

Assigned Cash and

Investments - Beginning

Solid Waste Sales and
Services

Solid Waste Sales and
Services

Solid Waste Sales and
Services

Non-Court Fines and
Penalties

Investment Earnings

Miscellaneous Other
Operating

Assigned Cash and

Investments - Beginning

Investment Earnings
Rents and Leases
Rents and Leases

Other Planning and
Development Services

Restricted Cash and

Investments - Beginning

$33,250

$2,826

$834
$5,707
$54
$49,767

$585

$2,127

$6,689

$432

$130,670

$19,895

$877,942

$24,637

$29,516

$2,443

$493
$1,170

$36,692

$301
$6,326
$30,000
$48,750

$75,000
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0463 409 Sewer Fund 3085100 Assigned Cash and $59,436
Investments - Beginning

0463 409 Sewer Fund 3085100 Assigned Cash and $476,223
Investments - Beginning

0463 409 Sewer Fund 3085100 Assigned Cash and $8,443
Investments - Beginning

0463 409 Sewer Fund 3085100 Assigned Cash and $48,570
Investments - Beginning

0463 409 Sewer Fund 3085100 Assigned Cash and $44,161
Investments - Beginning

0463 409 Sewer Fund 3085100 Assigned Cash and $8,443
Investments - Beginning

0463 409 Sewer Fund 3085100 Assigned Cash and $453,185
Investments - Beginning

0463 409 Sewer Fund 3085100 Assigned Cash and $5,113
Investments - Beginning

0463 409 Sewer Fund 3085100 Assigned Cash and $8,443
Investments - Beginning

0463 409 Sewer Fund 3319703 Federal Direct Grant $11,021

from Department of
Homeland Security

0463 409 Sewer Fund 3340180 State Grant from Military $1,837
Department

0463 409 Sewer Fund 3340310 State Grant from $14,061
Department of Ecology

0463 409 Sewer Fund 3435000 Sewer/Reclaimed Water $37,834
Sales and Services

0463 409 Sewer Fund 3435000 Sewer/Reclaimed Water $555,326
Sales and Services

0463 409 Sewer Fund 3435000 Sewer/Reclaimed Water $68,963
Sales and Services

0463 409 Sewer Fund 3435000 Sewer/Reclaimed Water $51,088
Sales and Services

0463 409 Sewer Fund 3435000 Sewer/Reclaimed Water $295,302
Sales and Services

0463 409 Sewer Fund 3435000 Sewer/Reclaimed Water $417,889
Sales and Services

0463 409 Sewer Fund 3435000 Sewer/Reclaimed Water $219,937
Sales and Services

0463 409 Sewer Fund 3435000 Sewer/Reclaimed Water $88,767
Sales and Services

0463 409 Sewer Fund 3435000 Sewer/Reclaimed Water $59,349

Sales and Services
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0463 409 Sewer Fund 3435000 Sewer/Reclaimed Water $135,299
Sales and Services
0463 409 Sewer Fund 3435000 Sewer/Reclaimed Water $6,973
Sales and Services
0463 409 Sewer Fund 3458900 Other Planning and $750
Development Services
0463 409 Sewer Fund 3611100 Investment Earnings $2,538
0463 409 Sewer Fund 3611100 Investment Earnings $2,888
0463 409 Sewer Fund 3611100 Investment Earnings $1,561
0463 409 Sewer Fund 3681000 Special Assessments - $133,104
Capital
0463 409 Sewer Fund 3699100 Miscellaneous Other $6,689
Operating
0463 409 Sewer Fund 3699100 Miscellaneous Other $585
Operating
0463 630 Pangrazi Memorial Fund 3083100 Restricted Cash and $16,010
Investments - Beginning
0463 698 State Agency Fund 3083100 Restricted Cash and $2,668
Investments - Beginning
0463 001 Current Expense/General 5113030 Official Publication $14,311
Fund Services
0463 001 Current Expense/General 5116010 Legislative Activities $21,000
Fund
0463 001 Current Expense/General 5116020 Legislative Activities $1,671
Fund
0463 001 Current Expense/General 5125210 Contracted Court $65,040
Fund
0463 001 Current Expense/General 5125220 Contracted Court $5,049
Fund
0463 001 Current Expense/General 5125240 Contracted Court $9,591
Fund
0463 001 Current Expense/General 5125240 Contracted Court $250
Fund
0463 001 Current Expense/General 5125240 Contracted Court $475
Fund
0463 001 Current Expense/General 5131010 Executive Office $68,218
Fund
0463 001 Current Expense/General 5131010 Executive Office $36,000
Fund
0463 001 Current Expense/General 5131020 Executive Office $22,494
Fund
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MCAG Fund #

0463

0463

0463

0463

0463

0463

0463

0463

0463

0463

0463

0463

0463

0463

0463

0463

0463

0463

0463

0463

0463

Fund Name

001 Current Expense/General
Fund

001 Current Expense/General
Fund

001 Current Expense/General
Fund

001 Current Expense/General
Fund

001 Current Expense/General
Fund

001 Current Expense/General
Fund

001 Current Expense/General
Fund

001 Current Expense/General
Fund

001 Current Expense/General
Fund

001 Current Expense/General
Fund

001 Current Expense/General
Fund

001 Current Expense/General
Fund

001 Current Expense/General
Fund

001 Current Expense/General
Fund

001 Current Expense/General
Fund

001 Current Expense/General
Fund

001 Current Expense/General
Fund

001 Current Expense/General
Fund

001 Current Expense/General
Fund

001 Current Expense/General
Fund

001 Current Expense/General
Fund

BARS Account

5131020

5131040

5142010

5142010

5142020

5142020

5142020

5142040

5142040

5144040

5154140

5154140

5154140

5154140

5154140

5154140

5154140

5154140

5154140

5154140

5154140

BARS Name Amount

Executive Office $2,828
Executive Office $515
Financial Services $57,707
Financial Services $99,040
Financial Services $22,111
Financial Services $39,899
Financial Services ($228)
Financial Services $26,065
Financial Services $1,784
Election Services $5,650
External Legal Services - $68,503
Advice

External Legal Services - $29,506
Advice

External Legal Services - $570
Advice

External Legal Services - $336
Advice

External Legal Services - $780
Advice

External Legal Services - $164
Advice

External Legal Services - $1,977
Advice

External Legal Services - $45,947
Advice

External Legal Services - $2,244
Advice

External Legal Services - $3,661
Advice

External Legal Services - $315
Advice
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0463 001 Current Expense/General 5154140 External Legal Services - $36,000
Fund Advice
0463 001 Current Expense/General 5154540 External Legal Services - $96,966
Fund Claims and Litigation
0463 001 Current Expense/General 5154540 External Legal Services - $50,158
Fund Claims and Litigation
0463 001 Current Expense/General 5154540 External Legal Services - $66,292
Fund Claims and Litigation
0463 001 Current Expense/General 5154540 External Legal Services - $41,997
Fund Claims and Litigation
0463 001 Current Expense/General 5154540 External Legal Services - $7,755
Fund Claims and Litigation
0463 001 Current Expense/General 5154540 External Legal Services - $166,923
Fund Claims and Litigation
0463 001 Current Expense/General 5154540 External Legal Services - $101,535
Fund Claims and Litigation
0463 001 Current Expense/General 5154540 External Legal Services - $307,347
Fund Claims and Litigation
0463 001 Current Expense/General 5154540 External Legal Services - $19,690
Fund Claims and Litigation
0463 001 Current Expense/General 5154540 External Legal Services - $46,268
Fund Claims and Litigation
0463 001 Current Expense/General 5154540 External Legal Services - $24,111
Fund Claims and Litigation
0463 001 Current Expense/General 5154540 External Legal Services - $1,125
Fund Claims and Litigation
0463 001 Current Expense/General 5154540 External Legal Services - $10,220
Fund Claims and Litigation
0463 001 Current Expense/General 5154540 External Legal Services - $42,170
Fund Claims and Litigation
0463 001 Current Expense/General 5159140 General Indigent $9,975
Fund Defense
0463 001 Current Expense/General 5181040 Personnel Services $37,297
Fund
0463 001 Current Expense/General 5183030 Maintenance/Security/In $21,066
Fund surance/Janitorial
Services
0463 001 Current Expense/General 5183030 Maintenance/Security/In $2,301
Fund surance/Janitorial
Services
0463 001 Current Expense/General 5183030 Maintenance/Security/In $2,117
Fund surance/Janitorial
Services
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MCAG Fund #

0463

0463

0463

0463

0463

0463

0463

0463

0463

0463

0463

0463

0463

0463

0463

Fund Name

001 Current Expense/General 5183030
Fund

001 Current Expense/General 5183040
Fund

001 Current Expense/General 5183040
Fund

001 Current Expense/General 5183040
Fund

001 Current Expense/General 5183040
Fund

001 Current Expense/General 5183040
Fund

001 Current Expense/General 5183040
Fund

001 Current Expense/General 5183040
Fund

001 Current Expense/General 5183040
Fund

001 Current Expense/General 5183040
Fund

001 Current Expense/General 5183040
Fund

001 Current Expense/General 5183040
Fund

001 Current Expense/General 5183040
Fund

001 Current Expense/General 5183040
Fund

001 Current Expense/General 5183040
Fund

BARS Account

BARS Name

Maintenance/Security/In
surance/Janitorial
Services

Maintenance/Security/In
surance/Janitorial
Services

Maintenance/Security/In
surance/Janitorial
Services

Maintenance/Security/In
surance/Janitorial
Services

Maintenance/Security/In
surance/Janitorial
Services

Maintenance/Security/In
surance/Janitorial
Services

Maintenance/Security/In
surance/Janitorial
Services

Maintenance/Security/In
surance/Janitorial
Services

Maintenance/Security/In
surance/Janitorial
Services

Maintenance/Security/In
surance/Janitorial
Services

Maintenance/Security/In
surance/Janitorial
Services

Maintenance/Security/In
surance/Janitorial
Services

Maintenance/Security/In
surance/Janitorial
Services

Maintenance/Security/In
surance/Janitorial
Services

Maintenance/Security/In
surance/Janitorial
Services

Amount

$629

$2,688

$7,572

$435

$14,910

$2,460

$2,500

$5,629

$2,449

$43,290

$9,005

$2,677

$4,875

$107

$16,945
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0463 001 Current Expense/General 5183040 Maintenance/Security/In $296
Fund surance/Janitorial
Services
0463 001 Current Expense/General 5183040 Maintenance/Security/In $2,783
Fund surance/Janitorial
Services
0463 001 Current Expense/General 5183040 Maintenance/Security/In $5,018
Fund surance/Janitorial
Services
0463 001 Current Expense/General 5183040 Maintenance/Security/In $6,668
Fund surance/Janitorial
Services
0463 001 Current Expense/General 5185040 Central Store Services $768,499
Fund
0463 001 Current Expense/General 5185040 Central Store Services $2,836
Fund
0463 001 Current Expense/General 5188030 Information Technology $267
Fund Services
0463 001 Current Expense/General 5188030 Information Technology $6,551
Fund Services
0463 001 Current Expense/General 5188030 Information Technology $24,727
Fund Services
0463 001 Current Expense/General 5188040 Information Technology $1,296
Fund Services
0463 001 Current Expense/General 5188040 Information Technology $8,152
Fund Services
0463 001 Current Expense/General 5188540 Information Technology $17,369
Fund Services
0463 001 Current Expense/General 5212010 Police Operations $602,854
Fund
0463 001 Current Expense/General 5212010 Police Operations $56,677
Fund
0463 001 Current Expense/General 5212010 Police Operations $129,968
Fund
0463 001 Current Expense/General 5212010 Police Operations $69,654
Fund
0463 001 Current Expense/General 5212010 Police Operations $3,131
Fund
0463 001 Current Expense/General 5212010 Police Operations $4,182
Fund
0463 001 Current Expense/General 5212020 Police Operations $231,393
Fund
0463 001 Current Expense/General 5212020 Police Operations $20,044
Fund
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0463 001 Current Expense/General 5212020 Police Operations $62,098
Fund

0463 001 Current Expense/General 5212020 Police Operations $34,661
Fund

0463 001 Current Expense/General 5212020 Police Operations $5,573
Fund

0463 001 Current Expense/General 5212020 Police Operations $16,396
Fund

0463 001 Current Expense/General 5212020 Police Operations $1,796
Fund

0463 001 Current Expense/General 5212020 Police Operations $372
Fund

0463 001 Current Expense/General 5212030 Police Operations $9,558
Fund

0463 001 Current Expense/General 5212030 Police Operations $3,464
Fund

0463 001 Current Expense/General 5212030 Police Operations $27,988
Fund

0463 001 Current Expense/General 5212030 Police Operations $6,063
Fund

0463 001 Current Expense/General 5212040 Police Operations $5,837
Fund

0463 001 Current Expense/General 5212040 Police Operations $6,530
Fund

0463 001 Current Expense/General 5212040 Police Operations $1,386
Fund

0463 001 Current Expense/General 5212040 Police Operations $1,000
Fund

0463 001 Current Expense/General 5212040 Police Operations $297
Fund

0463 001 Current Expense/General 5212040 Police Operations $850
Fund

0463 001 Current Expense/General 5212040 Police Operations $62,849
Fund

0463 001 Current Expense/General 5212040 Police Operations $38,495
Fund

0463 001 Current Expense/General 5212040 Police Operations $4,117
Fund

0463 001 Current Expense/General 5212040 Police Operations $34,420
Fund

0463 001 Current Expense/General 5212040 Police Operations $875
Fund
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0463 001 Current Expense/General 5212040 Police Operations $6,785
Fund
0463 001 Current Expense/General 5214040 Training $11,627
Fund
0463 001 Current Expense/General 5215040 Facilities $18,316
Fund
0463 001 Current Expense/General 5215040 Facilities $300
Fund
0463 001 Current Expense/General 5215040 Facilities $44,955
Fund
0463 001 Current Expense/General 5215040 Facilities $9,260
Fund
0463 001 Current Expense/General 5215040 Facilities $8,239
Fund
0463 001 Current Expense/General 5221040 Administration $88
Fund
0463 001 Current Expense/General 5222010 Fire Suppression and $100,690
Fund Emergency Medical
Services
0463 001 Current Expense/General 5222010 Fire Suppression and $1,987
Fund Emergency Medical
Services
0463 001 Current Expense/General 5222010 Fire Suppression and $8,506
Fund Emergency Medical
Services
0463 001 Current Expense/General 5222010 Fire Suppression and $1,262
Fund Emergency Medical
Services
0463 001 Current Expense/General 5222020 Fire Suppression and $47,745
Fund Emergency Medical
Services
0463 001 Current Expense/General 5222020 Fire Suppression and $184
Fund Emergency Medical
Services
0463 001 Current Expense/General 5222020 Fire Suppression and $52
Fund Emergency Medical
Services
0463 001 Current Expense/General 5222020 Fire Suppression and $2,124
Fund Emergency Medical
Services
0463 001 Current Expense/General 5222020 Fire Suppression and $721
Fund Emergency Medical
Services
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MCAG Fund #

0463

0463

0463

0463

0463

0463

0463

0463

0463

0463

0463

0463

0463

0463

0463

0463

0463

0463

Fund Name

001 Current Expense/General 5222030
Fund

001 Current Expense/General 5222030
Fund

001 Current Expense/General 5222030
Fund

001 Current Expense/General 5222040
Fund

001 Current Expense/General 5222040
Fund

001 Current Expense/General 5222040
Fund

001 Current Expense/General 5222040
Fund

001 Current Expense/General 5222040
Fund

001 Current Expense/General 5222040
Fund

001 Current Expense/General 5224540
Fund

001 Current Expense/General 5225030
Fund

001 Current Expense/General 5225040
Fund

001 Current Expense/General 5225040
Fund

001 Current Expense/General 5225040
Fund

001 Current Expense/General 5225040
Fund

001 Current Expense/General 5225040
Fund

001 Current Expense/General 5226040
Fund

001 Current Expense/General 5226040
Fund

BARS Account

BARS Name

Fire Suppression and
Emergency Medical
Services

Fire Suppression and
Emergency Medical
Services

Fire Suppression and
Emergency Medical
Services

Fire Suppression and
Emergency Medical
Services

Fire Suppression and
Emergency Medical
Services

Fire Suppression and
Emergency Medical
Services

Fire Suppression and
Emergency Medical
Services

Fire Suppression and
Emergency Medical
Services

Fire Suppression and
Emergency Medical
Services

Training Obtained by
Employees

Facilities

Facilities

Facilities

Facilities

Facilities

Facilities

Vehicles and Equipment

Maintenance

Vehicles and Equipment

Maintenance

Amount

$10,916

$11,811

$2,866

$3,205

$3,916

$933

$16,000

$1,672

$4,955

$7,498

$20,983

$4,360

$574

$10,143

$26,175

$7,223

$2,182

$8,538
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0463 001 Current Expense/General 5226040 Vehicles and Equipment $15,838
Fund Maintenance

0463 001 Current Expense/General 5226040 Vehicles and Equipment $10,928
Fund Maintenance

0463 001 Current Expense/General 5226040 Vehicles and Equipment $3,283
Fund Maintenance

0463 001 Current Expense/General 5226040 Vehicles and Equipment $3,476
Fund Maintenance

0463 001 Current Expense/General 5227030 Ambulance Services $1,064
Fund

0463 001 Current Expense/General 5227030 Ambulance Services $554
Fund

0463 001 Current Expense/General 5227030 Ambulance Services $3,600
Fund

0463 001 Current Expense/General 5227030 Ambulance Services $1,689
Fund

0463 001 Current Expense/General 5227040 Ambulance Services $11,183
Fund

0463 001 Current Expense/General 5236040 Care and Custody of $26,293
Fund Prisoners

0463 001 Current Expense/General 5287040 Dispatch Services $133,586
Fund

0463 001 Current Expense/General 5287040 Dispatch Services $27,005
Fund

0463 001 Current Expense/General 5362010 Cemetery $42,280
Fund

0463 001 Current Expense/General 5362020 Cemetery $11,628
Fund

0463 001 Current Expense/General 5362030 Cemetery $8,253
Fund

0463 001 Current Expense/General 5362030 Cemetery $6,811
Fund

0463 001 Current Expense/General 5362030 Cemetery $4,867
Fund

0463 001 Current Expense/General 5362040 Cemetery $687
Fund

0463 001 Current Expense/General 5362040 Cemetery $379
Fund

0463 001 Current Expense/General 5362040 Cemetery $2,860
Fund

0463 001 Current Expense/General 5362040 Cemetery $168
Fund

Page 188 of 220



MCAG Fund # Fund Name BARS Account BARS Name Amount

0463 001 Current Expense/General 5362040 Cemetery $7,046
Fund

0463 001 Current Expense/General 5362040 Cemetery $850
Fund

0463 001 Current Expense/General 5585030 Building Permits and $5,331
Fund Plan Reviews

0463 001 Current Expense/General 5585040 Building Permits and $499
Fund Plan Reviews

0463 001 Current Expense/General 5585040 Building Permits and $2,154
Fund Plan Reviews

0463 001 Current Expense/General 5586010 Planning $53,596
Fund

0463 001 Current Expense/General 5586020 Planning $38,402
Fund

0463 001 Current Expense/General 5586030 Planning $6,551
Fund

0463 001 Current Expense/General 5586030 Planning $2,497
Fund

0463 001 Current Expense/General 5586030 Planning $62
Fund

0463 001 Current Expense/General 5586040 Planning $9,571
Fund

0463 001 Current Expense/General 5586040 Planning $34,117
Fund

0463 001 Current Expense/General 5586040 Planning $172,907
Fund

0463 001 Current Expense/General 5586040 Planning $3,668
Fund

0463 001 Current Expense/General 5587040 Economic Development $57,098
Fund

0463 001 Current Expense/General 5587040 Economic Development $22,582
Fund

0463 001 Current Expense/General 5587040 Economic Development $12,168
Fund

0463 001 Current Expense/General 5587040 Economic Development $5,443
Fund

0463 001 Current Expense/General 5587040 Economic Development $3,908
Fund

0463 001 Current Expense/General 5587040 Economic Development $4,800
Fund

0463 001 Current Expense/General 5587040 Economic Development $322
Fund
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0463 001 Current Expense/General 5587040 Economic Development $470,385
Fund

0463 001 Current Expense/General 5587040 Economic Development $313
Fund

0463 001 Current Expense/General 5587040 Economic Development $31,514
Fund

0463 001 Current Expense/General 5587040 Economic Development $5,059
Fund

0463 001 Current Expense/General 5587040 Economic Development $15,301
Fund

0463 001 Current Expense/General 5587040 Economic Development $1,320
Fund

0463 001 Current Expense/General 5593040 Property Development $38,301
Fund

0463 001 Current Expense/General 5593040 Property Development $31,314
Fund

0463 001 Current Expense/General 5593040 Property Development $1,002
Fund

0463 001 Current Expense/General 5593040 Property Development $4,786
Fund

0463 001 Current Expense/General 5593040 Property Development $2,919
Fund

0463 001 Current Expense/General 5593040 Property Development $12,000
Fund

0463 001 Current Expense/General 5593040 Property Development $13,500
Fund

0463 001 Current Expense/General 5722010 Library Services $45,420
Fund

0463 001 Current Expense/General 5722010 Library Services $20,197
Fund

0463 001 Current Expense/General 5722020 Library Services $31,234
Fund

0463 001 Current Expense/General 5722020 Library Services $16,531
Fund

0463 001 Current Expense/General 5722030 Library Services $11,516
Fund

0463 001 Current Expense/General 5722040 Library Services $500
Fund

0463 001 Current Expense/General 5722040 Library Services $49
Fund

0463 001 Current Expense/General 5725040 Facilities $156
Fund
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0463 001 Current Expense/General 5725040 Facilities $700
Fund

0463 001 Current Expense/General 5725040 Facilities $867
Fund

0463 001 Current Expense/General 5725040 Facilities $6,889
Fund

0463 001 Current Expense/General 5725040 Facilities $131
Fund

0463 001 Current Expense/General 5725040 Facilities $3,173
Fund

0463 001 Current Expense/General 5768010 General Parks $30,483
Fund

0463 001 Current Expense/General 5768020 General Parks $10,839
Fund

0463 001 Current Expense/General 5768030 General Parks $7,646
Fund

0463 001 Current Expense/General 5768030 General Parks $5,735
Fund

0463 001 Current Expense/General 5768030 General Parks $353
Fund

0463 001 Current Expense/General 5768040 General Parks $1,640
Fund

0463 001 Current Expense/General 5768040 General Parks $6,045
Fund

0463 001 Current Expense/General 5768040 General Parks $31,613
Fund

0463 001 Current Expense/General 5769040 Other Park Facilities $1,288
Fund

0463 001 Current Expense/General 5083100 Restricted Cash and $330,415
Fund Investments - Ending

0463 001 Current Expense/General 5084100 Committed Cash and $142,805
Fund Investments - Ending

0463 001 Current Expense/General 5085100 Assigned Cash and $141,956
Fund Investments - Ending

0463 001 Current Expense/General 5085100 Assigned Cash and $50,673
Fund Investments - Ending

0463 001 Current Expense/General 5085100 Assigned Cash and $91,662
Fund Investments - Ending

0463 001 Current Expense/General 5085100 Assigned Cash and $35,779
Fund Investments - Ending

0463 001 Current Expense/General 5085100 Assigned Cash and $125,000
Fund Investments - Ending
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0463 001 Current Expense/General 5085100 Assigned Cash and $146,973
Fund Investments - Ending

0463 001 Current Expense/General 5085100 Assigned Cash and $953,489
Fund Investments - Ending

0463 001 Current Expense/General 5085100 Assigned Cash and $8,197
Fund Investments - Ending

0463 001 Current Expense/General 5085100 Assigned Cash and $42
Fund Investments - Ending

0463 001 Current Expense/General 5085100 Assigned Cash and $3,304
Fund Investments - Ending

0463 001 Current Expense/General 5085100 Assigned Cash and $10,000
Fund Investments - Ending

0463 001 Current Expense/General 5085100 Assigned Cash and $18,202
Fund Investments - Ending

0463 001 Current Expense/General 5089100 Unassigned Cash and $74,174
Fund Investments - Ending

0463 001 Current Expense/General 5089100 Unassigned Cash and $3,509,094
Fund Investments - Ending

0463 001 Current Expense/General 5089100 Unassigned Cash and ($9,653)
Fund Investments - Ending

0463 001 Current Expense/General 5089100 Unassigned Cash and ($101)
Fund Investments - Ending

0463 001 Current Expense/General 5089100 Unassigned Cash and ($384,167)
Fund Investments - Ending

0463 101 Street Fund 5423010 Roadway $90,672

0463 101 Street Fund 5423020 Roadway $42,351

0463 101 Street Fund 5423030 Roadway $1,548

0463 101 Street Fund 5423030 Roadway $5,873

0463 101 Street Fund 5423030 Roadway $5,519

0463 101 Street Fund 5423030 Roadway $9,746

0463 101 Street Fund 5423040 Roadway $13,369

0463 101 Street Fund 5423040 Roadway $5,952

0463 101 Street Fund 5423040 Roadway $83,079

0463 101 Street Fund 5423040 Roadway $261

0463 101 Street Fund 5423040 Roadway $156

0463 101 Street Fund 5423040 Roadway $21,409

0463 101 Street Fund 5423040 Roadway $8,050

0463 101 Street Fund 5423040 Roadway $409

0463 101 Street Fund 5423040 Roadway $5,341
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0463
0463
0463
0463
0463
0463
0463
0463
0463
0463
0463
0463
0463
0463
0463

0463

0463

0463

0463

0463

0463

0463

0463

0463

0463

0463

0463

101
101
101
101
101
101
101
101
101
101
101
101
101
101
101

101

101

101

104

104

104

104

104

104

104

104

104

Fund Name

Street Fund
Street Fund
Street Fund
Street Fund
Street Fund
Street Fund
Street Fund
Street Fund
Street Fund
Street Fund
Street Fund
Street Fund
Street Fund
Street Fund
Street Fund

Street Fund

Street Fund

Street Fund

Police 3/10's Sales Tax
Fund

Police 3/10's Sales Tax
Fund

Police 3/10's Sales Tax
Fund

Police 3/10's Sales Tax
Fund

Police 3/10's Sales Tax
Fund

Police 3/10's Sales Tax
Fund

Police 3/10's Sales Tax
Fund

Police 3/10's Sales Tax
Fund

Police 3/10's Sales Tax
Fund

BARS Account

5424040
5425040
5426340
5426430
5426440
5426440
5426640
5433030
5433030
5433030
5433040
5433040
5433040
5433040
5083100

5085100

5085100

5085100

5154140

5212010

5212010

5212020

5212020

5212030

5212040

5543010

5543020

BARS Name

Drainage

Structures

Street Lighting

Traffic Control Devices
Traffic Control Devices
Traffic Control Devices
Snow and Ice Control
General Services
General Services
General Services
General Services
General Services
General Services
General Services

Restricted Cash and
Investments - Ending

Assigned Cash and
Investments - Ending

Assigned Cash and
Investments - Ending

Assigned Cash and
Investments - Ending

External Legal Services -

Advice

Police Operations

Police Operations

Police Operations

Police Operations

Police Operations

Police Operations

Animal Control

Animal Control

$1,554
$6,300
$42,060
$11,577
$5,955
$3,965
$14,253
$16,698
$320
$5,355
$1,844
$16,662
$51,922
$16,569
$91,213

$8,850

$54,664

$19,152

$1,281

$123,229

$4,689

$56,425

$1,859

$9,906

$208

$27,029

$19,053
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0463 104 Police 3/10's Sales Tax 5543030 Animal Control $3,000
Fund
0463 104 Police 3/10's Sales Tax 5543030 Animal Control $181
Fund
0463 104 Police 3/10's Sales Tax 5543030 Animal Control $1,282
Fund
0463 104 Police 3/10's Sales Tax 5083100 Restricted Cash and $146,766
Fund Investments - Ending
0463 104 Police 3/10's Sales Tax 5085100 Assigned Cash and $11,020
Fund Investments - Ending
0463 106 Tourist/Lodging Tax 5573040 Tourism $8,530
Fund
0463 106 Tourist/Lodging Tax 5573040 Tourism $50,249
Fund
0463 106 Tourist/Lodging Tax 5573040 Tourism $35,000
Fund
0463 106 Tourist/Lodging Tax 5573040 Tourism $1,950
Fund
0463 106 Tourist/Lodging Tax 5573040 Tourism $14,516
Fund
0463 106 Tourist/Lodging Tax 5573040 Tourism $4,183
Fund
0463 106 Tourist/Lodging Tax 5573040 Tourism $8,000
Fund
0463 106 Tourist/Lodging Tax 5573040 Tourism $15,478
Fund
0463 106 Tourist/Lodging Tax 5083100 Restricted Cash and $446,236
Fund Investments - Ending
0463 110 Coal Mine Trail Fund 5426240 Special Purpose Paths $669
0463 110 Coal Mine Trail Fund 5426240 Special Purpose Paths $605
0463 110 Coal Mine Trail Fund 5426240 Special Purpose Paths $1,290
0463 110 Coal Mine Trail Fund 5085100 Assigned Cash and $27,566
Investments - Ending
0463 309 REET Excise Tax/Capital 5083100 Restricted Cash and $444,469
Projects Fund Investments - Ending
0463 309 REET Excise Tax/Capital 5083100 Restricted Cash and $100,439
Projects Fund Investments - Ending
0463 401 Water Fund 5341210 Water Utilities $85,826
0463 401 Water Fund 5341220 Water Utilities $39,358
0463 401 Water Fund 5345010 Water Utilities $179,606
0463 401 Water Fund 5345020 Water Utilities $96,969
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0463 401 Water Fund 5345030 Water Utilities $1,394
0463 401 Water Fund 5345030 Water Utilities $10,328
0463 401 Water Fund 5345030 Water Utilities $5,961
0463 401 Water Fund 5345030 Water Utilities $1,109
0463 401 Water Fund 5345030 Water Utilities $74,025
0463 401 Water Fund 5345030 Water Utilities $25,176
0463 401 Water Fund 5345030 Water Utilities $12,766
0463 401 Water Fund 5345030 Water Utilities $368
0463 401 Water Fund 5345040 Water Utilities $11,320
0463 401 Water Fund 5345040 Water Utilities $14,742
0463 401 Water Fund 5345040 Water Utilities $3,868
0463 401 Water Fund 5345040 Water Utilities $1,910
0463 401 Water Fund 5345040 Water Utilities $15,000
0463 401 Water Fund 5345040 Water Utilities $836
0463 401 Water Fund 5345040 Water Utilities $2,128
0463 401 Water Fund 5345040 Water Utilities $79,128
0463 401 Water Fund 5345040 Water Utilities $22,500
0463 401 Water Fund 5345040 Water Utilities $6,900
0463 401 Water Fund 5345040 Water Utilities $15,324
0463 401 Water Fund 5345040 Water Utilities $925
0463 401 Water Fund 5345040 Water Utilities $7,043
0463 401 Water Fund 5345040 Water Utilities $375
0463 401 Water Fund 5345040 Water Utilities $9,682
0463 401 Water Fund 5345040 Water Utilities $14,714
0463 401 Water Fund 5345040 Water Utilities $1,221
0463 401 Water Fund 5345040 Water Utilities $2,079
0463 401 Water Fund 5345040 Water Utilities $8,821
0463 401 Water Fund 5345040 Water Utilities $49,767
0463 401 Water Fund 5345140 Water Utilities $3,619
0463 401 Water Fund 5345140 Water Utilities $82,147
0463 401 Water Fund 5345140 Water Utilities $35,119
0463 401 Water Fund 5345140 Water Utilities $8,729
0463 401 Water Fund 5346030 Water Utilities $41,723
0463 401 Water Fund 5346040 Water Utilities $335,225
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0463 401 Water Fund 5346040 Water Utilities $6,235

0463 401 Water Fund 5346040 Water Utilities $31,808

0463 401 Water Fund 5346040 Water Utilities $6,074

0463 401 Water Fund 5346040 Water Utilities $35,372

0463 401 Water Fund 5346040 Water Utilities $20,244

0463 401 Water Fund 5346040 Water Utilities $1,571

0463 401 Water Fund 5346040 Water Utilities $24,671

0463 401 Water Fund 5346040 Water Utilities $108,140

0463 401 Water Fund 5346040 Water Utilities $150,342

0463 401 Water Fund 5083100 Restricted Cash and $175,000
Investments - Ending

0463 401 Water Fund 5085100 Assigned Cash and $1,806
Investments - Ending

0463 401 Water Fund 5085100 Assigned Cash and $6,168
Investments - Ending

0463 401 Water Fund 5085100 Assigned Cash and $6,168
Investments - Ending

0463 401 Water Fund 5085100 Assigned Cash and $1,234,290
Investments - Ending

0463 401 Water Fund 5085100 Assigned Cash and $297,827
Investments - Ending

0463 401 Water Fund 5085100 Assigned Cash and $6,168
Investments - Ending

0463 402 Sanitary Fund 5376040 Solid Waste Utilities $11,131

0463 402 Sanitary Fund 5378010 Solid Waste Utilities $66,778

0463 402 Sanitary Fund 5378020 Solid Waste Utilities $32,862

0463 402 Sanitary Fund 5378030 Solid Waste Utilities $5,076

0463 402 Sanitary Fund 5378030 Solid Waste Utilities $984

0463 402 Sanitary Fund 5378040 Solid Waste Utilities $4,726

0463 402 Sanitary Fund 5378040 Solid Waste Utilities $541

0463 402 Sanitary Fund 5378040 Solid Waste Utilities $33,679

0463 402 Sanitary Fund 5378040 Solid Waste Utilities $8,400

0463 402 Sanitary Fund 5378040 Solid Waste Utilities $808,197

0463 402 Sanitary Fund 5085100 Assigned Cash and $100,267
Investments - Ending

0463 402 Sanitary Fund 5085100 Assigned Cash and $14,124
Investments - Ending

0463 403 Airport Fund 5468040 Airports and Ports $1,784
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MCAG Fund #

0463
0463
0463
0463

0463

0463

0463

0463

0463

0463

0463

0463

0463

0463

0463

0463

0463

0463

0463

0463

0463

0463

403
403
403
403

408

409

409

409

409

409

409

409

409

409

409

409

409

409

409

409

409

409

Fund Name

Airport Fund
Airport Fund
Airport Fund
Airport Fund

Stormwater Fund

Sewer Fund

Sewer Fund

Sewer Fund

Sewer Fund

Sewer Fund

Sewer Fund

Sewer Fund

Sewer Fund

Sewer Fund

Sewer Fund

Sewer Fund

Sewer Fund

Sewer Fund

Sewer Fund

Sewer Fund

Sewer Fund

Sewer Fund

BARS Account

5468040
5468040
5468040
5085100

5085100

5355010

5355010

5355020

5355020

5355030

5355030

5355030

5355030

5355030

5355040

5355040

5355040

5355040

5355040

5355040

5355040

5355040

BARS Name

Airports and Ports
Airports and Ports
Airports and Ports

Assigned Cash and
Investments - Ending

Assigned Cash and
Investments - Ending

Sewer/Reclaimed Water
Utilities
Sewer/Reclaimed Water
Utilities
Sewer/Reclaimed Water
Utilities
Sewer/Reclaimed Water
Utilities
Sewer/Reclaimed Water
Utilities
Sewer/Reclaimed Water
Utilities
Sewer/Reclaimed Water
Utilities
Sewer/Reclaimed Water
Utilities
Sewer/Reclaimed Water
Utilities
Sewer/Reclaimed Water
Utilities
Sewer/Reclaimed Water
Utilities
Sewer/Reclaimed Water
Utilities
Sewer/Reclaimed Water
Utilities
Sewer/Reclaimed Water
Utilities
Sewer/Reclaimed Water
Utilities
Sewer/Reclaimed Water
Utilities
Sewer/Reclaimed Water
Utilities

$3,141
$2,065
$437
$65,892

$48,750

$159,899

$66,398

$89,861

$30,919

$6,748

$6,609

$1,317

$15,317

$1,476

$6,791

$13,864

$12,325

$1,728

$1,087

$231

$42,182

$69,902
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0463 409 Sewer Fund 5355040 Sewer/Reclaimed Water $42,078
Utilities

0463 409 Sewer Fund 5355040 Sewer/Reclaimed Water $4,132
Utilities

0463 409 Sewer Fund 5355040 Sewer/Reclaimed Water $22,500
Utilities

0463 409 Sewer Fund 5355040 Sewer/Reclaimed Water $8,400
Utilities

0463 409 Sewer Fund 5355040 Sewer/Reclaimed Water $15,653
Utilities

0463 409 Sewer Fund 5355040 Sewer/Reclaimed Water $1,087
Utilities

0463 409 Sewer Fund 5355040 Sewer/Reclaimed Water $23,780
Utilities

0463 409 Sewer Fund 5355040 Sewer/Reclaimed Water $1,732
Utilities

0463 409 Sewer Fund 5355040 Sewer/Reclaimed Water $137,042
Utilities

0463 409 Sewer Fund 5356040 Sewer/Reclaimed Water $477,570
Utilities

0463 409 Sewer Fund 5356040 Sewer/Reclaimed Water $139,795
Utilities

0463 409 Sewer Fund 5356040 Sewer/Reclaimed Water $41,045
Utilities

0463 409 Sewer Fund 5356040 Sewer/Reclaimed Water $2,831
Utilities

0463 409 Sewer Fund 5356040 Sewer/Reclaimed Water $50,937
Utilities

0463 409 Sewer Fund 5356040 Sewer/Reclaimed Water $6,202
Utilities

0463 409 Sewer Fund 5083100 Restricted Cash and $75,000
Investments - Ending

0463 409 Sewer Fund 5085100 Assigned Cash and $349,300
Investments - Ending

0463 409 Sewer Fund 5085100 Assigned Cash and $65,000
Investments - Ending

0463 409 Sewer Fund 5085100 Assigned Cash and $60,000
Investments - Ending

0463 409 Sewer Fund 5085100 Assigned Cash and $5,690
Investments - Ending

0463 409 Sewer Fund 5085100 Assigned Cash and $5,113

Investments - Ending
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MCAG Fund #

0463

0463

0463

0463

0463

0463

0463

0463

0463
0463

0463

0463

0463

0463

0463
0463
0463
0463
0463
0463
0463
0463
0463
0463
0463
0463

409

409

409

409

630

698

001

001

110
201

309

401

409

630

698
698
698
698
698
698
698
698
698
698
698
698

Fund Name

Sewer Fund

Sewer Fund

Sewer Fund

Sewer Fund

Pangrazi Memorial Fund

State Agency Fund

Current Expense/General

Fund

Current Expense/General

Fund
Coal Mine Trail Fund

General Obligation
Loan/Debt Fund

REET Excise Tax/Capital

Projects Fund
Water Fund

Sewer Fund

Pangrazi Memorial Fund

State Agency Fund
State Agency Fund
State Agency Fund
State Agency Fund
State Agency Fund
State Agency Fund
State Agency Fund
State Agency Fund
State Agency Fund
State Agency Fund
State Agency Fund
State Agency Fund

BARS Account

5085100

5085100

5085100

5085100

5083100

5083100

3970000

3981000

3970000
3970000

3918000

3918000

3918000

3896000

3868300
3868300
3868300
3868800
3868900
3868900
3869100
3869200
3869600
3869700
3869900
3893100

BARS Name

Assigned Cash and
Investments - Ending

Assigned Cash and
Investments - Ending

Assigned Cash and
Investments - Ending

Assigned Cash and
Investments - Ending

Restricted Cash and
Investments - Ending

Restricted Cash and
Investments - Ending

Transfers-In

Insurance Recoveries
(Cash Basis)

Transfers-In

Transfers-In

Intergovernmental
Loans

Intergovernmental
Loans

Intergovernmental
Loans

Custodial Type Interest

Earnings

Court Remittances
Court Remittances
Court Remittances
Court Remittances
Court Remittances
Court Remittances
Court Remittances
Court Remittances
Court Remittances
Court Remittances
Court Remittances

Custodial Type
Collections

$630,631

$5,690

$343,545

$5,690

$14,416

$3,872

$569,179

$4,233,267

$2,000
$2,007

$330,700

$1,641,352

$14,061

$63

$170
$316
$149
$109
$191
$241
$3,413
$2,226
$168
$1,057
$110
$460
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0463 698 State Agency Fund 3893100 Custodial Type $1,954
Collections
0463 698 State Agency Fund 3893100 Custodial Type $1,233
Collections
0463 698 State Agency Fund 3893100 Custodial Type $6,934
Collections
0463 698 State Agency Fund 3893100 Custodial Type $812
Collections
0463 698 State Agency Fund 3893100 Custodial Type $193
Collections
0463 001 Current Expense/General 5899900 Holding and Clearing $519
Fund Account Transactions
0463 001 Current Expense/General 5911870 Debt Repayment - $3,047
Fund Centralized/General
Services
0463 001 Current Expense/General 5911870 Debt Repayment - $2,075
Fund Centralized/General
Services
0463 001 Current Expense/General 5911870 Debt Repayment - $643
Fund Centralized/General
Services
0463 001 Current Expense/General 5912170 Debt Repayment - Law $733
Fund Enforcement Services
0463 001 Current Expense/General 5912170 Debt Repayment - Law $440
Fund Enforcement Services
0463 001 Current Expense/General 5912170 Debt Repayment - Law $29,152
Fund Enforcement Services
0463 001 Current Expense/General 5912170 Debt Repayment - Law $2,760
Fund Enforcement Services
0463 001 Current Expense/General 5912170 Debt Repayment - Law $3,172
Fund Enforcement Services
0463 001 Current Expense/General 5917270 Debt Repayment - $1,931
Fund Libraries
0463 001 Current Expense/General 5941860 Capital $15,368
Fund Expenditures/Expenses -
Centralized/General
Services
0463 001 Current Expense/General 5942160 Capital $134,450
Fund Expenditures/Expenses -
Law Enforcement
Services
0463 001 Current Expense/General 5942160 Capital $11,292
Fund Expenditures/Expenses -
Law Enforcement
Services
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0463 001 Current Expense/General 5942160 Capital $23,782
Fund Expenditures/Expenses -
Law Enforcement
Services
0463 001 Current Expense/General 5942260 Capital $47,438
Fund Expenditures/Expenses -
Fire Suppression and
EMS Services
0463 001 Current Expense/General 5942260 Capital $185,238
Fund Expenditures/Expenses -
Fire Suppression and
EMS Services
0463 001 Current Expense/General 5943660 Capital $12,025
Fund Expenditures/Expenses -
Cemetery
0463 001 Current Expense/General 5943660 Capital $7,049
Fund Expenditures/Expenses -
Cemetery
0463 001 Current Expense/General 5945860 Capital $31,494
Fund Expenditures/Expenses -

Community Planning
and Economic

Development
0463 001 Current Expense/General 5945860 Capital $7,230
Fund Expenditures/Expenses -

Community Planning
and Economic
Development

0463 001 Current Expense/General 5970000 Transfers-Out $2,007
Fund

0463 101 Street Fund 5919570 Debt Repayment - $28,588
Roads/Streets and Other
Infrastructure

0463 101 Street Fund 5919570 Debt Repayment - $1,931
Roads/Streets and Other
Infrastructure

0463 101 Street Fund 5929580 Interest and Other Debt $7,237
Service Cost -
Roads/Streets and
Related Infrastructure

0463 101 Street Fund 5944260 Capital $2,440
Expenditures/Expenses -
Roads/Streets Ordinary
Maintenance

0463 101 Street Fund 5944260 Capital $14,979
Expenditures/Expenses -
Roads/Streets Ordinary
Maintenance
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0463 101 Street Fund 5944260 Capital $5,161
Expenditures/Expenses -
Roads/Streets Ordinary
Maintenance

0463 101 Street Fund 5953060 Capital $3,280
Expenditures/Expenses -
Roadway

0463 101 Street Fund 5953060 Capital $114,210
Expenditures/Expenses -
Roadway

0463 101 Street Fund 5953060 Capital $543,418
Expenditures/Expenses -
Roadway

0463 101 Street Fund 5953060 Capital $19,736
Expenditures/Expenses -
Roadway

0463 101 Street Fund 5953060 Capital $248,296
Expenditures/Expenses -
Roadway

0463 101 Street Fund 5953060 Capital $14,155
Expenditures/Expenses -
Roadway

0463 101 Street Fund 5953060 Capital $293,308
Expenditures/Expenses -
Roadway

0463 101 Street Fund 5953060 Capital $8,187
Expenditures/Expenses -
Roadway

0463 101 Street Fund 5953060 Capital $173,655
Expenditures/Expenses -
Roadway

0463 101 Street Fund 5953060 Capital $505,905
Expenditures/Expenses -
Roadway

0463 101 Street Fund 5953060 Capital $29,523
Expenditures/Expenses -
Roadway

0463 101 Street Fund 5953060 Capital $12,437
Expenditures/Expenses -
Roadway

0463 101 Street Fund 5953060 Capital $15,696
Expenditures/Expenses -
Roadway

0463 101 Street Fund 5953060 Capital $120,736
Expenditures/Expenses -
Roadway
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0463 101 Street Fund 5953060 Capital $1,485
Expenditures/Expenses -
Roadway
0463 101 Street Fund 5953060 Capital $38,160
Expenditures/Expenses -
Roadway
0463 101 Street Fund 5953060 Capital $681,736
Expenditures/Expenses -
Roadway
0463 101 Street Fund 5953060 Capital $1,770
Expenditures/Expenses -
Roadway
0463 106 Tourist/Lodging Tax 5970000 Transfers-Out $2,000
Fund
0463 110 Coal Mine Trail Fund 5946260 Capital $9,911
Expenditures/Expenses -
Public Health Services
0463 201 General Obligation 5912270 Debt Repayment - Fire $45,000
Loan/Debt Fund Suppression and EMS
Services
0463 201 General Obligation 5922280 Interest and Other Debt $1,148
Loan/Debt Fund Service Cost - Fire
Suppression and EMS
Services
0463 300 American Rescue Plant 5970000 Transfers-Out $569,179
Act of 2021/2022 (ARPA)
0463 309 REET Excise Tax/Capital 5919570 Debt Repayment - $133,141
Projects Fund Roads/Streets and Other
Infrastructure
0463 309 REET Excise Tax/Capital 5919570 Debt Repayment - $21,101
Projects Fund Roads/Streets and Other
Infrastructure
0463 309 REET Excise Tax/Capital 5929580 Interest and Other Debt $2,237
Projects Fund Service Cost -

Roads/Streets and
Related Infrastructure

0463 309 REET Excise Tax/Capital 5943460 Capital $321,200
Projects Fund Expenditures/Expenses -

Water Utilities

0463 401 Water Fund 5913470 Debt Repayment - $152,502
Water Utilities

0463 401 Water Fund 5913470 Debt Repayment - $34,941
Water Utilities

0463 401 Water Fund 5923480 Interest and Other Debt $63,214
Service Cost - Water
Utilities
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0463 401 Water Fund 5923480 Interest and Other Debt $8,846
Service Cost - Water
Utilities

0463 401 Water Fund 5943460 Capital $1,641,352

Expenditures/Expenses -
Water Utilities

0463 401 Water Fund 5943460 Capital $106,733
Expenditures/Expenses -
Water Utilities

0463 401 Water Fund 5943460 Capital $2,982
Expenditures/Expenses -
Water Utilities

0463 401 Water Fund 5943460 Capital $54,631
Expenditures/Expenses -
Water Utilities

0463 409 Sewer Fund 5913570 Debt Repayment - $101,530
Sewer/Reclaimed Water
Utilities

0463 409 Sewer Fund 5913570 Debt Repayment - $22,498
Sewer/Reclaimed Water
Utilities

0463 409 Sewer Fund 5913570 Debt Repayment - $42,353
Sewer/Reclaimed Water
Utilities

0463 409 Sewer Fund 5923580 Interest and Other Debt $9,326
Service Cost -
Sewer/Reclaimed Water
Utilities

0463 409 Sewer Fund 5923580 Interest and Other Debt $584
Service Cost -
Sewer/Reclaimed Water
Utilities

0463 409 Sewer Fund 5923580 Interest and Other Debt $10,722
Service Cost -
Sewer/Reclaimed Water
Utilities

0463 409 Sewer Fund 5943560 Capital $30,913
Expenditures/Expenses -
Sewer/Reclaimed Water
Utilities

0463 409 Sewer Fund 5943560 Capital $30,913
Expenditures/Expenses -
Sewer/Reclaimed Water
Utilities

0463 409 Sewer Fund 5943560 Capital $1,836
Expenditures/Expenses -

Sewer/Reclaimed Water
Utilities
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0463 409 Sewer Fund 5943560 Capital $3,615
Expenditures/Expenses -
Sewer/Reclaimed Water
Utilities
0463 409 Sewer Fund 5943560 Capital $11,455
Expenditures/Expenses -
Sewer/Reclaimed Water
Utilities
0463 630 Pangrazi Memorial Fund 5894000 Custodial Type $1,658
Disbursements
0463 698 State Agency Fund 5868300 Court Remittances $172
0463 698 State Agency Fund 5868300 Court Remittances $319
0463 698 State Agency Fund 5868300 Court Remittances $151
0463 698 State Agency Fund 5868800 Court Remittances $102
0463 698 State Agency Fund 5868900 Court Remittances $102
0463 698 State Agency Fund 5868900 Court Remittances $158
0463 698 State Agency Fund 5869100 Court Remittances $3,180
0463 698 State Agency Fund 5869200 Court Remittances $2,078
0463 698 State Agency Fund 5869600 Court Remittances $144
0463 698 State Agency Fund 5869700 Court Remittances $1,075
0463 698 State Agency Fund 5869900 Court Remittances $134
0463 698 State Agency Fund 5893100 Custodial Type $1,230
Remittances
0463 698 State Agency Fund 5893100 Custodial Type $469
Remittances
0463 698 State Agency Fund 5893100 Custodial Type $1,908
Remittances
0463 698 State Agency Fund 5893100 Custodial Type $6,497
Remittances
0463 698 State Agency Fund 5893100 Custodial Type $812
Remittances
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City Of Cle Elum

FOR COMPARISON USE ONLY, NOT FOR FILING

STATEMENT C-4

For Year Ending: December 31, 2023 10f5
Total For All Funds 001 - Current 101 - Street Fund
BARS Expense/General
CODE Fund
Total Amount Actual Amount Actual Amount
Beginning Cash and Investments
308.21 Nonspendable 0.00 0.00 0.00
308.31 Restricted 2,144,209.70 0.00 186,352.03
308.41 Committed 117,188.00 117,188.00 0.00
308,51 Assigned 5,155,737.99 2,199,995.30 178,899.08
308.91 Unassigned 165,975.49 165,975.49 0.00
388/588 Net Adjustments 0.00 0.00 0.00
Revenues
310 Taxes 3,612,702.50 2,743,272.35 332,958.79
320 Licenses and Permits 211,476.00 202,336.00 8,449.50
330 Intergovernmental Revenues 3,025,827.69 296,524.37 2,702,384.08
340 Charges for Goods and Services 6,511,341.05 1,315,843.96 70,571.26
350 Fines and Penalties 16,960.10 11,691.14 0.00
360 Miscellaneous Revenues 416,346.48 89,868.50 69,062.62
Total Revenues: 13,794,653.82 4,659,536.32 3,183,426.25
Expenditures
510 General Government 2,706,697.41 2,705,416.21 0.00
520 Public Safety 2,284,129.79 2,087,814.58 0.00
530 Utilities 4,251,827.83 85,828.87 0.00
540 Transportation 498,758.78 0.00 488,768.90
550 Natural and Economic Environment 1,251,839.51 1,063,389.22 0.00
560 Social Services 0.00 0.00 0.00
570 Culture and Recreation 233,003.17 233,003.17 0.00
Total Expenditures: 11,226,256.49 6,175,452.05 488,768.90
Excess (Deficiency) Revenues over Expenditures: 2,568,397.33 (1,515,915.73) 2,694,657.35
Other Increases
391-393,596 Debt Proceeds 1,986,113.33 0.00 0.00
397 Transfers-In 573,185.84 569,179.00 0.00
385 Special or Extraordinary Items 0.00 0.00 0.00
386,389 Custodial Activities 0.00 0.00 0.00
381,382,395,398  Other Increases 4,233,267.40 4,233,267.40 0.00
Total Other Increases 6,792,566.57 4,802,446.40 0.00
Other Decreases
594-595 Capital Expenditures 5,539,180.51 475,365.32 2,848,273.41
591-593 Debt Service 730,852.20 43,953.96 37,756.64
597 Transfers-Out 573,185.84 2,006.84 0.00
586, 589 Custodial Activities 518.58 518.58 0.00
585 Special or Extraordinary Items 0.00 0.00 0.00
580,596,599  Other Decreases 0.00 0.00 0.00
Total Other Decreases 6,843,737.13 521,844.70 2,886,030.05
Increase (Decrease) in Cash and Investments 2,517,226.77 2,764,685.97 (191,372.70)
Ending Cash and Investments
508.21 Nonspendable 0.00 0.00 0.00
508.31 Restricted 1,809,537.49 330,415.10 91,212.72
508.41 Committed 142,805.11 142,805.11 0.00
508.51 Assigned 4,958,648.86 1,585,278.06 82,665.69
508.91 Unassigned 3,189,346.49 3,189,346.49 0.00
Total Ending Cash and Investments 10,100,337.95 5,247,844.76 173,878.41

The accompanying notes are an integral part of this Statement
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City Of Cle Elum

FOR COMPARISON USE ONLY, NOT FOR FILING

STATEMENT C-4

For Year Ending: December 31, 2023 20f5
104 - Police 3/10's 106 - 110 - Coal Mine
BARS Sales Tax Fund  Tourist/Lodging Trail Fund
CODE Tax Fund
Actual Amount Actual Amount Actual Amount
Beginning Cash and Investments
308.21 Nonspendable 0.00 0.00 0.00
308.31 Restricted 179,121.41 368,444.67 35,929.40
308.41 Committed 0.00 0.00 0.00
308,51 Assigned 10,835.00 0.00 0.00
308.91 Unassigned 0.00 0.00 0.00
388/588 Net Adjustments 0.00 0.00 0.00
Revenues
310 Taxes 186,841.78 215,310.84 0.00
320 Licenses and Permits 690.50 0.00 0.00
330 Intergovernmental Revenues 0.00 0.00 0.00
340 Charges for Goods and Services 27,757.50 0.00 2,000.00
350 Fines and Penalties 0.00 0.00 0.00
360 Miscellaneous Revenues 680.58 2,385.72 11152
Total Revenues: 215,970.36 217,696.56 2,111.52
Expenditures
510 General Government 1,281.20 0.00 0.00
520 Public Safety 196,315.21 0.00 0.00
530 Utilities 0.00 0.00 0.00
540 Transportation 0.00 0.00 2,563.20
550 Natural and Economic Environment 50,544.84 137,905.45 0.00
560 Social Services 0.00 0.00 0.00
570 Culture and Recreation 0.00 0.00 0.00
Total Expenditures: 248,141.25 137,905.45 2,563.20
Excess (Deficiency) Revenues over Expenditures: (32,170.89) 79,791.11 (451.68)
Other Increases
391-393,596 Debt Proceeds 0.00 0.00 0.00
397 Transfers-In 0.00 0.00 2,000.00
385 Special or Extraordinary Items 0.00 0.00 0.00
386,389 Custodial Activities 0.00 0.00 0.00
381,382,395398  Other Increases 0.00 0.00 0.00
Total Other Increases 0.00 0.00 2,000.00
Other Decreases
594-595 Capital Expenditures 0.00 0.00 9,911.42
591-593 Debt Service 0.00 0.00 0.00
597 Transfers-Out 0.00 2,000.00 0.00
586, 589 Custodial Activities 0.00 0.00 0.00
585 Special or Extraordinary Items 0.00 0.00 0.00
580,596,599  Other Decreases 0.00 0.00 0.00
Total Other Decreases 0.00 2,000.00 9,911.42
Increase (Decrease) in Cash and Investments (32,170.89) 77,791.11 (8,363.10)
Ending Cash and Investments
508.21 Nonspendable 0.00 0.00 0.00
508.31 Restricted 146,765.52 446,235.78 0.00
508.41 Committed 0.00 0.00 0.00
508.51 Assigned 11,020.00 0.00 27,566.30
508.91 Unassigned 0.00 0.00 0.00
Total Ending Cash and Investments 157,785.52 446,235.78 27,566.30

The accompanying notes are an integral part of this Statement
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City Of Cle Elum

FOR COMPARISON USE ONLY, NOT FOR FILING

STATEMENT C-4

For Year Ending: December 31, 2023 30f5
201 - General 300 - American 309 - REET Excise
BARS Obligation Rescue Plant Act of ~ Tax/Capital
CODE Loan/Debt Fund 2021/2022 (ARPA)  Projects Fund
Actual Amount Actual Amount Actual Amount
Beginning Cash and Investments
308.21 Nonspendable 0.00 0.00 0.00
308.31 Restricted 0.00 569,179.00 555,183.19
308.41 Committed 0.00 0.00 0.00
308,51 Assigned 2,812.16 0.00 0.00
308.91 Unassigned 0.00 0.00 0.00
388/588 Net Adjustments 0.00 0.00 0.00
Revenues
310 Taxes 0.00 0.00 134,318.74
320 Licenses and Permits 0.00 0.00 0.00
330 Intergovernmental Revenues 0.00 0.00 0.00
340 Charges for Goods and Services 41,325.09 0.00 0.00
350 Fines and Penalties 0.00 0.00 0.00
360 Miscellaneous Revenues 341 0.00 2,385.33
Total Revenues: 41,328.50 0.00 136,704.07
Expenditures
510 General Government 0.00 0.00 0.00
520 Public Safety 0.00 0.00 0.00
530 Utilities 0.00 0.00 0.00
540 Transportation 0.00 0.00 0.00
550 Natural and Economic Environment 0.00 0.00 0.00
560 Social Services 0.00 0.00 0.00
570 Culture and Recreation 0.00 0.00 0.00
Total Expenditures: 0.00 0.00 0.00
Excess (Deficiency) Revenues over Expenditures: 41,328.50 0.00 136,704.07
Other Increases
391-393,596 Debt Proceeds 0.00 0.00 330,700.00
397 Transfers-In 2,006.84 0.00 0.00
385 Special or Extraordinary Items 0.00 0.00 0.00
386,389 Custodial Activities 0.00 0.00 0.00
381,382,395398  Other Increases 0.00 0.00 0.00
Total Other Increases 2,006.84 0.00 330,700.00
Other Decreases
594-595 Capital Expenditures 0.00 0.00 321,200.00
591-593 Debt Service 46,147.50 0.00 156,478.89
597 Transfers-Out 0.00 569,179.00 0.00
586, 589 Custodial Activities 0.00 0.00 0.00
585 Special or Extraordinary Items 0.00 0.00 0.00
580,596,599  Other Decreases 0.00 0.00 0.00
Total Other Decreases 46,147.50 569,179.00 477,678.89
Increase (Decrease) in Cash and Investments (2,812.16) (569,179.00) (10,274.82)
Ending Cash and Investments
508.21 Nonspendable 0.00 0.00 0.00
508.31 Restricted 0.00 0.00 544,908.37
508.41 Committed 0.00 0.00 0.00
508.51 Assigned 0.00 0.00 0.00
508.91 Unassigned 0.00 0.00 0.00
Total Ending Cash and Investments 0.00 0.00 544,908.37

The accompanying notes are an integral part of this Statement
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City Of Cle Elum

FOR COMPARISON USE ONLY, NOT FOR FILING

STATEMENT C-4

For Year Ending: December 31, 2023 4 0f5
401 - Water Fund 402 - Sanitary Fund 403 - Airport Fund
BARS
CODE
Actual Amount Actual Amount Actual Amount
Beginning Cash and Investments
308.21 Nonspendable 0.00 0.00 0.00
308.31 Restricted 175,000.00 0.00 0.00
308.41 Committed 0.00 0.00 0.00
308,51 Assigned 1,463,923.05 150,564.73 36,692.11
308.91 Unassigned 0.00 0.00 0.00
388/588 Net Adjustments 0.00 0.00 0.00
Revenues
310 Taxes 0.00 0.00 0.00
320 Licenses and Permits 0.00 0.00 0.00
330 Intergovernmental Revenues 0.00 0.00 0.00
340 Charges for Goods and Services 2,135,520.33 932,094.88 0.00
350 Fines and Penalties 2,825.96 2,443.00 0.00
360 Miscellaneous Revenues 66,193.89 1,662.70 36,626.30
Total Revenues: 2,204,540.18 936,200.58 36,626.30
Expenditures
510 General Government 0.00 0.00 0.00
520 Public Safety 0.00 0.00 0.00
530 Utilities 1,692,186.62 972,374.69 0.00
540 Transportation 0.00 0.00 7,426.68
550 Natural and Economic Environment 0.00 0.00 0.00
560 Social Services 0.00 0.00 0.00
570 Culture and Recreation 0.00 0.00 0.00
Total Expenditures: 1,692,186.62 972,374.69 7,426.68
Excess (Deficiency) Revenues over Expenditures: 512,353.56 (36,174.11) 29,199.62
Other Increases
391-393,596 Debt Proceeds 1,641,352.37 0.00 0.00
397 Transfers-In 0.00 0.00 0.00
385 Special or Extraordinary Items 0.00 0.00 0.00
386,389 Custodial Activities 0.00 0.00 0.00
381,382,395398  Other Increases 0.00 0.00 0.00
Total Other Increases 1,641,352.37 0.00 0.00
Other Decreases
594-595 Capital Expenditures 1,805,698.41 0.00 0.00
591-593 Debt Service 259,503.50 0.00 0.00
597 Transfers-Out 0.00 0.00 0.00
586, 589 Custodial Activities 0.00 0.00 0.00
585 Special or Extraordinary Items 0.00 0.00 0.00
580,596,599  Other Decreases 0.00 0.00 0.00
Total Other Decreases 2,065,201.91 0.00 0.00
Increase (Decrease) in Cash and Investments 88,504.02 (36,174.11) 29,199.62
Ending Cash and Investments
508.21 Nonspendable 0.00 0.00 0.00
508.31 Restricted 175,000.00 0.00 0.00
508.41 Committed 0.00 0.00 0.00
508.51 Assigned 1,552,427.07 114,390.62 65,891.73
508.91 Unassigned 0.00 0.00 0.00
Total Ending Cash and Investments 1,727,427.07 114,390.62 65,891.73

The accompanying notes are an integral part of this Statement
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FOR COMPARISON USE ONLY, NOT FOR FILING

STATEMENT C-4

For Year Ending: December 31, 2023 50f5
408 - Stormwater 409 - Sewer Fund
BARS Fund
CODE
Actual Amount Actual Amount Actual Amount
Beginning Cash and Investments
308.21 Nonspendable 0.00 0.00 0.00
308.31 Restricted 0.00 75,000.00 0.00
308.41 Committed 0.00 0.00 0.00
308,51 Assigned 0.00 1,112,016.56 0.00
308.91 Unassigned 0.00 0.00 0.00
388/588 Net Adjustments 0.00 0.00 0.00
Revenues
310 Taxes 0.00 0.00 0.00
320 Licenses and Permits 0.00 0.00 0.00
330 Intergovernmental Revenues 0.00 26,919.24 0.00
340 Charges for Goods and Services 48,750.00 1,937,478.03 0.00
350 Fines and Penalties 0.00 0.00 0.00
360 Miscellaneous Revenues 0.00 147,365.91 0.00
Total Revenues: 48,750.00 2,111763.18 0.00
Expenditures
510 General Government 0.00 0.00 0.00
520 Public Safety 0.00 0.00 0.00
530 Utilities 0.00 1,501,437.65 0.00
540 Transportation 0.00 0.00 0.00
550 Natural and Economic Environment 0.00 0.00 0.00
560 Social Services 0.00 0.00 0.00
570 Culture and Recreation 0.00 0.00 0.00
Total Expenditures: 0.00 1,501,437.65 0.00
Excess (Deficiency) Revenues over Expenditures: 48,750.00 610,325.53 0.00
Other Increases
391-393,596 Debt Proceeds 0.00 14,060.96 0.00
397 Transfers-In 0.00 0.00 0.00
385 Special or Extraordinary Items 0.00 0.00 0.00
386,389 Custodial Activities 0.00 0.00 0.00
381,382,395398  Other Increases 0.00 0.00 0.00
Total Other Increases 0.00 14,060.96 0.00
Other Decreases
594-595 Capital Expenditures 0.00 78,731.95 0.00
591-593 Debt Service 0.00 187,011.71 0.00
597 Transfers-Out 0.00 0.00 0.00
586, 589 Custodial Activities 0.00 0.00 0.00
585 Special or Extraordinary Items 0.00 0.00 0.00
580,596,599  Other Decreases 0.00 0.00 0.00
Total Other Decreases 0.00 265,743.66 0.00
Increase (Decrease) in Cash and Investments 48,750.00 358,642.83 0.00
Ending Cash and Investments
508.21 Nonspendable 0.00 0.00 0.00
508.31 Restricted 0.00 75,000.00 0.00
508.41 Committed 0.00 0.00 0.00
508.51 Assigned 48,750.00 1,470,659.39 0.00
508.91 Unassigned 0.00 0.00 0.00
Total Ending Cash and Investments 48,750.00 1,545,659.39 0.00

The accompanying notes are an integral part of this Statement
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City Of Cle Elum

FOR COMPARISON USE ONLY, NOT FOR FILING

STATEMENT C-5

For Year Ending: December 31, 2023 10f1
Total For All Funds| 630 - Pangrazi (698 - State Agency
BARS Memorial Fund Fund
CODE
Total Amount Actual Amount Actual Amount
308 Beginning Cash and Investments 18,678.14 16,010.37 2,667.77
388/588 Net Adjustments 0.00 0.00 0.00
310 - 360 Revenues 0.00 0.00 0.00
370 - 390 Other Increases 19,798.79 63.45 19,735.34
510 - 570 Expenditures 0.00 0.00 0.00
580 - 590 Other Decreases 20,188.83 1,657.53 18,531.30
Increase (Decrease) in Cash and Investments (390.04) (1,594.08) 1,204.04
508 Ending Cash and Investments: 18,288.10 14,416.29 3,871.81

The accompanying notes are an integral part of this Statement
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MCAG No 0463

Cash BARS Schedule 06 Instructions Link

City of Cle Elum

Summary of Bank Reconciliations
For the Fiscal Year ended December 31, 2023

From Bank Statements
Bank & Investment Account Name Beginning Bank Deposits Withdrawals Ending Bank
Balance Receipts Inter-bank Disbursements Inter-bank Balance
transfers In transfers out
(1) (2) (3) (4) (5) (6) (7)

1 - Checking 2924 5,694,764.78 18,454,942.77 1,060,995.20 16,461,202.25 1,003,640.06 7,745,860.44
2 - MMA 0045 118,925.39 5.68 - 79,571.45 - 39,359.62
8 - Cash Drawer City Hall 150.00 - - - - 150.00
9 - US Bank 26,502.85 31,624.48 1,003,640.06 555.00 1,003,640.06 57,572.33
10 - US Bank Investment 2,496,385.00 (4,618.06) 1,003,640.06 - - 3,495,407.00
11 - Xpress Deposit Account 37,194.66 1,069,160.86 - (6,359.29) 1,060,995.20 51,719.61
12 - Petty Cash City Hall 100.00 - - - - 100.00
13 - Petty Cash Police 100.00 - - - - 100.00
14 - Cash Drawer Police 100.00 - - - - 100.00
15 - Petty Cash Library 100.00 - - - - 100.00
16 - Cash Drawer Library 15.00 - - - - 15.00
17 - Police Drug Fund 350.00 - - - - 350.00
[Bank Totals [ $ 8,374,688 | $ 19,551,116 | $ 3,068,275 |$ 16,534,969 | $ 3,068,275 | $ 11,390,834 |

Reconciling Items |
Beginning deposits in transit (8) 245,445.76 (245,445.76)
Year-end deposits in transit (9) 513,035.97 513,035.97
Beginning outstanding & open period
items (10) (1,018,344.12) (1,018,344.12)
Year-end outstanding & open period
items (11) 1,785,243.92 (1,785,243.92)
NSF checks (12) - -
Cancellation of unredeemed
checks/warrants (13)
Interfund transactions (14) 573,185.84 573,185.84
Netted transactions (15) - -
Authorized balance of revolving, petty
cash and change funds (16)
Other reconciling items, net (17) - 215,127.40 215,127.40
Reconciling Items Totals $ (772,898)| $ 1,055,903 $ 1555213 | [ $ (1,272,208)|

From General Ledger
Beginning Cash & Revenues & Expenditures & Ending Cash &

C4/C5 or Trial Balance Totals (18)

Investment
Balance

(19)
7,601,789.32

Other Increases

(20)
20,607,019.18

Unreconciled Variance (23)

3 -

[$ - |

Other Decreases

(21)

18,090,182.45

3 - |

Investment Balance

(22)

10,118,626.05

[$ -
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CITY OF CLE ELUM

SCHEDULE OF DISBURSEMENT ACTIVITY
For Year Ending: December 31, 2023

SCHEDULE 07

Beginning Ending

Outstanding Outstanding
Items Issued During Redeemed Canceled During Items Prior Yr Open Curr Yr Open  Disbursements
Fund Fund Title 01/01/2023 The Year During The Year The Year 12/31/2023 Period Items Period Items 12/31/2023
001 Current Expense/General Fund 186,484.42 6,746,218.38  6,091,863.11 112.19 840,727.50 0.00 0.00 6,746,106.19
101 Street Fund 552,404.68  3,368,77045  3,707,330.52 213,844.61 0.00 0.00 3,368,770.45
104 Police 3/10's Sales Tax Fund 2,172.03 248,141.25 249,184.31 1,128.97 0.00 0.00 248,141.25
106 Tourist/Lodging Tax Fund 55,617.05 137,905.45 96,590.82 96,931.68 0.00 0.00 137,905.45
110 Coal Mine Trail Fund 120.00 12,474.62 12,489.62 105.00 0.00 0.00 12,474.62
201 General Obligation Loan/Debt Fund 46,147.50 46,147.50 0.00 0.00 46,147.50
309 REET Excise Tax/Capital Projects Fund 9,500.00 471,178.89 480,678.89 0.00 0.00 471,178.89
401 Water Fund 91,89142  3,625261.12  3,268,816.04 448,336.50 0.00 0.00 3,625,261.12
402 Sanitary Fund 357.54 964,302.82 894,209.37 70,450.99 0.00 0.00 964,302.82
403 Airport Fund 198.74 7,426.68 549211 2,13331 0.00 0.00 7,426.68
409 Sewer Fund 84,424.46 1,643,61044  1,666,568.16 61,466.74 0.00 0.00 1,643,610.44
630 Pangrazi Memorial Fund 1,657.53 1,657.53 0.00 0.00 1,657.53
698 State Agency Fund 1,148.30 18,531.30 18,975.19 704.41 0.00 0.00 18,531.30
TOTALS: 984,318.64 17,291,626.43 16,540,003.17 11219 1,735,829.71 17,291,514.24
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CITY OF CLE ELUM AS OF DECEMBER 31, 2023
ID# Description Maturity Date Begin Balance 1/1/23 | Additions Reductions BARS # Ending Balance 12/31/23
252.11 Water/Sewer Debt--Columbia Bank 2018 12/1/2032 2,015,000 0 152,502 | 591.34.72.401 1,840,000 |ok and to Bias
0 22,498 | 591.35.72.409 ok and to Bias
263.88| PWB Loan 6/1/2025 266,283 0 133,141 | 591.95.70.309 133,142 |ok and to Bias
251.11 GO Debt-Fire 2003 6/1/2023 45,000 0 45,000 | 591.22.71.001 0 ok and to Bias
263.84 DOE Sewer Loan 4/30/2042 101,530 0 101,530 | 591.35.70.413 0 ok and to Bias
263.88 PWB Watermain Loan 6/1/2043 0 1,641,352 0/ 591.95.71.406 1,641,352 ok and to Bias
263.84 DOH Watermain Loan 9/11/232 0 330,700 21,101 | 591.95.72.309 309,599 ok and to Bias
263.84 DOE Stormwater Loan 7/31/2030 0 14,061 0/ 591.35.70.420 14,061 ok and to Bias
2,427,813 1,986,113 475,772 3,938,154

259.12 Compensated Absences 240,063 13,220 226,843 ok
264.30 Pension Liability 197,690 50,545 147,145 ok
264.40 OPEB Liability (use LEOFF 1) 364,363 38,721 403,084 |ok

VERIFIED ALL 1/1/2023 BEGIN BALANCES 2/22/24 802,116 38,721 63,765 777,072 777,072

TOTALS 3,229,929 2,024,834 539,537 4,715,226

LEASES
Contract Description Classification Payment Frequency | Term in Years Liability Cancellation option Beginning Balance| Additions | Reductions | Ending Balance

263.56 Police Copier 2021 Lease 92 no tax Monthly 2 Cancelable With NO Vested Equity 734 0 734 0ok
263.56 Police Postage Meter 2018 Lease 139 no tax Quarterly 5 Non-Cancelable 557 (279) 278 0
263.56 Police Huntington Cameras 2021 Lease 2650 no tax Monthly 5 Non-Cancelable 122,879 0 29,152 93,727 |ok
263.56 Police Axon Tasers 2019 Lease 2760 no tax Annually 5 Cancelable With NO Vested Equity 2,760 0 2,760 0|ok
263.56 Police 4 Cameras 2023 Lease 793 no tax Monthly 5 Non-Cancelable - 47,577 3,172 44,405 ok
263.56 Police #HZOO Postage Meter 2023 Lease 243 no tax Quarterly 5 Non-Cancelable - 1619 162 1,457 |ok
263.56 | City Hall Postage Meter 2021 Lease 519 no tax Quarterly 5 Non-Cancelable 6,745 0 2,075 4,670 |ok
263.56 City Hall Folding Machine 2021 Lease 80 no tax Monthly 5 Non-Cancelable 644 0 644 0ok
263.56 | City Hall/Library/PW/ New Copier Lease 575.81 no tax Monthly 5 Non-Cancelable 30,518 0 6,910 23,608 ok
263.57 | Public Works Vac Truck 2100i 2023 Lease 105,882 no tax Annually 5 Non-Cancelable - 581089 105,882 475,207 ok

NOTES: 164,837 630,006 151,769 643,074

1. Police postage meters are both in BARS 591.21.75.002 only for 2023 643,074

2. Police 2018 postage meter was given $278 forgiveness since purchasing a new one
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CITY OF CLE ELUM

SCHEDULE OF CASH ACTIVITY
For Year Ending: December 31, 2023

SCHEDULE 11

Fund Beg Balance Receipts Transfers-In Other Rev  Netted Trans Ttl Increase  Disbursements Trans-Out Other Exp Ttl Decrease End Balance
001 Current Expense/General Fund 2,483,158.79 8,736,581.42 569,179.00 207,038.58 9,512,799.00 6,746,218.38 2,006.84 -112.19 6,748,113.03 5,247,844.76
101 Street Fund 365,251.11 3,198,129.47 -14,431.72 3,183,697.75 3,368,770.45 6,300.00 3,375,070.45 173,878.41
104 Police 3/10's Sales Tax Fund 189,956.41 215,970.36 215,970.36 248,141.25 248,141.25 157,785.52
106 Tourist/Lodging Tax Fund 368,444.67 217,696.56 217,696.56 137,905.45 2,000.00 139,905.45 446,235.78
110 Coal Mine Trail Fund 35,929.40 2,111.52 2,000.00 4,111.52 12,474.62 12,474.62 27,566.30
201 General Obligation Loan/Debt Fund 2,812.16 41,328.50 2,006.84 43,335.34 46,147.50 46,147.50

300 American Rescue Plant Act of 2021/ 569,179.00 569,179.00 569,179.00

309 REET Excise Tax/Capital Projects Fur 555,183.19 460,904.07 6,500.00 467,404.07 471,178.89 6,500.00 477,678.89 544,908.37
401 Water Fund 1,638,923.05 3,846,995.24 -335.51 3,846,659.73 3,625,261.12 132,894.59 3,758,155.71 1,727,427.07
402 Sanitary Fund 150,564.73 936,552.41 -23.70 936,528.71 964,302.82 8,400.00 972,702.82 114,390.62
403 Airport Fund 36,692.11 6,626.30 30,000.00 36,626.30 7,426.68 7,426.68 65,891.73
408 Stormwater Fund 48,750.00 48,750.00 48,750.00
409 Sewer Fund 1,187,016.56 2,126,885.56 -120.02 2,126,765.54 1,643,610.44 124,512.27 1,768,122.71 1,545,659.39
630 Pangrazi Memorial Fund 16,010.37 63.45 63.45 1,657.53 1,657.53 14,416.29
698 State Agency Fund 2,667.77 19,831.64 -96.30 19,735.34 18,531.30 18,531.30 387181
TOTALS: 7,601,789.32 19,809,676.50 573,185.84 277,281.33 20,660,143.67 17,291,626.43 573,185.84 278,494.67 18,143,306.94 10,118,626.05
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CITY OF CLE ELUM
SCHEDULE OF STATE FINANCIAL ASSISTANCE
FOR THE YEAR ENDING: DECEMBER 31, 2023

Grantor/Program Title ID #

Amount Footnote Ref

Schedule 15

TRANSPORTATION IMPROVEMENT BOARD

TIB FUEL TAX -- FIRST ST. PHASE 3 OAKES TO PEOH 6-E-930(008)-1 1,769.99
COMPLETE STREETS 2022 -- FIRST ST PHASES 3A AND 3B C-E-930(003)-1 120,735.70
SMALL CITY ARTERIAL PROGRAM 6-E-930(005)-1 248,295.57
TIB FUEL TAX -- 2ND ST. ROUNDABOUT GRANT 6-E-930(007)-1 37,918.31
TIB FUEL TAX -- PENN TO HARRIS ON 1ST GRANT 6-E-930(006)-1 681,736.45
Total TRANSPORTATION IMPROVEMENT BOARD: 1,090,456.02
WASHINGTON STATE DEPARTMENT OF HEALTH
EMS TRAUMA AMBV.ES.00000354 554.00
Total WASHINGTON STATE DEPARTMENT OF HEALTH: 554.00
WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
PARK AND RIDE MOBILITY IMPROVEMENTS PTDO0407 543,417.65
Total WASHINGTON STATE DEPARTMENT OF TRANSPORTATION: 543,417.65
WASHINGTON STATE LEGISLATURE
LEGISLATURE AND COMMITTEES 173,654.83
Total WASHINGTON STATE LEGISLATURE: 173,654.83
Total State Assistance: 1,808,082.50
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City of Cle Elum MCAG #0463
Notes to the Schedule of Expenditures of Federal Awards

For the Year Ended December 31, 2023

Note 1 -- This schedule is prepared on the same basis of accounting as the City of Cle Elum’s financial
statements. The City of Cle Elum uses the cash basis of accounting.

Note 2 — Indirect Cost Rate

The City has not elected to use the 10-percent de minimis indirect cost rate allowed under the
Uniform Guidance.

Note 3 — Program Costs

The amounts shown as current year expenditures represent only the federal award portion of
the program costs. Entire program costs, including the City of Cle Elum’s portion, are more
than shown. Such expenditures are recognized following the cost principles contained in Title
2 U.S. Code of Federal Regulations Part 200, Uniform Administrative Requirements, Cost
Principles, and Audit Requirements for Federal Awards, wherein certain types of expenditures
are not allowable or are limited as to reimbursement.
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CITY OF CLE ELUM

SCHEDULE OF EXPENDITURES OF FEDERAL AWARDS

FOR THE YEAR ENDING: DECEMBER 31, 2023 Schedule 16
Federal Agency Name / Federal Program Name ALN Other ID # From From Total Passed through Note
Pass-Through Agency Name Pass-Thru Direct Awards to Subrecipients
Awards
U.S. DEPARTMENT OF HIGHWAY PLAN AND CONSTRUCTION 20.205 STBG(R)-0903(086) 12,437.27 0.00 12,437.27 0.00 123
TRANSPORTATION /
Thru WASHINGTON
STATE DEPARTMENT OF
TRANSPORTATION
U.S. DEPARTMENT OF HIGHWAY PLAN AND CONSTRUCTION 20.205 STPR-0220(004) 114,209.71 0.00 114,209.71 0.00 123
TRANSPORTATION /
Thru WASHINGTON
STATE DEPARTMENT OF
TRANSPORTATION
U.S. DEPARTMENT OF HIGHWAY PLAN AND CONSTRUCTION 20.205 STPR-0903(078) 293,308.38 0.00 293,308.38 0.00 123
TRANSPORTATION /
Thru WASHINGTON
STATE DEPARTMENT OF
TRANSPORTATION
Subtotal: 419,955.36 0.00 419,955.36 0.00
U.S. DEPARTMENT OF COVID -19 CORONAVIRUS STATE AND 21.027 0.00 238,763.90 238,763.90 0.00 123
TREASURY LOCAL FISCAL RECOVERY FUND
Subtotal: 0.00 238,763.90 238,763.90 0.00
U.S. DEPARTMENT OF ASSISTANCE TO FIREFIGHTERS GRANT 97.044 EMW-2022-FG-00466 0.00 185,238.09 185,238.09 0.00 123
HOMELAND SECURITY
Subtotal: 0.00 185,238.09 185,238.09 0.00
Total Federal Awards Expended: 419,955.36 424,001.99 843,957.35 0.00
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MCAG No. 0463
Schedule 21

CITY OF CLE ELUM

Local Government Risk Assumption
For the Year Ended December 31, 2023

1. Self-Insurance Program Manager: Debbie Lee

2. Manager Phone: (509) 674-2262 Ext. 103

3. Manager Email: d.lee@cleelum.gov

4. How do you insure property and liability risks, if at all?

Formal self-insurance program for some or all perils/risks
Belong to a public entity risk pool

Purchase private insurance

Retain risk internally without a self-insurance program (i.e., risk
assumption)

oo

5. How do you provide health and welfare insurance (e.g., medical, dental, prescription drug,
and/or vision benefits) to employees, if at all?
a. Self-insure some or all benefits
b. Belong to a public entity risk pool
c. All benefits provided by health insurance company or HMO
d. Not applicable — no such benefits offered

6. How do you insure unemployment compensation benefits, if any?
a. Self-insured (“Reimbursable”)
b. Belong to a public entity risk pool
c. Pay taxes to the Department of Employment Security (“Taxable™)
d. Not applicable — no employees

7. How do you insure workers compensation benefits, if any?
a. Self-insured (“Reimbursable”)
b. Belong to a public entity risk pool
c. Pay premiums to the Department of Labor and Industries
d. Not applicable — no employees
e.
8. How do you participate in the Washington Paid Family & Medical Leave Program?
a. Self-insured (“Voluntary Plan™) for one or both program benefits
b. Pay premiums to the State’s program for both benefits
c. Not Applicable — No Employees

If the local government DID NOT answer (a) to any of the above questions, then there is no need

to complete the rest of this schedule.
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If the local government answered (a) to any of the above questions, then answer the rest of the

form in relation to the government’s self-insured risks and copy the table below as needed.

Please list the title of the self-insurance program or type of risk covered by

self-insurance:

Unemployment

Program/Risk 2

Program/Risk 3

Program/Risk 4 Program/Risk 5

Self-Insurance as a formal program?

No

If yes, do other governments participate?

If yes, please list participating governments.

Self-Insure as part of a joint program? No
Does a Third-Party Administer manage claims? No
If no, does an employee or official reconcile
claims payments to the information in the
claims management software or other records
of approved claims (Not applicable for self-
insured unemployment compensation)
Has program had a claims audit in last three No
years?
Are program resources sufficient to cover Yes
expenses?
Does an actuary estimate program liability? No
Number of claims paid during the period? 1
Total amount of paid claims during the period? $52.08
Total amount of recoveries during the period? $0
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	1. Call to Order, Pledge of Allegiance, and Roll Call
	a. May 28, 2024 Sign In Sheet
	May 28, 2024 Council Meeting Sign In Sheet


	2. Public Comment – Limited to 5 Minutes
	3. Announcements, Appointments, Awards & Recognition
	4. Approval of Meeting Agenda
	5. Consent Agenda
	a. Approve the City Council Meeting Minutes Dated May
	May 14, 2024 City Council Meeting Minutes

	b. Approve the Payables Dated May 28, 2024 $871,173.2
	May 28, 2024 Payables $ 871,173.26

	c. Pacifica Law Group LLP Bond Counsel Legal Services
	Pacifica Law Group (signed) Cle Elum - Engagement Letter 2024


	6. Staff  Reports
	a. Police - Chief Albo
	Police Staff Report May 2024

	b. Public Works - Aaron Barr

	7. Public Appearances – 15-Minute Limit
	a. Cle Elum Downtown Association - Jordan Peterson
	Cle Elum Downtown Association City Council_5-28-2024

	b. PSE Wildfire Mitigation and Public Safety Power Sh
	2024 0528 PSE Wildfire Program


	8. Business Requiring Public Hearings
	a. Johansen ROW Vacation - Colleda Monick HLA
	Staff Report ROW Vacation Johansen - Public Hearing
	Findings of Fact - VAC-2024-002 johansen
	Plat Maps johansen
	Application & Receipt (2)
	Appraisal johansen
	2024-008 Resoltuion ROW Vacate Johansen signed
	Land Use Action Sign johansen
	Johansen ROW Vacation Public Hearing Notice
	ROW Newspaper Notice of Public Hearing (1)
	Johansen ROW Newspaper Publication
	Mailing Address (8) johansen
	Heidi Lutz- Comment 4-18-2024


	9. Unfinished Business
	a. Rotary Club of Upper Kittitas County Foundation Sk
	2024-JLARC-FILLABLE-Lodging-Tax-App-Cle Elum Skatepark Project Phase 2 FINAL


	10. New Business
	a. Second Street & Rossetti Way Water Main Improvemen
	Second Street & Rossetti Way Water Main Imp. Ascent Foundations & More 2024-05-22 - 22188C - Change Order 3

	b. Downtown Revitalization Phase 3 Pay Request No. 2 
	Downtown Revitalization Phase 3 Pay Estimate No. 2 Active Const. 2024-04-30 - 23150 - PE 02

	c. ​WSDOT Construction Agreement for Second Street Pa
	JEXXXX_SR 903 Second Street Pathway Phase 1 Reimb Agreement Flattened
	GCB 4072_SR 903 Second Street Pathway Phase 1 Flattened

	d. Bid Award Second Street Pathway  McCann Trucking L
	Second Street Pathway 2024-05-23 - 24056C - RECAward
	Second Street Pathway 2024-05-23 - 24056C - Bid Summary

	e. 2023 Annual Report Submission - Robin Newcomb Fina
	2023 Annual Report Complete 51524


	11. Report of Committees
	12. Councilmember Comments - Limited to 5 Minutes
	13. Mayor's Report
	14. Adjournment by Motion
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